

പതിമൂന്നാം കേരള നിയമസഭ

ഒന്നാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമിടാത്ത ചോദ്യം നമ്പർ. 1525

13.07.2011-ൽ മറുപടിയ്ക്ക്

കൂടുംകൂട്ടത്തുനിന്നും വൈദ്യുതി ലൈൻ വലിക്കുന്നതുമായി ബന്ധപ്പെട്ട പ്രശ്നങ്ങൾ.

ചോദ്യം

ശ്രീ. രാജു എബ്രഹാം :

ഉത്തരം

ശ്രീ. ആര്യാടൻ മുഹമ്മദ്  
(ഊർജ്ജ വകുപ്പ് മന്ത്രി)

(എ) കൂടുംകൂട്ടത്തുനിന്നും വൈദ്യുതി ലൈൻ വലിക്കുന്നതുമായി ബന്ധപ്പെട്ട് നിലവിലുള്ള പ്രശ്നങ്ങൾ എന്തൊക്കെയാണ് ;

(എ) കൂടുംകൂട്ടത്തുനിന്നുള്ള വൈദ്യുതി ലൈനിന്റെ നിർമ്മാണം പവർഗ്രിഡ് കോർപ്പറേഷനാണ് (PGCIL) നടപ്പാക്കുന്നത്. ലൈൻ വലിക്കുന്നതുമായി ബന്ധപ്പെട്ട പ്രശ്നങ്ങൾ PGCIL ആണ് പരിഹരിക്കുന്നത്. പത്തനംതിട്ട, കോട്ടയം ജില്ലകളിൽ ആക്ഷൻ കൗൺസിൽ അംഗങ്ങളുടെ ഇടപെടലിലൂടെ പണി നിർത്തിവെച്ചിരിക്കുകയാണ്.

(ബി) ഇതു സംബന്ധിച്ച് സമരരംഗങ്ങളുള്ള ജനകീയ ആക്ഷൻ കൗൺസിലിന്റെ പരാതി എന്താണ് ; പ്രസ്തുത ലൈൻ വേണ്ടതില്ല എന്ന് തീരുമാനമെടുത്തിട്ടുണ്ടോ ; ഇല്ലെങ്കിൽ നിർമ്മാണ പുരോഗതി വിശദമാക്കുമോ ;

(ബി) വിളകൾ നശിപ്പിക്കപ്പെടും എന്ന ആശങ്കകാരണം ജനങ്ങൾ ഈ ലൈൻ നിർമ്മാണത്തിന് എതിരാണ്. പ്രസ്തുത ലൈൻ ഉപേക്ഷിക്കണം എന്ന യാതൊരു തീരുമാനവും എടുത്തിട്ടില്ല. പവർഗ്രിഡ് കോർപ്പറേഷന്റെ അറിയിപ്പനുസരിച്ച് പണിയുടെ പുരോഗതി താഴെ പറയും പ്രകാരമാണ്.

കൂടുംകൂട്ടം-തിരുനെൽവേലി-ഇടമൺ ഭാഗം - പൂർത്തിയായി.

കൊച്ചി മുതൽ മാടക്കുത്തറ വരെ പണി അവസാനഘട്ടത്തിലാണ്.

ഇടമൺ മുതൽ കൊച്ചി വരെ പണിയുടെ പുരോഗതി മന്ദഗതിയിലാണ്. പത്തനംതിട്ട, കോട്ടയം ജില്ലകളിൽ ആക്ഷൻ കൗൺസിൽ

(സി) ഇതിന്റെ നിർമ്മാണത്തിൽ നിലവിൽ എന്തൊക്കെ തടസ്സങ്ങളാണുള്ളതെന്നും ആയത് പരിഹരിക്കാൻ കെ. എസ്. ഇ. ബിയും സർക്കാറും എന്തൊക്കെ നടപടികളാണ് ഇതിനോടകം സ്വീകരിച്ചിട്ടുള്ളത് എന്നും റിപ്പോർട്ടങ്ങൾ സഹിതം വെളിപ്പെടുത്തുമോ ;

(ഡി) സർക്കാർ വിളിച്ചുകൂട്ടിയ ഉന്നതതല യോഗത്തിൽ സർക്കാരും പവർഗ്രിഡ് കോർപ്പറേഷനും ആക്ഷൻ കൗൺസിലുമുണ്ടാക്കിയ ഒത്തുതീർപ്പു വ്യവസ്ഥകൾ എന്തൊക്കെയായിരുന്നു ;

(ഇ) ഉന്നതതലയോഗത്തിൽ പരസ്പരം അംഗീകരിച്ചുണ്ടാക്കിയ ഈ തീരുമാനത്തിൽ നിന്നും പവർഗ്രിഡ് കോർപ്പറേഷൻ ഏകപക്ഷീയമായി പിൻമാറി എന്ന ആക്ഷൻ കൗൺസിലിന്റെ ആക്ഷേപം ശ്രദ്ധയിൽപ്പെട്ടിട്ടുണ്ടോ ; ഇതു സംബന്ധിച്ച് സമരസമിതി ഭാരവാഹികളുമായി വീണ്ടും ചർച്ച നടത്തുന്നതിന് ഉദ്ദേശിക്കുന്നുണ്ടോ ;

അംഗങ്ങൾ ഇടപെട്ട് പണി നിർത്തിവെച്ചിരിക്കുകയാണ്.

(സി) പ്രസ്തുത ലൈനിന്റെ നിർമ്മാണവുമായി ബന്ധപ്പെട്ട് ഭൂമി ഏറ്റെടുക്കുന്നത് സംബന്ധിച്ച് നിലവിലുള്ള തർക്കങ്ങൾ PGCIL ആണ് പരിഹരിക്കുന്നത്. മുഖ്യമന്ത്രിയുടെ ആഭിമുഖ്യത്തിൽ ബന്ധപ്പെട്ട എം. എൽ. എമ്മാവും പവർഗ്രിഡും കെ. എസ്. ഇ. ബോർഡും ആക്ഷൻ കൗൺസിലും കൂടി 19-09-2006, 25-05-2008, 21-01-2009 എന്നീ ദിവസങ്ങളിൽ യോഗങ്ങൾ കൂടുകയും അതുമായി ബന്ധപ്പെട്ട് 04-02-2010-ൽ സർക്കാർ ഉത്തരവ് **G.O (Rt) No.581/2010/RD** ഇറക്കുകയും ചെയ്തിട്ടുണ്ട്. ഉത്തരവിന്റെ പകർപ്പ് അനുബന്ധമായി ചേർക്കുന്നു. (അനുബന്ധം. A).

(ഡി) ഉന്നതതല യോഗത്തിന്റെ വെളിച്ചത്തിൽ ഇറക്കിയ സർക്കാർ ഉത്തരവ് **G.O (Rt) No. 581/2010/RD** തീയതി 04-02-2010 (അനുബന്ധം. A), 29-12-2010-ൽ കൂടിയ യോഗത്തിന്റെ തീരുമാനങ്ങൾ (അനുബന്ധം. B) അനുബന്ധമായി ചേർക്കുന്നു.

(ഇ) ഇല്ല. 29-12-2010-നു ശേഷം ഇതു സംബന്ധിച്ച് സമരസമിതി ഭാരവാഹികളുമായി 18-07-2011ൽ മുഖ്യമന്ത്രിയുടെ ആഭിമുഖ്യത്തിൽ വീണ്ടും ചർച്ച നടത്താൻ ഉദ്ദേശിക്കുന്നുണ്ട്.

(എഫ്) ലൈനിന്റെ നിർമ്മാണം പൂർത്തിയാക്കുന്നതിന് സ്വീകരിക്കാനുദ്ദേശിക്കുന്ന നടപടികൾ എന്തൊക്കെ എന്ന് വിശദമാക്കുമോ ?

(എഫ്) ലൈൻ നിർമ്മാണം പൂർത്തീകരിക്കുന്നതു സംബന്ധിച്ച് 18-07-2011ൽ മുഖ്യമന്ത്രിയുടെ അഭിമുഖ്യത്തിൽ ഒരു ഉന്നതതല യോഗം കൂടാൻ തീരുമാനിച്ചിട്ടുണ്ട്. പ്രസ്തുത യോഗത്തിന് ശേഷം ഗവൺമെന്റ് ന്യായമായ നടപടികൾ കൈക്കൊള്ളുന്നതാണ്.



സെക്ഷൻ ഓഫീസർ.

P/ans ord no - A

Annex - A



3/5

GOVERNMENT OF KERALA

## Abstract

Revenue Department - Power Grid Corporation of India - compensation package for construction of 400 KV line in respect of Power Grid Corporation of India Limited - sanctioned - Orders issued.

REVENUE (B) DEPARTMENT

G.O.(Rt)No. 581/2010/RD Dated, Thiruvananthapuram, 04-02-2010.

Read:- 1. G.O.(Rt)No.960/09/RD dated 9-3-2009.

2. Minutes of the meeting held on 27-1-2010.

ORDER

In Government Order read as 1st paper above a compensation package for the smoother implementation of the projects for Power Grid Corporation of India Limited was issued. Considering the request for additional compensation for the standing crops and trees during the drawal of the transmission line, based on discussions held under the chairmanship of Hon'ble Minister (Power) on 27-01-2010, the G.O. read above is partially modified, and Government are pleased to issue the following compensation package.

1. The compensation for the damages caused at each tower location shall be of two categories ie, paddy field and garden land including rubber plantations and compensation shall be 40% and 70% respectively of the land price fixed by the District Collector.

(Contd...2/-)

*Ponnammal - A*

*4/5*

-2-

- 2. An exgratia payment @ 20% of the land value shall be paid for the land area covered under the conductors (from tip to tip of conductors) along the line in private lands, except in the existing corridor of the Kerala State Electricity Board used by PGCL.

The Government Order read above is modified to that extent.

(By Order of the Governor)  
 Dr. Nivedita P. Haran,  
 Principal Secretary to Government.

To

The Commissioner of land Revenue, Thiruvananthapuram.  
 All District Collectors,  
 The Chief Manager, Powergrid Corporation,  
 Chandini, Plot No. 190-B,  
 Mavelipuram Colony,  
 Kekkanad, Kochi- 682 030,  
 Power (C) Department,  
 P.A. to Pri. Secretary (Revenue),  
 P.A. to Pri. Secretary (Power),  
 The Public Relations Department,  
 S.F/O.C.

Forwarded By Order

Section Officer

*Rsh*

*mm2210 03-2011/08*

5/5

Annex - B

MINUTES OF THE MEETING HELD BY THE HON. MINISTER (REVENUE), HON. MINISTER (WSC & ELE) AND HON. LEADER OF THE OPPOSITION ON 29.12.10 AT 11.30 AM IN CONFERENCE HALL NO. 610 OF THE LEGISLATIVE ASSEMBLY COMPLEX TO DISCUSS ISSUES IN DRAWING THE EDAMON KOCHI 400 KV LINE CONVEYING POWER TO KERALA FROM THE KUDANKULAM ATOMIC POWER PROJECT BY POWERGRID

The list of those present is given in the annexure.

After extensive discussion, the following decisions were taken.

The Edamon Kochi 400 KV line is critical in obtaining Kerala share of 266 MW of power from the Kudankulam Atomic Power Project. In view of technical considerations the present alignment of the line cannot be shifted. All concerned will co-operate in making the project a reality in the shortest possible time as the work awarded in 2006 by POWERGRID is already badly delayed.

In view of the resistance from agriculturists, a local dispute resolution mechanism will be set up to settle any disputes in the matter of drawing the lines and giving fair compensation to the project-affected people. A committee consisting of the local MLA, the President of Grama Panchayat, the local Ward Member of the Grama Panchayat and the District Collector will be constituted for the purpose.

Disputes not settled at this level may be brought back to the State Level Meeting of the Hon. Minister (Revenue), Hon. Minister (WSC & Ele) and Hon. Leader of the Opposition.

The work shall be carried on by POWERGRID in all areas without disputes without interruption.

The compensation package for the project will be amended as under:

- Market value as fixed by Collector will be basis for compensation, instead of fair value of land as taken at present. The lower standing area compensation as agreed shall be paid based on fair value amount and the balance amount payable on fixation of market value by the District Collector after following the usual process.
- The valuation paid for the non-yielding plants such as rubber upto 6 years of age will be re-fixed in consultation with the Agriculture Department to give fair compensation to the agriculturists. The District Collector will send up proposals to Government in this regard.

The meeting came to an end at 1.00 pm.

- Approved -

*Rgh*  
 P. Ramamurthy  
 Secretary to Govt.  
 Revenue Department

*P. Ramamurthy*  
 P.S. RAMAMURTHY I.A.S.  
 Deputy Secretary to Govt.  
 Revenue Department