

പതിനാലാം കേരള നിയമസഭ  
പതിനഞ്ചാം സമ്മേളനം

നക്ഷത്രചിഹ്നമിട്ട ചോദ്യം നം. 58

29.05.2019-ൽ മറുപടിക്ക്

നൂതന ടൂറിസം പദ്ധതികൾ

ചോദ്യം

ശ്രീ. കെ.ജെ. മാക്സി  
ശ്രീ. സി.കെ. ശശീന്ദ്രൻ  
ശ്രീ. കെ. കുഞ്ഞിരാമൻ  
ശ്രീ. എം. മുക്തേഷ്

മറുപടി

ശ്രീ. കടകംപള്ളി സുരേന്ദ്രൻ  
(സഹകരണവും വിനോദസഞ്ചാരവും  
ദേവസ്വവും വകുപ്പു മന്ത്രി)

എ) ഈ സർക്കാർ അധികാരത്തിൽ വന്നശേഷം വിനോദസഞ്ചാര മേഖലയുടെ സമഗ്ര വികസനത്തിനായി ആവിഷ്കരിച്ച പദ്ധതികൾ എന്തെല്ലാമാണ്;

എ) ഈ സർക്കാർ അധികാരത്തിൽ വന്നശേഷം വിനോദ സഞ്ചാര മേഖലയുടെ സമഗ്ര വികസനത്തിനായി വിവിധ പദ്ധതികൾ ആവിഷ്കരിച്ച് നടപ്പിലാക്കി വരുന്നുണ്ട്.

വിനോദ സഞ്ചാര മേഖലയുടെ സമഗ്ര വികസനത്തിനായി താഴെപ്പറയുന്ന ശക്തവും വിപുലവുമായ പ്രചാരണ പരിപാടികൾക്ക് തുടക്കം കുറിച്ചിട്ടുണ്ട്.

1. കേരളത്തെ ബാധിച്ച പ്രളയം ഉൾപ്പെടെയുള്ള കാര്യങ്ങൾ വഴിയുണ്ടായ നെഗറ്റീവ് പബ്ലിസിറ്റി ഇല്ലാതാക്കുന്നതിനുള്ള ക്യാമ്പയിനുകൾ
2. ദേശീയ അന്തർദ്ദേശീയ ട്രേഡ് ഫെയറുകളിലുള്ള പങ്കാളിത്തം
3. ദേശീയ അന്തർദ്ദേശീയ തലത്തിൽ ട്രേഡ് മീറ്റുകൾ സംഘടിപ്പിക്കൽ
4. ടൂർ ഓപ്പറേറ്റർമാർ, വിനോദസഞ്ചാര മേഖലയിലെ എഴുത്തുകാർ, തെരഞ്ഞെടുക്കപ്പെട്ട മാധ്യമപ്രവർത്തകർ തുടങ്ങി ടൂറിസം മേഖലയിൽ സ്വാധീനം ചെലുത്തുന്നവർക്കായി കേരളത്തെ പരിചയപ്പെടുത്തുന്നതിനായി FAM ടൂറുകൾ സംഘടിപ്പിക്കൽ.

5. അച്ചടി മാധ്യമം, ടെലിവിഷൻ, റേഡിയോ എന്നിവയിലുള്ള പരസ്യങ്ങൾ
6. ട്രെയിൻ ബ്രാൻഡിംഗ്, എയർപോർട്ട് ബ്രാൻഡിംഗ്.
7. സോഷ്യൽ മീഡിയ ക്യാമ്പയിനുകളും ഓൺലൈൻ ക്യാമ്പയിനുകളും.
8. ബ്ലോഗ് എക്സ്പ്ലസ്സ്, ഇന്റർനാഷണൽ കൾനറി ഫെസ്റ്റിവൽ എന്നിവയുടെ തുടർച്ച.
9. മലബാർ മേഖലയുടെ ടൂറിസം വികസനത്തിനായുള്ള പ്രത്യേക ക്യാമ്പയിനുകൾ
10. "Human by Nature", "Come out and Play" പോലെയുള്ള പുതിയ ബ്രാൻഡ് ക്യാമ്പയിനുകൾ.
11. MICE, വെസ്റ്റിംഗ് ടൂറിസം, മൺസൂൺ ടൂറിസം എന്നിവയുടെ പ്രചാരം.
12. ടൂറിസം സംരംഭകർക്കുള്ള സഹായങ്ങൾ.
13. കേരള ടൂറിസം വെബ്സൈറ്റിന്റെ നവീകരണം.
14. കേരള ടൂറിസത്തിനായുള്ള മൊബൈൽ ആപ്ലിന്റെ നിർമ്മാണം.
15. ടൂറിസം ഇൻഫർമേഷൻ സെന്ററുകളുടെ ശാക്തീകരണം.
16. Trip Adviser, Bharath Matrimony, Holiday IQ, OLA Cabs പോലുള്ള വെബ് പോർട്ടലുകളുമായി സഹകരിച്ചുള്ള പ്രചാരണ പരിപാടികൾ.
17. Homestay, Serviced Villa, Ayurveda, Restaurant, Farm Tourism, House Boat എന്നീ classification/Approval സ്കീമുകളുടെ നവീകരണവും നടപ്പാക്കലും.
18. സ്വകാര്യമേഖലയായുള്ള സ്പോൺസർഷിപ്പും സാമ്പത്തിക സഹായങ്ങളും.
19. പബ്ലിക് റിലേഷൻ പ്രവർത്തനങ്ങൾ.

20. തദ്ദേശ ടൂറിസം പരിപാടികളുടെ സംഘാടനം.

21. മഴക്കാലത്ത് സംഗീതരംഗത്തെ പ്രോൽസാഹനത്തിനായി നിശാഗന്ധി മൺസൂൺ മ്യൂസിക് ഫെസ്റ്റിവൽ നടപ്പിലാക്കൽ.

22. വള്ളംകളിയുടെ സാധ്യതകൾ മനസിലാക്കി ചാമ്പ്യൻസ് ബോട്ട് ലീഗ് എന്ന പേരിൽ ചുണ്ടൻ വള്ളംകളി മത്സരം നടപ്പിലാക്കുന്നതിനുള്ള പ്രവർത്തനങ്ങൾ നടന്നുവരുന്നു.

കൂടാതെ ടൂറിസം മേഖലയുടെ വളർച്ചയ്ക്കായി വകുപ്പ് വിവിധ മേഖലകളിൽ ആവിഷ്കരിച്ച് നടപ്പിലാക്കി വരുന്ന നൂതന പദ്ധതികൾ സംബന്ധിച്ചുള്ള വിവരങ്ങൾ ചുവടെ ചേർക്കുന്നു.

- മലനാട്-മലബാർ ക്രൂയിസ് ടൂറിസം പ്രോജക്ട്.
- മുസിരിസ് ഹെറിറ്റേജ് പദ്ധതി (രണ്ടാം ഘട്ടം)
- തലശ്ശേരി ഹെറിറ്റേജ് പദ്ധതി (രണ്ടാം ഘട്ടം)
- ആലപ്പുഴ ഹെറിറ്റേജ് പദ്ധതി.
- ആലപ്പുഴ ഹൗസ് ബോട്ട് ട്രാക്കിംഗ് സിസ്റ്റം
- ഗ്രീൻ കാർപ്പറ്റ്
- കൊല്ലം ജില്ലയിലെ ജഡായുപാറ ടൂറിസം പദ്ധതി.
- ബാരിയർ ഫ്രീ കേരള ടൂറിസം പദ്ധതി.
- ഉത്തരവാദിത്ത ടൂറിസം പദ്ധതി.

ഇതിനുപുറമെ വിനോദസഞ്ചാര മേഖലയുടെ സമഗ്ര വികസനത്തിനായി ആവിഷ്കരിച്ച് നടപ്പിലാക്കി വരുന്ന പദ്ധതികൾ സംബന്ധിച്ച വിവരം അനുബന്ധമായി ചേർക്കുന്നു.

ബി) ലോകസഞ്ചാരികളെ കൂടുതലായി ആകർഷിക്കും വിധം ടൂറിസം പദ്ധതികൾ കാലികവും നൂതനവുമാക്കാൻ

ബി) ലോകസഞ്ചാരികളെ കൂടുതൽ ആകർഷിക്കും വിധം ടൂറിസം പദ്ധതികൾ കാലികവും നൂതനവുമാക്കാൻ ടൂറിസം വകുപ്പ് വിവിധ നടപടികൾ നടപ്പിലാക്കി വരുന്നുണ്ട്. വിദേശ രാജ്യങ്ങളായ യു.കെ-ഫ്രാൻസ്-ജർമ്മനി, അമേരിക്ക,

സ്വീകരിച്ചിട്ടുള്ള നടപടികൾ  
വിശദമാക്കാമോ;

ആസ്ത്രേലിയ-ജപ്പാൻ-സിംഗപ്പൂർ, മിഡിൽ ഈസ്റ്റ് രാജ്യങ്ങൾ എന്നിവിടങ്ങളിൽ ശക്തമായ പ്രചരണ പരിപാടികളാണ് സംഘടിപ്പിച്ചത്. ഈ രാജ്യങ്ങളിലെ പ്രിന്റ്-ടി.വി മാധ്യമങ്ങൾ വഴി കേരള ടൂറിസം പരസ്യം സംപ്രേഷണം ചെയ്തിരുന്നു. ഈ രാജ്യങ്ങളിലെ പ്രധാന എയർപോർട്ടുകൾ കേന്ദ്രീകരിച്ച് പ്രചരണ പരിപാടികളും സംഘടിപ്പിച്ചിട്ടുണ്ട്. മാത്രമല്ല, വിവിധ വിദേശ രാജ്യങ്ങളിൽ കേരള ടൂറിസം റോഡ് ഷോകളും ഇക്കാലയളവിൽ സംഘടിപ്പിച്ചിട്ടുണ്ട്. പ്രധാനപ്പെട്ട ട്രാവൽമേളകളിലും വകുപ്പ് പങ്കെടുത്തിട്ടുണ്ട്. ITB Berlin, ATM Dubai, WTM London, ITB Asia, PATA Malaysia, Newyork Times Travel Show എന്നിവ ഇതിൽ പ്രധാനപ്പെട്ട ചിലതുമാത്രമാണ്.

ഇത്തരം മേളകളിൽ പങ്കെടുക്കുകയും മീറ്റുകൾ നടത്തുകയും വഴിയും പരസ്യ പ്രചരണങ്ങൾ വഴിയും ലോക സഞ്ചാരികളെ കേരളത്തിലേക്കെത്തിക്കാൻ ശ്രമം നടത്തി വരുന്നുണ്ട്. Come out and play, Human by Nature എന്നിവ നൂതനമായ പരസ്യ പ്രചരണ ബ്രാൻഡുകളായി ഇത്തരം വിദേശ രാജ്യങ്ങളിൽ അവതരിപ്പിച്ചു വരുന്നുണ്ട്.

അന്താരാഷ്ട്ര നിലവാരത്തിലുള്ള സൗകര്യങ്ങൾ ഓരോ പദ്ധതിയിലും ആവിഷ്കരിക്കുന്നതിനായി ടൂറിസം വകുപ്പ് "Expression of Interest" ക്ഷണിച്ച് ആയതിന്റെ അടിസ്ഥാനത്തിൽ എംപാനൽഡ് ആർക്കിടെക്ചിനെ നിയമിച്ചിട്ടുണ്ട്. ഈ ആർക്കിടെക്ചുമാരുടെ സേവനം പരമാവധി പ്രയോജനപ്പെടുത്തി പദ്ധതി രൂപരേഖ തയ്യാറാക്കി നിരവധി പദ്ധതികൾ നടപ്പിലാക്കി വരുന്നു.


ഈ സർക്കാർ അധികാരത്തിൽ വന്നതിനുശേഷം വിനോദസഞ്ചാര വകുപ്പിന്റെ ഓരോ പദ്ധതിയുടെയും സൂക്ഷ്മമായ അവലോകനം ജില്ല തിരിച്ച് ബഹു. ടൂറിസം വകുപ്പ്

മന്ത്രിയുടെ അദ്ധ്യക്ഷതയിലും, സെക്രട്ടറിതലത്തിലും വകുപ്പ് ഡയറക്ടർ തലത്തിലും നടത്തി വരുന്നു. ടൂറിസം പദ്ധതികൾ മോണിറ്റർ ചെയ്യുന്നതിനായി അതത് എം.എൽ.എ ചെയർമാനായി അസംബ്ലി നിയോജകമണ്ഡലാടിസ്ഥാനത്തിൽ മോണിറ്ററിംഗ് കമ്മിറ്റി രൂപീകരിച്ചിട്ടുണ്ട്. ഈ കമ്മിറ്റികൾ കാലാകാലം യോഗം ചേർന്ന് പദ്ധതി പ്രവർത്തനങ്ങളും നിർമ്മാണ പുരോഗതിയും വിലയിരുത്തി തുടർ നടപടി സ്വീകരിച്ചു വരുന്നു.

കൂടാതെ 14 ജില്ലകളിലെയും പദ്ധതികളുടെ പൂർത്തീകരണം കൃത്യമായി മോണിറ്റർ ചെയ്യുന്നതിന് ടൂറിസം വകുപ്പിൽ ഒരു പ്രോജക്ട് മോണിറ്ററിംഗ് സെൽ പ്രവർത്തിച്ചു വരുന്നു. ഇതിന്റെ അടിസ്ഥാനത്തിൽ ഓരോ ജില്ലയിലും ഓരോ പ്രോജക്ട് എഞ്ചിനീയർമാരെ പദ്ധതികളുടെ സുഗമമായ പ്രവർത്തനം യഥാസമയം പൂർത്തിയാക്കുവാനും, ആവശ്യമായ പരിശോധന നടത്തി പദ്ധതി ഫലപ്രദമാക്കാനുമായി നിയോഗിച്ചിട്ടുണ്ട്.

സി) ഈ സർക്കാർ അധികാരത്തിൽ വന്നശേഷം ഭരണാനുമതി നൽകിയ ടൂറിസം പദ്ധതികൾ ഏതൊക്കെയാണെന്നും അവയിൽ ഏതെല്ലാമാണ് പൂർത്തിയായിട്ടുള്ളതെന്നും ഏതെല്ലാം പദ്ധതികളുടെ പ്രവൃത്തികളാണ് നടന്നു കൊണ്ടിരിക്കുന്നതെന്നും വ്യക്തമാക്കാമോ?

സി) ഈ സർക്കാർ അധികാരത്തിൽ വന്നശേഷം ഭരണാനുമതി നൽകിയ ടൂറിസം പദ്ധതികളും അവയുടെ പുരോഗതി സംബന്ധിച്ച വിവരവും അനുബന്ധമായി ചേർക്കുന്നു.

  
സെക്ഷൻ ഓഫീസർ

അനുബന്ധം

**LIST OF PROJECTS SANCTIONED FROM 25-05-2016 TO 20-05-2019**

#	Name of Project	District	Executing Agency	Date of Sanction	AS Amount	Status	Remarks
1	Construction of Handrails in the Walkway at Veli Tourist village	Thiruvananthapuram	Harbour Engineering Department	6/3/2016	640000	Completed	Work Completed. But a bit of hand rail damaged due to fallen tree Component wise progress 1. providing handrails for the walkway - finishing stage 2. Maintenance of walkway - Completed
2	Renovation and Upgradation of Government Guest House Block at Ponmudi	Thiruvananthapuram	EE, PWD, Building Division, Thiruvananthapuram	8/1/2016	2300000	Completed	Newly Added Project In the KTPMIS (AS issued from Department of Tourism - Hospitality Wing)
3	Clean Destination campaign 2016-17	Thiruvananthapuram	DTPC Trivandrum	8/17/2016	38925000	Completed	work in progress. Location for Clean destination Campaign In Thiruvananthapuram district by DTPC Trivandrum - 1. Shanghumugham (beach + Tsunami park+ Cha Cha nehru park + Jalakanyaka ) - 24 nos 2. Pachalloor ( Samudra beach park) - 3 nos 3.Veli - 4 nos ( parking + swimming pool) 4. Aruvikkara - 5 nos 5. Ponmudi - 5 nos 6. Varkala - 10 nos
4	Plan fund of KIITS for 2016-17	Thiruvananthapuram	KITTS	8/17/2016	35000000	Completed	
5	Electrification works at Akkulam Childrens Park	Thiruvananthapuram	KELTRON	8/23/2016	2822390	Completed	Completed and closed
6	Kovalam Tourism zone waste Management Programme 2016-17	Thiruvananthapuram	Eco Preserve	8/25/2016	4053000	Completed	"work In progress. -The work includes collecting plastic and degradable waste in and around Kovalam Tourism Zone comprising of 3 sq.km radius from Vallar Jn to Light house beach along with removing solid and liquid food waste from all hotels and restaurants . The present project engages around 40 workers. (skilled and unskilled labours)"

7	Renovation of old Toilet block&Construction of Septic Tank and other works in Nishagandhi Auditorium	Thiruvananthapuram	Steel Industries Kerala Ltd	8/29/2016	1892000	Completed	final part payment of Rs.8,42,968/- sanctioned vide order no. P1-11750/2016 dated 13/06/2017
8	Additional lighting of southern side of shanghumugham beach in thiruvananthapuram	Thiruvananthapuram	Harbour Engineering Department	9/5/2016	2000000	Completed	Work Completed. Project Ready for Inaugration
9	Development of Sree Padmanabha Aranmula Sabarimala as a Spiritual circuit In Kerala under Swadesh Darshan Scheme	Thiruvananthapuram	Travancore Devaswom Board	9/19/2016	944426000	In progress	Various works at Sree Padbhanabha Swami temple was Inaugurated by Hon'ble Prime Minister on 15.01.2019. Kerala State Nirmithi Kendra - The work related to East Nada, North Nada &Padmatheertham has been entrusted to Kerala State Nirmithi Kendra amount to Rs. 45,07,23,629/-. The work related to Padmatheertham completed. Kerala State Housing Board - The work related to West Nada& South Nada has been entrusted to Kerala State Housing Board amount to Rs. 341299995/- Work for providing granite paving for Nambhi Nada and temple entrance pathways is nearing completion .Kerala State Housing Board has completed the work for water supply line at west and south nadas and storm water drain and KSEB line trench in progress for both west and south nadas . The electric street lights has to be fixed in the West and south nada. The information centre at east nada is completed.
10	Participation in Incredible India Tourist Investors summit, New Delhi by Kerala Tourism Infrastructure Ltd (KTIL)	Thiruvananthapuram	KTIL (TRKL)	9/23/2016	2694000	Completed	payment of Rs. 24,26,836/- sanctioned vide order no. P5-12078/16 dated 04/02/2017
11	Renovation works of existing Toilet Block (Sulabh) at Velli Tourist village.	Thiruvananthapuram	State Nirmithi Kendra	10/1/2016	700048	Completed	2nd part payment of Rs.2,60,765/- sanctioned vide order no. P6-10017(6)/16 dated 25/08/2017

12	Renovation work of existing pay and use comfort station and repairing works of existing concrete road and providing cover slab for side drain at Varkala	Thiruvananthapuram	State Nirmithi Kendra	10/14/2016	877330	Completed	final stage payment of Rs.4,42,330/- sanctioned vide order no. P1(P4)- 12795/16 dated 28/11/2017
13	Restoration of Stone Pillar area, pathway extension, maintainance of Goose cage and filling up of sand in existing Children's play area in vell Tourist village	Thiruvananthapuram	State Nirmithi Kendra	10/18/2016	2000000	Completed	95% of the work completed Construction of Goose cage - completed. Retoration of Stone pillar - completed. Construction of waste pit- Completed Filling up of sand in existing childrens play area - In progress.sanction for sand obtained
14	Renovation work of existing pond at Velli Tourist village	Thiruvananthapuram	State Nirmithi Kendra	10/19/2016	6118822	Completed	3rd stage payment of Rs.6,46,273/- sanctioned to State Nirmithi Kendra vide order no. P6-11182/16 dated 11.05.2018
15	Making retaining wall with covering slab of existing canal from Avaduthulra Devi Temple to near Green villa house at Kovalam	Thiruvananthapuram	State Nirmithi Kendra	10/19/2016	9094000	Not Started	Re obtained
16	Annual Maintenance contract for the repair and maintenance works at Government Guest House, Trivandrum	Thiruvananthapuram	PWD Buildings	10/20/2016	16500000	In progress	Work is in very slow progress. only dismantling work is going on and nearing completion.
17	Electrification works at Varkala Beach Temple road and Ballimandram, Varkala Hellpad	Thiruvananthapuram	KELTRON	11/8/2016	2904000	Completed	Work Completed and Inaugrated
18	Construction of Bathroom, Maintenance works of Toilets and laying cobble stone balance area of existing toilet near light house at Kovalam beach.	Thiruvananthapuram	State Nirmithi Kendra	11/8/2016	386792	Completed	Completed Component wise progress 1.Consruction of bathroom - completed 2.Maintenance works of toilet - completed 3.Laying cobble stone balance area of existing toilet near llight house at kovalam- completed
19	Electrification works at kappil beach and boat club at Varkala	Thiruvananthapuram	KELTRON	11/8/2016	3000000	Completed	Work Completed and Inaugrated



20	Various work at Varkala beach - 1. construction of Cloak room with toilet block site development and construction of compound wall at propose 3. construction area of cloak room with toilet block etc	Thiruvananthapuram	State.Nirmithi Kendra	11/8/2016	3208000	In progress	The work is nearing completion . Water connection and KSEB received Component wise progress Construction of cloak room work - completed Site development and construction of compound wall at proposed site - nearing completion Maintenance works of GI hand rails - completed Providing kerb stone on existing damaged area of path way near cliff Varkala - Completed. providing drinking water facility at cliff - not started,discussion is going on with the Ayurveda center dustbins - not done
21	Renovation works of existing shop with Toilet block of DTPC at Ponmudi	Thiruvananthapuram	DTPC Trivandrum	11/23/2016	1160000	Completed	Work Completed. Building permit and water connection received,KSEB connection to be received. Project ready for Inauguration
22	Balance work In Government Guest House, Varkala	Thiruvananthapuram	PWD Buildings	11/24/2016	1573740	Completed	"100% of the works completed. Components: 1. Repair of a room for functioning of kitchen 2.False ceiling of the main building "
23	Improvement of second approach road from Ch:0/000 to 0/800 Km balance work for footpath	Thiruvananthapuram	PWD Roads	11/27/2016	3880000	Completed	Work completed. Have savings in the work.

24	Expenses for the selection of Consultants and preparation of project reports, DPR's	Thiruvananthapuram	KTIL (TRKL)	12/1/2016	3850000	In progress	35% Completed. The work is retendered and awarded. M/S KITCO Will restart the pending works soon. (Work was in pending due to case in NGT. Now It is got cleared) Components: 1. Childrens Park - completed 2, Floating boat jetty - completed 3. Front side rough granite paving - completed 4. RR retaining wall - To be started 5. Fencing work - To be started 6. Renovation of existing Toilets - To be started 7. Painting of existing building - To be started 8. Plumbing renovation - To be started 9. Electrical renovation in existing building 10. Landscaping - To be started 11. Seating - To be started
25	Repair, Upgradation, Maintenance, Annual Contract and Upkeeping the premises of Government Guest House, Kovalam	Thiruvananthapuram	PWD Buildings	12/1/2016	13450000	In progress	The work is going much better. The false ceiling work in the corridor and the rooms are nearing completion. The flooring work of lobby, rooms etc are in good progress.
26	Construction of Toilet block, Renovation works of existing restaurant and landscaping works at existing restaurant including yard light at Aruvikkara	Thiruvananthapuram	DTPC Trivandrum	12/7/2016	2379000	Completed	Work Completed. Building permit received, KSEB connection and water connection to be received. Project ready for Inauguration
27	Renovation works and site development of existing toilet block of DTPC at Aruvikkara	Thiruvananthapuram	DTPC Trivandrum	12/24/2016	816000	Completed	Work Completed. Building permit and water connection received, KSEB connection to be received. Project ready for Inauguration
28	Renovation works and site development of existing toilet block of DTPC at Aruvikkara	Thiruvananthapuram	DTPC Trivandrum	12/28/2016	816000	Completed	Work completed
29	Construction of Toilet Blocks near Neyyar Dam	Thiruvananthapuram	DTPC Trivandrum	12/28/2016	890683	Completed	2nd and final payment of Rs. 4,45,341/- sanctioned vide order no. P1-15014/2016 dated 20.03.2018

30	Monitoring of Projects under Department of Tourism by Strengthening the District Offices and Directorate of Tourism.2016-17	Thiruvananthapuram	Department of Tourism	1/4/2017	10010000	Completed	project in progress
31	Electrification of Kovalam Beach Surroundings	Thiruvananthapuram	KELTRON	1/10/2017	12463000	Completed	Work Completed and got electricity connection to all lights
32	Beautification works and Electrification works of Kovalam beach	Thiruvananthapuram	State Nirmithi Kendra	1/11/2017	2421036	Completed	Work completed, Component wise progress 1. laying of interlocking tile to the path way - work completed. 2. Construction of cover slab to the drain - work completed 3. Laying kerb stone by the side of the pathway - work completed 4. Street lighting - work completed
33	Construction of Compound wall near beach area, Veli Tourist village	Thiruvananthapuram	State Nirmithi Kendra	1/11/2017	622438	Not Started	Work dropped due to local issue
34	Urgent repair and maintenance works at Kerala House, Mumbai	Thiruvananthapuram	PWD Special Buildings Division	1/17/2017	29800000	Not Started	Payment of Rs.2,98,00,000/- sanctioned vide order no. HB3(P7) 17708/15 dated 19/01/2018
35	Kovalam Samudra Beach Destination Development	Thiruvananthapuram	KTDC	2/8/2017	30005695	In progress	About 15 % of the work completed. work in progress Component wise progress 1. Slab Culvert- TS received 2. Steel fencing- TS received 3.Parking- TS received 4.E-Toilet- TS received 5. Sand filling- TS received 6.Existing STP maintenance- work completed 7. Landscape readjustment- TS received 8. Rubble cutting- TS received 9.Dismantling existing driver rest house- TS received 10.STP-work completed 11.Swimming pool- TS received 12. Drivers rest house- TS received . need CRZ clearance
36	Proposal for Development of rock park at Irattinpuram Neyyatinkara, Thiruvananthapuram	Thiruvananthapuram	Department of Tourism	3/15/2017	26619369	In progress	WORK INAUGURATION HAS BEEN DONE BY HON'BLE MINISTER SRI KADAKAMPALLY SURENDRAN ON 09.03.2019

37	Proposal for the implementation of IP based surveillance security system in Kanakakunnu Palace and premises in Thiruvananthapuram District	Thiruvananthapuram	ULCCS Ltd.	3/16/2017	13554389	Not Started	" Technical sanction received Component wise progress 1. Supply of items - not started 2. Installation and Commissioning - not started"
38	Pilgrim Heritage Circuit at Kulangara, Kazhakkottam, Thiruvananthapuram	Thiruvananthapuram	DTPC Trivandrum	3/16/2017	49500000	Not Started	Not started due to a stay from the Hon'ble high court. Component wise progress : 1. Auditorium ; Not yet started 2. Amphitheatre; Not yet started 3. Childrens play area: Not yet started 4. Cafeteria: Not yet started 5. Pond: Not yet started 6. Toilet block: Not yet started 7. Parking area: Not yet started 8. Gateway and compound wall: Not yet started
39	Special repair and improvement works at Government Guest House building B-Block at Ponmudi	Thiruvananthapuram	PWD Buildings	3/25/2017	9253089	Completed	Work almost completed, finishing work in progress
40	Proposal for restoration of Pond, Mandapam and Construction of Heritage shops at Shanghumugham beach	Thiruvananthapuram	DTPC Trivandrum	3/25/2017	12100000	In progress	The project is almost completed and is inaugurated by Hon'ble Minister Sri. Kadakampally Surendran
41	Construction of new Guest House at Ponmudi (Phase-II)	Thiruvananthapuram	PWD Buildings	3/25/2017	40100000	In progress	The work is in very slow progress. Till now the structure work completed. Internal and external work is going on
42	Providing Cable, New Panel Boards, Rewiring Installation etc of Government Guest House, Ponmudi	Thiruvananthapuram	EE, PWD Electrical Division, Thiruvananthapuram	3/27/2017	2416000	Completed	Tendering process
43	Reformulation of Tourism Projects at Velli Tourist village	Thiruvananthapuram	KTIL (TRKL)	3/29/2017	1900000	Not Started	2nd part payment of Rs.4,29,000/- sanctioned vide order no. P6-3102/13 dated 20.03.2018
44	Proposal for Construction of Drain at Nishagandhi Auditorium at Kanakakunnu Palace in Thiruvananthapuram	Thiruvananthapuram	Steel Industries Kerala Ltd	4/5/2017	1003185	Completed	Work completed

45	Additional block of Govt Guest House, Ponnudi- Electrification Works	Thiruvananthapuram	PWD Buildings	5/19/2017	20000000	Completed	Newly sanctioned project. Technical sanction not yet received
46	Replacing of old central A/C plant in Government Guest House, Kovalam	Thiruvananthapuram	PWD Buildings	5/19/2017	6700000	In progress	About 95% work completed. The false ceiling work for covering the pipes is going on
47	Proposal for Upgradation and Renovation of Hotel Chalthram, Thampanoor	Thiruvananthapuram	KTDC	5/20/2017	41038000	In progress	Work nearing completion. About 90% of the work completed.. Component wise progress 1. Civil works - work is in finishing stage. This project includes 52 room i.e., 13 rooms in 4 floors 2. Electrical Works - Work is in finishing stage. only fire fighting works pending 3. Air Conditional Works - Work completed
48	Plan Fund 2017-18 - Kerala Institute of Tourism and Travel Studies (KITTS)	Thiruvananthapuram	KITTS	6/16/2017	40000000	In progress	
49	Tourism Development project at Aniyoor in Thiruvananthapuram District	Thiruvananthapuram	Department of Tourism	6/19/2017	30000000	Completed	Work completed and inaugurated by Hon'ble minister Sri. Kadakampally Surendran on 24.02.2019
50	Destination Development of Thekkan Kurishumala in Thiruvananthapuram.	Thiruvananthapuram	Department of Tourism	6/20/2017	10850000	Completed	Work completed and inaugurated by Hon'ble Minister Sri Kadakampally Surendran

51	Development and Beautification of Lower Sanatorium, Ponmudi	Thiruvananthapuram	DTPC Trivandrum	6/20/2017	20797548	In progress	The work is started by the agency and is in good progress.1.Bus stop - Earth work excavation started 2.Bamboo hut - not started 3.Craft area - not started 4.Tree top view - not started 5.Water fountain and fish pond - not started 6.Steps - not started 7.Maintenance of binocular point - earth work excavation started 8.Rock sculptures - not started 9.Parapets above the existing retaining wall - not started 10.Brick bench (40nos) - not started 11.Parking - not started 12. Shading trees and fruit trees (15nos) - not started 13.Assorted shrubs and flower trees(140 nos) - not started 14.Installing high mast light 15m high (1 no) - not started 15.Garden lights (40 nos) - not started 16.Bollard lights(50nos) - not started 17.Street lights (30 nos) - not started 18.Landscaping - not started 19.Retaining wall - work started 20.Sandy surface for childrens play area - not started 21.Children's Play area - not started 22.Graffiti Wall - not started 23.Rock sculptured seating - not started 24.Bamboo pergola - not started 25.Maintenance of existing building - not started
----	---	--------------------	-----------------	-----------	----------	-------------	--

52	Proposal for Velli Swimming Pool and Park Development	Thiruvananthapuram	DTPC Trivandrum	6/21/2017	24700000	Not Started	Newly sanctioned project. Technical sanction received. Work tendered Component wise progress 1.Barbeque cum snack bar - not started 2.Open stage - not started 3.Landscaping with turf and trees - not started 4.Pavement with locally available stone - not started 5.Board walk - not started 6.Swimming pool Chaise Lounge(12 nos) - not started 7.Renovaton of pool - not started 8.Demolishing and constructing new roof for existing buildings - not started 9.Renovaton of water treatment plant - not started 10.Compound wall renovation - not started 11. Renovation of locker rooms - not started 12.Lights - not started 13.Sculptures - not started 14.Planters(10 nos) - not started 15.Benches(24 nos) - not started 16.Gateway(2 nos) - not started 17.Pond retaining wall - not started
53	Clean Destination Campaign Implementation during 2017-2018	Thiruvananthapuram	Department of Tourism	6/22/2017	67700000	In progress	Payment of Rs.6,77,00,000/- sanctioned vide order no. P6-7343/2017 dated 26/08/2017
54	Development of destination facilities at Manvila, Thiruvananthapuram	Thiruvananthapuram	DTPC Trivandrum	7/24/2017	9870000	Completed	Work completed and Inaugurated by Hon'ble Minister for Tourism, Sri. Kadakampally Surendran In presence of Director of Tourism
55	Development of Ponmudi - Renovation of 15 Cottages of KTDC	Thiruvananthapuram	KTDC	8/3/2017	32000000	Completed	work nearing completion. About 90% of the work completed. Renovation of 15 cottages of KTDC - work is in finishing stage
56	Responsible Tourism Initiative Plan Proposal 2017-18	Thiruvananthapuram	Responsible Tourism Mission	8/11/2017	45000000	In progress	Payment of Rs.4,45,00,000/- sanctioned vide order no. P6-13973/2016 dated 30.08.2017
57	Kovalam Tourism Zone Waste Management Programme- 2017-18	Thiruvananthapuram	Eco Preserve	8/14/2017	5168000	In progress	work in progress.

58	Revamping of Kovalam Beach Lighting System at Kovalam - Maintenance works	Thiruvananthapuram	KSCADC	8/26/2017	1042626	Completed	60% of the work completed. In the review meeting on 2/5/2018 , KSCADC is asked to stop the work as such Component wise progress 1. repairing of high mast light - Completed 2. maintenance work of streetlight from by pass to masjid - Completed 3. repair of polar light in walk way of beach side - not yet started.
59	Madavoor Para - Destination Development	Thiruvananthapuram	KTIL (TRKL)	9/26/2017	70000000	In progress	Work in good progress. The construction of cafeteria is in good progress. Concreting of ground floor and first floor completed. The structure and finishing work of open stage is completed. The construction of retaining wall around the stage also completed. Construction of steps from open stage to pond is started and is in good progress. 75% of the steps were concreted and balance work is going on.
60	Barrier-free Kerala Tourism	Thiruvananthapuram	Department of Tourism	9/26/2017	90000000	In progress	*1st part payment of Rs.3,67,575/- sanctioned to DTPC Kottayam, vide order no. P2-11772/17(5) dated 05/07/2018
61	Aruvikkara Tourism Project	Thiruvananthapuram	Department of Tourism	9/26/2017	17000000	Not Started	"Technical sanction not received . Component wise progress 1.Manidweep hut 1- not started 2.Manidweep hut 2- not started 3.Butterfly garden- not started 4.Kiosk 4 nos- not started 5.Floating bridge- not started 6.Deck and hut- not started 7.Nature trail- not started 8.River raft- not started 9.Pathway- pazhanllam road and Vanakuzhi(150m)- not started 10.Entry and signages- not started 11.Landscaping- not started"
62	Providing Flower Tub on the Existing Earth Embankment Area near Sooryakanthi Auditorium at Kanakakkunnu Palace	Thiruvananthapuram	State Nirmithi Kendra	10/19/2017	5822672	In progress	The work is in almost dead in stage. There were no work from last 4 months



63	Installation of Children's Play Equipments at Beach area and Maintenance of existing play equipments. Velli Tourist village	Thiruvananthapuram	State Nirmithi Kendra	10/22/2017	1242800	Completed	work nearing completion Component wise progress 1. Installation of new play equipments - finishing stage:
64	Construction of Yathri Nivas at Kanyakumari	Thiruvananthapuram	KTDC	10/26/2017	176026000	Not Started	Newly Sanctioned Project In the Special Working Group Meeting of Tourism Department held on 22.08.2017
65	Urgent renovation works of existing park near Vettukadu Church in connection with Perunal at Velli	Thiruvananthapuram	State Nirmithi Kendra	10/27/2017	325000	Completed	Payment of Rs.3,16,420/- sanctioned vide order no. P2-14189/17 dated 20/03/2018
66	Social Tourism Project at Sri Satya Sai Orphanage Trust - Tarring works of the connection road of newly constructed building (Social Tourism Project) at Sai Gramam	Thiruvananthapuram	State Nirmithi Kendra	11/28/2017	1735355	Completed	Work nearing completion
67	Development and Implementation of closed circuit television surveillance system at Yathri Nivas, Thycaud, Thiruvananthapuram	Thiruvananthapuram	ULCCS Ltd.	11/29/2017	463594	Completed	Payment of Rs. 4,63,593/- sanctioned vide order no. HB3-4683/2016 dated 20/03/2018
68	Urgent repairs of the damages caused by the cyclon Ockhi at Kerala House, Kanyakumari.	Thiruvananthapuram	EE, PWD Special Building Division, Thiruvananthapuram	12/18/2017	599000	Completed	final bills to be submitted
69	Proposal for setting up of solar street light at Velli Tourist village	Thiruvananthapuram	KSIE Ltd	12/23/2017	2840342	Completed	Work completed . Component wise progress 1.Setting up of solar street light at different places in ( near pond, near lake, near temple, near statue, near fencing)at Velli Tourist village - Completed

70	Making of ramp and maintenance of pathway at Kovalam beach	Thiruvananthapuram	State Nirmithi Kendra	12/28/2017	7017560	Not Started	Technical sanction received . Tendering process going on Component wise progress 1. making of ramp - work not started 2. Replacing the damaged tiles - work not started 3. Providing handrails - work not started
71	Improvement work to Children's Park at Kollampuzha In Attingal Municipal Area	Thiruvananthapuram	Attingal Municipality	12/29/2017	2850000	Not Started	" Technical sanction received . Tendering process going on Component wise progress Interlocking works - not started Maintenance to Park and existing building - not started Providing Playing Equipment - not started Providing LED light with post - not started Cost of Providing water supply and Electrical connection and other sanitary works - not started"
72	Development of Kappil Beach and Boat club as a Tourist Destination in Kerala - Revised AS	Thiruvananthapuram	KIIDC Ltd.	1/4/2018	40900000	Completed	The Project was inaugurated by Hon'ble Minister Sri. Kadakampally Surendran on 26.02.2019
73	Renovation of Kitchen, Restaurant Lobby at Hotel Chaitram, Thampanoor	Thiruvananthapuram	KTDC	1/4/2018	31000000	Not Started	" Technical sanction received . Tender process going on Component wise progress Renovation of Kitchen, Restaurant Lobby - not started "
74	Development of Neyyar Dam as a Tourist Destination	Thiruvananthapuram	Irrigation Trivandrum	1/6/2018	46510000	In progress	The work is almost in dead stage. There is no work from the last three months. The matter was reported to the directorate.
75	Construction of Staging for KIRAN Aircraft at Akkulam Tourist Village, Trivandrum	Thiruvananthapuram	ULCCS Ltd.	1/7/2018	1400000	Completed	Work Completed and Inaugurated by Hon'ble minister Sri. Kadakam Palli Surendran on 13.11.2018
76	Destination Development at Varkala 2017 - Improvement to the renovation of Theerthakulam of Sree Janardhana Swami Temple and allied Structures at Varkala	Thiruvananthapuram	Hindustan Prefab Limited	1/19/2018	9997000	In progress	Almost 70% of the work is completed. Construction of RCC retaining wall along the road side towards the beach is going on. The agency reported that they will complete the project within the midway of April 2019.
77	Development of Aruvikkara Dam site and Its Surroundings - Revised AS	Thiruvananthapuram	Kerala Water Authority	2/27/2018	5591973	Completed	Payment of Rs.55,91,973/- sanctioned vide order no. P3-18001/10 dated 23/03/2018

78	Tourism Destination Development - Varkala Papanasam -Revised AS	Thiruvananthapuram	Harbour Engineering Department	3/9/2018	7724000	In progress	The work has been started by the agency
79	Renovation works of Existing Main Conference Hall at Directorate of Tourism, Thiruvananthapuram	Thiruvananthapuram	State Nirmithi Kendra	3/24/2018	394784	Completed	State Nirmithi Kendra has executed agreement with DoT
80	Providing New Fencing near Cliff at Varkala, Thiruvananthapuram	Thiruvananthapuram	State Nirmithi Kendra	3/24/2018	2814925	In progress	Work has been completed by the agency
81	Development Work for the Beautification of Papanasam beach at Varkala, Thiruvananthapuram	Thiruvananthapuram	Hindustan Prefab Limited	3/24/2018	9988444	Not Started	"Technical sanction received . Component wise progress 1.Pathway with Shaped Stone, Seating with Granite Slab- not started 2. RCC Culvert with RR masonry support wall- not started 3.Kiosk for Dress changing room- not started 4. Police Aid Post- not started 5. Guard Room and Drinking Water Purifer- not started 6. BioToilets (4 Nos)- not started 7. Stone Bench for Garden- not started 8. Landscaping- not started 9. Electrical and Street Light works- not started "
82	LED Lighting Project at Akkulam Tourist Village	Thiruvananthapuram	KELTRON	3/31/2018	2437000	Completed	Electrification work in progress , 5 high mast LED already installed
83	Setting up of Solar Street Lights at Kovalam Beach Area	Thiruvananthapuram	KSIE Ltd	5/5/2018	4919500	Completed	Supply and Installation of Solar Lights at various locations of Kovalam Beach Area - completed
84	Responsible Tourism Initiative Plan Proposal - (1) - 2018-19	Thiruvananthapuram	Responsible Tourism Mission	5/15/2018	32523431	In progress	
85	Clean Destination Campaign Implementation during 2018-2019	Thiruvananthapuram	Department of Tourism	5/17/2018	67729500	In progress	The working group meeting of Tourism Department held on 24.04.2018 have accorded Administrative sanction for the project Clean destination Campaign 2018-19 at an estimated cost of Rs. 6 77 29 500/-
86	Supply and Installation, testing and commissioning of CCTV at Kovalam	Thiruvananthapuram	KSIE Ltd	5/26/2018	4919500	Completed	Supply and Installation, testing and commissioning of CCTV at Kovalam -Completed

87	Pilgrim Heritage Circuit at Kolathukara, Thiruvananthapuram - Revised AS	Thiruvananthapuram	DTPC Trivandrum	5/29/2018	29600000	In progress	About 75% of the work completed. Component wise progress: 1. Auditorium with dining hall and kitchen: Structure work completed. Internal Plastering and finishing work completed. flooring work started. Toilet internal finishing work started. Plumbing work is pending. 2. Roof truss - work completed. 2. False ceiling: work is going on and completed up to 80% 3. Internal electrification: work started
88	Monitoring Project of Department of Tourism by Strengthening the District Offices & DoT 2018-19	Thiruvananthapuram	Department of Tourism	5/31/2018	10800000	In progress	
89	Re-Construction of retaining wall at the side portion of existing road to Government Guest House, Varkala	Thiruvananthapuram	State Nirmithi Kendra	6/29/2018	1714890	Completed	85% of the work completed.
90	Supply and Installation testing and commissioning of CCTV at Vell Tourist Village	Thiruvananthapuram	KSIE Ltd	7/5/2018	3779000	Completed	20 nos of CCTV already installed
91	Construction of Multipurpose Tourist Facility Centre at Vell	Thiruvananthapuram	Department of Tourism	7/6/2018	36000000	In progress	Work inauguration was done on 28.02.2019 by Sri. Kadakampally Surendran
92	Installation of 2 units of E-Toilets and 2 units of Smart Shower at Kovalam Beach North side	Thiruvananthapuram	KSIE Ltd	7/6/2018	7525600	Not Started	Newly Sanctioned Project
93	Kovalam Tourism Zone Waste Management Programme- 2018-19	Thiruvananthapuram	Department of Tourism	7/7/2018	4968000	Not Started	
94	Plan fund KITTS 2018-19 & Construction of New Academic Block for KITTS at Thycaud, Thiruvananthapuram	Thiruvananthapuram	KITTS	7/9/2018	44000000	In progress	
95	Responsible Tourism Initiative Plan Proposal - (2) - 2018-19	Thiruvananthapuram	Responsible Tourism Mission	7/9/2018	7567000	Not Started	

96	Proposal for Supply and Installation of Streets Lights of various destinations at Varkala and Kappil including maintenance for 5 years	Thiruvananthapuram	KELTRON	7/12/2018	4064698	In progress	Newly Sanctioned Project
97	Modification of Yoga Building and Installation of Flight Simulator Museum at Akkulam Tourist Village	Thiruvananthapuram	Department of Tourism	7/23/2018	9800000	In progress	
98	Purchase of Boats at Water Sports, Vell	Thiruvananthapuram	KTDC	7/26/2018	14685000	Not Started	Newly sanctioned project
99	Construction of Auditorium at Aliyavoor Siva Temple, Thiruvananthapuram	Thiruvananthapuram	agency1	7/31/2018	20000000	Not Started	The Sreekaryam muncipality raised objections in the plan submitted for approval. The agency is working on that to solve the issue
100	Construction of Auditorium at Kallampally Sri Durga Temple, Thiruvananthapuram	Thiruvananthapuram	DTPC Trivandrum	7/31/2018	8000000	Not Started	The Sreekaryam muncipality raised objections in the plan submitted for approval. The agency is working on that to solve the issue
101	Digital Museum at Kanakakkunnu Palace, Thiruvananthapuram	Thiruvananthapuram	Department of Tourism	8/21/2018	68800000	In progress	Work Inaguration has been done by Hon'ble Minister Sri. Kadakampally Surendran on 04.03.2019
102	Conservation works at Kanakakkunnu Palace, Thiruvananthapuram	Thiruvananthapuram	Department of Tourism	8/21/2018	29500000	Not Started	Newly sanctioned project
103	Shangumugham Beach Front Development- entry Improvement & Urban Plaza Development	Thiruvananthapuram	Department of Tourism	8/29/2018	46296597	Not Started	
104	Development of Vell Tourist Village- Eco Park and Shore Line Development	Thiruvananthapuram	Department of Tourism	8/29/2018	47856091	Not Started	

105	Revitalization of Chalai Market	Thiruvananthapuram	Department of Tourism	8/31/2018	99853000	In progress	The work is in slow progress. Only the construction work in vegetable market is going on. The vegetable market consist of construction of shops for the merchants. The construction of shops is in good progress. Framed structure work completed. No other work mentioned in the agreement is not started yet.
106	Development of Vell Tourist Village- Urban park	Thiruvananthapuram	Department of Tourism	8/31/2018	49998403	In progress	
107	Construction of Convention Center at Vell	Thiruvananthapuram	Department of Tourism	8/31/2018	99800000	In progress	
108	Developing the Beach Tourism at Varkala	Thiruvananthapuram	Department of Tourism	8/31/2018	89932191	Not Started	

109	Akkulam Tourist Village 2nd Phase Development - Revised AS	Thiruvananthapuram	DTPC Trivandrum	9/1/2018	93400000	In progress	About 90% of the work is completed. Component wise progress: 1.Gate and compound wall - work in finishing stage 2.Compound wall near swimming pool.- required at site 3.Paving for parking area and walk way.- work completed.4.Pavillon by the entrance yard.- TS not received 5,Entrance and office block - work completed 6.Improvements to the surroundings yard of the swimming pool.- TS not received 7.Completion of restaurant block- work completed 8.Improvements to the building west of swimming pool - work nearing completion 9.Improvements to the old musical fountain theater- only roof work completed 10. Improvements to the pavillon near swimming pool. - TS not received 11. Existing Toilet renovation - work completed.12. Improvements to the surrounding area of the pond. - civil work completed. finishing work completed 13. Cricket bowling alley - TS not received 14. Renovation of artificial water fall - TS not received 15. New equipment in the play ground.-work completed 16. Mask wall in front of toilet -TS not received 17. Improvements to the pavillon near step area. - TS not received 18. Winch transportation system to hill top. - TS not received 19. Seating and
110	Destination Development of Kovalam Phase 1 - Samudra Beach Park Area and Grove Beach Area	Thiruvananthapuram	Department of Tourism	9/1/2018	99000000	Not Started	
111	Vell Miniature Railway	Thiruvananthapuram	Department of Tourism	9/28/2018	90000000	In progress	
112	Shanghumukham Beach Front Development - Parking/Traffic & Recreational Hub	Thiruvananthapuram	Department of Tourism	9/28/2018	49930743	Not Started	

113	Shanghumukham Beach Front Development - Cultural Hub Development	Thiruvananthapuram	Department of Tourism	9/29/2018	49936506	Not Started	
114	Construction of Convention Center At SreeNarayana Gurukulam, Chempazhanthy	Thiruvananthapuram	Department of Tourism	10/1/2018	99000000	In progress	Fencing work started
115	Destination Development of Sasthampara Phase 1, Thiruvananthapuram	Thiruvananthapuram	Department of Tourism	10/1/2018	9836097	In progress	
116	CONSTRUCTION OF RETAINING WALL AT NISHAGANDHI	Thiruvananthapuram	Department of Tourism	11/15/2018	3214984	Not Started	
117	Construction of Pilgrim Cum Facillitation Centre and Renovation of Pond In Udayadichapuram Temple, Kadakampally	Thiruvananthapuram	Department of Tourism	1/1/2019	39500000	Not Started	
118	Development of Spiritual Circuit: Sivagiri Sree Narayana Guru Ashram- Aruvippuram- Kunnumpara Sree Subrahmanla- Chembazhanthi Sree Narayana Gurukulam in Kerala	Thiruvananthapuram		1/3/2019	694700000	Not Started	
119	Supply, erection, testing, and commissloning of solar streetlight from Kovalam Leela Parking to Grove Beach Mosque	Thiruvananthapuram	Department of Tourism	1/9/2019	1560825	Not Started	
120	Destination Development at Kovalam Phase II - Samudra Beach Park Area & Grove Beach Area	Thiruvananthapuram	Department of Tourism	1/28/2019	99500000	Not Started	
121	Construction of Kannammoola-Akkulam Nellikuzhi Cartable Bridge to achieve the Development of Akkulam Tourlsm and Rejuvenation of Amayizhanjaan Thodu	Thiruvananthapuram	Department of Tourism	2/24/2019	49627257	Not Started	



122	Beautification works of Road from Maithanam to Guest House In Varkala-Kallambalam Road	Thiruvananthapuram	Department of Tourism	3/7/2019	9380000	Not Started	
123	Creation of additional facilities at Adventure park, Kollam	Kollam	DTPC Kollam	8/16/2016	4346779	Completed	Nearing completion
124	Balance works to Development of Adichanalloorchira in Kollam	Kollam	Minor Irrigation, Kollam	9/17/2016	890000	Completed	Boat and play equipments are purchased by DTPC, and handed over to Adichanalloor Grama panchayath.
125	Improving basic facilities at Mundroo thuruthu	Kollam	DTPC Kollam	10/3/2016	3800000	Completed	final part payment of Rs.11,58,169/- sanctioned to Secretary, Mundroo thuruthu GP vide order no. P1-10688/16 dated 06/07/2018
126	Addition of new products and Destination Improvements at Thenmala	Kollam	Ecotourism Directorate	10/19/2016	4700000	Completed	Nearly 60% of the work was completed and foreclosed. Components:- 1. Water based Adventure activity - Not started ( pending permission From forest Department) 2. Pathway Inside the Sculpture Garden - completed 3. pathway Lights - completed 4. Seating and resting places - Completed 5. Protection wall for Children's park - Completed 7. Garden And Landscaping at Dam Junction- completed
127	Development of Thanni Beach In Mayyanadu Panchayath, Kollam	Kollam	DTPC Kollam	10/19/2016	6840000	In progress	95 % of the work has been completed. 1. Construction of Walkway and Gallery - 90 % completed. Plastering work In progress. 2. Construction of Padippua and RCC posts - 98% completed. 3. Providing seating area - 100% completed.
128	Construction of Aerobic composting unit at Ashramam, Kollam	Kollam	Costford	12/19/2016	1185000	Completed	Unit 2- At Childrens park - work in progress ( Nearly 70% completed)
129	Improving basic facilities at Kollam beach	Kollam	Harbour Engineering Department	12/20/2016	5000000	In progress	Work nearing completion. 2 Mini mast lights installed.

130	Providing road safety measures and drainage facilities to the access road to Jadayupara Nature park	Kollam	ULCCS Ltd.	1/10/2017	25695000	Completed	Nearly 60 % of the work completed. Handrails work in progress Pathway work start with in two days
131	Improvements of facilities at Palaruvi	Kollam	Forest Department	1/17/2017	267000	Completed	Newly Sanctioned Project
132	Proposal for Modernization of Walkway and Other Beautification works at Asramam Maldanam near the banks of Ashtamudi Lake In Kollam	Kollam	DTPC Kollam	3/15/2017	15000000	In progress	80 % of the work has been completed. Components:- Renovation of Walk way - In progress - 80% of the walk way work In progress, balance portion can be done after cutting 55 trees. Sitting Areas - Work completed Landscaping - Work in progress Planting of trees - Not started Beautification Work Sculpture Park
133	Proposal for Providing ABC line from Ayoor substation to Jadayupara Nature Park	Kollam	KEL	3/25/2017	17511457	Completed	3rd stage payment of Rs.17,86,169/- sanctioned to M/s ULCCS Ltd, vide order no. P5-2256/2017 dated 07/05/2018
134	Proposal for development of Malamel Para, Kollam	Kollam	DTPC Kollam	3/25/2017	30000000	In progress	Work in progress. 1.Construction of Souvenir shop cafeteria - Structural work completed, Finishing work in progress. 2.Construction of office building cum ticket counter - Finishing work in progress.3. Construction of walk way - Work in progress.
135	Developing Sound and Light show at Thenmala	Kollam	Ecotourism Directorate	3/27/2017	28500000	Completed	Work has been completed and inaugurated on 24/02/2019
136	Development of Panmana vattakayal cruise circuit- Providing Boat landing facility at Panmana (Padickal kadavu)	Kollam	Irrigation Department	3/29/2017	4000000	Completed	Work completed

137	Development works for the Betterment of Meenmutty Water falls in Chadayamangalam	Kollam	Irrigation Department	3/29/2017	3000000	In progress	90 % of the work Completed Components Construction of Pedestrian Bridge- Completed Construction of Check dam- Nearing completion, side protection work of Check dam to be done Hand Ralls, Construction of sign boards - In Progress Providing parking Area - Nearing completion - Laying of interlock completed, kerb to be completed.
138	Development of facilities at Punalur - Providing Boat landing facilities, Walkway, Bathing Ghats etc on the banks of the Kallada river near Suspension Bridge at Punaloor.	Kollam	Irrigation Department	3/30/2017	4000000	In progress	Work just started
139	Operational and Redeployment expenses of facilities set up at Waterdromes - 2017	Kollam	KTIL (TRKL)	5/26/2017	8229111	Completed	The Working Group of Tourism Department held on 22.05.2018 has approved the proposal \"Operational and Redeployment expenses of facilities set up at Waterdromes\" at an estimate cost of Rs. 81,45,509/- vide G.O.(Rt)No.240/2018/TSM dated 25/05/2018
140	Modification of the existing Two Toilet Complexes at Kollam Beach and Palayathode Market in Kollam City	Kollam	Sulabh	6/3/2017	2010000	Completed	Final payment of Rs. 4,02,000/- sanctioned vide order no.P1-7500/17 dated 19/10/2017
141	Improvement Works for the functioning of Take a Break Unit, Chavara, Kollam District	Kollam	Executive Engineer - Irrigation Section - Chavara	7/24/2017	1400000	Completed	Payment of Rs.12,08,174/- sanctioned vide order no.P1.777/2015(2C) dated 18/05/2018
142	Providing road safety measures and drainage facility to the access road to Jadayupara Nature park - Revised AS	Kollam	ULCCS Ltd.	9/26/2017	33500000	Completed	Work completed

143	Development of Paravoor Pozhikkara Beach in Paravoor, Municipality in Kollam District	Kollam	DTPC Kollam	9/26/2017	20000000	In progress	Agreement executed and will commence soon
144	Punarjani Quilon Eco-Park	Kollam	Department of Tourism	9/26/2017	30000000	In progress	Work in progress. Land development work in progress.
145	Mundro Island Village Tourism	Kollam	Department of Tourism	9/26/2017	30000000	Not Started	Work on TS stage. TS will be obtained within one week. The components are Tourist Information centre( Karoothara Kadavu), House Boat terminal(Kannanankadu), Boat Jetty( Perumgalam), Lake View point & Shelter( Manakkadavu), Internal Canal and River deepening ( Manakkadavu), Entrance Gate ( Manakkadavu)
146	Development of Break water Tourism at Thankassery, Kollam - Revised AS	Kollam	Harbour Engineering Department	9/28/2017	55500000	Not Started	Work tendered and Tender opening fixed on 31-12-2018
147	Construction of Access road (Connectivity) to Jadayupara Nature park - Revised AS	Kollam	ULCCS Ltd.	1/30/2018	50433371	Completed	Final stage payment of Rs.1,58,92,028/- sanctioned to M/s ULCCS Ltd vide order no. P5-17150/2016 dated 28/04/2016
148	Upgradation of the Existing Hanger Unit with Fencing Protection wall and Other Amenities at Ashramam, Kollam	Kollam	DTPC Kollam	2/5/2018	8000000	In progress	Work started. Foundation work for the compound wall is in progress.
149	Providing out door sign board on Tourism Destination at Kollam	Kollam	DTPC Kollam	2/13/2018	1398300	Completed	Work has been completed and final bill submitted.

150	Improvement to Maruthimala Tourism Project at Muttara in Vellyam Panchayath of Kottarakara Constituency in Kollam District	Kollam	Ecotourism Directorate	3/20/2018	4486035	In progress	70 % of the work has been completed. 1. Entrance Structure and Signboard - Not started 2. Maintenance of existing building - Work In progress. 3. Handrails, Fencing and other improvement works - Work in progress, handrails fixing completed, fixing of the fencing work is in progress. 4. Construction of tube well - Tube well has been dug the work related plumbing works has to be done , plumbing - work in progress . 5. Electrical works - Work has been Initiated and will be completed soon.
151	Operational and Redeployment expenses of facilities set up at Waterdromes - 2018	Kollam	KTIL (TRKL)	5/25/2018	8145509	Completed	Project sanctioned for the Operational and Redeployment expenses of facilities set up at Waterdromes (Tourism Department Working group held on 22.05.2018)
152	Development of Kollam Beach	Kollam	DTPC Kollam	5/28/2018	15000000	In progress	Work in good progress. 20 % of the work has been completed. Extension of walk way and gallery at the South side and North side are in progress.
153	Jadayupara Tourism Project Consulting Service	Kollam	Department of Tourism	8/3/2018	265500	Not Started	
154	setting up of conference hall facility in existing hall at DTPC Kollam	Kollam	DTPC Kollam	10/29/2018	1582803	Completed	Work completed.

155	Rectification and Improvement Work for Munroe Island	Kollam	Department of Tourism	10/29/2018	994446	Completed	The work at Munro Island has been completed and final bill submitted for an amount of Rs.4,72,567.77/- .The work includes, Clearing the jungle and uprooting of vegetation on both sides of the canal, clearing the floating materials from inside and sides of thodu, earth work excavation for deepening the canal, driving coconut pile and its painting, supplying and laying coir geo textile over a formed and completed river bank. Also the work at Adventure park has been completed and submitted the bill for an amount of Rs. 4,69,092.66/-. The work includes up-gradation works with RR masonry with DR foundation, improvement of Ramp, providing coconut piles at various locations like Madathil boat jetty, Plavarakadavu, Sambranikodi boat jetty and at the sides of floating jetty. Repair and maintenance of handrails, providing G.I sheets etc. The above works are completed.
156	Water Sports Project on DTPC, kollam and Munroe Island	Kollam	DTPC Kollam	11/7/2018	8778458	Completed	Work has been completed
157	Flood - Renovation and Improvement work for Punalur Bathing Ghat	Kollam	DTPC Kollam	11/7/2018	7700000	Not Started	
158	Village Craft Museum and Sale Emporium Kollam	Kollam	DTPC Kollam	11/10/2018	4930000	In progress	Work has been started and is in progress. Now the demolishing work is in progress.
159	HERITAGE WALK AT ASHRAMAM MAIDANAM	Kollam	DTPC Kollam	12/27/2018	29700000	Not Started	
160	Revitalisation of Pulamon Thodu, Kottarakara	Kollam	DTPC Kollam	12/28/2018	14700000	Not Started	
161	Conservation and Restoration of Roofing at Govt. Guest House, Kollam	Kollam	Department of Tourism	1/30/2019	17000000	Not Started	

162	Development of Sabarimala - Erumell - Pampa - Sannidhanam as a Spiritual Circuit In District Pathanamthitta, Kerala under Swadesh Darshan Scheme	Pathanamthitta	Department of Tourism	7/27/2016	999892000	In progress	Erumell Information Centre - Completed, Health Kiosk 1 - 90% Completed, Health Kiosk 2 - 70% Completed, Toilet block - Not Started, Drinking Water Fountain - In Progress, Padithural - Not Started
163	Improvement of Basic facilities at Perunthenaruvi Waterfalls	Pathanamthitta	State Nirmithi Kendra	12/20/2016	4315000	In progress	Total Project- 75% Completed- Component wise progress 1. Ramp maintenance- Completed (Damaged due to Flood ) 2. Seating Slab - In Progress (40% Completed) 3. Landscaping - 80% Completed (Damaged due to Flood 4. Waiting Area Development - In Progress(70% Completed) 5. Electrical and Plumbing works -Completed (Damaged due to Flood)
164	Introducing Jungle Safari Eco Tourism Bus service through Angamoozhy Gavi road	Pathanamthitta	FDA	1/12/2017	4400000	Completed	Bus Purchased. Additional fund requested by the forest department for the completion of the Project
165	Proposal for the Construction of Dormitory cum Amenity Centre at Perunthenaruvi in Pathanamthitta District	Pathanamthitta	KEL	3/25/2017	32252574	In progress	Total Project -80 % Completed. 1) Ground floor and First floor 90 % completed. 2) Second floor 95 % completed 3) Water supply and Sanitation 80% completed 4) Electrification 80% completed 5) Pathway- Completed but damaged in last Flood 6) Solar light Not Started..
166	Aqua adventure Tourism Project at Palachira lake, Kulanada in Pathanamthitta District	Pathanamthitta	DTPC Pathanamthitta	9/25/2017	30000000	Not Started	Awaiting Land Clearance from Revenue
167	Renovation of Ethno tourist Hub Adavi Pathanamthitta	Pathanamthitta	DTPC Pathanamthitta	9/25/2017	20000000	Not Started	Awaiting Land Clearance from Revenue Department
168	Tourism Project of Nedumkunnumala, Adoor at Pathanamthitta	Pathanamthitta	DTPC Pathanamthitta	9/26/2017	30000000	Not Started	Awaiting Land Clearance from Revenue Department
169	Punyadharshanam Complex at Sannidhanam	Pathanamthitta	DTPC Pathanamthitta	9/26/2017	49900000	Not Started	Agreement Executed Between DTPC Pathanamthitta and DOT. But First Part Payment Not Yet Received.

170	Renovation of Moolur Smarakam Elavumthitta, Pathanamthitta	Pathanamthitta	DTPC Pathanamthitta	10/5/2017	4900000	In progress	Total Project- 58% Completed . Component wise progress (1)Compound Wall - In progress 80% . (2)Seating Around Tree- In progress 70% (3)Thamarakulam - In progress(90%) Padippura- In progress(80%), Painting Existing Roof Tile- Not Started, Paver Block For Yard -Not Started ,Parking Area- Not Started,Electrification - Not Started ,Landscaping- Not Started ,Rubble Pitching - Not Started ,Planting Herbal Tree- Not Started"
171	Beautification of Sathram Complex Thiruvalla Pathanamthitta	Pathanamthitta	DTPC Pathanamthitta	10/5/2017	1700000	In progress	Compound Wall Completed without Sculpture Work. Interlocking Pavement Completed, Landscaping - 50%
172	Compound wall at Kulanada Amenity Centre, Pathanamthitta	Pathanamthitta	DTPC Pathanamthitta	7/28/2018	2330000	Not Started	Recent G.O. Agreement Executing Stage
173	Tourism Works at Malayalappuzha, Pathanamthitta	Pathanamthitta	DTPC Pathanamthitta	7/28/2018	1450000	Not Started	Recent G.O. Agreement Executing Stage
174	Aranmula Destination Development Project - Revised AS	Pathanamthitta	DTPC Pathanamthitta	1/28/2019	5000000	In progress	Work started after getting Revised AS Components- (1)- Extension of Path way. (2)- Laying of Tile
175	Improvement of facilities - Perumthenaruvi Waterfalls - Revised AS	Pathanamthitta	Department of Tourism	3/1/2019	5400000	Not Started	
176	Special Repair works to the GF and FF at Government Guest House, Alappuzha	Alappuzha	PWD Buildings Division, Alappuzha	10/14/2016	999337	Completed	90%work completed.
177	Reformation of boat jetty at Alappuzha	Alappuzha	District Nirmithikendra	10/17/2016	1700000	Completed	All the works have been completed.



178	Modification of the existing Toilet complexes two at Padmanapuram Palace and one Krishnapuram at Palace	Alappuzha	Sulabh	3/31/2017	2370000	Completed	The work completed at Krishnapuram Palace 23-10-2017
179	Urgent Special Repair works and Providing Trussed roofing for Manager's Quarters, Guard room and Security Room at Government Guest House Alappuzha	Alappuzha	PWD Buildings	4/21/2017	2001964	Completed	50% work completed. Roof truss work completed. Remaining work in progress 23-10-
180	Punnamada Finishing Point Pathway And Jetty	Alappuzha	KIIDC Ltd.	6/22/2017	9400021	In progress	Granite paving work is on progress
181	Development of landscape at Chengannur	Alappuzha	Department of Tourism	9/26/2017	19500000	Not Started	Project has been dropped
182	Alappuzha Heritage Project - Development of Museum of Coir History	Alappuzha	INKEL Ltd	1/5/2018	96831000	In progress	Shed A - 30% of the work have been completed, Lorry Shed - not started, Godown B - 20% of the work have been completed, Shed - D 20% of the work have been completed. Entrance Shop building, Bungalow Godown A have not been started as the tender finalized but agreement not done
183	Alappuzha Heritage Project - Development of Living Coir Factory Museum	Alappuzha	INKEL Ltd	1/10/2018	99594000	In progress	Tender awarded for the renovation works for Administrative Block, shed 1, shed 6, and press house in New model Coir Factory, Alappuzha for an estimate cost of 2,33,55,840/- to the contractor Mr. I C Tomichan, Cherthala Quoted amount-2,31,11,524/- (1.05% below)
184	Alappuzha Heritage Project - Development of Yarn Museum	Alappuzha	INKEL Ltd	1/10/2018	54275000	In progress	Main block - G.F 10% of the work have been started, F.F - 40% works have been completed, Storage shed (Shed B) - 40% of the work have been completed. Shed along the road, Rubber matting unit and storage unit work have not been tendered yet
185	Development of Tourism Destination at Vetticode, Alappuzha	Alappuzha	Habitat Technology Group	3/6/2018	9866761	Not Started	Newly Sanctioned Project

186	Adventure Activities In Kayamkulam Lake Park Phase 1	Alappuzha	DTPC Alappuzha	3/31/2018	9000000	Not Started	Kayamkulam Municipality has objecting to start the work on account of CRZ Issue.
187	Proposal for CCTV Camera at Finishing Point Punnamada, Alappuzha	Alappuzha	DTPC Alappuzha	4/27/2018	1203145	Completed	1st part payment of Rs.6,01,572/- sanctioned vide order no. P2-3217/18 dated 05/07/2018
188	Improvements to Road by the side of Pamba river to Facilitate House Boat Parking at Chungam-Thirumala In Alappuzha Muncplally	Alappuzha	KIIDC Ltd.	5/18/2018	9700000	In progress	SIDE RETAINING WALL PORTION RCC BEAM WORK PROGRESSING
189	Way side Amenity Centre near Thycattussery Bridge, Thuravoor - Revised AS	Alappuzha	DTPC Alappuzha	5/28/2018	33984133	Not Started	Newly Sanctioned Project In the Working Group of Tourism Department held on 22.05.2018
190	Construction of tourist facilitation centre at Kanichukulangara Devi temple	Alappuzha	Department of Tourism	10/1/2018	36500000	Not Started	
191	Repair&Maintenance; of Shed B - Coir Corporation and Canteen Block	Alappuzha	Department of Tourism	1/10/2019	32987000	Not Started	
192	Punnamada - Renovation of Tourism Office & Surroundings after Flood 2018	Alappuzha	KIIDC Ltd,	5/16/2019	2654000	Not Started	
193	Development of Tourism Infrastructure at Kumarakom - Project 1 & 2	Kottayam	DTPC Kottayam	12/5/2016	40000000	Completed	Work was completed.

194	Upgradation and renovation of Waterscapes, Kumarakom	Kottayam	KTDC	1/12/2017	50000000	In progress	Structural works including replacement of corroded steel sections and concrete works completed in all cottages. Toilet partition wall and tiling works in toilet, balcony and ground floor also almost completed. Electrical works excluding light fixtures are completed in said cottages. AC installation and polishing works are progressing. Orders are placed for the supplying of furniture, curtains and mattress. The work is progressing on a slow pace. A letter has been sent from this office (DTK No 338/2014 dated 12.12.2018 to the general manager, KTDC to ensure timely completion of the project and to intimate tourism department if any help is required from department side for the timely completion.
195	Maintenance of Tourist facilitation centre at Kavanattinkara, Kumarakom	Kottayam	Sulabh	1/31/2017	352000	Completed	final part payment of Rs.70,400/- sanctioned vide order no. P1-14222/2016 dated 22/05/2017
196	Maintenance of Tourist facilitation centre at boat jetty at Kumarakom In Kottayam	Kottayam	State Nirmithi Kendra	1/31/2017	302000	In progress	Agreement has been signed by DOT, TS has been issued and the initial payment of Rs 151112 has been released from DOT via order P1-14188/2016 dated 16.03.2019.
197	Rejuvenation of Water Bodies	Kottayam	KTDC	3/14/2017	46500000	Completed	Cleaning and dredging of canals inside waterscapes KTDC, Kumarakom is in progress.

198	Destination Development at Kumarakom - Rejuvenation of Water Bodies	Kottayam	KTDC	3/14/2017	46500000	In progress	Works of reception and swimming pool progressing (45% completed). Order has been placed to M/s. Thrissur Labour Contract Cooperative Society for completing all the proposed works and are progressing. The work is progressing on a slow pace. A letter has been sent from this office (DTK No 338/2014 dated 12.12.2018 to the general manager, KTDC to ensure timely completion of the project and to intimate tourism department if any help is required from department side for the timely completion.
199	Destination Development at Kumarakom - Boating and Public Amenities	Kottayam	KTDC	3/14/2017	30400000	In progress	The work is progressing on an extremely slow pace. A letter has been sent from this office (DTK No 338/2014 dated 12.12.2018 to the general manager, KTDC to ensure timely completion of the project and to intimate tourism department if any help is required from department side for the timely completion.
200	Destination Development and Beautification work at Kumarakom In Kottayam District	Kottayam	District Nirmithikendra	3/15/2017	24400000	Not Started	Agreement was executed with DOT. Waiting for obtaining land consent from Irrigation Department. Land consent for the component towards Aymanam Gramapanchayath was received and waiting for issuing TS from LSGD.
201	Proposal for Beautification and Improvements of Communication Facilities and Works for Development of Tourism Infrastructure at Gonglinikkari view point at Kumarakom In Kottayam district	Kottayam	KIIDC Ltd.	3/25/2017	7500000	Completed	Work was completed and waiting for Inauguration. Components 1. Development of road from Assarlsseri to Lakshamveedu road (331Mtr) 2. Development of road from Kumarathusseri-Kalathil- Attipedia road 291Mtr) Inauguration is proposed in May 2018 as the part of 2nd anniversary of Kerala Government.

202	Beautification of Changanasseril Boat Terminal In Kottayam District under the LAC- ADS of Sri. C.F.Thomas, MLA	Kottayam	KIIDC Ltd.	5/13/2017	10000000	Completed	Project Completed
203	Erumeli Pilgrim Hub	Kottayam	DTPC Kottayam	9/25/2017	20000000	In progress	Site clearance on going for restaurant and cmfort station.Excavation works for foundation progressing for the VIP room.Work progressing In a slow pace.Total progress of the work under 5%
204	Renovation works of STP Tank and Compound wall Construction	Kottayam	DTPC Kottayam	11/4/2017	1080000	Completed	Works completed
205	Renovation of Erumeli Pilgrim Amenity Centre, Kottayam	Kottayam	DTPC Kottayam	11/4/2017	860000	Completed	Total work was completed.
206	Construction of Boat Race Terminal at Kumarakom In Kottayam	Kottayam	DTPC Kottayam	3/20/2018	5500000	In progress	? Platform completed. ? Granite laying completed. ? Interlock pathway completed. ? Handrail work In completed. ? Tensile roof ordered and will Install this month. ? Overall physical progress of work: 75%. Tensile membrane roofing is the remaining component
207	Construction of Public Amenity Centre, Nalumanikattu, Manarcaud-Thiruvanchoor road,Kottayam.- Revised AS	Kottayam	Costford	5/18/2018	780000	In progress	Excavation and foundation works In progress
208	Development of Cultural Centre at Kumarakom, Kottayam - Revised AS	Kottayam	District Nirmithikendra	5/28/2018	11662000	In progress	Agreement has been signed from DOT AND Initial payment of Rs 2332400 has been released from DOT via order P1-14179/2016 dated 09.12.2018.
209	Construction of steel lattice bridge at Aruvikuzhi Waterfall,Kottayam	Kottayam	DTPC Kottayam.	7/5/2018	4896145	In progress	R.C.C for the footings In progress (70% completed ).Reinforcement and shuttering work for the pillars In progress
210	Development of Kavanattinkara - Attuchira Road at Kumarakom Gramapanchavath	Kottayam	agency1	8/4/2018	3000000	Not Started	

211	Development of road from kavanattinkara-Kumarakom Road to Gonginlkkari	Kottayam	DTPC Kottayam	2/9/2019	5900000	Not Started	
212	Development of 10 Acre road(Pathway) at Kavanattinkara in Kumarakom	Kottayam	DTPC Kottayam	2/12/2019	4000000	Not Started	
213	Renovation & Up gradation of Manackachira Tourism project	Kottayam	Department of Tourism	3/17/2019	9950000	Not Started	
214	Development of Infrastructure at Kumarakom in Kottayam District , for Electrification Work	Kottayam	KIIDC Ltd.	5/16/2019	1150000	Not Started	
215	Panchalimedu Tourism Projects, Idukki	Idukki	DTPC Idukki	10/13/2016	39685000	Completed	3rd part payment of Rs.1,57,48,480/- sanctioned to M/s DTPC Idukki vide order no. P2-10512/16 dated 5/7/2018
216	Thekkady Destination Development	Idukki	KTDC	2/8/2017	26416677	In progress	120 seater Boat work started at cochin Praga. Tender work completed and work awarded to agency. (Project site - Periyar house and surroundings)
217	Solid waste management in Idukki district	Idukki	Department of Tourism	2/9/2017	7092000	Completed	Project work in progress. Thommenkuthu, Valanjaganam, Munnar, Mattupetty, Vagamon, Ramakkaladu and Parunthupara plastic waste removal in progress.
218	Destination Development at Munnar in Idukki district	Idukki	KTDC	3/15/2017	10000000	In progress	Retaining wall and fencing work completed. Road work in progress. (Project site - Tea county and surroundings) Components:- Resurfacing of Access Road, Development of land for car parking, Upgrading quarters for drivers, Buggy pathway.
219	Development of Aruvikkuzhi Tourism (Chakkupallam Tourism Circuit Phase-1), Idukki	Idukki	KSHB	3/25/2017	49728922	In progress	60% Project work is completed. Earth work , amenity center, Rain shelter and walk way side RR masonry work in progress.

220	Development of Tourism Infrastructure at Munnar	Idukki	Department of Tourism	3/25/2017	34142837	Not Started	Idukki district administration, Munnar Gramapanchayat, Devikulam MLA and Idukki MP raised objection for this project. This project is not proper for Munnar Town.
221	Development of Ramakkalmedu Tourism, Idukki	Idukki	Department of Tourism	5/19/2017	13813026	In progress	Earth work In progress
222	Development of Landscape at Munnar in Idukki District	Idukki	Department of Tourism	6/17/2017	65000000	Not Started	Decision of the last review meeting on 02.05.2018 held at Muscot hotel TVM, in the presence of Tourism Director is Cancel this project and submit new proposal for this land. New proposal submitted to DOT for approval.
223	Beautification of existing childrens park, walkway and other Infrastructural facilities in the bank of Muthirapuzha river at Munnar	Idukki	Department of Tourism	8/8/2017	36500000	Not Started	Newly Sanctioned Project in the Working Group of Tourism Department held on 28.07.2017
224	Development of Vandiperiyar Tourism Circuit - Phase 1 - SATHRAM - The Wild Gallery, Idukki District	Idukki	Department of Tourism	8/14/2017	35000000	Not Started	Project locations finalized. Work inauguration Scheduled on May 2018
225	Development of parking area at Munnar	Idukki	Department of Tourism	9/26/2017	50000000	Not Started	Newly sanctioned project. Work inauguration Scheduled on May 2018
226	Concreting of Approach Road to Budget Accommodation at Munnar	Idukki	DTPC Idukki	10/28/2017	2300000	In progress	Earth work In progress.
227	Construction of Wayside Amenity Centre at Elapara, Idukki	Idukki	DTPC Idukki	1/19/2018	9766449	Not Started	Work inauguration Scheduled on May 2018
228	Construction and Renovation of Mottakunnu Vagamon, Idukki	Idukki	DTPC Idukki	2/20/2018	9960153	Completed	Newly Sanctioned Project.
229	Green Carpet - Construction and Renovation of Mottakunnu Vagamon, Idukki	Idukki	DTPC Idukki	2/20/2018	9960153	In progress	Walkway Earth work in progress.
230	Munnar Botanical Garden - Transformer Installation	Idukki	DTPC Idukki	2/23/2018	552270	In progress	2018 August flood effected the Transformer, Re-installation work In progress.
231	Construction of Amenity Centre at Munnar, Idukki	Idukki	DTPC Idukki	3/8/2018	9900000	Not Started	Work inauguration Scheduled on May 2018

232	Maintenance and Modernisation at Idukki Park	Idukki	DTPC Idukki	3/20/2018	8975000	In progress	Earth work started.
233	Maintenance and Modernization at Hill View Park, Idukki - Phase I	Idukki	DTPC Idukki	3/20/2018	8950000	In progress	Toilet building and septic tank foundation work and walk way stone wok In progress.
234	Development of Solid Waste Management System at Devikulam, Idukki (Neelakurinji Season - 2018)	Idukki	Devikulam Grama Panchayat	3/20/2018	4500000	In progress	work In progress
235	Development of Sreenarayanapuram, Idukki	Idukki	DTPC Idukki	3/20/2018	9959910	Not Started	Work Inauguration Scheduled on May 2018
236	Maintenance of Old Heritage Building at Vagamon, Idukki	Idukki	DTPC Idukki	3/24/2018	5900000	In progress	Building maintenance work in progress
237	Maintenance and Additional works at Tourist Complex Vagamon	Idukki	Department of Tourism	5/28/2018	12621095	Not Started	Newly Sanctioned Project In the Working Group meeting of Tourism Department held on 22.05.2018
238	Neelakurinji Season 2018 - Waste Management	Idukki	DTPC Idukki	6/20/2018	8986600	In progress	Waste management and Information sign boards work in progress.
239	Save Green Save Road Waste Management Neriyamangalam to Munnar Road	Idukki	DTPC Idukki	6/20/2018	4841760	In progress	Neriyamangalam to Adimall - Forest dumping waste removal In progress.
240	Neelakurinji Season 2018 -Intelligent Transporting System for Traffic Management. Idukki	Idukki	DTPC Idukki	6/20/2018	3000000	In progress	This project Software part work and mobile app developing work in progress. 2018 August 1 to start trail run for this app.
241	Neelakurinji season 2018 - Development of Different Parking Area and Control Room, Idukki District	Idukki	DTPC Idukki	6/20/2018	2928000	In progress	Parking area development in progress - Lorry stand Munnar, Quarry land Mattupetty. Drinking water facility arranging by DTPC , LSGD and Water authority
242	Neelakurinji Season 2018 - Development of Main Parking Area at Old Munnar	Idukki	DTPC Idukki	6/20/2018	9366350	In progress	Parking ground work In progress -Sports council ground and KSRTC land. Portable Toilet system work awarded to agency. (Just 3 days to complete this work)
243	MIGRATION MONUMENTS TOURISM VILLAGE	Idukki	Department of Tourism	12/28/2018	30000000	Not Started	
244	Construction of Jalakam Eco-Park at Aamapara, Idukki	Idukki	Department of Tourism	1/28/2019	22500000	Not Started	



245	Re-Construction of Compound wall at Government Guest House Aluva	Ernakulam	EE, PWD Building Division, Ernakulam	7/27/2016	2500000	Completed	Work completed
246	Providing Polycarbonate Sheet Roofing over the atrium, leak proofing and general improvements works at Government Guest House, Ernakulam	Ernakulam	PWD Buildings, Ernakulam	10/19/2016	7570000	Completed	Nearing completion, painting in progress
247	Renovation and Upgradation of the main block of Guest House, Aluva and Comprehensive maintenance for 3 years	Ernakulam	PWD Buildings, Ernakulam	12/1/2016	20000000	In progress	Additional AS for maintenance work at GH Aluva=Rs4600000 through uralungal labour contract co operative society ltd.(first part payment 20%released=Rs920000)
248	Renovation of Prakrithi Gramam at Ezhattumukham	Ernakulam	DTPC Ernakulam	12/19/2016	4999000	Completed	Final UC & RE submitted
249	Renovation works of existing palace of Sree Narasimhaswami Temple, Muriyamangalam, Thiruvankulam In Ernakulam district	Ernakulam	State Nirmithi Kendra	2/9/2017	6200000	In progress	PLASTERING,tILE ROOFING, WORKS COMPLETED Wood work & Walk way in progress Flooring & Painting not started
250	Urgent Rectification of leak and renovation and upgradation of toilets from 5th floor to 8th floor at Government Guest House, Ernakulam	Ernakulam	PWD Buildings	2/9/2017	6410000	In progress	Renovation of one floor completed.
251	Fort Kochi Destination Development - Providing of two cruise boats	Ernakulam	KTDC	2/17/2017	20000000	Not Started	Design and estimate preparation in progress with Navel architect through SILK
252	Providing natural Turfing, fencing and spinkler irrigation system at parade ground, Fort kochi, Ernakulam	Ernakulam	KITCO	3/15/2017	17615000	Completed	Work was completed.\nComponents: natural turfing, fencing and Sprinkler irrigation system.

253	Construction of walkway and Infrastructural facilities to Kallidumbil Aattutheeram in Piravom Municipality	Ernakulam	DTPC Ernakulam	3/16/2017	15000000	Completed	Flood affected area Balance works-Bio-toilets,electrical works
254	Development of Beach corridor at Vypin Island in Ernakulam District	Ernakulam	Department of Tourism	3/25/2017	45000000	In progress	Slow progress of work
255	Tourist Facilitation at Kurishumudi Malayattoor, Ernakulam	Ernakulam	Department of Tourism	3/26/2017	23000000	In progress	Meditation hall-5 no:s finished,toilet block-2 no:s finished,solar street light-21 no:s finished Component of RO plant may be changed.
256	Renovation works to Durbar Hall Ground	Ernakulam	DTPC Ernakulam	5/27/2017	4775000	In progress	balance work-Roofing,barrier free ramp & handralls.
257	Tourism Development of Kanjiramattom Millungal in Ernakulam District	Ernakulam	KEL	6/17/2017	20000000	In progress	stage,restaurant almost completed. Land development work in progress
258	Urgent repair, maintenance and renovation of Yathri Nivas, Ernakulam Phase 2	Ernakulam	PWD Buildings	7/24/2017	4250000	In progress	Newly Sanctioned Project (AS issued by Director, Department of Tourism & fund deposit by way of e-deposit to the head of account \ "8443-00-108-PW Deposit Work vide order no. H83-2355/2017 dated 24.07.2017)
259	Repair of drain, providing cover slab & connected works at Government Guest House, Ernakulam	Ernakulam	PWD Buildings	7/28/2017	1030000	Completed	Newly Sanctioned Project (AS issued by Director, Department of Tourism - Hospitality Wing)
260	Balance work in connection with the Development of Bhoothathankettu as a Tourist Destination in Kerala - Revised AS	Ernakulam	Periyar Valley Irrigation Project Division, Perumbavoor	8/8/2017	23540000	Completed	Final payment sanctioned-order no: P3-5161/2013 Dated . 26. 03.2018
261	Construction of Suspension Bridge at Manakkkadavu in Ernakulam District	Ernakulam	Department of Tourism	8/11/2017	12579800	Completed	structural & allied works finished

262	Children's Park at Marine Drive- Ernakulam	Ernakulam	Department of Tourism	8/30/2017	40000000	In progress	Due to some personel issues contractor Mr.Noushad not engaged the work.He nelther submitted bill nor respond KEL authorities.
263	Green Carpet - Development works in Cheral Beach, Ernakulam	Ernakulam	DTPC Ernakulam	2/7/2018	5037454	In progress	High mast light & led light works completed. Balance foreclose of contract. (contractor dont like to continue work).
264	Nedumparachira Tourism Project Phase II	Ernakulam	DTPC Ernakulam	2/13/2018	4999893	In progress	walkway & drain work In progress
265	MHP - Construction of Boat Jetties at Azhikode Marthoma Church, THiruvanchikulam Temple, Pallippuram Fort, Vallyappally at Gothuruthu and Kuttichira near North Paravur In Muziris Project Ltd.	Ernakulam	MD, Muziris Project Ltd	3/19/2018	22500000	Not Started	Payment of Rs.2,25,00,000/- sanctioned to The Managing Director, Muziris Project Ltd. vide order no. P8-2371/2018 dated 31.03.2018
266	Maintenance of Muziris Project 2018- 19	Ernakulam	MD, Muziris Project Ltd	5/28/2018	40296000	Not Started	The Working Group meeting of Tourism Department held on 22.05.2018 considered the proposal and accorded Administrative Sanction for the Maintenance of Muziris Project Ltd 2018- 19 at an estimated cost of Rs. 4,02,96,000/-
267	KOCHI MUZIRIS BIENNALE	Ernakulam	Department of Tourism	7/9/2018	70000000	In progress	
268	Cruise Tourism Facilltation Centre Project at Cochin Port Trust Cruise Terminal Complex	Ernakulam	DTPC Ernakulam	8/1/2018	16500000	Not Started	
269	Maintenance work at Guest House, Aluva	Ernakulam	ULCCS Ltd.	11/7/2018	4600000	In progress	
270	Conservation of Various Heritage Buildings	Ernakulam	Department of Tourism	1/3/2019	66178000	Not Started	
271	Muziris Heritage Projects -	Ernakulam	Department of Tourism	1/10/2019	13468000	Not Started	
272	Construction of Christian Lifestyle Museum at Kottakkavu	Ernakulam	Department of Tourism	1/11/2019	92815000	Not Started	

273	HVAC and related works at Government Guest house, Aluva	Ernakulam	Department of Tourism	3/19/2019	2420000	Not Started	
274	Supply and Installation of 160KVA DG set and connected electrical set at Peechi Dam	Thrissur	KSIE Ltd	8/10/2016	2981000	Completed	Newly Sanctioned Project
275	Maintainance and Additional Works at Munakkal Beach, Thrissur	Thrissur	DTPC Thrissur	8/12/2016	2000000	Completed	Work Completed : Components : Construction of Disabled toilet ,Maintenance of Existing Toilet block , Drinking water unit, Lighting , Maintenance of Garden benches ,Providing Sign boards, Providing First aid arrangements (Wheel chair, stretcher etc), Providing fire extinguisher, Construction of Toilet for differently abled pers

276	Maintenance and additional work at Poomala dam and garden	Thrissur	DTPC Thrissur	9/5/2016	3688112	Completed	work completed Components ; 1.Maintain the garden area Includes, repairing the statue work, playing ramp finishing with painting and red oxide. 2. Repairing the garden benches 3. Supplying the waste bin and sign board 4. Repairing the basement of trees including sand filling and plastering. 5. Repairing the resting rooms including floor finishing with ceramic floor tile, repairing the semi glazed doors, and painting the outer area. 6. Provide a new ramp floor finishing with interlocking concrete block, and provide handrail. 7. Repairing the Auditorium including enamel painting on vertical post and polishing. 8. Maintain the shed in dam area including paint finishing on outer surface. 9. Provide a ramp in boating area and floor finishing with inter locking concrete block. Provide SS Hand rall. 10. Repair the toilet ( Gents & ladies ) 11. Provide new Drinking water Unit includes block work and finishing with ceramic floor tile 12. Provide a ramp in main entrance including interlocking concrete block and handrail. 13. Supply and Installation of 2Nos, single phase 12 way double door DB with 40A 2P RCCB & Isolator with 6 Nos of 10/20 A MCBs as outgoing 14.
277	Setting up of childrens park in nehru park, Enamavu, Thrissur	Thrissur	DTPC Thrissur	9/5/2016	2500000	Not Started	Children's park can be Install after completion of Maintenance and additional work of the park. Detailed estimate submitted to DOT for approval.
278	Maintenance of Muziris Heritage Prolect 2016-17	Thrissur	Department of Tourism	10/4/2016	31400000	Completed	Special Implementation Team functioning
279	Maintenance and additional works of Vazhani Dam	Thrissur	State Nirmithi Kendra	10/19/2016	4800000	Completed	Work completed and Inaugurated by Hon'ble MInister Sri.AC Moldeen , as on 25.06.2017

280	Renovation work at Government Guest House, Cheruthuruthy	Thrissur	PWD Buildings, Thrissur	10/20/2016	4400000	Completed	Work Completed
281	Implementation of Thumboormuzhi Aerobic Composting Unit, Thrissur	Thrissur	Department of Tourism	11/8/2016	4184500	In progress	Aerobic composting unit at six destinations were sanctioned. But work at thumboormuzhi destination only completed. Works at vazhani destination in slow progress. Remaining destinations ie, peechi, vilangankunnu, snehatheeram, Poomala is not started yet. 20.62 lacs was already paid to COSTFORD. But agency delayed the work. In the review meeting held at 28.04.2018 at aluva guest house and 02.04.2018 at Mascot hotel Tvm, decided that the executing agency must complete the work before 30 July 2018. But no action take place. So decided to cancel the project and directed COSTFORD to refund the balance amount.
282	Snehatheeram beach	Thrissur	DTPC Thrissur	11/11/2016	1800000	In progress	Completed
283	Rewiring to E.I the renovation portion and addition to E.I at Government Guest House, Cheruthuruthy	Thrissur	Department of Tourism	11/14/2016	1620000	Completed	Conduit laying of newly constructed Toilet block and Rest rooms was completed

284	Maintainance and additional works at Peechi dam and garden	Thrissur	Department of Tourism	11/28/2016	4768000	Completed	work completed and Inaugurated Components : A. Civil works (Maintenance) Toilet block, washing area for Parking, compound wall for parking, Drinking water unit at Lower and Upper Garden, foot path, Rain shelter, Toilet at Lower Garden, Garden bench repairing and painting. New works : Ramp, Hand railing work, Toilet for Differently abled persons, Providing first aid arrangements ( wheel chair, life jacket, medicine etc), Providing sign boards. (B). Electrical woks : Providing LED lights for Garden and Parking area. (C). Plumbing works
285	Nattika Beach Development Project (Phase I) Thrissur District	Thrissur	DTPC Thrissur	12/1/2016	10000000	Completed	All works are completed. Components 1.Walkway : 2.Cafeteria 3. Rain shelters . 4. Toilet Block 5. Compound wall 6.Landscaping works 7. Solar Lighting System. Work Inaugurated and operation started.
286	Cheppara Rock Garden, Thrissur	Thrissur	DTPC Thrissur	12/3/2016	4525000	In progress	Work completed. Letter given to D.T.P.C for obtaining water connection and electric connection to the project

287	Eco Tourism Village,Poomala Dam, Thrissur	Thrissur	DTPC Thrissur	12/5/2016	25000000	Not Started	Land issue problem generated between Irrigation department and Local people while selecting the alignment for pathway (for the component ECO-TRAIL(Cycle Track). In these circumstances, District collector ordered to conduct resurvey for fixing boundaries. After the fixation Agency can tender the project. NO OBJECTION CERTIFICATE not obtained from Minor Irrigation department is the another barrier facing for the execution of the project. In the Review meeting held at Aluva Guest House as on 28.04.2018, direction given to Executing Agency to provide tendering arrangements for the project excluding the Component ECO-TRAIL(Cycle Track) and ECO-HUT. After completion of detailed survey separate tender Initiate for these components.
288	Implementation of Musical Foundation at Vazhani Dam, Thrissur	Thrissur	DTPC Thrissur	1/9/2017	20000000	Not Started	Civil work Tendered as on 10.04.2018.Waiting for NOC(From Irrigation Department) to Start.
289	Preservation, renovation and upgradation of Heritage block at Ramanllayam, Thrissur	Thrissur	Department of Tourism	1/11/2017	19893000	In progress	Raking out joints lime and cement mortar, Removal of vinyl floor,Dismantling and demolishing damaged terracotta tiles, Relaying tiles,Repair of damaged doors and windows correction works of roofing, gabled window and eave board, enamel and emulsion painting etc. under progress. Work 50% Completed
290	Tourist facilitation centre at Athirappally water falls,Thrissur	Thrissur	Department of Tourism	1/12/2017	42108000	In progress	Shop : structure work under progress Orientation hall:Column work under progress. Awaiting revised proposal from GITPAC



291	Development of Kalasamala Eco-Tourism Project at Kunnamkulam	Thrissur	Department of Tourism	2/8/2017	19900000	Completed	1. View gallery, Toilet Block and Cafeteria : Finishing work under progress, 90% Completed 2. View points (3 nos), Structure work Completed, Finishing work is on progress 90% Completed 3. Developing Children's Park : Completed 4. Rain water harvesting pond : Completed 5. Installation of Tree type benches : In progress, 80% Completed. 6. Entrance Gate : In progress, 90 Completed 7. Playing Equipments : To be Installed. Overall 84% works are completed.
292	Thumboormuzhi Tourism Project, Thrissur (Phase II)	Thrissur	Department of Tourism	3/25/2017	40000000	In progress	Toilet block : Ground floor structure completed , plastering under progress Shop:4nos Structure Completed , 2nos plastering under progress Conference hall : plastering completed . Toilet work under progress. Plastering work under progress Children's Park :Construction of Monkey Gate,playing equipment etc. under progress. Path way: work under progress 60% works Completed
293	Beautification of Peechi Dam Area and Botanical Garden	Thrissur	Department of Tourism	3/25/2017	49000000	In progress	Rain shelter (4nos) : completed. Toilet: Foundation under progress Watch tower:Completed Security cabin: Foundation under progress Garden maintenance, Interlock laying, foot path work under progress Path way: Kerb work under progress. 25% works are completed
294	Beach Area Tourism Development at Chavakkad Beach Premises, Thrissur	Thrissur	Department of Tourism	3/25/2017	25000000	In progress	Shop : 2 nos structure completed. Plastering & painting under progress Caf��: Column work under progress Toilet: Foundation work under progress Children's park: Land development work under progress 20% works Completed

295	Development at Guruvayoor temple under the PRASAD scheme	Thrissur	KTIL (TRKL)	4/19/2017	461420000	In progress	1.Tourist Felicitation Centre :Structure work completed. Plastering completed. MEP works under progress . Interior work under progress. 90% works are completed 2.Tourist Amenity Centre : GF Column 80% completed . FF slab shuttering work under progress , 20% works are completed. 3,Construction of Multi level Car parking : . 58nos pile cap completed, 47nos column completed . 30 % works are completed. 4.Network Infrastructure and CCTV systems for temple premises :Project inaugurated .
296	Development of Municipal Park at Chalakkudy In Thrissur District	Thrissur	Department of Tourism	8/10/2017	40000000	In progress	1. Restaurant & Office : Structure completed. Plastering completed. Electrical work under progress 2. Chimmney rehabilitation : work under progress. 3 Security cabin : structure completed. Plastering work completed 4. Toilet: structure completed Open dining, walkway, carparking , gazebo,gate and paying equipments works will start after removal of felling trees at site(Municipality scope) . 10% works are
297	Construction of Government Guest House at Guruvayoor	Thrissur	Department of Tourism	8/25/2017	224500000	In progress	Piling work under progress. 51 nos completed out of 112.
298	Vanchikkulam Nature Park Phase 1	Thrissur	Department of Tourism	9/25/2017	30000000	In progress	Pavallion : Plastering under progress Boat deck building: Foundation completed. Kulakadavu: Foundation completed. Brick work under progress Kulam side wall : work under progress. 25% works are completed
299	Kilippadam "The bird watchers paradise "Eco Tourism development at Kakkathuruth, Kunnamkulam, Thrissur	Thrissur	DTPC Thrissur	9/26/2017	25000000	Not Started	Work Awarded to KITCO. KITCO refused to implement the project. So DTPC awared the work to KSIE. Detailed Estimate Preparation In progress.
300	Maintenance of Muziris Heritage Project 2017-18	Thrissur	Department of Tourism	1/10/2018	38211600	Completed	In progress

301	MHP - Development of Pattanam, Holy Cross, Interpretation Centre and Kodungaloor Temple, St. Sebastians Chavittunatakam Museum	Thrissur	Department of Tourism	1/10/2018	94321000	Completed	Newly Sanctioned Project
302	Tourist Facilitation Centre at Malakkappara, Thrissur	Thrissur	Department of Tourism	3/27/2018	9849000	Not Started	Newly sanctioned project.
303	Construction of Tourist Information centre/office, Thrissur - Revised AS	Thrissur	Department of Tourism	5/29/2018	32500000	Not Started	The Working Group meeting of Tourism Department held on 22.05.2018 accorded Revised AS for the project - Construction of Tourist Information Centre/Office, Thrissur at an estimated cost of Rs. 3,25,00,000/-
304	Construction of PA Syed Mohammed Smarakom	Thrissur	Department of Tourism	1/3/2019	49561000	In progress	
305	Conservation of Benglakadavu and others	Thrissur	Department of Tourism	1/3/2019	45387000	In progress	
306	Development of Kalasamala Eco-Tourism Project - Revised AS	Thrissur	Department of Tourism	1/28/2019	22000000	In progress	1. View gallery, Toilet Block and Cafeteria : Finishing work under progress, 95% Completed 2. View points (3 nos), Structure work Completed, Finishing work is on progress 95% Completed 3. Developing Children's Park : Completed 4. Rain water harvesting pond : Completed 5. Installation of Tree type benches : In progress, 80% Completed. 6. Entrance Gate : In progress, 95% Completed 7. Playing Equipments : To be Installed. Overall 90% works are completed.
307	REHABILITATION OF CHARPA OLD BRIDGE AT CHALAKUDY, THRISSUR	Thrissur	Department of Tourism	3/2/2019	9900000	Not Started	
308	Upgradation of basic facilities and infrastructure development at Padinjarekkara Beach	Malappuram	District Nirmithikendra	8/1/2016	4300000	In progress	95% work is completed. Some rectification works are still pending on the completed area.
309	Urgent Maintenance and repairs works at the existing TIC at District Office Malappuram	Malappuram	District Nirmithikendra	8/18/2016	990000	Completed	Project Completed on 15.05.2017



313	Revitalization of Thunchan Memorial Trust and Research Centre, Tirur	Malappuram	Department of Tourism	5/20/2017	20000000	In progress	30% completed. It was decided in the meeting held under chairmanship of Hon. Speaker for KLA to complete the project within 30.04.2019. But it is found that work is still slowly progressing. Components: 1. Site development â€" 50%, 2. Construction of Exhibition pavillion - Not started, 3. Construction of queue pavillion - Not started, 4. Construction of Toilet block & store room - 65%, 5. Construction of waiting pavillion â€" Not started, 6. Ashlars pavements - Not started, 7. Construction of Kulikkadavu â€" 85%, 8. Construction of Oottupura (Canteen) â€" 90%, 9. Provision for temporary shops using canvas roofing (3nos) - Not started, 10. Providing false ceiling in existing auditorium - 10%, 11. Acoustics in auditorium for wall and ceiling - 5%, 12. Provision for AC in Auditorium - 5%, 13. Landscaping - Not started, 14. Plumbing and sanitary works - 10%, 15. Electrification including yard lightings - 10%
314	Renovation of old Blyyam Bridge - Providing Childrens play equipment and Garden Beaches to the park	Malappuram	DTPC Malappuram	5/22/2017	1600000	Completed	The works are completed
315	Development of Cultural Centre at Chamravattam Reservoir Project area at Ponnani in Malappuram District	Malappuram	Department of Tourism	6/19/2017	16000000	In progress	Works are almost completed.

316	Puzhayora Snehapatha at Chamravattam Malappuram, Phase II	Malappuram	Department of Tourism	6/20/2017	10000000	In progress	10% work is progressed. Components and progress of works: a) Klosk (4 Nos.) - 35% b) Bus Bays (2 Nos.) - 20% c) Planter Box with seating - 00% d) Small Planter Box - 00% e) Walkway - 0% f) Retaining wall, Ramp and steps - 2% g) PHE works - 00% h) Electrification - 00%
317	Revitalization of Blyyam Kayal at Ponnani In Malappuram District	Malappuram	Department of Tourism	6/21/2017	10900000	In progress	90% work is completed. Components: 1.Stall/Rain Hut - 100% 2.Sitting benches (5 nos) - 100% 3.Retaining wall - 100% 4.Podium - 100% 5.Walkway - 95% 6.Visitors Gallery Renovation - 80% 7.Toilet Block Renovation - 90% 8. Electrical work - 70% 9. Revovation of Klosk - 60% 10.Shifting of Electric Post - 100% 11.PHE Works - 0%
318	Ponnani Tourism Triangle -Karma Road Beautification In Malappuram	Malappuram	Department of Tourism	9/26/2017	40000000	Completed	Revised project proposal of this project is sanctioned in the working group held on 17.12.2108.
319	Green Carpet - Maintenance and Beautification of Kottakkunnu, Malappuram	Malappuram	WAPCOS	2/13/2018	9965511	In progress	70% works completed. No work is happening In the site for the last two weeks,
320	Construction of Chamravattom - Nila Heritage Museum, Ponnani	Malappuram	Department of Tourism	8/1/2018	35600000	Not Started	TS is not received for this project.
321	Revitalization of Nilayoram Park	Malappuram	Department of Tourism	9/1/2018	30000000	Not Started	DNK, Malappuram is preparing the TS Estimate for this project. Tendering procedures can be started only after the Code of Conduct of Election is over.
322	Ponnani Tourism Triangle -Karma Road Beautification In Malappuram-Revised AS	Malappuram	Department of Tourism	12/28/2018	40000000	Not Started	TS for this project is received and mobilisation advance is released to M/S ULCCS Ltd. But work is not started till this date. Components: 1) Electrification works 2) Rain Shelter 3) Walk way & Kerb 4) Parking area 5) Baladharpanakkadavu 6) Cast Iron hand rails 7) PHE Works

323	Maintenance and additional work at Vellyamkallu, Thrithala	Palakkad	District Nirmithikendra	10/1/2016	3315000	Completed	Work in Progress at site . ( Replacing the Water tap in Toilet near Cafeteria, Replacing the electrical lamp in park ( near stage and round sitting, and Entrance gate), not in remove the scrap in park, not in installing the cover frame for Water purifier etc.)
324	Maintenance and additional work at Vatika garden	Palakkad	District Nirmithikendra	10/3/2016	770000	Completed	Physical works not started at site. Hence, Project components are converted to Green carpet project and a new Administrative sanction has accorded, so necessary steps is taking from Dist.office to cancel the project.
325	Upgradation and maintenance of Garden House in Malampuzha	Palakkad	KTDC	10/19/2016	15000000	Completed	Work completed and Running successfully2
326	Maintenance and additional works of Kanjirapuzha dam	Palakkad	DTPC Palakkad	11/11/2016	3900000	Completed	Work completed and UC , CC, And M book has been verified and forwarded to DOT
327	Thumboormuzhi model Aerobic Composting Unit at Kanjirapuzha dam	Palakkad	Costford	1/31/2017	352000	Completed	Work Completed and training was given to workers in the garden
328	Maintenance and Development works at Kanjirapuzha Dam and Garden	Palakkad	Steel Industries Kerala Ltd	5/20/2017	29784814	Completed	Work Completed. Components :- 1.Musical fountain works : Completed 2.Architectural bench installation works :completed. 3.Path way Rectification : Completed 4. Rain shelter work : Completed 5.Canal Works, : Completed 6.Car riding area works: Completed 7.Electrical rectification works,: Completed 8.Restroom rectification : Completed 9. Children's water pool works : Completed 10. Boat Jetty works: Completed 11. Zorb pool: Purchased, Not erected
329	Renovation of Guard room and Garden wall of Guest House, Malampuzha	Palakkad	PWD Buildings	6/16/2017	1500000	Completed	Work Completed. Gate to be Installed

330	Vellinlizi kalagramam - Construction of Cultural Complex - 1st phase (Revised AS)	Palakkad	DTPC Palakkad	6/17/2017	20000000	In progress	"Work Completed and Inaugurated. Components: 1, Site development : Completed 2, Main Block : Completed 3, Electrification : Completed 4, Plumping:Completed 5. Compound wall : to be done"
331	Revitalization of Mangalam dam, Palakkad District	Palakkad	DTPC Palakkad	6/21/2017	47688166	In progress	"Work Completed and Inaugurated. Components: 1, Site development : Completed 2, Main Block : Completed 3, Electrification : Completed 4, Plumping:Completed 5. Compound wall : to be done"
332	Revitalization of Pothundy dam Garden at Palakkad	Palakkad	Department of Tourism	9/26/2017	40000000	In progress	44% completed. Components: 1. Walkway : Laying of Tactile paving In progress 2. Toilet Block : Structure Completed.Finishing work In progress 3.Kiosk : Structure Completed.Finishing work In progress 4. Land scaping : Grass Planting In progress 5. Adventure sports and KIDS Play : Kids play equipments was supplied. Adventure tower not started because permission from.IDRB not received yet 6. Rain Hut : Structure Completed.Finishing work In progress Podium : Structure Completed. Finishing to be done Other components, Drinking water supply, Fencing, Entrance gate, Existing Toilet Block Renovation, , Electrification, are not started yet.



333	Green Carpet - Maintenance and Beautification of Malampuzha Dam & Garden	Palakkad	Department of Tourism	1/19/2018	9964965	In progress	98% Completed Components: 1.Lotus poolside : Completed 2.Childrens play area : Completed 3..Landscaping : Completed 4.Compound wall ; Painting work Completed 5.Main Entrance Area : Completed 6..Cast iron benches : Completed 7.Dust bin and Signage : Completed, Painting to be done 8. Drinking water Unit : Completed, 9. Electrical and Plumbing : Completed. Earthing to be done 10. Globe room : Maintenance to be done
334	Green Carpet - Maintenance and Beautification of Vatika Garden at Palakkad	Palakkad	Department of Tourism	1/19/2018	707379	In progress	92% completed. Components: 1.Entrance Area : Completed 2.Cladding works : Completed 3.Landscaping works : works at front area of the garden completed. works at back side area of the garden in progress, 88% completed. 4.SS benches : Completed 5.Repairing works : Completed 6.Canal Earth filling : Completed 7. Rain shelter : Completed 8.Dustbin and Signage : Signage Completed. Dustbin to be purchased 9. Drinking water Unit : Completed 10. Other Maintenance : Toilet maintenance completed 11, Lights : In progress, 95% Completed 12.Electrical and sanitary works: In progress, 90% Completed.

335	Green Carpet - Maintenance works of Malampuzha Rock Garden at Palakkad	Palakkad	Department of Tourism	1/23/2018	9237920	In progress	90% Completed, Components: 1.Main entrance parking area : Completed 2. Main Entrance : Painting In progress 3. Fountain : Completed. Hand railing In progress 4.Dust bin and Signages : In progress 5. Cast Iron Benches : Completed 6. Drinking water Unit : Completed 7. Ticket Counter : Painting work completed 8. Ladies rest room : Maintenance work completed.Painting to be done 9. Toilet Block : Maintenance completed, 10. Renovation works : Renovation of Sculptures are Completed 11. Electrical and Plumbing work: Completed 13. Security Room : Maintenance in progress 14. New Toilet block and Cafeteria : Completed
336	Restoration work at Velliyamkallu Heritage Park, Thrithala	Palakkad	DTPC Palakkad	11/10/2018	4322030	Not Started	
337	Nature Appreciation and Interpretative to Eco-Tourism Programmes in Silent Valley National Park 2018-19	Palakkad	Department of Tourism	12/28/2018	12500000	Not Started	
338	O.V.Vijayan Memorial Writer's Village at Tasrak, Palakkad	Palakkad	Department of Tourism	1/25/2019	49984320	Not Started	
339	Purchase of 10 Nos. of Battery Operated Buggys	Palakkad	DTPC Palakkad	2/14/2019	5467500	In progress	
340	Purchase of 5 Nos. of Boats (4 Seater), Palakkad	Palakkad	DTPC Palakkad	2/16/2019	559425	In progress	
341	Repair and Maintenance to the structures of Butt road beach and Calicut beach	Kozhikode	Harbour Engineering Department	8/9/2016	2100000	Completed	Work completed .UC/CC not submitted in Executing agency on till date
342	Repair and Maintenance to the structures at Main Beach Kozhikode	Kozhikode	Harbour Engineering Department	8/9/2016	1300000	Completed	Work completed , Awaiting UC and CC from HED

343	Special Repair and Maintenance works at Government Guest House, Kozhikode	Kozhikode	EE, PWD, Building Division, Kozhikode	9/17/2016	1925000	Completed	Newly Added Project in the KTPMIS (AS issued from Department of Tourism, Government of Kerala
344	Renovation of Government Guest House, Department of Tourism, Kozhikode-Old Block (Phase II) - Interior and furnishing work and renovation of kitchen	Kozhikode	PWD Buildings Kozhikode	10/19/2016	11000000	In progress	Work almost completed, required some rectifications on painting and polishing works. Informed the architect to conduct an inspection regarding completion.
345	Providing sign boards from Kozhikode town to various tourism destinations	Kozhikode	Department of Tourism	11/24/2016	1050000	Completed	As per the review meeting on 02.05.2018, Director ( DOT) instructed to cancel this Project due to the delay an approval of the project from DOT.
346	Construction of Boys Hostel for SIHM, Kozhikode	Kozhikode	ULCCS Ltd.	3/15/2017	43500000	In progress	Work has started by ULCCS, Piling work is ongoing at site and the total piling work will be completing on May 15th.
347	Renovation of Mettaytheruve, Kozhikode	Kozhikode	DTPC Kozhikode	3/25/2017	36450000	Completed	Revised AS for an amount of Rs. 6,26,50,000/- accorded the project 'Renovation of Mettaytheruve, Kozhikode' in the working group of Tourism Department of held on 22.09.2017 (G.O dated 12/10/2017). Hence the G.O(Rt)No.158/2017/TSM dated 25-03-2017 has been cancelled
348	Renovation and Upgradation of Mananchira Square, Calicut	Kozhikode	DTPC Kozhikode	3/25/2017	17000000	In progress	Work started on November 12, 2018, Super structure work has started. Executing agency required working drawing from Architect and the same as informed to DTPC.
349	Construction of Tourist Information Centre and Regional Office at Kozhikode	Kozhikode	KSIE Ltd	3/27/2017	19451000	Completed	AS Cancelled on September 2017

350	Construction of Additional Block for Government Guest House, Kozhikode Phase II	Kozhikode	ULCCS Ltd.	5/19/2017	95000000	In progress	Electrical and PHE works are ongoing at site,the submitted DPR needs to correct as per the existing structure conditions.Informed Architect to rectify the details with Executing Agency.The Architect has sent the corrected drawing to the Ex:Agency,estimate under preparation.
351	Development of Art and Craft village and setting up of a Handicraft Training Centre at Arct and craft village, Iringal, Kozhikode Phase, II	Kozhikode	ULCCS Ltd.	5/25/2017	99950000	Completed	Project has completed.
352	Ecotourism project In Nambikkulam In Kozhikode	Kozhikode	DTPC Kozhikode	6/19/2017	15000000	In progress	Project work is in progress,Car parking work has almost completed and watch Tower foundation work has started.
353	Development at Arippara Waterfalls	Kozhikode	Department of Tourism	6/21/2017	19267863	In progress	Project work is In progress,hanging bridge work nearing completion and entire project will be completing on June 2019.
354	Rural Tourism Development of Vayalada Hills Balusseri, Kozhikode	Kozhikode	DTPC Kozhikode	8/8/2017	30422100	In progress	Work is In progress,Car parking area work is in progress,plastering work is ongoing at site and watch tower stair work has started.
355	Calicut Beach Development Project Cultural zone	Kozhikode	DTPC Kozhikode	9/26/2017	40000000	In progress	85% work completed at site. Toilet block work not yet started,related to this a letter has sent to DTPC,under processing by DTPC and the project will be completing on May 2019.
356	Construction of Tourist Information and Regional Office at Kozhikode - Revised AS	Kozhikode	Department of Tourism	9/27/2017	19450000	In progress	work is temporarily stopped due to NOC issues from Military BARAK.
357	Balance work in connection with the Development of Peruvannamuzhi Kakkayam Dam sites In Kozhikode District - Revised AS	Kozhikode	Irrigation Department	9/28/2017	25196110	In progress	70% work has completed,work is in progress,Flooring work has started ,the project will be completing on June 2019.

358	Renovation of Mettayitheru, Kozhikode - Revised AS	Kozhikode	DTPC Kozhikode	10/12/2017	62650000	In progress	Completed but actions pending. Awaiting the permission from Corporation for starting the old toilet renovation works. Followup action is coordinating by DTPC.
359	Construction of Food Craft Institute building at Kozhikode	Kozhikode	Department of Tourism	1/10/2018	97500000	In progress	Work Inaugurated by Hon: Tourism Minister. The present design is not to fit in permitted area of land so the executing agency not yet started the work, awaiting the revised drawing from the Architect.
360	Sargalaya Kerala Art & Crafts Village - Installation of waste Management system and Rain water treatment plant, Vadakkara, Kozhikode	Kozhikode	ULCCS Ltd.	1/27/2018	13601152	Completed	Project has completed.
361	Green Carpet - Renovation of Vadakkara Sand Beach, Kozhikode	Kozhikode	DTPC Kozhikode	2/13/2018	9936546	In progress	Work is restarted and followup actions ongoing.
362	Green Carpet - Renovation Project at Kappad Beach, Kozhikode	Kozhikode	DTPC Kozhikode	2/13/2018	9994074	In progress	Work is restarted and followup actions ongoing.
363	Renovation works at Sarovaram Park, Kozhikode.	Kozhikode	DTPC Kozhikode	3/20/2018	9995817	In progress	Work is in progress. Electrical cabling work has completed, foundation work of CCTV Post completed, entire project will be completed by end of May 2019.
364	Green Carpet Initiative to Thusharagiri Destination in Kozhikode	Kozhikode	DTPC Kozhikode	3/20/2018	5472957	In progress	Work has completed except the signage's.
365	Sargalaya Arts & Craft; Village, Iringal- Phase III- Additional work for Academic Training Center-Revised AS	Kozhikode	Department of Tourism	1/4/2019	17296319	Not Started	
366	Sargalaya Arts & Craft; Village, Iringal- Phase III- Additional work for Academic Training Center-Walkway construction, Purchase of Kitchen Equipments	Kozhikode	Department of Tourism	1/4/2019	25203681	Not Started	
367	Tourism development works at Payamkuttimala	Kozhikode	Department of Tourism	1/25/2019	21500000	Not Started	

368	Lack of facilities in Kuruva Island, Wayanad	Wayanad	District Nirmithikendra	9/17/2016	4227700	In progress	95% works completed. 1. Rough granite paving in parking area and pathway - 100% 2. CCTV camera surveillance system - 100%, 3. Rain shelter -100% 4. Signages - In progress 5. Seating benches - 100% 6. Retaining wall and railing -100% 7. Waste bin - 100%
369	En Oooru Tribal Development Cum Tourism	Wayanad	Department of Tourism	10/7/2016	45365000	Not Started	Not started. Revised estimate may be finalized and the same will be forwarded to DOT for the sanction.
370	Green Carpet - Wayanad District - Additional works at Kanthanpara Waterfalls	Wayanad	District Nirmithikendra	10/8/2016	2150000	Completed	Works completed and Inaugurated the project on 10.03.2019 by Hon'ble Minister for Tourism.
371	Green Carpet - Wayanad District - Additional works - Priyadarsini Tea Environs	Wayanad	District Nirmithikendra	10/8/2016	5000000	In progress	50% works completed. 1. Waste Management system - Not started 2. Additional Solar Light - 100% 3. CCTV Camera surveillance system - 100% 4. Development of camp area - 50% 5. Off Road vehicle - Not started 6. Additional toilet - 95% 7. Scott Bicycles - Not started 8. Quad Bikes - Not started 9. Children's play equipment's - 100%, 10. Fire fighting equipment's - 100%
372	Basic amenities at Karlad Lake, Wayanad	Wayanad	District Nirmithikendra	10/19/2016	10258000	Completed	Works almost completed. Dist.Nirmithi Kendra, Wayand may be handed over the completed project for functioning.
373	Rock Adventure at Cheengeri Hills, Wayanad	Wayanad	DTPC Wayanad	1/10/2017	10445000	In progress	10% completed. Land Development works and building foundation works are in progress.
374	Mavilanthodu Pazhassi Smarakom In Wayanad district Phase II	Wayanad	DTPC Wayanad	1/11/2017	11941000	Completed	Works completed and Inaugurated on 10.03.2019 by Hon'ble Minister for Tourism.
375	Conducting International Mountain cycling competition -MTB Kerala 2017	Wayanad	Department of Tourism	2/9/2017	6000000	Completed	MTB 2018 Programme conducted on 07.12.2018 and 08.12.2018 at Priyadarshini Tea environs, Manathavady.

376	Improvements to Meppadi chembra road at Wayanad	Wayanad	LSGD	3/15/2017	18000000	In progress	95% Works are completed and and forwarded a revised estimate to Tourism Directorate for the sanction.
377	Kanthanpara Waterfalls road work at Wayanad	Wayanad	LSGD - Kalpetta North	3/16/2017	10000000	Completed	The project has Inaugurated on 10.03.2019 by Hon'ble Minister for Tourism, and LSGD has submitted revised estimate and the same has forwarded to Tourism Directorate for sanction.
378	Development of Karapuzha Dam and Surroundings Into Major Tourist Destination Third phase in wayanad District	Wayanad	Department of Tourism	3/25/2017	40000000	In progress	45% Works completed. Parking Area works completed. Watch tower works, Lotus Pond works, Landscaping works, Site development works, Bamboo bridge works etc are in progress.
379	Pazhassi Park beautification in Wayanad District - Phase II	Wayanad	Department of Tourism	9/26/2017	20000000	In progress	M/s WAPCOS Ltd has tendered and awarded the works to contractor. The works Inauguration has been done on 10.03.2019 by Hon'ble Minister for Tourism.
380	Green Carpet - Repair and Renovation works for Kuruva Island, Wayanad	Wayanad	WAPCOS	2/13/2018	6361557	In progress	80% completed M/s WAPCOS Ltd is taking action to revise the estimate. 1.Boat Jetty- 95 % ,2.walkway- 10% , 3. Shed for Generator Room- 80 % 4.Renovation of existing Toilet- 90%, 5. Chain Link fencing- 10% , 6. Lighting arrangements- 70%
381	Green Carpet - Repair and Renovation works for Pookode Lake, Wayanad	Wayanad	WAPCOS	2/13/2018	7982595	In progress	80% works completed M/s WAPCOS Ltd preparing revised estimate. 1.Childrens play area renovation- 30% ,2.Chain link fencing - 60% 3.Renovation of existing building- 95% ,4.Renovation of existing compound wall - 100%, 5.Rebuilding the existing compound wall- 100%. 6.drinking water unit- 80% ,7.Cast Iron benches - 85% ,8. New steps near lake- Decided to omit the component , 9. Electrical and plumbing work-

382	Green Carpet - Repair and renovation works for Kanthanpara Water Fall, Wayanad	Wayanad	WAPCOS	2/13/2018	8454015	In progress	Work Inauguration done on 10.03.2019 by Hon'ble Minister for Tourism.M/s WAPCOS Ltd has started the works,earth work excavation are In progress
383	Pazhassiraja Smarakom-Landscape Museum and facilitation centre at Mavilanthode In Wayanad- Phase I - Revised AS	Wayanad	SIDCO	3/12/2018	5036853	In progress	There is no progress since last one year, M/s SIDCO has terminated old contractor and taking steps to tender the works as per revised project, SIDCO has agreed to complete the works by 1.5 months
384	Expansion Phase of Development of Adventure Tourism at Karlad Lake, Wayanad	Wayanad	DTPC Wayanad	7/31/2018	49137181	In progress	Work Inauguration has been done on 10.03.2019 by Hon'ble Minister for Tourism. The works will be started soon.
385	Report on Major Flood damage and restoration of various tourism destination of DTPC, Wayanad	Wayanad	Department of Tourism	9/29/2018	20920000	Not Started	DTPC Wayanad has awarded the works to Dist.Nirmithi Kendra,Wayanad. TS Estimate preparation under progress.
386	Mangalassery Boat Race Pavllion	Kannur	DTPC Kannur	10/12/2016	6840000	Completed	Work completed and Inaugurated by Hon: Minister of Tourism on 23.02.2019
387	Sauhridha Veedi Phase II (Parassinikadavu Snake Park- Parassinikadavu Temple)	Kannur	DTPC Kannur	10/13/2016	7500000	Not Started	Awaiting NOC from PWD Roads
388	Malabar Mangroves Eco Tourism Circuit at Vellikkeel Phase II-Additional Work	Kannur	DTPC Kannur	10/19/2016	10000000	Completed	



389	Malabar Mangroves Eco Tourism Circuit at Vellikkeel Phase II - Additional work	Kannur	DTPC Kannur	10/19/2016	10000000	In progress	1. Chequered Precast cement concrete tile paving (In footpath pcc completed portion as part of Phase-I) - 80% completed 2. Seating plaza (Platforms 25 nos) " RR masonry work completed, rough granite stone paving to be started 3. Seating arrangements " Masonry, concrete work completed. Work for polished granite slab & roof to be started. 4. Earth filling work for landscaping " In progress 5. Landscaping work, maintenance of existing cast iron benches " Not started 6. Supply & fixing of high mast lamp post " completed, electricity connection to be obtained
390	Development of Vannathipuzha river side park	Kannur	DTPC Kannur	10/20/2016	7500000	In progress	WORK COMPLETED
391	Implementation of rope way connecting Muzhupilangad-Dharmadom Island-Preparation of DPR	Kannur	KITCO	11/1/2016	1000000	Completed	Payment of Rs.3,45,000/- sanctioned vide order no. P5-15720/2018 dated 26/03/2018
392	Renovation of over burys folly park at Thalassery	Kannur	DTPC Kannur	11/15/2016	4988000	Completed	Completed and Inaugurated on 21.12.2017
393	Renovation of Sea view park at Thalassery	Kannur	DTPC Kannur	11/15/2016	4980000	In progress	Electrical work in progress
394	Eco Tourism Park at Puralimala In Kannur	Kannur	DTPC Kannur	12/5/2016	20000000	Completed	Land not obtained for the project
395	Back water Tourism at Payyannur (Phase I)	Kannur	DTPC Kannur	12/13/2016	10000000	Completed	2nd part payment of Rs.30,00,000/- sanctioned vide order no. P1-14802/2016 dated 18.05.2018
396	River view park at Pazhayangadi, Kannur	Kannur	DTPC Kannur	12/14/2016	9000000	Completed	Work completed and inaugurated by Hon: Minister of Tourism on 23.02.2019
397	Development of Palthalmala Tourism, Kannur	Kannur	DTPC Kannur	12/14/2016	10000000	Completed	Work completed and inaugurated by Hon Minister of Tourism on 28.12.2018, building number & electricity connection obtained.

398	Construction of evening park at Koothuparamba, Kannur - Revised AS	Kannur	DTPC Kannur	12/20/2016	4200000	Completed	Completed and Inaugurated on 12.05.2018
399	Renovation of Park at Padannakkara, Pinarayi, Kannur	Kannur	DTPC Kannur	12/20/2016	4360000	Completed	Inaugurated and started operation by Kudumbasree
400	Construction of Food craft institute at Kannur - Phase III	Kannur	Food Craft Institute	3/14/2017	6400000	In progress	Construction of Compound Wall, septic tank & soak pit etc Is In progress
401	Thalassery Heritage Project- Conservation and Re use of old Moidupalam Bridge as Public Garden and Gateway to Muzhipalanganad and Dbarmadom - Phase I	Kannur	Department of Tourism	3/25/2017	14397000	Completed	Structural stability analysis report received form Kannur Gov Engineering college forwarded to DOT
402	Beautification of Payyambalam Beach, Kannur	Kannur	DTPC Kannur	3/25/2017	35000000	In progress	Plastering, roof truss work for rain shelters, shaped rubble paving for walkway etc In progress
403	Development of Parasinikkadavu Boat Terminal	Kannur	DTPC Kannur	3/25/2017	48880000	In progress	65% completed (Pile concrete work completed, platform slab concrete work is In progress)
404	Thalassery Heritage Project, Phase-I- Conservation of Old fire Tank and Development of Performance Centre and Heritage Street at Thazhe Angadi	Kannur	Department of Tourism	3/25/2017	6076500	In progress	1. Conservation of old fire tank and developing it as performance centre with visitors gallery & seating arrangement Laterite paving & Laterite masonry work for gallery/seating " completed 2. Pavillon - Exposed laterite stone pillars, roof Truss work - Completed Mangalore tile roofing " completed Flamed granite flooring " completed 3. Drainage Work for drainage, cover slab, Kerb, paving " Almost completed 4. Existing road scarifying, providing graded material for sub base, cement concrete block paving - completed 5. Planter box (2 nos) " completed 6. Lighting " Electrical work to be completed 7. Providing Sign boards, waste bins - To be started 8.Painting work - To be started.


405	Thalassery Heritage Project - Conservation and Re use of Gundert Bungalow as Language Museum and German Study Centre - Phase - I	Kannur	Department of Tourism	3/25/2017	21000000	In progress	Roof demolishing work completed, repairing/changing of damaged old rafters and roof tile etc completed, work for ceiling is in progress. Work for wall and floor to be started. Old toilet demolished, basement work for new toilet completed, masonry work for wall completed up to lintel level
406	Thalassery Heritage Project - Conservation of Tellicherry pier and Development of a Food Street and Sculpture Park at Pier Road - Phase I	Kannur	Department of Tourism	3/25/2017	21254000	In progress	1. Work for drainage, cover slab, Kerb, cobble stone paving etc " almost completed 2. Planter box - completed 3. Toilet block " Basement work completed, revised drawing received from the Architect, work to be started 4. Circular seating around tree " completed 5. Existing road scarifying, providing graded material for sub base - Completed Cement concrete block paving " completed 6. Planting trees, lawn (landscaping work) " Not started 7. Providing waste bins - Not started 8. Lighting " Electrical work to be completed
407	Payyannur Heritage Tourism, Recreation Centre at Meenkuzhi, Kannur	Kannur	Department of Tourism	3/25/2017	40000000	Not Started	permissive sanction for utilising irrigation land (7 cent) to be obtained. Technical sanction to be obtained form DOT
408	Development of Boat Terminal at Pazhayangadi	Kannur	DTPC Kannur	3/28/2017	30000000	In progress	87% completed (Concrete work completed, truss work completed, painting work in progress, tile and interlock laying work to be started)
409	Adventure (Kayaking) Tourism Promotlon in Kannur District	Kannur	DTPC Kannur	3/29/2017	8808172	Completed	work completed, building number to be obtained
410	Pilgrim Facilitation and Theyyam Exhibition/Interpretation centre at Andalurkavu, Thalassery, Kannur	Kannur	Department of Tourism	6/17/2017	36055621	Completed	Work completed and Inaugurated by Hon Chief Minister of Kerala on 27.01.2019. Applied for building number

411	Modification of the existing Two Toilet Complexes at Thalassery Bus Stand in Kannur District and Vell Tourist Village at vell in Thiruvananthapuram District	Kannur	Department of Tourism	7/12/2017	1993000	Completed	Final stage payment of Rs.3,98,600/- sanctioned vide order no P1-9267/2017 dated 18.05.2018
412	Construction of bridge at Chottad beach	Kannur	Department of Tourism	9/25/2017	20000000	Not Started	Awaiting for CRZ clearance
413	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Peringathur, Kannur	Kannur	Department of Tourism	10/20/2017	11143433	In progress	Preliminary setting up to start piling is in progress at site.
414	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Chambad, Kannur	Kannur	Department of Tourism	10/20/2017	9455700	Not Started	T.S Issued. Tender procedure to be started
415	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Monthal, Kannur	Kannur	Department of Tourism	10/21/2017	11143433	In progress	Site handed over to the contractor and Preliminary setting up of site started.
416	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Parapram, Kannur	Kannur	Department of Tourism	10/23/2017	34700000	In progress	Preliminary setting up to start piling is in progress at site.
417	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Dharmadam, Kannur	Kannur	Department of Tourism	10/23/2017	32033933	In progress	Piling work in progress (4 completed out of 50)
418	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Pinarayi Company Metta, Kannur	Kannur	Department of Tourism	10/23/2017	34782683	Not Started	Work tendered. Agreement to be executed
419	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Kariyad, Kannur	Kannur	Department of Tourism	10/23/2017	30346200	Not Started	Under Tender Processing
420	Beautification of Kannur Town and Collectorate Garden - Phase I	Kannur	DTPC Kannur	12/6/2017	5500000	In progress	Construction of amphitheater, landscaping, interlock paving, construction of cafe etc in progress. Work for benches, bollard, gate etc to be started

421	Infrastructure Development of Various Tourist Centres In kannur District Lighting at Muzhapplangad, Dharmadam, Vayalapraparappu, chuttad Beach, Town Square	Kannur	DTPC Kannur	2/13/2018	9546000	In progress	Lighting work completed at Kannur town square, Choottad beach, & Chembalikkundu- vyalpra, Dharmadam. Work for street light (24 nos), HM-2 nos, Mini mast - 2 nos to be completed
422	Beautifcation of Bund Road at Chokli Panchayath, Kannur	Kannur	DTPC Kannur	2/24/2018	9990000	In progress	Work for kerb stone, masonry work above lntel level for Shops, basement work for kiosks etc in progress
423	Malanad - North Malabar River Cruise Tourism - Boat Jetty and Walkway at Kakkadavu, Kannur	Kannur	Department of Tourism	3/12/2018	30300000	In progress	Piling work will be started within 1 week
424	Malanad - North Malabar River Cruise Tourism - Boat Jetty at Punnakadavu, Kannur	Kannur	Department of Tourism	3/12/2018	17500000	In progress	Piling work in progress (1 completed out of 24)
425	Malanad - North Malabar River Cruise Tourism - Boat Terminal and Walkway at New Mahe	Kannur	Department of Tourism	3/12/2018	50200000	In progress	Piling work will be started within 1 week
426	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Pathikkal, Kannur	Kannur	Department of Tourism	3/12/2018	17500000	Not Started	Selection Notice Issued
427	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Mukkuvacheri, Kannur	Kannur	Department of Tourism	3/12/2018	50200000	Not Started	Under Tender Processing
428	Tourism Development /Modification of Existing Guest House and Surrounding at Aralam Farm, Kannur	Kannur	DTPC Kannur	3/28/2018	7000000	In progress	Electrical work, widow fixing, pavillion 1st floor shuttering work, servants cottage basement work etc in progress. Plastering work to be started
429	Urgent Renovation and Upgradation works of Guest House, Kannur	Kannur	Department of Tourism	7/24/2018	20000000	In progress	Work just started, repairing work for toilet is in progress.
430	KIIFB Project - Dharmadam Beach, Kottathuruth, Sand Bank at Azhithala, Muzhupplangad Beach, & Craft Village at Irineal	Kannur	Department of Tourism	10/10/2018	4500000	Not Started	

431	Development of Rural Circuit - Malanad Malabar Cruise Tourism Project In Kerala under Swadesh Darshan Scheme	Kannur	Department of Tourism	10/10/2018	0	Not Started	Site demarcation by the architect and inspection by DD office officials is in progress, Island site visit/demarcation to be arranged by the architect. Action by DD office for getting land availability certificate/permissive sanction from concerned panchayath/municipalit/private land etc In progress
432	Adventure Water Sports in Kattampally, Kannur	Kannur	DTPC Kannur	10/20/2018	9972069	Not Started	
433	Renovation of Sea Pathway near Govt. Guest House, Kannur	Kannur	DTPC Kannur	10/22/2018	5000000	Not Started	
434	Development of Palakkad Swami Madam Park at Kannur	Kannur	DTPC Kannur	10/29/2018	9028411	Not Started	
435	Renovation of Payyambalam Beach Garden at Payyambalam Beach, Kannur	Kannur	DTPC Kannur	11/10/2018	9997101	In progress	
436	Adventure Park at Payyambalam, Kannur	Kannur	DTPC Kannur	12/20/2018	9999616	In progress	
437	Ezharakundu Adventure Tourism Project, Kannur	Kannur	DTPC Kannur	12/28/2018	7590707	In progress	
438	Adventure Park at Chootad Beach, Kannur	Kannur	DTPC Kannur	1/10/2019	16506440	Not Started	Work order to be issued to WAPCOS
439	Access Development & Beautification as part of Bekal Destination Development	Kasargod	BRDC	3/14/2017	15000000	In progress	Art wall work and sculpture work progressing at site. Road work not yet started. work slow progress
440	Virtual Tour Guidance for Bekal/North Malabar Serving Location based stories to Travellers as Digital Multimedia Experience	Kasargod	BRDC	3/15/2017	5000000	In progress	work almost completed
441	Malanad - Development of Kottapuram House boat Terminal, Kasargod	Kasargod	Department of Tourism	9/26/2017	80000000	Not Started	Tender process progressing

442	Bekal Tourism Project - 2017-18	Kasargod	BRDC	9/27/2017	30000000	In progress	SMILE Project (Entrepreneurship Development Workshops, follow up activities & local promotion) - Completed. 2. Improvement works at Aaylty boat terminal - compound wall, SS handrall, earth levelling etc completed. 3. Improvement works at Beach park - work to be started through Kerala State Nirmithikendra 4. Video Brochures on distinct features (Kannur & Kasaragod - 10Nos) in Bekal/ North Malabar (Upgradation & Promotion of Existing Tourism Products in line with Government Policy) - In progress by Invis Multimedia 5. T-Break Project (Developing Tourism/ Traveller Amenities - Toilet, Tea-Shop with Traditional Snacks, Traditional Craft/ Curio Shop) - Work to be started through Kerala State Nirmithikendra, 2 locations identified at Bekal beach park, opposite Bekal fort parking bay
443	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Madakkal, Kasargod	Kasargod	Department of Tourism	10/21/2017	9800000	Not Started	Single tender opened with tender excess, to be finalized/approved. Not approved therefore re tender
444	Malanad - North Malabar River Cruise Tourism - Boat Terminal at Mavilakadaapuram, Kasargod	Kasargod	Department of Tourism	10/23/2017	32765100	In progress	Piling work progressing at site. 10% work completed
445	Preparation of Detailed Master Plan for Developing Tourism Infrastructure Investment Plans of North Malabar Region	Kasargod	KTIL (TRKL)	3/9/2018	11775000	Not Started	KPMG is the Consultant, work order issued on first week of April. Work will be started by this week.
446	Maintenance work of Ranipuram Eco Tourism Destination at Ranipuram - Revised AS	Kasargod	DTPC Kasargod	8/16/2018	2725000	In progress	Work Completed
447	Kottapuram House Boat Terminal - Footpath Construction	Kasargod	Department of Tourism	1/25/2019	13518993	Not Started	Work entrust to District Nirmithi Kendra. Agreement executed with Tourism Department.

  
 മെമ്മർ ഒ.പി.എസ്