

15 -ാം കേരള നിയമസഭ

11 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 6579

11-07-2024 - ൽ മറുപടിയ്ക്ക്

ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലത്തിന്റെ നിർമ്മാണ പുരോഗതി

ചോദ്യം		ഉത്തരം	
ശ്രീ. പി. സി. വിഷ്ണുനാഥ്		ശ്രീ. പി.എ. മുഹമ്മദ് റിയാസ് (പൊതുമരാമത്ത്-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)	
(എ)	നിർമ്മാണം പുരോഗമിക്കുന്ന ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാല നിർമ്മാണ പ്രവൃത്തിക്ക് ഭരണാനുമതി ലഭ്യമായിട്ടുള്ളത് എന്നാണെന്നും കിഫ്ബി ധനാനുമതി നൽകിയിരുന്നത് എന്നാണെന്നും വ്യക്തമാക്കുമോ; ഭരണാനുമതിയുടെയും ധനാനുമതിയുടെയും ഉത്തരവുകളുടെ പകർപ്പുകൾ ലഭ്യമാക്കുമോ;	(എ)	ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലത്തിന് 27.09.2016-ലെ സ.ഉ(സാധാ)നം.1324/2016/പൊ.മ.വ സർക്കാർ ഉത്തരവ് പ്രകാരം ഭരണാനുമതി നൽകിയിട്ടുള്ളതും. പുതുക്കിയ ഭരണാനുമതി 25.06.2017-ലെ സ.ഉ(സാധാ)നം.884/2017/പൊ.മ.വ ഉത്തരവ് പ്രകാരം നൽകിയിട്ടുള്ളതുമാണ്. ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലത്തിന് 17.09.2017-ലെ APR-2/136/2017 KIIFB ഉത്തരവ് പ്രകാരം ധനാനുമതിയും ലഭിച്ചിട്ടുണ്ട്. ഉത്തരവിന്റെ പകർപ്പുകൾ അനുബന്ധം I ആയി ചേർക്കുന്നു.
(ബി)	പ്രസ്തുത പ്രവൃത്തിയുടെ നിർവഹണ ഏജൻസി ഏതാണെന്നും പ്രവൃത്തി ഏറ്റെടുത്ത കരാറുകാരൻ ആരാണെന്നും നിർമ്മാണ കരാറിൽ ഏർപ്പെട്ടത് എന്നാണെന്നും വ്യക്തമാക്കുമോ;	(ബി)	ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലത്തിന്റെ നിർവ്വഹണ ഏജൻസി (SPV) ആയി കേരള പൊതുമരാമത്ത് വകുപ്പിന്റെ കീഴിൽ ഉള്ള റോഡ്സ് ആന്റ് ബ്രിഡ്ജ്സ് ഡെവലപ്മെന്റ് കോർപ്പറേഷൻ ഓഫ് കേരള ലിമിറ്റഡ് (RBDCK) എന്ന സ്ഥാപനത്തെ നിയോഗിച്ചിട്ടുണ്ട്. മേൽപ്പാലത്തിന്റെ പ്രവൃത്തി ഏറ്റെടുത്ത് നടത്തുന്നത് M/S SPL Infra Structure Pvt Ltd എന്ന കരാറുകാരനും കൺസൾട്ടന്റ് RITES Ltd ഉം ആണ്. കരാർ തീയതി 04.01.2021 ആണ്. റെയിൽവേയുടെ 3 സ്റ്റാനുകൾ റെയിൽവേ നേരിട്ടാണ് നിർമ്മിക്കുന്നത്.
(സി)	പ്രസ്തുത പ്രവൃത്തിക്ക് നിശ്ചയിച്ചിട്ടുള്ള പൂർത്തീകരണ തീയതി എന്നാണെന്നും പൂർത്തീകരണ തീയതി നീട്ടി നൽകിയിട്ടുണ്ടോയെന്നും എങ്കിൽ എത്ര തവണ നീട്ടി നൽകിയിട്ടുണ്ടെന്നും വ്യക്തമാക്കുമോ; പൂർത്തീകരണ തീയതി നീട്ടി നൽകിയിട്ടുണ്ടെങ്കിൽ പ്രസ്തുത ഉത്തരവുകളുടെ പകർപ്പുകൾ ലഭ്യമാക്കുമോ;	(സി)	ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലത്തിന്റെ പൂർത്തീകരണ തീയതി 03.01.2022 ആയിരുന്നു. പദ്ധതിയുടെ പൂർത്തീകരണ തീയതി 30.06.2024 വരെ ദീർഘിപ്പിച്ച് നൽകിയിട്ടുണ്ട്. റെയിൽവേ സ്റ്റാനിന്റെ ഇരുവശത്തുമായി ബാക്കി രണ്ട് സ്റ്റാനുകൾ, A2 ഭാഗത്തെ Retaining wall സർവീസ് റോഡ്, ഡ്രൈനേജ് എന്നീ വർക്കുകൾ റെയിൽവേയുടെ ഗർഡുകൾ ഉയർത്തി സ്ഥാപിച്ചതിന് ശേഷം മാത്രമേ ആരംഭിക്കാവൂ എന്ന് റെയിൽവേ അറിയിച്ചിരുന്നു. മേൽ പറഞ്ഞ പ്രവൃത്തികൾ പൂർത്തിയാക്കി റെയിൽവേയുടെ ഭാഗത്ത് നിന്ന്

		<p>24.05.2024 ന് മാത്രമാണ് അഡ്ജസന്റ് സ്റ്റാനുകൾ സ്ഥാപിക്കുന്നതിനും ബാലൻസ് Retaining wall, service road എന്നിവ തുടങ്ങുന്നതിനും അനുമതി ലഭിച്ചത്. അതിനാൽ കരാറുകാരൻ പദ്ധതി പൂർത്തീകരണ തീയതി ദീർഘിപ്പിച്ച് നൽകുന്നതിനുള്ള പുതുക്കിയ അപേക്ഷ സമർപ്പിച്ചത് പരിശോധിച്ച് ഉചിതമായി നടപടി സ്വീകരിക്കുന്നതാണ്. പൂർത്തീകരണ തീയതി ദീർഘിപ്പിച്ച് നൽകിയതിന്റെ അനുബന്ധ കരാറിന്റെ കോപ്പി അനുബന്ധം II ആയി ചേർക്കുന്നു.</p>
(ഡി)	<p>പ്രസ്തുത പ്രവൃത്തി പൂർത്തീകരിക്കുന്നതിലെ കാലതാമസത്തിനുള്ള കാരണം വിശദമാക്കാമോ?</p>	<p>(ഡി) ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലത്തിന് റെയിൽവേ ഭാഗം ഒഴികെ 11 സ്റ്റാനുകളിലായി 41 പൈലുകളും 9 പൈൽ ക്യാപ്പുകളും, 9 പിയറും 2 അബഡെന്റും ആണ് ഉള്ളത്. നാളിതുവരെ മുഴുവൻ പൈലുകളും പൈൽക്യാപ്പ്, പിയർ, പിയർക്യാപ്പ്, അബഡെന്റ്, അഡ്ജസന്റ് സ്റ്റാൻ ഒഴികെയുള്ള ഗർഡറുകൾ, 3/11 സ്റ്റാബുകളും, 55% ഡ്രൈനേജ് വർക്കുകളും പൂർത്തീകരിച്ചു. പദ്ധതിയുടെ ഭാഗമായുള്ള റിട്ടേനിംഗ് വാൾ A1 സൈഡിൽ പൂർത്തീകരിക്കുകയും A2 സൈഡിൽ ഇടതുവശത്തെ Retaining wall പൂർത്തീകരിക്കുകയും ചെയ്തു. വലതു വശത്തെ റീട്ടേയിനിംഗ് വാൾ നിർമ്മാണത്തിന് 04.08.2023-ന് റെയിൽവേയുടെ അനുമതി ലഭിച്ച ശേഷം അത് പൂർത്തീകരിച്ചിട്ടുണ്ട്. നിലവിൽ മേൽപ്പാലത്തിന്റെ ഇരുവശത്തും സർവ്വീസ് റോഡിന്റെ പ്രവൃത്തികൾ പുരോഗമിച്ചുവരുന്നു.</p> <p>പ്രാരംഭ ഘട്ടത്തിൽ ചിറയിൻകീഴ് ആർ.ഒ.ബി ഉൾപ്പെടെയുള്ള 10 റെയിൽവേ മേൽപ്പാലങ്ങളുടെ റെയിൽവേ സ്റ്റാൻ ഉൾപ്പെടെയാണ് ടെണ്ടർ ക്ഷണിച്ചതും കരാറുകാരനുമായി കരാർ ഉറപ്പിച്ചതും. എന്നാൽ റെയിൽവേയോട് നിരവധി തവണ ആവശ്യപ്പെട്ടെങ്കിലും റെയിൽവേ സ്റ്റാൻ ആർ.ബി.ഡി.സി.കെ നിർമ്മിക്കുന്നതിന് റെയിൽവേ അംഗീകാരം നൽകിയില്ല. അതിനാൽ റെയിൽവേയുടെ ഭാഗം റെയിൽവേ നേരിട്ടാണ് നിർമ്മിച്ചത്. ടെണ്ടർ നടപടികൾ പൂർത്തിയാക്കി 05.11.2022-ന് ആണ് റെയിൽവേ, വർക്ക് അവാർഡ് ചെയ്തത്. എന്നാൽ ഈ പ്രവൃത്തികളിൽ റെയിൽവേ സ്റ്റാൻ ഗർഡറുകൾ ഉയർത്തി സ്ഥാപിക്കുന്ന പ്രവൃത്തികൾ 24.05.2024 ന് ആണ് റെയിൽവേ പൂർത്തീകരിച്ചത്. റെയിൽവേയുടെ ആവശ്യപ്രകാരം നിർത്തി വച്ചിരുന്ന പ്രവൃത്തികൾ ചെയ്യുന്നതിന് അനുമതി ലഭിച്ചതിനാൽ എത്രയും വേഗം പദ്ധതി പൂർത്തീകരിക്കാൻ കരാറുകാരന് നിർദ്ദേശം നൽകിയിട്ടുണ്ട്. റെയിൽവേയുടെ പ്രവൃത്തികൾ</p>

തീരുനതോട് കൂടി തന്നെ എല്ലാ പ്രവൃത്തികളും
പൂർത്തീകരിക്കാൻ സാധിക്കുന്നതാണ്.

സെക്ഷൻ ഓഫീസർ



GOVERNMENT OF KERALA

Abstract

Public Works Department – Infrastructure Development Works – Stimulus Package – Implementation of Projects – Funding by the Kerala Infrastructure Investment Fund Board (KIIFB) – Administrative Sanction accorded - Orders issued.

PUBLIC WORKS (D) DEPARTMENT

G.O (Rt) No.1324/2016/PWD

Dated, Thiruvananthapuram, 27.09.2016

Read: 1) GO (Ms) No.315/2016/Fin dated, 08.08.2016.
2) Letter No.RBDCK/Corres – GoK/Vol.V/1318 dated, 27.08.2016 and
Lr.No.RBDCK/Corres – GoK/Vol.V/1319 dated, 27.08.2016 from Managing
Director, Roads and Bridges Development Corporation Ltd, Ernakulam.

ORDER

As per the Government order read above procedures for implementing infrastructure developments in the State by availing financial assistance from KIIFB were issued. The Managing Director, Roads and Bridges Development Corporation Limited (RBDCK) as per letters read above submitted a proposal for the construction of 18 Rail Over Bridges (ROBs), 20 Bypasses and 13 Fly Overs/ Underpasses for a total amount ` 1005 Crore for Administrative Sanction, as part of arranging infrastructure development works using funds from Kerala Infrastructure Investment Fund Board (KIIFB) during the current financial year.

2. Government have examined the proposal in detail and are pleased to accord Administrative Sanction for the works in the list appended, for a total amount of ` 1005 Crore (Rupees One Thousand Five Crore) for availing funds under Kerala Infrastructure Investment Fund Board (KIIFB).

3. The Roads and Bridges Development Corporation Ltd (RBDCK) will prepare DPRs for the aforesaid works. The DPRs will be prepared with new technologies and with new road planning as already envisaged. These DPRs will be prepared on need based and there should be objectivity and proper application of mind by the field Engineers while preparing the DPR.

4. The RBDCK will be the Special Purpose Vehicle (SPV) for executing these works. The RBDCK will submit the DPRs so prepared before KIIFB for necessary approval for allocation of fund for the projects.

**By Order of the Governor,
SUBRATA BISWAS**

ADDITIONAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer (NH)/(R&B), Thiruvananthapuram.

The Managing Director, Roads and Bridges Development Corporation Ltd.
The Joint Fund Manager, Kerala Infrastructure Investment Board, 4th Floor, India
Heights, Govt. Women's College Road, Vazhuthacaud, Thycaud.P.O,
Thiruvananthapuram - 695014

The Principal Accountant General (Audit)/(A&E), Kerala, Thiruvananthapuram.
Finance Department
Information Officer (Web & New Media)
SF/OC.

Forwarded//By Order

Sd/-

Section Officer

Copy to : Addl.PS to Minister (Works & Registration)

PS to Addl. Chief Secretary (Public Works Department)

APPENDIX

List of Rail Over Bridges

Sl. No	Name of Project	District	Constituency	Budget Details	Amount (in Crores)
1	Chelery – Chettippadi Railway Over Bridge	Malappuram	Parappanangadi	Budget speech (2016-17) Para No.138 (Sl.No.1)	10
2	Guruvayoor – Kizhakkenada Railway Over Bridge	Thrissur	Guruvayoor	Budget speech (2016-17) Para No.138 (Sl.No.2),	25
3	Akathethara – Nadakkavil Railway Over Bridge	Palakkad	Malampuzha and Palakkad	Budget speech (2016-17) Para No.138 (Sl.No.3)	25
4	Purayur Railway Over Bridge	Ernakulam	Aluva	Budget speech (2016-17) Para No.138 (Sl.No.4)	10
5	Kariyannur Railway Over Bridge	Palakkad	Thrithala	Budget speech (2016-17) Para No.138 (Sl.No.5)	10
6	Chirangara Railway Over	Thrissur	Chalakkudy	Budget speech	20

	Bridge			(2016-17) Para No.138 (Sl.No.6)	
7	Vaduthala Railway Over BRidge	Ernakulam	Ernakulam	Budget speech (2016-17) Para No.138 (Sl.No.7)	35
8	Idava Railway Over Bridge	Thiruvananthapuram	Varkala	Budget speech (2016-17) Para No.138 (Sl.No.8)	15
9	Kundara Pallimukkil Railway Over Bridge	Kollam	Kundara	Budget speech (2016-17) Para No.138 (Sl.No.9)	10
10	Vadanakkurissi Bridge	Palakkad	Pattambi	Budget speech (2016-17) Para No.138 (Sl.No.10)	10
11	Maliyekkal Railway Over Bridge	Kollam	Karunagappilly	Budget speech (2016-17) Para No.138 (Sl.No.11)	25
12	Puthukkad Railway Over Bridge	Thrissur	Puthukkad	Budget speech (2016-17) Para No.138 (Sl.No.12)	40
✓ 13	Chirayinkeezhu Railway Over Bridge	Thiruvananthapuram	Chirayinkeezhu	Budget speech (2016-17) Para No.138 (Sl.No.13)	10
14	Atlantis Railway Over Bridge	Ernakulam	Ernakulam	Budget speech Para No.138 (Sl.No.14, 2016-17)	50
15	Kottikulam Railway Over Bridge	Kasargod	Uduma	Budget reply speech (2016-17) Para No.37 (Sl.No.1)	10
16	Iravipuram Railway Over Bridge	Kollam	Iravipuram	Budget reply speech	20

				(2016-17) Para No.37 (Sl.No.2)	
17	Thanoor Town – Theyyala Railway Over Bridge	Malappuram	Thanur	Budget reply speech (2016-17) Para No.37 (Sl.No.3)	20
18	Thalassery – Koduvally Railway Over Bridge	Kannur	Thalassery	Budget reply speech (2016-17) Para No.37 (Sl.No.4)	20

List of Bypass

1	Makarapparambu bypass	Malappuram	Mankada	Budget speech (2016-17) Para No.135 (Sl.No.1)	10
2	Koduvayoor Bypass	Palakkad	Chittoor	Budget speech (2016-17) Para No.135 (Sl.No.3)	15
3	Nenmara Bypass	Palakkad	Nenmara	Budget speech (2016-17) Para No.135 (Sl.No.4)	20
4	Pandalam Bypass	Pathanamthitta	Pandalam	Budget speech (2016-17) Para No.135 (Sl.No.5)	15
5	Muvattupuzha Bypass	Ernakulam	Muvattupuzha	Budget speech (2016-17) Para No.135 (Sl.No.6)	15
6	Kanjirappalli Bypass	Kottayam	Kanjirappilly	Budget speech (2016-17) Para No.135 (Sl.No.7)	20
7	Kasargode Bypass	Kasargod	Kasargod	Budget speech (2016-17)	20



കേരള സർക്കാർ

സംഗ്രഹം

പൊതുമരാമത്ത് വകുപ്പ്- തിരുവനന്തപുരം ജില്ലയിലെ ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലം നിർമ്മാണം- പുതുക്കിയ - ഭരണാനുമതി (Modified AS) - ഉത്തരവ് പുറപ്പെടുവിക്കുന്നു.

പൊതുമരാമത്ത് (ഡി) വകുപ്പ്

സ.ഉ.(സാധാ)നം.884/2017/പൊമവ. തീയതി, തിരുവനന്തപുരം, 25.06.2017

- പരാമർശം:-
- 1) 27.09.2016 ലെ സ.ഉ(സാധാ) നം.1324/2016/പൊ.മ.വ.
 - 2) 02.02.2017 ലെ സ.ഉ(സാധാ) നം.121/2017/പൊ.മ.വ.
 - 3) ആർ.ബി.ഡി.സി.കെ മാനേജിംഗ് ഡയറക്ടറുടെ 08.06.2017 ലെ ആർ.ബി.ഡി.സി.കെ/റ്റി 152/വാല്യം 1763 നം. കത്ത്

ഉത്തരവ്

പരാമർശം (1) ലെ സർക്കാർ ഉത്തരവു പ്രകാരം കിഫ്ബി (KIFB) മുഖേനയുള്ള ഫണ്ട് ഉപയോഗിച്ച് തിരുവനന്തപുരം ജില്ലയിലെ ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലത്തിന്റെ നിർമ്മാണത്തിന് 10 കോടി രൂപയുടെ ഭരണാനുമതി നൽകുകയും റോഡ്സ് ആന്റ് ബ്രിഡ്ജ്സ് ഡെവലപ്മെന്റ് കോർപ്പറേഷൻ ഓഫ് കേരള ലിമിറ്റഡ് (ആർ.ബി.ഡി.സി.കെ) യെ പ്രസ്തുത പദ്ധതി നടപ്പാക്കുന്നതിനുള്ള സ്പെഷ്യൽ പർപ്പസ് വെഹിക്കിൾ (SPV) ആയി നിയമിക്കുകയും ചെയ്യുകയുണ്ടായി. പരാമർശം (2) ലെ സർക്കാർ ഉത്തരവ് പ്രകാരം ഈ പദ്ധതിയുടെ അപ്രോച്ച് റോഡിനായുള്ള പൊന്നുംവില നടപടിയ്ക്കായി '5054-04-337-80 (NP)' എന്ന ശീർഷകത്തിൽ 11,06,10,508/- രൂപയുടെ ഭരണാനുമതി നൽകുകയുണ്ടായി.

എന്നാൽ ആർ.ബി.ഡി.സി.കെ തയ്യാറാക്കിയ വിശദമായ പദ്ധതി രേഖ (ഡി.പി.ആർ) പ്രകാരം ഈ പദ്ധതിയ്ക്ക് 26.21 കോടി രൂപ ആവശ്യമാണെന്നും ആയതിനാൽ തിരുവനന്തപുരം ജില്ലയിലെ ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലം നിർമ്മാണത്തിനായി ഭൂമിയേറ്റെടുക്കൽ, സേവന നികുതി എന്നിവയൊഴികെ 26.21 കോടി രൂപയുടെ ഭേദഗതി വരുത്തിയ ഭരണാനുമതി നൽകണമെന്നും പരാമർശം (3) പ്രകാരം ആർ.ബി.ഡി.സി.കെ, മാനേജിംഗ് ഡയറക്ടർ അഭ്യർത്ഥിക്കുകയുണ്ടായി.

2. സർക്കാർ ഇക്കാര്യം പരിശോധിച്ചു. ഈ സാഹചര്യത്തിൽ തിരുവനന്തപുരം ജില്ലയിലെ ചിറയിൻകീഴ് റെയിൽവേ മേൽപ്പാലം നിർമ്മാണത്തിനായി ഭൂമിയേറ്റെടുക്കൽ, സേവന നികുതി എന്നിവയൊഴികെ 26.21 കോടി രൂപയുടെ (ഇരുപത്തിയാറു കോടി ഇരുപത്തിയൊന്നു ലക്ഷം രൂപ മാത്രം) പുതുക്കിയ ഭരണാനുമതി (Modified AS) നൽകി ഉത്തരവ് പുറപ്പെടുവിക്കുന്നു.

(ഗവർണ്ണറുടെ ഉത്തരവിൻ പ്രകാരം)
റ്റി.ആർ.ജയപാൽ
ഡെപ്യൂട്ടി സെക്രട്ടറി

മാനേജിംഗ് ഡയറക്ടർ, ആർ.ബി.ഡി.സി.കെ
ജോയിന്റ് ഫണ്ട് മാനേജർ, കേരള ഇൻഫ്രാസ്ട്രക്ചർ ഇൻവെസ്റ്റ്മെന്റ് ബോർഡ്,
നാലാം നില, ഇൻഡ്യാ ഹൈറ്റ്സ്, ഗവ.വുമൺസ് കോളേജ് റോഡ്, വഴുതക്കാട്,
തൈക്കാട്.പി.ഒ, തിരുവനന്തപുരം - 695014
പ്രിൻസിപ്പൽ അക്കൗണ്ടന്റ് ജനറൽ (ആഡിറ്റ്/എ&ഇ), കേരള, തിരുവനന്തപുരം.
ഇൻഫർമേഷൻ ഓഫീസർ (വെബ് & ന്യൂ മീഡിയ)
സ്റ്റോക്ക് ഫയൽ/ഓഫീസ് കോപ്പി

ഉത്തരവിൻ പ്രകാരം

സെക്ഷൻ ഓഫീസർ

PROCEEDINGS OF THE CHIEF EXECUTIVE OFFICER
KERALA INFRASTRUCTURE INVESTMENT FUND BOARD,
THIRUVANANTHAPURAM

ORDER NO: APR-2/136/2017/KIIFB Dated. 17.09.2017

Sub - KIIFB – Project: PWD005-004 : Railway Over Bridge at Chirayinkeezhu in Thiruvananthapuram District - Approval and Sanction of funding – Orders Issued.

Ref:- 1. GO(Rt.) No. 1324/2016/PWD dated 27.09.2016.
2. Minutes of the 3rd Executive Committee Meeting of KIIFB held on 25.08.2017

In the revised Budget speech 2016-17, Government had announced a **Railway Over Bridge at Chirayinkeezhu in Thiruvananthapuram District** as a project funded by KIIFB. Administrative Sanction for the project was accorded entrusting execution of the work to the Roads and Bridges Development Corporation of Kerala [RBDCK] Ltd, vide Government Order read above.

The related Detailed Project Report, subsequently submitted by the Roads and Bridges Development Corporation of Kerala [RBDCK] Ltd was verified for adherence to KIIFB stipulations and appraised for compliance, as per GO(Ms) No.315/16/Fin dated 08.8.2016 and was found to satisfy all the technical and financial parameters insisted upon by KIIFB.

The Appraisal Report was placed in the 3rd meeting of the KIIFB Executive Committee for its consideration and approval, abiding by the 29th Board Meeting's decision that funding approval up to and including Rs.100 crore in cases of Projects without Revenue streams would be the prerogative of the Executive Committee.

The Executive Committee that met on the 25th of August 2017, after considering the proposal approved the project, thereby according sanction for funding the project **PWD005-04 Railway Over Bridge at Chirayinkeezhu in Thiruvananthapuram District**, to be implemented by the Roads and Bridges Development Corporation of Kerala [RBDCK] Ltd; limiting the proposed outlay to **Rs.25.08 Crore** against the original proposed of Rs.26.21 crore with the following stipulations:

1. The tripartite agreement, as per KIIFB stipulations shall be entered into, after which Technical Sanction shall be mandatorily issued by the TS authority.
2. The detailed estimate submitted shall be reviewed by the TS authority considering the relevance of Cost Index and adherence of the latest PRICE schedule. The applicability and correctness of items under Detailed Cost Estimates is the responsibility of the TS authority.

3. The cost provisions for work alone shall be utilized for execution of work. The savings or anticipated savings from Land Acquisition, shifting of utilities etc, if any, shall not be reappropriated for meeting expenditure of work proper.
4. The SPV has to ensure that all necessary / statutory clearances (including those from Railways) are obtained before award of contract.
5. While entrusting the maintenance activities to the contractor, SPV shall be ensure that the obligation under defect liability is performed without any additional cost.

Dr. K.M Abraham, CFA, IAS
Chief Executive Officer

The Managing Director, RBDCK Ltd. Ernakulam
The Special Secretary to Government, Public Works Department
The Principal Secretary (Finance)
F&A Division, KIIFB
Inspection Authority, KIIFB
Stock File/Office Copy

Forwarded /By Order



Assistant Project Manager



Section Officer



കേരളം കേരल KERALA

L 805732


SUPPLEMENTARY AGREEMENT No. 6 TO THE ORIGINAL AGREEMENT

No. RBDCK/ ROB/T44/28/2021 dated 04.01.2021

This Supplementary Agreement made on the 15th day of February, 2024 between **Roads & Bridges Development Corporation of Kerala Ltd.**, having its Registered Office at 2nd Floor, Preethi Buildings, M.V. Road, Palarivattom, Kochi 682 025 (hereinafter called "**the employer**") duly represented by **Shri. Suhas S. IAS**, Managing Director of the 1st part and **M/s SPL Infrastructure Private Limited**, having its Registered Office at No.24, Crescent Park Street, T.Nagar, Chennai-600017 and Corporate Office at No.15, Kasturi Rangan Road, Alwarpet, Chennai 600018 (hereinafter called "**the Contractor**" which expression shall unless it be repugnant to the subject or context thereof, include its successors and assigns) duly represented by **Shri. SP. Lakshmanan**, Managing Director of the second part.


EMPLOYER


CONTRACTOR



No: S6431 Date: 9-2-24

Value: Rs. 500

Sold to: SPL Infrastructure Private Ltd.

to be linked with: SLR

12015
A. MOISHAKUNAR
STAMP VENDOR
EDAPPALLY

Rechni



Whereas an agreement was executed as per agreement No. **RBDCK/ROB/T44/28/2021** dated **04.01.2021** (hereinafter referred to as “**the Original agreement**”) under the terms of which the contractor has agreed to execute the “**Construction of 10Nos. Road Over Bridges (ROBs) across Kerala with Steel Concrete Composite Super Structure on Design Build and Transfer (DBT) Mode**”, (hereinafter called “**the Work**”), with a period of completion of 12 months. The original date of completion as per agreement was 03.01.2022.



Whereas the contractor could not complete the work within the period of completion as stated above on account of various reasons and supplementary agreements were executed with the contractor extending the time for completion of the works up to 31.01.2024 by reserving right to impose Liquidated Damages at a later date after detailed delay analysis.

Whereas M/s RITES vide their letter no. RITES/RPO/BLR/EKM/10 ROB's/2021/1374 dated 31.01.2024 has recommended that the Extension of time for completion up to 31.01.2024 may be considered without levying Liquidated Damages based on the detailed delay analysis.

Whereas the Railways had directed that the adjacent span of 9ROBs and the retaining wall works of 3 ROBs shall be taken up only after the completion of railway span girder erection.

Whereas the contractor has requested for further extension of time for completion of work up to 30.06.2024 vide their letter no. SPL/RBDCK/10ROB's /KPO/1876 dated 19.01.2024 citing various reasons including that the adjacent span works of all the 9 ROBs and retaining wall works, embankment works, service road works of 3 ROBs can be taken up only after the completion of railway span girder erection.


EMPLOYER



CONTRACTOR


Whereas the Employer, after assessing recommendations of the Engineer vide their letter no. RITES/RPO/BLR/EKM/10 ROB's/2021/1374 dated 31.01.2024 has agreed to extend the Time up to 30.06.2024 as per the terms and conditions of the original contract agreement reserving the right to impose Liquidated Damages after detailed delay analysis as appropriate as provided in the relevant clause of Contract Agreement.”

The site wise targeted physical completion dates are as noted below

SLNo	Name of ROB	EOT proposed by DBT contractor	Site wise EOT recommended by RITES
1	Chirayinkeezhu ROB	30.06.2024	31.05.2024
2	Eravipuram ROB	30.06.2024	30.06.2024
3	Maliyekkal ROB	30.06.2024	20.02.2024
4	Guruvayoor ROB	30.06.2024	Substantially completed and open to traffic on 14.11.2023
5	Chirangara ROB	30.06.2024	31.05.2024
6	Akathethara ROB	30.06.2024	30.06.2024
7	Vadanmkurrissi ROB	30.06.2024	30.06.2024
8	Tanur Theyyala ROB	30.06.2024	30.06.2024
09	Koduvally ROB	30.06.2024	31.05.2024


EMPLOYER







CONTRACTOR



Now this agreement witnesseth as follows:

1. The said Time for Completion as per clause 1.1.76 of the Particular Condition: Part A Contract Data of the contract, "12 months" shall be modified as "40 months and 26 days" according to which the revised Date for Completion of the Work is 30.06.2024.
2. The Extension of Time for Completion of the works up to 31.01.2024 shall be without levying Liquidated Damages based on the detailed delay analysis.
3. This Supplementary Agreement shall form part of the original Agreement No. RBDCK/ROB/T44/28/2021 dated 04.01.2021.
4. All other terms and condition of the contract remains the same as the original Contract along with supplementary agreement 1 to 5.

In witness whereof the parties thereto have caused this Supplementary Agreement on the day and year first before written.

BINDING SIGNATURE OF THE EMPLOYER	BINDING SIGNATURE OF THE CONTRACTOR
For and on behalf of Roads & Bridges Development Corporation of Kerala Ltd. 2 nd Floor, Preethi Buildings, M.V.Road, Palarivattom, Kerala	For and on behalf of M/s SPL Infrastructure Pvt Ltd Registered Office No.24, Crescent Park Street, T. Nagar, Chennai-600017. Corporate office no. 15, Kasturi Rangan road, Alwarpet, Chennai 600018
 Shri. Suhas S, IAS Managing Director	 Shri. SP Lakshmanan Managing Director
Signed in the presence of 1  DA/2 2. Andas VK Manager 	Signed in the presence of 1 P. SARAVANAKUNAR DM/SPL  2. R.V. RAMESH O.S/SPL 