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DETAILS OF HYDRO ELECTRIC PROJECTS

r::; ‘ Name of the scheme Capacity Remarks ]
| ONGOING PRQJIECTS
] Ranni Perinad SHEP 4 MW 1673 MU Commissioned on
16/2/2012. '
|2 | Peruthenaruvi SHEP 6 MW /25.77 MU Work in Progress
3 | Pallivasal Extension Scheme | 60 MW / 164.87 MU | Work in Progress
4 | Thottiyar HEP 40 MW / 99 MU Work in Progress
5 | Sengulam  Augmentation 85 MU Work in Progress
Scheme
| & | PeechiSHEP 1.25 MW / 3.28 MU | Work in Progress
7 | Kakkayam SHEP 3 MW /1039 MU - | Work in Progress
8 | Chimmony SHEP 25MW f6.50MU . |E &M contract fo be
finaiised
¢ | Chathankottunada Stage |l & MW /1476 MU Contractor stopped the
SHEP work
10 | Viahgad SHEP 7.5 MW /22 63 MU | Work in Progress
11 | Barapole SHEP 15 MW /36 MU | Work in Progress
12 | Poringalkuthu Stage | SHEP 24 MW [ 45.02 MU Work Crder issued. Forest
clearance from MoEF
: required.
13 | Vellathooval SHEP 3.6 MW /1217 MU | Sanction for payment of
: ex-gratia awaited for LA.
14 | Anakkayam SHEP 7.5 MW /2283 MU Work Order issued. Forest
clearance from MoEF
required.
15 | Adyanpara SHEP 3S5MW /901 MU | Work - Order issued on
19/12/11, ]
Total | . 183.85 MW / 565.96
Mmu
"1 | IENDERED PROJECTS
1 | Athirappally HEP 163 MW / 386 MU Forest clearance from
MOEF required.
Total : 163 MW / 386 MU
TH PROJECTS TO BE TENDERED IN
THE YEAR 2011 - 12 — .
I | Mankulam HEP 40 MW / 82 MU
2 | Olikkal SHEP 4.5 MW / 10.18MU
|3 | Chembukadavu Stage 1Il| 6 MW/ 14.92 MU
SHEP
4 Peruvannamoozhy SHEP & MW /24,7 MU
5 | Upper Kallar SHEP 2MW /515 MU
b Poovaramthodu SHEP 2.7 MW / 588 MU




SHEP ]
‘ Poringalkuthu Stage il SHEP ~ 24 MW

2

|3 | Mankulam Ii HEP 40 MW

|4 | Thottiyar II 30 MW
[ Total 118 MW

Proposed Thermal projects

Inst. Cap (MW) ]
|

1026
1000
2026 ]
Proposed thermal projects in the state by agencies.
['sl. Fcheme Inst. Cap (MW)
No.
1 Cheemeni (natural gas based) | 1200
L2 RGCCPP Kayamkulam 1950
3 Petronet LNG 1200
1 Total 4350 ‘

Proposed wind projects in the state by NTPC — 200MW
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