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me of Projec
Providing road safety measures and Work Nearly 95 % of th ) K
1 |drainage facility to the access road to ULCCS Ltd,|  26-09-2017 33500000 | 268000500 | In progress © rly 72 7o ot the wor
. oo Started  |completed
Jadayupara Nature park - Revised AS
Consiruction of A ‘ d » Structure Revised AS accorded for an
onstructen o CCESS Ioa

C . amount of Rs,5,04,33,371/-

2 - {Con:mectmty) to Jadayupara Nature park - { ULCCS Ltd. 30-01-2018 50433371 32117300 In_ progress Co:::o:gl:ted yide G.O(RNo.66/2018/TSM
Revised AS pleted | jared 30/01/2018
Development works for the Betterment of N Sl be.,

. [rrigation Tendered. Agreement executed

3 Meenmutty Water falls in Department 26-03-2017 3000000 3000000 Not Started |Tender Stage with i two weeks
Chadayamangalam ;
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