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Name of Work As Amount in
Lakhs Present Status

State Plan-WSS to Mylom.
Thalavoor&Pidavoor rider lines, 9Omrn
PVC parallel to the proposal DI Pipe
lines and street fountain for the
distribution system in the Mylam
Panchayath frorn OH Tank at Akkavila

65.00

Agreement Executed. Work in
progress. Pipe supplied. Oul
of 5200m 90mm PVC pipe
600m laid.

2

UWSS to Kottarakkara- supply and
errection of 40 HP C,/F pump set at
Kottarakkara sump cum pump house in
Kottarakkara munciDalitv

6.93
Work in progress. Platform
completed. Pump supplied. To
be erected.

l
BAWSS to Kundara & adioinine Pt-
rupply and eriection of +b Hil'c,,f
pump set at Ezhukone pump house

6.93
Work in progress. Platform
completed. Pump suiplied. Tc
be erected.
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