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Status of KIIFB Approved Projects in Kollam LAC

. Water W55 in 10 Municipalities Augmentation of Water Supply Packag ) - upplying, laying, Commissioning and maintaining 23 5 Keria Water Re-Tandered
Resources Scheme to Kollam Corporation 1219mm 4.5 RW Pumping Main from Intake to TP at vasoorichira Autharity
Phase -l
2 |PWD 137 Roads Improvaments to Kailupalam - 23.91 |KRFB Work Tendered
Eravipuram - Thannimukku -
Mayyanad road
3{Genaral PPE Mission- Upgradation of one school in |PPE Mission- Upgradalion of . Anchalummoodu Govt. H.8.S {Kollam Conslituancy) 5 KITE Procesadings issued vide
Education each constituency ane school in each constituency APR-3/137/2017/KIIFB
- dated 12.10.2017
Koltam District-Phass 2 ( Appee vt
i Bowe)
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