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Sl No (Name of Project Constituency Executing Agency Date of Sanction AS Amount ' Status . Remarks
. _ : !'

j  |Renovation ofover burys folly park at - | . ooy | DTPC Kannur - KEL 15.11.2016 49,88,000 Completed | DMC Operation
Thalassery . : . E _
Renovation of Sea view park at .. lh progress | Work for compound wall, retaining wall

Th - : 1. ; ’

2 Thzlassery alassery DTPC Kannur - KEL 15.11.2016 49,80,000 (50?6 completed) |and disabled friendly access is in progress
Thalassery Heritage Project -
Conservation of Tellicherry pier and Department of Tourism - | . .

3 Development of a Focd Street and Thalassery ULCCS 25.03.2017 2,12,54,000 In progress | Site clearing work started
Sculpture Park at Pier Road - Phase |
Thalassery Heritage Project, Phase-I- }
Conservation of Old fire Tank and Depariment of Tourism - ' . .

4. Development of Performance Centre and Thalassery ULCCS 25.03.2017 60,76,500 [n progress  |Site clearing work started
Heritage Street at Thazhe Angadi

~ |Thalassery Heritage Project - 5
" |Conservation and Re use of Gundgrt Department of Tourism - N Revised estimate under preparation by

3 Bungalow as Language Museum and Thalassery ULCCS 25.03.2017 2,10,00,000 E\lot Started ULCCS for getting technical sanction
German Study Centre - Phase - [ : : . .
Total 5,82,98,500




