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SI No Name of work AS Amount Present Stage
(Lakhs)

1 Natural calamity2020-Urgent protection work of 70.00 Site Handed over to
damaged seacoast for a length of 310.00 Min |
Kongal Malappuram Beach at Paravoor in the contractor |
Chathannoor constituency

2 FD - Construction of Kadavu and protection works 14.00 Work started
of TIthikkara river near KIP aqueduct in
Chathannoor Pt. in Chathannoor Constituency
(Reach-1)

3 Tourism Development of Paravoor Pozhikkara 175.00 52 % Work
Beach in Paravoor Municipality in Kollam Completed and in
District, progress
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