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GMUPS Karuvampoil - Due to Coverage issue

estimate preparation is pending at SPV level.

GHSS Karuvanpoyil - Due to Coverage issue

estimate preparation is pending at SPV level.

GMUPS Arambram - TS pending at SPV level

Govt.MHS Raroth

- TS pending at SPV level
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Main Project Project Outl ;
Department |Project Code i B Sub Project Name Packages e SPV Name Current Status ™
Name (Rs. In Crore)
PPE Mission-
PPE Mission- Upgradation of one
General Upgradation of one school in each
; GEDO005-22 : ! Govt. HSS, Pannur, Koduvally % 5.00 KITE Work Completed
Education school in each constituency - (Koduvally Constituency)
constituency Kozhikode & Wayanad g y 4
Districts - Phase 2
Bett t of
PRI i:fraesrtr:‘u(ec:u:)ez Kozhikode Kannur Narikuni Government H.S.S,
; GEDO008-16 SR Kasargode District Kozhikode (Koduvally % 3.00 KITE Work Completed
Education facilities in 229 y
Cluster - Phase 2 Constituency) 3Cr
schools
Betterment of
G | infrast Kozhikode Cluster Ph
eneral | cinggg-gp | [Mfrastructure | Kozhikode GUSISTFRASE]  GHsS Koduvally Rs. 246Cr %2.46 INKEL Work Completed
Education facilities in 229 7/ ;
(Koduvally Constituency)
schools
Betterment of GMUPS Karuvampoil
Infrastructure 1) GMUPS Karuvampoil & GHSS Karuvanpoyil-
General oy i i
S GED006-03 | facilities in 166 Kozhikode Cluster 1 |(Koduvally - 2,43,58,266), % 15.80 KILA Due to Coverage issue
schools estimate preparation is
2) GHSS Karuvanpoyil pending at SPV level.
(Koduvally - 1,89,48,976) '
Bett t of
aathadin 1. GMUPS Arambram 1. GMUPS Arambram-
General infeachire (Koduvally - 99,63,466), 11 TS pending at SPV level
GEDO003-16 facilities in 44 Kozhikode Cluster - 16 g e $13.94 KILA
Education :z'h'o's; '"1 Cr6 ozhikode CIuster = 15 1, GovtMHS Raroth (Koduvally | 2. Govt MHS Raroth- TS
99,73,802) pending at SPV level
category-KILA :
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