

പതിമൂന്നാം കേരള നിയമസഭ  
പത്താം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമിടാത്ത ചോദ്യം നമ്പർ.1457

20.01.2014-ലെ മറുപടിക്ക്

കാവനാൽക്കടവ് പാലത്തിന്റെ നിർമ്മാണം

ചോദ്യം

ഉത്തരം

ശ്രീ. മാത്യു റ്റി. തോമസ്

ശ്രീ. വി.കെ.ഇബ്രാഹിം കുഞ്ഞു്  
(പൊതുമരാമത്ത് വകുപ്പ് മന്ത്രി)

(എ) കാവനാൽക്കടവ് പാലത്തിന്റെ നിർമ്മാണവുമായി ബന്ധപ്പെട്ട് എന്തെങ്കിലും തടസ്സം നിലവിലുണ്ടോ ;

(എ) നിലവിൽ തടസ്സങ്ങളൊന്നുമില്ല.

(ബി) നിർമ്മാണവുമായി ബന്ധപ്പെട്ട് ഓരോ ദിവസവും ചെയ്യേണ്ട പ്രവൃത്തികൾ ക്രമീകരിച്ചു നൽകിയിട്ടുണ്ടോ; ഉണ്ടെങ്കിൽ അതിന്റെ പകർപ്പ് ലഭ്യമാക്കുമോ ;

(ബി) ഉണ്ട്. അതിന്റെ പകർപ്പ് ഇതോടൊപ്പം വയ്ക്കുന്നു.

(സി) പ്രസ്തുത പാലത്തിന്റെ നിർമ്മാണം പൂർത്തീകരിച്ച് എന്നത്തേക്ക് ഗതാഗതയോഗ്യമാക്കുമെന്ന് വ്യക്തമാക്കാമോ ?

(സി) 2014 ഒക്ടോബർ 31-നു മുമ്പ് പണി പൂർത്തീകരിച്ച് പാലം ഗതാഗതയോഗ്യമാക്കാനാകുമെന്ന് പ്രതീക്ഷിക്കുന്നു.



സെക്ഷൻ ഓഫീസർ

1800000000  
 CONSTRUCTION OF BRIDGE AT KAVANALKADAVU BRIDGE ACROSS MANIMMALA RIVER  
 PROGRAMME OF WORKS

Q.No: No 1 1457

Description of Items	2014																			
	January		February		March		April		My		June		JULY		August		September		October	
	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half	1st half	2nd half		
Retaining wall construction on side																				
Retaining wall construction on Murani side																				
Rebar works in Anicad P1 & P2																				
Rebar cap of P1 & P2																				
Abutment cap concreting A1																				
earth filling on Murani side																				
earth filling on Anicad side																				
1st span concreting from Murani side																				
2nd span concreting from Murani side																				
3rd span concreting from Murani side																				
4th span concreting from Murani side																				
5th span concreting from Murani side																				
6th span concreting from Murani side																				
7th span concreting from Murani side																				
8th span concreting from Murani side																				
9th span concreting from Murani side																				
10th span concreting from Murani side																				
11th span concreting from Murani side																				
12th span concreting from Murani side																				
13th span concreting from Murani side																				
14th span concreting from Murani side																				
15th span concreting from Murani side																				
16th span concreting from Murani side																				
17th span concreting from Murani side																				
18th span concreting from Murani side																				
19th span concreting from Murani side																				
20th span concreting from Murani side																				
21st span concreting from Murani side																				
22nd span concreting from Murani side																				
23rd span concreting from Murani side																				
24th span concreting from Murani side																				
25th span concreting from Murani side																				
26th span concreting from Murani side																				
27th span concreting from Murani side																				
28th span concreting from Murani side																				
29th span concreting from Murani side																				
30th span concreting from Murani side																				
31st span concreting from Murani side																				
32nd span concreting from Murani side																				
33rd span concreting from Murani side																				
34th span concreting from Murani side																				
35th span concreting from Murani side																				
36th span concreting from Murani side																				
37th span concreting from Murani side																				
38th span concreting from Murani side																				
39th span concreting from Murani side																				
40th span concreting from Murani side																				
41st span concreting from Murani side																				
42nd span concreting from Murani side																				
43rd span concreting from Murani side																				
44th span concreting from Murani side																				
45th span concreting from Murani side																				
46th span concreting from Murani side																				
47th span concreting from Murani side																				
48th span concreting from Murani side																				
49th span concreting from Murani side																				
50th span concreting from Murani side																				
51st span concreting from Murani side																				
52nd span concreting from Murani side																				
53rd span concreting from Murani side																				
54th span concreting from Murani side																				
55th span concreting from Murani side																				
56th span concreting from Murani side																				
57th span concreting from Murani side																				
58th span concreting from Murani side																				
59th span concreting from Murani side																				
60th span concreting from Murani side																				
61st span concreting from Murani side																				
62nd span concreting from Murani side																				
63rd span concreting from Murani side																				
64th span concreting from Murani side																				
65th span concreting from Murani side																				
66th span concreting from Murani side																				
67th span concreting from Murani side																				
68th span concreting from Murani side																				
69th span concreting from Murani side																				
70th span concreting from Murani side																				
71st span concreting from Murani side																				
72nd span concreting from Murani side																				
73rd span concreting from Murani side																				
74th span concreting from Murani side																				
75th span concreting from Murani side																				
76th span concreting from Murani side																				
77th span concreting from Murani side																				
78th span concreting from Murani side																				
79th span concreting from Murani side																				
80th span concreting from Murani side																				
81st span concreting from Murani side																				
82nd span concreting from Murani side																				
83rd span concreting from Murani side																				
84th span concreting from Murani side																				
85th span concreting from Murani side																				
86th span concreting from Murani side																				
87th span concreting from Murani side																				
88th span concreting from Murani side																				
89th span concreting from Murani side																				
90th span concreting from Murani side																				
91st span concreting from Murani side																				
92nd span concreting from Murani side																				
93rd span concreting from Murani side																				
94th span concreting from Murani side																				
95th span concreting from Murani side																				
96th span concreting from Murani side																				
97th span concreting from Murani side																				
98th span concreting from Murani side																				
99th span concreting from Murani side																				
100th span concreting from Murani side																				

Engineer *[Signature]* *[Signature]*  
 Ass. Exe. Engineer *[Signature]*