

പതിമൂന്നാം കേരള നിയമസഭ

പതിനാലാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമിടാത്ത നിയമസഭാ ചോദ്യം നമ്പർ.2340 08.07.2015-ൽ മറുപടിക്ക്

ചേലക്കര മണ്ഡലത്തിൽ പൈങ്കനം തടയണ നിർമ്മാണത്തിന് ഭരണാനുമതി വൈകൽ

ചോദ്യം

മറുപടി

ശ്രീ.കെ.രാധാകൃഷ്ണൻ:

ശ്രീ.പി.ജെ.ജോസഫ്

(ജലവിഭവ വകുപ്പ് മന്ത്രി)

- (എ) ചേലക്കര മണ്ഡലത്തിൽ പൈങ്കനം തടയണ നിർമ്മാണത്തിന് ഭരണാനുമതി നൽകിയതെന്നാണെന്നതിന്റെ വിശദാംശങ്ങൾ ലഭ്യമാക്കുമോ;
- (എ) പൈങ്കളം തടയണ നിർമ്മാണത്തിന് 02.11.2009 ലെ സർക്കാർ ഉത്തരവ് (സാധ) നം.1226/2009/ജവിവ പ്രകാരം മലബാർ ഇറിഗേഷൻ പാക്കേജ് പ്രകാരം 10 കോടി രൂപയുടെ ഭരണാനുമതി നൽകിയിട്ടുണ്ട്. എന്നാൽ പുതുക്കിയ ഷെഡ്യൂൾ നിലവിൽ വന്നതുമൂലം എസ്റ്റിമേറ്റ് തുക വർദ്ധിപ്പിച്ചതിനാൽ 26.02.2014 ലെ സർക്കാർ ഉത്തരവ് (സാധ) നം.219/2014/ജവിവ പ്രകാരം 16 കോടി രൂപയുടെ പുതുക്കിയ ഭരണാനുമതിയും ലഭിക്കുകയുണ്ടായി. ഭരണാനുമതി നൽകിക്കൊണ്ടുള്ള സർക്കാർ ഉത്തരവുകളുടെ പകർപ്പുകൾ അനുബന്ധം I,II എന്നിവയിൽ കാണാവുന്നതാണ്.
- (ബി) തടയണ നിർമ്മാണത്തിന് സാങ്കേതികാനുമതി നൽകിയിട്ടുണ്ടോ; ഇല്ലെങ്കിൽ അതിനുള്ള കാരണങ്ങൾ വെളിപ്പെടുത്തുമോ;
- (ബി) സാങ്കേതികാനുമതി നൽകിയിട്ടില്ല. പുതുക്കിയ ഭരണാനുമതിയനുസരിച്ച് തയ്യാറാക്കിയ എസ്റ്റിമേറ്റിൽ 20.05.2015 ൽ കൂടിയ സാങ്കേതികാനുമതി കമ്മിറ്റി രൂപകൽപ്പന പുനർനിർണ്ണയിക്കുന്നതിനാവശ്യമായ നിലവിലുള്ള പര്യവേഷണ വിവരങ്ങൾ ശേഖരിക്കാൻ ആവശ്യപ്പെടുകയും പുനർ നിർണ്ണയിക്കുന്ന രൂപകൽപ്പനയനുസരിച്ച് എസ്റ്റിമേറ്റ് തയ്യാറാക്കുവാൻ നിർദ്ദേശിക്കുകയും ചെയ്ത എസ്റ്റിമേറ്റ് ലഭ്യമാകുന്ന മുറയ്ക്ക് തുടർ നടപടികൾ സ്വീകരിക്കുന്നതാണ്.

(സി) പ്രസ്തുത തടയണ നിർമ്മാണത്തിന് ആദ്യം ഭരണാനുമതി നൽകിയ തുക എത്രയാണെന്നും രണ്ടാമത് പുതുക്കിയ ഭരണാനുമതി തുക എത്രയാണെന്നും വ്യക്തമാക്കുമോ;

(സി) ആദ്യം ഭരണാനുമതി നൽകിയ തുക 10 കോടി രൂപയും പുതുക്കിയ ഭരണാനുമതി നൽകിയ തുക 16 കോടിയുമാണ്.

(ഡി) സാങ്കേതികാനുമതി നൽകാൻ വലിയ കാലതാമസമെടുത്തതുകാരണം വീണ്ടും പുതുക്കിയ നിരക്കിൽ തുക വർദ്ധിപ്പിക്കേണ്ട സാഹചര്യം ഉണ്ടാകില്ലേയെന്നതു സംബന്ധിച്ച വിശദീകരണം നൽകുമോ;


(ഡി) നിലവിൽ എസ്റ്റിമേറ്റ് തുക 12.25 കോടി രൂപയാണ്. പുനർനിർണ്ണയിക്കുന്ന രൂപകൽപ്പനയനുസരിച്ച് എസ്റ്റിമേറ്റ് തുക വർദ്ധിച്ചാലും ഭരണാനുമതി തുകയായ 16 കോടിക്കുള്ളിലായിരിക്കും.

(ഇ) ഇപ്രകാരം അകാരണമായ കാലതാമസം വരുത്തി പദ്ധതി തുക വർദ്ധിപ്പിക്കുന്നതിനും പദ്ധതി നിർവ്വഹണത്തിന് കാലതാമസം വരുത്തുന്നതിനുമുണ്ടായ സാഹചര്യം വിശദമാക്കാമോ?

(ഇ) 02/11/2009 ൽ മിർപ പദ്ധതിയിൽ പെട്ടുത്തി അംഗീകാരം ലഭിക്കുമ്പോൾ ഇൻവെസ്റ്റിഗേഷൻ നടപടികൾ ആരംഭിച്ചിട്ടുണ്ടായിരുന്നില്ല. പര്യവേഷണം പൂർത്തീകരിച്ച റിപ്പോർട്ട് 24.06.2010 ന് ചീഫ് എഞ്ചിനീയർ ജലസേചനവും ഭരണവും വിഭാഗത്തിന് സമർപ്പിച്ചിരുന്നു. 08.02.2011 ൽ ചീഫ് എഞ്ചിനീയറിൽ നിന്ന് ഡിസൈനിന് അംഗീകാരം ലഭിക്കുകയും ആയതിന്റെ അടിസ്ഥാനത്തിൽ 26.02.2011 ൽ 9.50 കോടിയുടെ എസ്റ്റിമേറ്റ് സമർപ്പിക്കുകയും ചെയ്തു. ഇതിനു ശേഷം 2011 SOR അതനുസരിച്ച് 13 കോടി രൂപയും 2012 SOR പ്രകാരം 16 കോടി രൂപയും എസ്റ്റിമേറ്റ് പുതുക്കിയിരുന്നു. തുക ഉയർന്ന സാഹചര്യത്തിൽ 26.02.2014 ൽ പുതുക്കിയ ഭരണാനുമതി ലഭിക്കുകയും 2014 ൽ DSR 2013 ഉം CPWD ഡാറ്റായും ഇറിഗേഷൻ ഡിപ്പാർട്ട്മെന്റിൽ പ്രാബല്യത്തിൽ വരുത്തുകയും അതനുസരിച്ച് 19/07/2014 ൽ 16.00 കോടിയുടെ എസ്റ്റിമേറ്റ് വീണ്ടും പുതുക്കുകയും ചെയ്തു. എന്നാൽ 13.01.2015 ലെ ടി.എസ് കമ്മിറ്റിയിൽ ഡിസൈൻ പുതുക്കുവാനാണ് നിർദ്ദേശമുണ്ടായത്. അതനുസരിച്ച് 23.02.2015 ൽ ഐ.ഡി.ആർ.ബി ചീഫ് എഞ്ചിനീയർ ഡിസൈൻ പുതുക്കിത്തരികയും ആയതിൻപ്രകാരം എസ്റ്റിമേറ്റ് തയ്യാറാക്കുകയും ചെയ്തു.


സെക്ഷൻ ഓഫീസർ

29 /


GOVERNMENT OF KERALA

Abstract

Water Resources Department-Project Proposals under Malabar Irrigation Package, Kuttanadu Package and other Schemes - Administrative Sanction accorded- Orders issued.

Water Resources (G&P) Department

G.O.(Rt)No. 1226/2009/WRD.

Dated, Thiruvananthapuram; 02-11-2009.

Read:- Letter No. W3/28796/08 dated 20.07.2009 from the Chief Engineer (Irrigation & Administration) Thiruvananthapuram.

ORDER

The Chief Engineer (Irrigation & Administration) in her letter read above has submitted the following proposals under Malabar Irrigation Package, Kuttanadu Package and other State Schemes at a total cost of Rs. 397.80 crores for Administrative Sanction.

Sl. No	Nature of work	Number of Schemes	Budget provision Rs. In Crores	Head of Account	Estimate Amount Rs. In crores
a)	MALABAR IRRIGATION PACKAGE				
1	Modernisation of Lift Irrigation Schemes in Seven district (Thrissur, Palakkad, Malappuram, Kozhikkode, Wayanad, Kannur, Kasaragod)	209	10	4702-00-101-89(NP)	52.76
2	Repair and construction of Regulators, Check Dams, Vented Cross bars in the seven district (Thrissur, Palakkad, Malappuram, Kozhikkode, Wayanad, Kannur, Kasaragod)	352	30	4711-00-01-103-93(NP)	196.96
3	Modernisation and revamping of Kuttiyadi Irrigation Project	1	20	4711-01-103-92(NP)	50.00
b)	SPECIAL PACKAGE FOR ERNAKULAM DISTRICT				
4	Revamping of existing L I Schemes	127	6	4702-00-101-89(NP)	35.84
c)	MODERNISATION OF L I SCHEMES				
5	Renovation of L I Schemes (southern District)	82	7	4702-00-101-90(P)	15.44

d)	KUTTANAD PCKAGE				
6	Regulation of Flood Water in Kayal area near CD block and Rani-chithira	1		4711-01-103-99-FC(P)	46.80
	Total	772	83		397.80

Government have examined the proposal in detail and are pleased to accord Administrative Sanction for the schemes at a total amount of Rs. 278.17 crores as detailed below.

- All the works under schemes shown against Sl. Nos, 1, 4, 5 and 6 above.
- In the case of Sl.No. 2 it is noted that there is no proposal from Palakkad District. Since some constituencies have already crossed the Rs. 1500 lakhs mark, the amount assured in the Assembly, some of the proposals coming under the scheme shown against Sl. No. 2 above have been kept aside. The total amount sought for the scheme at the serial no 2 comes down to Rs 127.33 crores. The District wise list of works at a total cost of Rs. 127.33 crores is appended as annexure to this G. O. The remaining works may be taken up during the next financial year.
- The scheme under Sl. No. 3 is not considered in this, since it has already been cleared for Rs. 20 crores for taking up 124 works in 2009-10

Government also directs all concerned to ensure quality of works and steps must be taken to avoid rush of works and wasteful expenditure. The site must be inspected at random by the concerned Chief Engineer to check the authenticity of the estimates.

Expenditure can be met under the head of account as stated above. Regarding Kuttanand package ie., Regulation of Flood Water in Kayal area near CD block and Rani Chithira Padasekharams expenditure can be debited under "4711-01-103-99 works (plan)" for which a token provision is provided in the first batch of SDG 2009-10.

By Order of the Governor,
K. JAYAKUMAR
Additional Chief Secretary.

To

✓ The Chief Engineer, (Irrigation & Administration), Thiruvananthapuram.
The Accountant General (A&E/Audit), Thiruvananthapuram.
P.S to Minister, Water Resources Department.
Finance Department
Water Resources (MI/R/MP) Department for further necessary action.
Stock File/Office Copy.

True copy



Forwarded/By Order,



Section Officer.

15

225

29

ADDITIONAL IRRIGATION DIVISION, THRISSUR
MALABAR IRRIGATION PACKAGE

LIST OF WORKS
VOLUME - 1

Sl. No.	Name of Work	Estimate Amount (in Lakhs)
1	Construction of a Check dam across Bharathapuzha at Kudaparakayam Kondayur in Desamangalam panchayath.	Rs 1050.00
2	Construction of a Check dam across Bharathapuzha at Painkulam in Panjal Panchayath.	Rs 1000.00
3	Construction of a Check dam across Bharathapuzha at Koottilmukku, in Kondazhy Panchayath.	Rs 950.00
4	Construction of a Check dam at Thattupara near Kovilakam kadavu across Chalakudy river in between Meloor and Pariyaram Pt.	Rs 200.00
5	Boundary thodu (North), 1800 m long, Deepening and both side protection.	Rs 150.00
6	Lokamaleswaram Canal, 1850 m long, 500m both side protection and deepening.	Rs 55.00
7	Sringapuram Canal, 880 m long, 400 m both side protection and deepening.	Rs 40.00
8	Katholi Thodu, 4500 m long, Deepening and 2000 m both side protection- Connected to Periyar river.	Rs 170.00
9	Kavilkadavu Thodu, 650 m long, Deepening and 300 m both side protection.	Rs 32.00
10	Construction of regulator cum bridge across Kurumali river at Nelloy in Parappokara Panchayath	Rs 301.00
	Total	Rs 3948.00

Grant total under sl. No. 2 = Rs. 127.33 Crores
Total Number of works = 209 Nos.

[Signature]
02/05/2019



GOVERNMENT OF KERALA
Abstract

അനുബന്ധം II

4x 19

Water Resources Department – MIRPA – Construction of Check Dam across Bharathappuzha in Painkulam in Panjal Panchayath in Thrissur District – Revised Administrative Sanction accorded – Orders issued.

WATER RESOURCES (MI) DEPARTMENT

G.O (Rt) No.219/2014/WRD

Dated, Thiruvananthapuram, 26/02/2014

Read: 1) GO(Rt)No.1226/2009/WRD dated 02.11.2009

2) GO(Rt)No.780/2012/WRD dated 28.06.2012

3) Letter Nos. W5-17678/2010/MIRPA dated 26.02.2011 and W4/17678/10/MIRPA(1) dated 11.02.2013.

ORDER

Administrative Sanction for the work ‘Construction of Check Dam across Bharathappuzha in Painkulam in Panjal Panchayath in Thrissur District’ was inter alia accorded vide Government Orders read above for an amount of ₹ 10 Crore under the Head of Account ‘4711-01-103-93 (NP)’.

The Chief Engineer (I&A) as per letters read above has furnished revised estimate for an amount of ₹1600 lakh based on SOR 2012 and requested to accord revised Administrative Sanction.

Government have examined the proposal in detail and are pleased to accord revised Administrative Sanction for the work ‘Construction of Check Dam across Bharathappuzha in Painkulam in Panjal Panchayath in Thrissur District’ for an amount of ₹ 1600 lakh (Rupees One thousand and six hundred lakh only) under the Head of Account ‘4711-01-103-93 (NP)’ subject to the condition that Technical Sanction Authority will review the safety and stability as part of the structure.

(By Order of the Governor)
R.Rajagopala Varma
Deputy Secretary to Govt.

To

The Chief Engineer (I&A), Thiruvananthapuram
The Principal Accountant General (Audit/A&E), Kerala, Thiruvananthapuram
The Finance Department (Vide U.O. No.24672/AW-A1/13/Fin dated 04/02/2014)
I&PR (Web & New Media) Department (for publicity in Government Website)
Stock file / Office copy.

Forwarded/By Order

Section Officer

Copy to: PS to Minister (Water Resources)
PA to Additional Chief Secretary (WRD)
CA to Deputy Secretary (WRD)

Handwritten signature and date: 02/03/2014