

പതിമൂന്നാം കേരള നിയമസഭ
പതിനഞ്ചാം സമ്മേളനം

നക്ഷത്രചിഹ്നമിടാത്ത
ചോദ്യ നമ്പർ : 1048

02.12.2015-ലെ മറുപടിയ്ക്ക്


ജില്ലാ ടൂറിസം കൗൺസിലിന്റെ പ്രവർത്തനം

ചോദ്യം
ശ്രീ. ഇ.കെ.വിജയൻ

ഉത്തരം
ശ്രീ.എ.പി.അനീൽ കുമാർ
(പട്ടികജാതി-വിനോദ സമുദായ
ക്ഷേമവും വിനോദസഞ്ചാരവും
വകുപ്പു മന്ത്രി)

(എ) ഈ സർക്കാർ അധികാരത്തിൽ
വന്നതിനുശേഷം ജില്ലാ ടൂറിസം കൗൺസിൽ
കോഴിക്കോട് ജില്ലയിൽ എന്തെല്ലാം
പ്രവൃത്തികളാണ് നടപ്പിലാക്കി വരുന്നത്,
വ്യക്തമാക്കുമോ;
(ബി) പ്രസ്തുത പ്രവൃത്തികളിൽ ഏതൊക്കെ
പൂർത്തീകരിച്ചുവെന്നും പൂർത്തീകരിക്കാനുള്ളവ
ഏതെന്നും വിശദമാക്കുമോ ?

(എ) യും (ബി) യും
വിശദാംശം അനുബന്ധമായി ചേർത്തിരിക്കുന്നു


സെക്ഷൻ ഓഫീസർ

Department of Tourism

Tourism Projects - Kozhikode District - Status November 2015

Sl. No.	Name of Project	Executive Agency	Project Cost	Amount Released	Date of Commencement of work	Status	Remarks
1	Additional works to Thusharagiri Eco-tourism project	DTPC Kozhikode	2052733	1026366	25.01.2012	In progress	There is no progress from last one month onwards. Land colln work is in progress. More work and Pump over works are still pending to contractor. SIDCO need to be taken up in steps to re strat the works.
2	Bhuit Road Beach Electrification	Harbour Engineering Department	2858000	2858000	24.01.2012	Completed	Completed
3	Additional works to Bhuit Road Electrification	HED	450000	450000		Completed	
4	Renovation and re-auction of Kozhikode water aqueduct	DTPC Kozhikode	3900000	3120000		Completed	Completed
5	Development of Additional Area at Thuvaregga Kozhikode	DTPC Kozhikode	5900000	2960000	10.11.2012	In Progress	ULCCS stopped the work due to cracks developed in the structure of the building. SIDCO have to ensure the structural stability of the building. We informed Inspector SIDCO many times but SIDCO not take any action to rectify this for last 4 months.
6	Development of Arippara water Pans at Thuvampadi, Kozhikode	DTPC Kozhikode	4919075	2459538	01.02.2012	In progress	Facilitation centre structural works completed. Toilet block masonry fencing works are in progress. pavilion structure started. Now project in good progress and SIDCO agreed that the work will complete before 30.06.2015
7	Tourism Development of Thamarassery Churam in Pathupada GP, Kozhikode	DTPC Kozhikode	5000000	5000000	04.03.2013	Completed	Completed and inaugurated by Hon'ble Minister for Culture on 28.12.2014
8	Seaside amenity Centre at Kakkayam	DTPC Kozhikode	9500000	4750000	23.07.2013	Not yet started	Work awarded to contractor work not started.
9	Childrens park at Changanacherry Panchayath	DTPC Kozhikode	2500000	1000000		In Progress	Site handed over to contractor and work started
10	Project for Beautification of Mithyatheevu, Kozhikode.	DTPC Kozhikode	26547502	0	09.12.2014	Not yet started	New project. DTPC signed the agreement with tourism
11	Pilgrim Tourism Development of Mizhthal Mosque, Kuttichira Surroundings at Kozhikode	DTPC Kozhikode	4500000	0		Not yet started	New project. DTPC signed the agreement with tourism
12	Development of Ayyarvatham Sree Mahasudarsana Kshetram at Travancur	DTPC Kozhikode	3000000	0		Not yet started	New project. DTPC signed the agreement with tourism
13	Take a Break	DTPC Kozhikode	4600000	0		Not yet started	Place has been changed from Thamarassery Churam to Kozhikode beach in front of Corporation Office

12/11/2015

[Handwritten signature and date]