

പതിമൂന്നാം കേരള നിയമസഭ


പതിനഞ്ചാം സമ്മേളനം

പ്രധാനമന്ത്രി ഗ്രാമീണ സഡക് യോജന

നക്ഷത്ര ചിഹ്നമിടാത്ത ചോദ്യ നമ്പർ: 1512

04.12.2015 ൽ മറുപടിക്ക്

ചോദ്യം	ഉത്തരം
ശ്രീമതി.കെ.കെ.ലതീക	ശ്രീ.കെ.സി.ജോസഫ് (ഗ്രാമവികസനവും ആസൂത്രണവും സാംസ്കാരികവും നോർക്കയും വകുപ്പുമന്ത്രി)
(എ) പ്രധാനമന്ത്രി ഗ്രാമീണ സഡക് യോജനയ്ക്കായി നടപ്പ് സാമ്പത്തിക വർഷം സംസ്ഥാനത്തിന് എത്ര തുക ലഭിച്ചു എന്ന് വ്യക്തമാക്കാമോ;	(എ) 54.749 കോടി രൂപ
(ബി) ഇനി എത്ര തുക ലഭിക്കും എന്നത് സംബന്ധിച്ച് കേന്ദ്ര സർക്കാരിൽ നിന്ന് ഉറപ്പ് ലഭിച്ചിട്ടുണ്ടോ;	(ബി) ലഭിച്ചിട്ടില്ല.
(സി) ഗ്രാമീണ റോഡുകളുടെ പണി തുടങ്ങിയിട്ട് പൂർത്തീകരിക്കാതെ കിടക്കുന്ന പദ്ധതികളുടെ വിശദാംശം ലഭ്യമാക്കാമോ;	(സി) അനുബന്ധം 1 ആയി ചേർത്തിരിക്കുന്നു.
(ഡി) പണി പൂർത്തിയാക്കാൻ കഴിയാത്തതിന്റെ കാരണം വ്യക്തമാക്കാമോ?	(ഡി) അനുബന്ധം 2 ആയി ചേർത്തിരിക്കുന്നു.


സെക്ഷൻ ഓഫീസർ

42

Sl No.	District	Phase	No of works Ongoing	Total works	Works to be dropped		Contract Terminated Works	
					Agencies	Not feasible		
1.	Alappuzha	IV	1	22	0	0	1	
		V	3		1	0		
		VIII	18		1	0		
2.	Ernakulam	VI	0	25	0	1		
		VII	0		0	1		
		VIII	25		0	0		
3.	Idukki	VII	2	41	0	1	2	
		VIII	39		0	1		
4.	Kannur	VI	1	22	0	0		
		VII	2		0	0		
		VIII	19		0	0		
5.	Kasaragod	VIII	13	13	0	1		
6.	Kollam	II	2	33	0	0		
		IV	2		0	0		
		VI	2		1	1		
		VII	0		1	0		3
		VIII	27		1	0		
7.	Kottayam	II	0	14	1	0		
		IV	0		1	0		
		V	2		0	0		
		VI	1		0	0		
		VII	0		0	0		
		VIII	11		0	0		
8.	Kozhikode	IV	2	23	1	0		
		VI	0		1	1		
		VII	1		0	0		
		VIII	20		0	0		

Sl No.	District	Phase	No of works Ongoing	Total works	Works to be dropped		Terminated Works
					Agencies	Not feasible	
9.	Malappuram	VIII	23	23	0	0	
10.	Palakkad	V	10	49	0	4	
		VI	0		1	0	
		VII	0		0	0	
		VIII	39		0	3	
11.	Pathanamthitta	III	2	35	2	0	
		VII	9		1	0	
		VIII	24		0	0	
12.	Thiruvananthapuram	III	0	35	2	0	
		IV	2		2	0	
		V	0		0	1	
		VI	2		5	2	
		VII	7		5	0	
		VIII	24		0	0	
13.	Thrissur	II	0	34	1	0	
		IV	4		2	0	
		VI	2		0	0	
		VII	5		0	0	
		VIII	23		3	3	
14.	Wayanad	VI	0	9	1	0	
		VII	4		0	0	
		VIII	5		2	0	
Total				378	36	20	6

Dy

Banarajunda-II

Sl. No	Name of the Roads	District	Phase	Package No.	Sanctioned Cost in lakhs	Length (in Km)	Expenditure incurred (Rs in Lakhs)	Amount to be Recouped (Rs in Lakhs)	Reasons for dropping
1	2 Ottayeeeri - Thazhathukattupara	3 Kottayam	4 II	5 KR0701	6 72.15	7 3.3	8 43.08	9 43.08	10 Taken up by other Agency
2	Poolakkal Makawai	Thirissur	II	KR1304	46.54	1.05	23.39	23.39	Taken up by other Agency
3	chathenkery - vaikathilkam	Pathanamthitta	III	KR1104	72.16	1.35	0.00	0.00	Done by other Agency
4	Theveri - Kandankali	Pathanamthitta	III	KR1104	94.77	1.92	0.00	0.00	Taken up by other Agency
5	Kandala Therilkuzhi Azhokam Road	Thiruvananthapuram	III	ER1208	16.49	0.69	6.65	6.65	Taken up by other Agency
6	Oottukuzhi Edamala Road	Thiruvananthapuram	III	ER1208	33.58	1.77	8.86	8.86	Taken up by other Agency
7	Upper Kolani - Poonchira	Kottayam	IV	KR0707	112.90	4.50	0.00	0.00	Taken up by other Agency
8	Nittoor - Malayadapoyil	Kozhikode	IV	KR0807	59.08	1.79	36.25	36.25	Taken up by other Agency
9	Peryam - Pulirada	Thiruvananthapuram	IV	KR1208	29.00	0.82	21.45	21.45	Taken up by other Agency

Rs

Sl. No	Name of the Roads	District	Phase	Package No.	Sanctioned Cost in Lakhs	Length (in Km)	Expenditure incurred (Rs in Lakhs)	Amount to be Recouped (Rs in Lakhs)	Reasons for dropping
10	Tharatta - Pazhayattinkara Fly	Thiruvananthapuram	IV	KR1208	17.98	0.78	8.76	8.76	Taken up by other Agency
11	Kannathupadam - Poyyakkara	Thrissur	IV	KR1307	24.24	1.360	13.09	13.09	Taken up by other Agency
12	Kavranpilly - Channalankadu	Thrissur	IV	KR1307	44.06	2.20	28.46	28.46	Taken up by other Agency
13	Perthappally - Ereekkavu	Alappuzha	V	KR0112	19.65	0.66	0.03949	0.03949	Taken up by other Agency
14	Kumarakodi - Kumarakodi West	Alappuzha	V	KR0112	33.29	2.150	0.05744	0.05744	Taken up by other Agency
15	Mandiipathy (Chappakkad) - velaravakkadu	Palakkad	V	KR1003	79.06	4.73	0.00	0.00	Not Feasible
16	Mannar - Manisourth (Nerangalukam)	Palakkad	V	KR1003	88.37	3.18	0.00	0.00	Not Feasible
17	Naduvattom - Murthassiyarkavu	Palakkad	V	KR1004	14.79	0.75	0.00	0.00	Not Feasible
18	Neikoyacity - Poompilla	Palakkad	V	KR1004	27.27	1.36	0.00	0.00	Not Feasible
19	Kozhinada - Mangalapuram RS	Thiruvananthapuram	V	KR1210	67.86	3.29	12.07	12.07	Not Feasible
20	Ambekkar - Parambipeedika	Ernakulam	VII	KR0213 B	127.00	2.52	0.00	0.00	Not Feasible
21	Mavungattukonam - Melkulangara	Kollam	VI	KR0611	44.67	1.39	0.00	0.00	Taken up by other Agency

No	Name of the Roads	District	Phase	Package No.	Sanctioned Cost in Lakhs	Length (in Km)	Expenditure incurred (Rs in Lakhs)	Amount to be Recouped (Rs in Lakhs)	Reasons for dropping
22	Pathirippala - Athinkkad	Palakkad	VI	KR1007	64.4	2.15	0.30	0.00	Taken up by other Agency
23	Kariyodu - Enchappur Athinkki - Kariyathuruvam	Thiruvananthapuram	VI	KR1212 A	124.43	2.23	18.53	18.53	Taken up by other Agency
24	Meenakai - Ottakkady	Thiruvananthapuram	VI	KR1212 B	56.71	1.019	0.00	0.00	Taken up by other Agency
25	Pattam Kulichappara - Pannikkuzhy	Thiruvananthapuram	VI	KR1212 B	74.34	1.575	0.00	0.00	Taken up by other Agency
26	Pozhiyoor - Pozhikkara	Thiruvananthapuram	VI	KR1217 B	47.48	0.890	0.00	0.00	Taken up by other Agency
27	St. Andrews - Anakkapilla	Thiruvananthapuram	VI	KR1218 B	93.76	2.27	17.39	17.39	Taken up by other Agency
28	Pulpalli - Thannitheruvu	Wayanad	VI	KR1405	26.11	1.185	0.00	0.00	Taken up by other Agency
29	Poovanvilamukku - Kidangayam	Kollam	VI	KR0612	67.45	1.150	0.00	0.00	Not Feasible
30	Yannathipoyil - Karakkuru-Chundakkad	Kozhikode	VI	KR0815	209.98	5.040	0.95	0.95	Not Feasible

Sl. No	Name of the Roads	District	Phase	Package No.	Sanctioned Cost in lakhs	Length (In Km)	Expenditure incurred (Rs in Lakhs)	Amount to be Recouped (Rs in Lakhs)	Reasons for dropping
31	Kozhuvankam - Parayathukkam P	Thiruvananthapuram	VI	KR1211B	52.84	1.660	0.00	0.00	Not Feasible
32	Vettinad - Vembayam-Nelikkurru	Thiruvananthapuram	VI	KR1213 E	72.49	1.495	0.00	0.00	Not Feasible
33	Pathanamkandam Udayacity	Idukki	VII	KR0330	37.83	0.765	0.00	0.00	Not Feasible
34	Karu - Paramukku	Kollam	VII	KR0615	91.27	3.180	0.00	0.00	Taken up by other Agency
35	Malayakuzha - Thalochira	Pathanamthitta	VII	KR1114 A	47.7	1.05	0.00	0.00	Taken up by other Agency
36	Mangattumoola - Kankrishni	Thiruvananthapuram	VII	KR1222	53.14	1.26	0.00	0.00	Taken up by other Agency
37	Moozhay - Vethampally	Thiruvananthapuram	VII	KR1223	80.64	1.26	0.00	0.00	Taken up by other Agency
38	Kattokada - Kudiveethukadavu	Thiruvananthapuram	VII	KR1235	67.95	2.52	0.00	0.00	Taken up by other Agency
39	Karand - Kurriyathy P	Thiruvananthapuram	VII	KR1236	74.27	2.64	0.00	0.00	Taken up by other Agency

Sl. No	Name of the Roads	District	Phase	Package No.	Sanctioned Cost in Lakhs	Length (in Km)	Expenditure incurred (Rs in Lakhs)	Amount to be Recouped (Rs in Lakhs)	Reasons for dropping
40	L.N.C.P - Neeliamman	Thiruvananthapuram	VII	KR1240 B	37.74	1.00	(11.46) 0.00	(11.46) 0.00	Taken up by other Agency
41	Panikkarambalam - Neelimalan	Ernakulam	VII	KR0216	49.03	1.13	0.00	0.00	Not Feasible
42	Poyippadu North Cheruthara	Alappuzha	VIII	KR0131 (I)	141.14	2.82	0.634	0.634	Taken up by other Agency
43	Kodiyatturtila Purnakkodu	Kollam	VIII	KR0625 (I)	40.15	0.65	0.00	0.00	Taken up by other Agency
44	Nagar Aikkarakurru	Thirissur	VIII	KR1341 (I)	61.72	0.95	0.00	0.00	Taken up by other Agency
45	Chembamkandannorth Kainikkurru east	Thirissur	VIII	KR1350 (I)	54.93	0.90	0.00	0.00	Taken up by other Agency
46	Kalappara Manganad	Thirissur	VIII	KR1360 (I)	91.59	1.360	0.00	0.00	Taken up by other Agency
47	Kattathara Kakkuzhi	Wayanad	VIII	KR1411 (I)	185.01	2.760	0.00	0.00	Taken up by other Agency
48	Maddakki Malanthottam	Wayanad	VIII	KR1412 (I)	112.5	2.00	0.00	0.00	Taken up by other Agency
49	Ezhalloor-Perumbilichira	Idukki	VIII	KR0359 (I)	123.31	1.50	0.00	0.00	Not Feasible
50	Nattakkal Badarkeri road	Kasaragod	VIII	KR0538 (I)	50.76	0.75	0.01677	0.01677	Not Feasible
51	Menonpara Kattupallathanchalla	Palakkad	VIII	KR1019 I	74.93	1.00	0.00	0.00	Not Feasible

Sl. No	Name of the Roads	District	Phase	Package No.	Sanctioned Cost in lakhs	Length (in Km)	Expenditure incurred (Rs in Lakhs)	Amount to be Recouped (Rs in Lakhs)	Reasons for dropping
52	Varankuzhi Varankuzhi east (II)	Thrissur	VIII	KR1365	59.72	0.80	0.00	0.00	Not Feasible
53	Desamangalam Vellyad (I)	Thrissur	VIII	KR1358	61.1	0.80	0.00	0.00	Not Feasible
54	Manjalungal-Parappuram road (I)	Palakkad	VIII	KR1039	122.89	2.20	0.00	0.00	Not Feasible
55	NSS College Paitankunnu (I)	Palakkad	VIII	KR1031	236.87	3.030	0.00	0.00	Not Feasible
56	Akonda East Thommankuzhi (II)	Thrissur	VIII	KR1375	122.42	1.850	0.00	0.00	Not Feasible
	Total						239.68	239.68	

3/2/2014

NT
16/11/2014
re
initial zero