

**പതിനാലാം കേരള നിയമസഭ  
പതിമൂന്നാം സമ്മേളനം**

**നക്ഷത്രചിഹ്നമിട്ട ചോദ്യം നം. \*261**

**10.12.2018-ൽ മറുപടിയ്ക്ക്**

**മലയോര ഹൈവേ നിർമ്മാണം**

**ചോദ്യം**

**മറുപടി**

**ശ്രീ.സി.കെ.ഹരീശ്രൻ  
ശ്രീ.ജോർജ്ജ്.എം.തോമസ്  
ശ്രീ.കെ.കുഞ്ഞിരാമൻ  
ശ്രീ.രാജു എബ്രഹാം**

**ശ്രീ.ജി.സുധാകരൻ  
(പൊതുമരാമത്തും രജിസ്ട്രേഷനും വകുപ്പുമന്ത്രി)**

**(എ)** സംസ്ഥാനത്തിന്റെ അടിസ്ഥാന സൗകര്യ വികസനത്തിന് മുതൽക്കൂട്ടാകുന്ന കാസർഗോഡ് മുതൽ പാറശ്ശാല വരെ നീളുന്ന മലയോര ഹൈവേയുടെ നിർമ്മാണവുമായി ബന്ധപ്പെട്ട് ഏതെല്ലാം പദ്ധതികളാണ് കിഫ്ബിയുടെ അംഗീകാരത്തിനായി സമർപ്പിച്ചതെന്ന് വ്യക്തമാക്കുമോ;

**(ബി)** അതിൽ ഏതെല്ലാം പ്രവൃത്തികൾക്ക് കിഫ്ബിയുടെ അംഗീകാരം ലഭിച്ചിട്ടുണ്ടെന്ന് വ്യക്തമാക്കുമോ;

**(എ)** മലയോര ഹൈവേയുടെ നിർമ്മാണം 43 റീച്ചുകളായാണ് ഏറ്റെടുക്കാൻ ഉദ്ദേശിച്ചിട്ടുള്ളത്. ഇതുവരെ 24 പദ്ധതികളുടെ ഡി.പി.ആർ കിഫ്ബിയിൽ സമർപ്പിച്ചിട്ടുണ്ട്. ഇതുവരെ 460 കി.മീ. നീളം വരുന്ന 17 പദ്ധതികൾക്ക് 1506 കോടി രൂപയുടെ അംഗീകാരം കിഫ്ബി നൽകിയിട്ടുണ്ട്. ഇതിൽ തിരുവനന്തപുരം (1), കൊല്ലം (1), കാസർഗോഡ് (2) ജില്ലകളിലായി 4 പ്രവൃത്തികൾ ഇതിനകം കരാർ ഉറപ്പിച്ച് പ്രവൃത്തി ആരംഭിച്ചിട്ടുണ്ട്. തിരുവനന്തപുരം ജില്ലയിലെ മറ്റൊരു പ്രവൃത്തിയുടെ ടെണ്ടർ 23.11.2018 ന് ക്ഷണിച്ചിട്ടുണ്ട്. അംഗീകാരം ലഭ്യമായ മറ്റു പ്രവൃത്തികൾക്ക് 12 മീറ്റർ വീതിയിൽ സ്ഥലം ലഭ്യത ഉറപ്പുവരുത്തി സാങ്കേതികാനുമതി നൽകുന്നതിനുള്ള പ്രവർത്തനങ്ങൾ നടന്നുവരുന്നു. കിഫ്ബിയിൽ സമർപ്പിച്ച പദ്ധതികളുടെയും അംഗീകാരം ലഭിച്ച വിവരങ്ങളും ഉൾപ്പെടുത്തിയ ലിസ്റ്റ് അനുബന്ധമായി ചേർത്തിരിക്കുന്നു.

(സി) മലയോര ഹൈവേയ്ക്കുള്ള ഭൂമി ഏറ്റെടുക്കൽ നടപടികൾ ഏത് ഘട്ടത്തിലാണെന്ന് അറിയിക്കുമോ;

(സി) മലയോര ഹൈവേക്കുവേണ്ടി ഭൂമി സൗജന്യമായി ലഭ്യമാക്കുന്നതിനായി എം.എൽ.എ. മാരുടെ നേതൃത്വത്തിൽ മറ്റ് ജനപ്രതിനിധികളെയും, പൊതുജനങ്ങളെയും ഉൾക്കൊള്ളിച്ച് പ്രവർത്തനങ്ങൾ നടന്നുവരുന്നു. ഭൂമിമേഖലകൾക്ക് ലാൻഡ് റിലീൻഗ്വെന്റ് ഫോമുകൾ നൽകി സമ്മതപത്രം വാങ്ങുന്ന പ്രവർത്തനങ്ങൾ നടന്നു വരുന്നു. സ്ഥലം ലഭ്യമാകുന്ന മുറയ്ക്ക് സാങ്കേതികാനുമതി നൽകി ടെണ്ടർ നടപടികൾ സ്വീകരിക്കുന്നതാണ്.

മലയോര ഹൈവേയുടെ വനമേഖലയിലൂടെ കടന്നു പോകുന്ന ഭാഗത്തെ സ്ഥലം ലഭ്യമാക്കുന്നതിന് ഗവൺമെന്റ് തലത്തിൽ നടന്ന മീറ്റിംഗിൽ നിർദ്ദേശിച്ചതിന്റെ അടിസ്ഥാനത്തിൽ വനഭൂമി ലഭ്യമാക്കാനുള്ള സ്ഥലത്ത് പൊതുമരാമത്ത് വകുപ്പും വനം വകുപ്പും ചേർന്ന് സംയുക്ത പരിശോധന നടത്തുകയും വനഭൂമി ലഭ്യമാക്കുന്നതിന് അപേക്ഷ സമർപ്പിക്കുന്ന നടപടികളും നടന്നുവരുന്നു.

(ഡി) പ്രസ്തുത ഹൈവേ നിർമ്മാണം എന്നത്തേയ്ക്ക് പൂർത്തീകരിക്കുവാനാണുദ്ദേശിക്കുന്നതെന്ന് വ്യക്തമാക്കുമോ?

(ഡി) 2021 മാർച്ച് മാസത്തോടുകൂടി മലയോര ഹൈവേയുടെ നിർമ്മാണം പൂർത്തീകരിക്കുവാനാണ് ഉദ്ദേശിക്കുന്നത്.

  
സെക്ഷൻ ഓഫീസർ

Sl. No.	Project	Project	Approved by (Rs. in Cr)	Actual spent (Rs. in Cr)	Actual executed (Rs. in Cr)	Amount approved by KIIFB (Rs. in Cr)	Remarks
Projects approved by KIIFB							
a)	TVPM	KIIFB Improvements to Hill Highway Palakkad to Parasseri (Thiruvananthapuram District)	21.700	22.40	15.095	55.81	Agreement Executed on 05.07.2018
b)		KIIFB Improvements to Hill Highway Kollkodu to Parasseri (Palakkad District)			15.705	51.91	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
1	TVPM	Improvements of Hill Highway from Pullavai Chakkimthi - Jandak, Vihara Junction to P. Arayed - Hill Road Total length 20.000km in Thiruvananthapuram District	21.050	18.30	21.050	41.74	Work tendered on 28.11.2016. Technical bid opening on 20.02.2018
2	TVPM	Improvements to Hill Highway - Feringommala - Vihara (Kappam). (Length - 9.45Km) in Thiruvananthapuram District	9.450	9.75	9.450	45.25	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
3	MLM	Development of Hill Highway in Kollam District: Kuzhal KSRTC to Agasthyakode Manjeri Kulathupuzha-Madathara Kollayal	48.100	240.20	48.100	201.07	Agreement Executed on 30.06.2018
4	JDK	Improvements To Hill Highway Between Ch: 0/000 To 19/000 -Kutikkalam To Chappathu in Idukki District	19.000	64.70	19.000	73.91	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
5	JKK	HILL HIGHWAY Improvements to Poonamudi Devikulam road km 19/000 to 40/000 and Thodupuzha Pullyamala road km 85/500 to 92/167	27.717	73.30	27.717	64.53	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
6	TSR	Development of Hill Highway SH 55 - Improvements from Vellithalangara to Vettanur bridge in Thrissur district	19.000	79.10	19.000	60.57	
7	MLPM	Hill Highway - Widening and Providing EM & BC to Pookottumpadam -Thamparattikkal in Munderi seed farm gate road - Nilambur LAC in Malappuram District 32.19 Km	32.190	111.00	32.190	115.38	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
8	MLPM	Hill Highway - Widening and Providing EM & BC to Pookottumpadam - Moolepadam bridge Road in Nilambur & Ernad LACs, Malappuram district 20.5 Km	20.500	75.00	20.500	49.50	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
9	MLPM	Hill Highway 2017-2018 Pookottumpadam - Kallavu - Kerala estate - Kizhakkethala Karuvarakundu - Chirakkal - Pulvetta - Karinkanthoni - Ponapara Km 47/900 to Km 74/200 in Malappuram District	26.310	126.91	26.310	103.11	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
10	KKD	Hill Highway first reach Pullavai to Thottipalam 0/000 to 28/000 in Kozhikode District	28.000	96.60	28.000	35.13	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
11	KKD	Construction of Hill Highway between Kodanchery and Kakkadampoyil Km.85.900 to 119.250 in Kozhikode District	35.350	134.00	35.350	144.00	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
12	WYWD	Hill Highway 2nd Phase Kalpetta Constituency Padulakkad-Kainatty-Kalpetta Bypass Mappadi - Choodamala Aruippuzha Improvements to Mavanthavady-Kalpetta Road from 24/600 to 30/600, Kalpetta Bypass	16.750	99.60	16.750	57.78	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.
13	KS&D	Improvements to the Hill highway road from Cheyva to Palapuzha Km 49.625 in Kasargode District	49.675	65.20	49.675	77.01	Approved by KIIFB. Action is being taken to ensure 12m RoW by free surrender.

16	WSD	Improvements to Hill Highway - 1st Phase - Palakkad District - Road No. 100/000 to 101/000 and 102/000 to 103/000	92.677	95.00	98.477	15.00	Agreement submitted on 01.06.2018
17	WSD	Improvements to Hill Highway - 1st Phase - Palakkad District - Road No. 104/000 to 105/000 and 106/000 to 107/000	91.479	95.00	14.400	85.15	Agreement submitted on 05.07.2018

Projects to be approved by KJIFB

18	WSD	Hill Highway - Improvements to Meladuppara - Paliyannur Road in Palakkad District	25.750	95.14			DPR submitted for approval.
19	WSD	Improvements to Hill Highway - Changanal to Mannangulam in Palakkad District	32.900	95.00			DPR submitted for approval.
20	EKN	CONSTRUCTION OF HILL HIGHWAY CHITTINADA-PANAKKUNY IN YONAIYAL-CHEERAJAMAL IN ERNAKULAM DISTRICT	17.900	87.68			DPR submitted for approval.
21	WSD	Hill Highway 2nd reach in Palakkad District - Improvements to Kottupatha to Kollengode km 72/000 to 100/000 Kootupatha to Kollengode 37.900km	37.900	97.70			Rejected by KJIFB as 12m width is not available.
22	WSD	Hill Highway - First reach in Palakkad District from Kollengode Vadakkancheri km 100/500 to 129/000	28.500	95.00			Rejected by KJIFB as this portion is part of new Hill.
23	WSD	CONSTRUCTION OF HILL HIGHWAY BETWEEN THALAYAD - MALAPURAM KODENCHERY 18KM IN KOTTIKODE DISTRICT	18.000	77.00			DPR submitted for approval.
24	WYSD	Hill Highway in Wayanad District - 1st Phase - Kottiyoor Boys town road km. 2/500 to 4/100 and Boys town (43rd Mile) Maladunkichira road km 6/200 to 19/100 and Thalasseri Bavali Road km. 58/200 to 69/750 , 70/200 to 77/750 and 78/010 to 81/000 and Manathava	46.000	100.10			DPR submitted for approval.
		<b>TOTAL</b>	<b>656.579</b>	<b>2205.5</b>	<b>###</b> <b>###</b>	<b>1506.237</b>	

  
 01/08/18