

പതിനാലാം കേരള നിയമസഭ

പതിനഞ്ചാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമിടാത്ത ചോദ്യം നം.486

29-05-2019 ൽ മറുപടിക്ക്

തലശ്ശേരി നിയോജകമണ്ഡലത്തിലെ കിഫ്ബി പ്രവൃത്തികൾ

<p>ചോദ്യം ശ്രീ. എ. എൻ. ഷംസീർ</p>	<p>മറുപടി ശ്രീ. ടി.എം. തോമസ് ഐസക് (ധനകാര്യവും കയറും വകുപ്പു മന്ത്രി)</p>
<p>ഈ സർക്കാർ തലശ്ശേരി നിയോജകമണ്ഡലത്തിൽ കിഫ്ബി മുഖാന്തരം നടപ്പിലാക്കുന്ന പ്രവൃത്തികൾ ഏതെല്ലാമാണെന്നും ഓരോ പ്രവൃത്തിയുടെയും നിലവിലുള്ള അവസ്ഥ എന്താണെന്നും വ്യക്തമാക്കാമോ?</p>	<p>തലശ്ശേരി നിയോജകമണ്ഡലത്തിൽ കിഫ്ബി മുഖാന്തരം നടപ്പിലാക്കുന്ന പ്രവൃത്തികളുടെയും അവയുടെ നിലവിലെ അവസ്ഥയുടെയും വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർക്കുന്നു.</p>




സെക്ഷൻ ഓഫീസർ

തലശ്ശേരി

Sl. No.	Department Name	Project Name		Project Outlay (Rs. In Crore)	SPV Name	Current Status	LAC	District	Work Status
1	Health & Family Welfare	Cath Labs, Basic Infrastructure in MCC, KCC, MHH Thiruvananthapuram, Kozhikode (100)	To Develop Malabar Cancer Centre as Post Graduate Institute of Oncology Sciences and Research	170.00	Bharat Sanchar Nigam Ltd (BSNL)	Detailed Estimate received on 04.09.2018 (Rs.176,77,23,000) Additional information sought. Site observation note forwarded on 06.03.18.	Thalassery	Kannur	KIIFB Conditionally Approved
2	PWD	Construction of 4 ROB	Construction of ROB in lieu of existing LC No. 230 at Koduvally	26.42	RBDCK	LA in progress. Released 5% contingency charge to Dt. Collector Kannur on 18.12.2017. SIA agency appointed. Second Negotiation meetings held on 18.12.2017. 15 out of 18 land owners agreed to the rates. Dt. Collector Submitted report to SLEC. 1 Person filed a case against land acquisition before the hon'ble High Court of Kerala.	Thalassery	Kannur	LA in progress
3	SC/ST	Modernisation of all Pre metric and Post metric Hostel in Kerala	Pre-matric hostel, watch man cabin and quarters for warden at Kathiroor in Kannur district	2.00		Work Started	Thalassery	Kannur	Work Started
4	Fisheries & Ports	Construction of Groynes and Extension of Breakwaters	1. Muthalappozhy Fishery harbour shore 2. Construction of groynes at Kayamkulam fishing harbour 3. Construction of groynes at Thottapally fishing harbour 4. Construction of groynes on southern side of estuary of Chettuva Fishing harbour 5. Fishing Harbour Project- Thalai in Kannur 6. Beach stabilization on southern side of Manjeswaram Fishing Harbour	46.94	Kerala State Coastal Area Development Corporation (KSCADC)	Erosion Mitigation Measures- Approved in 9th EC for amount Rs. 46.94 Cr	CHIRAYANKEEZHU, KAYAMKULAM, AMBALAPPUZHA, KOCHL GURUVAYOOR, TANUR, KOZHIKODE NORTH, THALASSERY, MANJESHWAR	Thiruvananthapuram, Alappuzha, Ernakulam, Thrissur, Malappuram, Kozhikode, Kannur, Kasargod	KIIFB approval Granted
5	PWD	68 Bridges	Construction of Kunduchira Bridge connecting Thalassery Municipality and Kadirur Panchayath District	10.17	KRFB	Proceedings issued vide Order No. APR-1/174/2017/KIIFB Dated 19.09.2017	Thalassery	Kannur	KIIFB approval Granted
6	Sports & Youth Affairs	Construction of 6 new stadia	V R Krishna Iyer Municipal Stadium Thalassery	13.05	KITCO	Work Awarded	Thalassery	Kannur	Work Started
7	General Education	PPE Mission- Upgradation of one school in each constituency	Chirakkara Govt. H.S.S (Thalassery Constituency)	4.90	KITE	Work Started on Kurmathur.	Thalassery	Kannur	Work Started
8	General Education	Betterment of infrastructure facilities in 229 schools	Kathirur G.V.H.S.S	3.00	KITE		Thalassery	Kannur	Work Started
9	Power	Transgrid 2.0 North Malabar Lines	Construction / Upgradation of 66kV SC line to 220/110kV DC line using narrow base MCMV Towers from Mundayad to Thalassery. & Construction / Upgradation of 220/110kV MCMV line from Areekode-Kaniyambetta tap point (near Malayamma) to Kunnamangalam substation through existing Agasthiyamuzhi 110 kV line route HFV	99.27	KSEB	Work Tendered on 01/08/2018 by Bid Process Coordinator M/s RECPTCL. Pre-Bid meeting on 31/08/2018. Technical Bid opening on 15/09/2018.	Kannur, Dharmadam, Koothuparambu, Thalassery	Kannur	Work Tendered

10	Higher Education	Augmentation of Infrastructural Facilities at Government Colleges in Kerala	Government College Thalassery, Chokli	9.04	Kerala infrastructure & Technology for Education (KITE)	KIIFB Approval Granted	Thalassery	Kannur	Work Tendered
11	Power	Transgrid 2.0 AIS Package II phase 1	Construction of new 220 KV substation at Thalassery, Thuravoor	65.41	KSEB	KIIFB approval granted (for Thalassery substation) Reply to TAR forwarded to CMD on 01/02/2019 TAR forwarded to SPV on 03-04-2018.	Thalassery	Kannur	Work Tendered
12	Water Resources	KIIFB 2017-18 Water Supply schemes	Thalassery-Koothuparama Comprehensive drinking water project	85.86	Kerala Water Authority (KWA)	KIIFB approval granted	Thalassery, Koothuparamba	Kannur	KIIFB approval Granted
13	Home	Construction of Court Complex	Court Complex at Thalassery	50.14	KSCC	KIIFB Approval Granted	Thalassery	Kannur	KIIFB approval Granted
14	Culture	Setting up of Cinema Theater Complexes in the State of Kerala	Cinema Theater Complex at Thalassery	10.12	KSFDC	KIIFB approval granted	Thalassery	Kannur	Work Tendered


 മെമ്പർമാർക്ക് അറിയാൻ