

പതിനാലാം കേരള നിയമസഭ
പത്തൊൻപതാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നമിടാത്ത ചോദ്യം നം.989

05.03.2020-ൽ മറുപടിക്ക്

പ്രളയത്തിൽ തകർന്ന ദേശീയ പാതകളുടെ പുനർനിർമ്മാണം

ചോദ്യം

മറുപടി

ശ്രീ.ജി.സുധാകരൻ

(പൊതുമരാമത്തും രജിസ്ട്രേഷനും

വകുപ്പു മന്ത്രി)

ശ്രീ.തിരുവഞ്ചൂർ രാധാകൃഷ്ണൻ

(എ) സംസ്ഥാനത്ത് പ്രളയത്തിൽ തകർന്ന ദേശീയ പാതകൾ പുനർനിർമ്മിക്കുന്ന പ്രവർത്തനം പൂർത്തിയായിട്ടുണ്ടോ; എത്ര കിലോമീറ്റർ പാതയാണ് പുനർനിർമ്മിച്ചതെന്നറിയിക്കാമോ;


(എ) സംസ്ഥാനത്ത് 2019-ലെ പ്രളയത്തിൽ തകർന്ന ദേശീയ പാതകളുടെ അറ്റകുറ്റ പണികൾക്കായി 20.52 കോടി രൂപ ഓർഡിനറി റിപ്പയറിലും 6 കോടി രൂപ ഫണ്ട് ഡാമേജ് റിപ്പയറിലും കേന്ദ്രത്തിൽ നിന്നും അനുവദിച്ച തുക ഉപയോഗിച്ച് കേടുപാടുകൾ പരിഹരിച്ചിട്ടുണ്ട്. കേടുപാടുകൾ സംഭവിച്ച ദേശീയ പാതകളുടെ ശാശ്വത പരിഹാരത്തിനായി ഉപരിതലം പുതുക്കലിനുള്ള വിവിധ പദ്ധതികൾക്കായി കേന്ദ്ര റോഡ് ഗതാഗത ഹൈവേ മന്ത്രാലയത്തിൽ ബഹു. മുഖ്യമന്ത്രി സമ്മർദ്ദം ചെലുത്തിയതിന്റെ അടിസ്ഥാനത്തിൽ 178 കോടി രൂപ (181 കി.മീ) അനുവദിച്ച ടെണ്ടർ ചെയ്ത് പദ്ധതി അവാർഡ് ചെയ്യുന്നതിന്റെ അവസാന ഘട്ടത്തിലാണ്. കൂടാതെ 535 കോടി രൂപയുടെ പട്ടിക ആമ്പൽ പ്ലാൻ 2019-2020 സാമ്പത്തിക വർഷം കേന്ദ്രത്തിൽ നിന്നും ലഭ്യമായിട്ടുണ്ട്. ഈ പദ്ധതികളുടെ എസ്റ്റിമേറ്റ് തയ്യാറാക്കി കേന്ദ്ര മന്ത്രാലയത്തിൽ സമർപ്പിച്ച് ഭരണാനുമതി ലഭ്യമാക്കി ടെണ്ടർ നടപടികൾ പുരോഗമിച്ച് വരികയാണ്. ഇതിൽ 265 കി.മീ-നായി 424 കോടി രൂപയുടെ ബലപ്പെടുത്തൽ പദ്ധതികളും ഉൾപ്പെട്ടിട്ടുണ്ട്. നാഷണൽ ഹൈവേ അതോറിറ്റി ഓഫ് ഇൻഡ്യയുടെ പരിധിയിലുള്ള ദേശീയപാതകൾ ഗതാഗതയോഗ്യമായി നിലനിർത്താൻ അവർ തന്നെ ശ്രദ്ധിക്കാറുണ്ട്.

(ബി) പ്രസ്തുത ദേശീയ പാതകൾ കോൺക്രീറ്റ് ചെയ്യുവാൻ ഉദ്ദേശിക്കുന്നതായി കേന്ദ്ര ഗതാഗത മന്ത്രിയുടെ വെളിപ്പെടുത്തൽ ശ്രദ്ധയിൽപ്പെട്ടിട്ടുണ്ടോ; വ്യക്തമാക്കുമോ;

(ബി) ശ്രദ്ധയിൽപ്പെട്ടിട്ടില്ല.

(സി) സംസ്ഥാനത്ത് ദേശീയ പാത നിർമ്മാണവും പുനരുദ്ധാരണവും ഭാരത് മാല പദ്ധതിയിൽ ഉൾപ്പെടുത്തിയിട്ടുണ്ടോ; ഇതിനായി എന്ത് തുകയാണ് വകയിരുത്തിയിട്ടുള്ളത്; അതിൽ സംസ്ഥാന വിഹിതം എത്രയാണെന്ന് നന്നായിരിക്കുമോ?

(സി) നാഷണൽ ഹൈവേ അതോറിറ്റി ഓഫ് ഇൻഡ്യയിൽ ലഭ്യമായ മറുപടി പ്രകാരം സംസ്ഥാനത്ത് ദേശീയപാത നിർമ്മാണവും പുനരുദ്ധാരണവും ഭാരത് മാല പദ്ധതിയിൽ ഉൾപ്പെട്ടിട്ടുണ്ട്. വിശദ വിവരം അനുബന്ധമായി ഉള്ളടക്കം ചെയ്യുന്നു. ദേശീയപാത 4/6 വരിപ്പാതയായി വികസിപ്പിക്കുന്നതുമായി ബന്ധപ്പെട്ട് കേന്ദ്ര റോഡ് ഗതാഗത മന്ത്രാലയം, സംസ്ഥാന സർക്കാർ, കിഫ്ബി എന്നിവർ ചേർന്ന് Tripartite Agreement ഒപ്പ് വച്ചിട്ടുണ്ട്. ഇതിൻ പ്രകാരം സ്ഥലമേറ്റെടുപ്പിന് ആവശ്യമായ തുകയുടെ (25%) ഷെയർ ആയ 6006.86 കോടി രൂപ സംസ്ഥാന സർക്കാരാണ് വഹിക്കേണ്ടത്.


സെക്ഷൻ ഓഫീസർ

താമരമുഖം

ANNEXURE-A to LA Interpellation Question No. 989

Sr. No.	Name of Project	Length (km)	Land Acquisition Cost (in cr.)	Civil Construction cost (in cr.)	Target for Award	Land Acquisition Status	Present Status
1	Thalapady Km. 17.200 to Changala Km. 57.200 of NH-66 (Old NH-17)	39.00	683.09	1280.48	Mar 2020	Total Land required(Ha) : 175.5 Additional Land required(Ha):35.66 3A Completed(Ha) : 35.66 (100%) 3D Completed(Ha) : 35.66 (100%) 3G Completed(Ha) : 21.65 (60.7%)	Under bidding. The last date of bid submission is on 04.03.2020. LA Committee of NHAI has approved the LA plan proposal on 20.11.2019. SFC proposal was resubmitted to Ministry.
2	Changala Km. 57.200 to Neleshwaram Km. 95.650 of NH-66 (Old NH-17)	37.27	509.52	1245.5	Mar 2020	Total Land required(Ha) : 168 Total Additional Land required(Ha): 41 3A Completed(Ha) : 41 (100%) 3D Completed(Ha) : 41 (100%) 3G Completed(Ha) : 21 (51%)	Under bidding. The last date of bid submission is on 04.03.2020. LA Committee of NHAI has approved the LA plan proposal on 20.11.2019. SFC proposal was resubmitted to Ministry.
3.	Perole (Neleshwaram town) to Thalipparamba Km 96.450 to Km. 137.900 NH-66 (Old NH-17)	40.11	1496.66	1609.40	Mar 2020	Total Land required(Ha) : 182 Total Additional Land required(Ha):107 3A Completed(Ha) : 107 (100%) 3D Completed(Ha) : 101 (93%) 3G Completed(Ha) : 35 (32.7%)	Under bidding. The last date of bid submission is on 11.03.2020. LA Committee of NHAI has approved the LA plan

[Handwritten Signature]

							proposal on 02.12.2019
4.	Thalipparamba to Muzhapilangad Km 137.900 to Km. 170.600 NH-66)	30.300	1234.8	1767.44	Mar 2020	Total Land required(Ha) : 136 Total Additional Land required(Ha):115 3A Completed(Ha) : 114 (99%) 3D Completed(Ha) : 104 (90%) 3G Completed(Ha) : 50 (43%)	Under bidding. The last date of bid submission is on 11.03.2020. LA Committee of NHAI has approved the LA plan proposal on 02.12.2019
5.	4 laning of Azhiyur to Vengalam Km 188+000 to 230+400 NH-66) (Old NH-17)	40.80	1815.86	1276.24	Mar 2021	Total Land required(Ha) : 183 Total Additional Land required(Ha):108 3A Completed(Ha) : 108 (100%) 3D Completed(Ha) : 100 (93%) 3G Completed(Ha) : 12 (11%)	LA Committee of NHAI has approved the LA plan proposal on 02.12.2019. Final DPR under preparation by M/s AECOM.
6.	Construction of four lane Minor Bridge (Paloli Palam) at Km 203.160, Major Bridge (Moodadi) at Km 204.895 & allied works like 4 lane Main Carriageway with Service Road (Old NH-17)	2.10	128.86	72.15	Mar 2020	Total Land required(Ha) : 9.45 Total Additional Land required(Ha):4.32 3A Completed(Ha) : 4.32 (100%) 3D Completed(Ha) : 4.32 (100%) 3G Completed(Ha) : 1.75(41%)	Under Bidding. The last date of bid submission is on 03.03.2020. LA Committee of NHAI has approved the LA plan proposal on 02.12 2019
7.	Ramanattukara to Kuttippuram from 258.800 to 318.000 of NH-66 (Old NH-17)	53.14	2567.09	2462.59	Mar 2022	Total Land required(Ha) : 233 Total Additional Land required(Ha):167 3A Completed(Ha) : 167 (100%) 3D Completed(Ha) : 166 (99%) 3G Completed(Ha) : 52 (31%)	LA Committee of NHAI has approved the LA plan proposal on 13.12.2019

14.	Kadambattukonam Km. 517.800 - Kazhakkattamjn Km. 547.320 of NH-66 (Old NH-47)	29.83	2584.5	1008.04	Mar 2021	Total Land required(Ha) : 139 Total Additional Land required(Ha):77 3A Completed(Ha) : 77 (100%) 3D Completed(Ha) : 0 (0%) 3G Completed(Ha) : 0 (0%)
15.	Kollam - Sengottai Section of NH-744	70.7	Preparation of DPR are in Inception stage. Alignment Study is in Progress			
16.	Karnataka/Kerala Border (Kutta) to Malappuram of SH- 28	126.3				
17.	Kochi-Munnar-Theni of NH- 85	163				
18.	Palakkad - Malappuram - Kozhikode of NH-966	133				
19.	Edappally - Thrissur (Existing 4-lane to 6- lane) of NH-544	64.94				
20.	Walayar - Vadakkanchery (Existing 4-lane to 6- lane) of NH-544	53.5				
21.	Thiruvanthapuram- Kottarakkara- Kottayam- Angamaly SH 1 & NH 183 Main Central Road	236.00				
Total		1370.99	24027.42	20317.63	-	-

[Handwritten signature]

[Handwritten signature]
മുഖ്യ മന്ത്രി