

14 -ാം കേരള നിയമസഭ

22 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 2817

22-01-2021 - ൽ മറുപടിയ്ക്ക്

തീരസംരക്ഷണ പ്രവൃത്തികൾ

ചോദ്യം		ഉത്തരം	
ശ്രീ. എസ്. ശർമ്മ		Shri. K. Krishnankutty (ജലവിഭവ വകുപ്പുമന്ത്രി)	
(എ)	<p>ഈ സർക്കാർ അധികാരത്തിലെത്തിയതിനു ശേഷം പൂർത്തീകരിച്ച കടൽഭിത്തികെട്ടൽ, പുലിമുട്ട് നിർമ്മാണം ,തീരസംരക്ഷണം എന്നിവ സംബന്ധിച്ച് നടപ്പാക്കിയ പ്രവൃത്തികൾ ഏതൊക്കെയാണെന്നും ഓരോ പദ്ധതിക്കായി ചെലവഴിച്ച തുക എത്രയാണെന്നും വിശദമാക്കാമോ;</p>	(എ)	<p>ഈ സർക്കാർ അധികാരത്തിൽ വന്നതിനുശേഷം ഈ കാര്യാലയത്തിന്റെ അധികാര പരിധിയിൽ പൂർത്തീകരിച്ചതും പൂർത്തീകരിക്കാനുള്ളതും തടസ്സപ്പെട്ടു കിടക്കുന്നതുമായ കടൽഭിത്തി കെട്ടൽ പുലിമുട്ട് നിർമ്മാണം, തീരസംരക്ഷണം എന്നിവ സംബന്ധിച്ച പ്രവൃത്തികളുടെ വിശദവിവരങ്ങൾ അനുബന്ധമായി ചേർത്തിരിക്കുന്നു. സംസ്ഥാന സർക്കാരിന്റെ തന്നെ സംരംഭമായ കേരള ഇറിഗേഷൻ ഇൻഫ്രാസ്ട്രക്ചർ ഡെവലപ്മെന്റ് കോർപ്പറേഷൻ ലിമിറ്റഡ് (കെ.ഐ.ഐ.ഡി.സി.) മുഖേന കേരളത്തിൽ രൂക്ഷമായ കടലാക്രമണം നേരിടുന്ന ആലപ്പുഴ ജില്ലയിലെ തീരപ്രദേശങ്ങളിൽ (കാട്ടൂർ, അമ്പലപ്പുഴ, പതിയാൻകര, ആറാട്ടുപുഴ, വട്ടച്ചാൽ) കിഫ്ബിയുടെ സാമ്പത്തിക സഹായത്തോടെ 184.04 കോടി രൂപ ചെലവിൽ ഗ്രോയിൻ ഫീൽഡ് നിർമ്മിക്കുന്നതിനുള്ള നടപടികൾ സ്വീകരിച്ചു വരുന്നു.</p>
(ബി)	<p>ഭരണാനുമതി ലഭിച്ചതും ഇനിയും പൂർത്തീകരിക്കാനുള്ളതുമായ പ്രവൃത്തികൾ ഏതൊക്കെയാണെന്നും വ്യക്തമാക്കാമോ;</p>	(ബി)	<p>ഈ സർക്കാർ അധികാരത്തിൽ വന്നതിനുശേഷം ഈ കാര്യാലയത്തിന്റെ അധികാര പരിധിയിൽ പൂർത്തീകരിച്ചതും പൂർത്തീകരിക്കാനുള്ളതും തടസ്സപ്പെട്ടു കിടക്കുന്നതുമായ കടൽഭിത്തി കെട്ടൽ പുലിമുട്ട് നിർമ്മാണം, തീരസംരക്ഷണം എന്നിവ സംബന്ധിച്ച പ്രവൃത്തികളുടെ വിശദവിവരങ്ങൾ അനുബന്ധമായി ചേർത്തിരിക്കുന്നു. സംസ്ഥാന സർക്കാരിന്റെ തന്നെ സംരംഭമായ കേരള ഇറിഗേഷൻ ഇൻഫ്രാസ്ട്രക്ചർ ഡെവലപ്മെന്റ് കോർപ്പറേഷൻ ലിമിറ്റഡ് (കെ.ഐ.ഐ.ഡി.സി.) മുഖേന കേരളത്തിൽ രൂക്ഷമായ കടലാക്രമണം നേരിടുന്ന ആലപ്പുഴ ജില്ലയിലെ തീരപ്രദേശങ്ങളിൽ (കാട്ടൂർ, അമ്പലപ്പുഴ, പതിയാൻകര, ആറാട്ടുപുഴ, വട്ടച്ചാൽ) കിഫ്ബിയുടെ സാമ്പത്തിക സഹായത്തോടെ 184.04 കോടി രൂപ ചെലവിൽ</p>

		<p>ഗ്രോയിൻ ഫീൽഡ് നിർമ്മിക്കുന്നതിനുള്ള നടപടികൾ സ്വീകരിച്ചു വരുന്നു.</p>
<p>(സി)</p> <p>ഏതെങ്കിലും പ്രവൃത്തികൾ തടസ്സപ്പെടുത്തിയിട്ടുണ്ടോ; എങ്കിൽ എന്തുകൊണ്ടെന്നും അവ നടപ്പാക്കുന്നതിന് സ്വീകരിച്ച തുടർ നടപടികൾ എന്തൊക്കെയാണെന്നും വിശദമാക്കാമോ?</p>		<p>(സി)</p> <p>ഈ സർക്കാർ അധികാരത്തിൽ വന്നതിനുശേഷം ഈ കാര്യാലയത്തിന്റെ അധികാര പരിധിയിൽ പൂർത്തീകരിച്ചതും പൂർത്തീകരിക്കാനുള്ളതും തടസ്സപ്പെട്ടു കിടക്കുന്നതുമായ കടൽഭിത്തി കെട്ടൽ പൂലിമുട്ട് നിർമ്മാണം, തീരസംരക്ഷണം എന്നിവ സംബന്ധിച്ച പ്രവൃത്തികളുടെ വിശദവിവരങ്ങൾ അനുബന്ധമായി ചേർത്തിരിക്കുന്നു. സംസ്ഥാന സർക്കാരിന്റെ തന്നെ സംരംഭമായ കേരള ഇറിഗേഷൻ ഇൻഫ്രാസ്ട്രക്ചർ ഡെവലപ്മെന്റ് കോർപ്പറേഷൻ ലിമിറ്റഡ് (കെ.ഐ.ഐ.ഡി.സി.) മുഖേന കേരളത്തിൽ രൂക്ഷമായ കടലാക്രമണം നേരിടുന്ന ആലപ്പുഴ ജില്ലയിലെ തീരപ്രദേശങ്ങളിൽ (കാട്ടൂർ, അമ്പലപ്പുഴ, പതിയാൻകര, ആറാട്ടുപുഴ, വട്ടച്ചാൽ) കിഫ്ബിയുടെ സാമ്പത്തിക സഹായത്തോടെ 184.04 കോടി രൂപ ചെലവിൽ ഗ്രോയിൻ ഫീൽഡ് നിർമ്മിക്കുന്നതിനുള്ള നടപടികൾ സ്വീകരിച്ചു വരുന്നു.</p>

സെക്ഷൻ ഓഫീസർ

(A) Completed Works			
Nature of work	Sl. No.	Name of work	Amount Spent (in lakhs)
Thiruvananthapuram District			
Sea Wall		Nil	
Groynes		Nil	
Reformation	1	Strengthening of sea wall for a length of 80m towards south of CP 0094 near Valiyathura pier (Reach I for a length of 47m)	30.06
	2	Strengthening of sea wall for a length of 50m towards 10m north of CP 0092 at Cheriathura, Tvpm constituency	34.25
	3	Reformation of sea wall for a length of 60m from Ch.670 m to 730m between CP. 6044 and CP 6043 at Kollamcode	23.37
	4	Reformation of sea wall for a length of 60m from Ch. 600m to 660m between CP.6044 CP 6043 at Kollamcode	24.49
	5	Urgent strengthening work of existing damaged sea wall for a length of 40m back side of Panathurakara Mosque	44.44
Kollam District			
Groynes	1	Construction of Groins between ch:7.70 km to 8.30km at thanni in Eravipuram Constituency.	469.16
	2	Construction of Groins between ch:6.8 km to 7.6km near St Michaels Church atThanni in Eravipuram Constituency.	465.95
Reformation	1	Reformation of the damaged Sea wall for a length of 60m north side of Thankaserry light House in Kollam Constituency	11.38
	2	Reformation of damaged Sea wall for a length of 71m North of 20m towards and towards South of 52.00m in CЕСCP 358 at Thirumullavaram in Kollam Constituency	19.39
	3	Reformation of damaged sea wall for a length of 60.00m towards north of CЕСCP 272 at Paravoor Thekkumbhagam in Chathannoor Constituency	22.14
	4	Reformation of damaged sea wall for a length of 38.00m at CЕСCP 352 near Sarppakkuzhi Temple in Kollam Constituency	17.70
Alappuzha District			
Groynes	1	Construction of Groyne field at Arthungal near Ayiramthai between CЕСCP No 911 and 918 (Ch: 182.567 Km to 183.793Km) in Cherthala South Panchayat of Cherthala LAC.	1111.67
	2	Construction of Groines Bet: CЕСCP 627 & 631. 40m Groine at Ch: 73.715 km at south of Purakkad jn: i& 30m Groine at Ch: 74.400 km at north of Purakkadu jn: in Ambalappuzha L.A Constituency.	184.98
Reformation	1	Reformation to the damaged sea wall from ch.57.695 km to ch. 57.75 km at Arattupuzha junction in Arattupuzha panchayath of Harippadu constituency	23.84
Kozhicode			

Groynes		Nil	
Sea Wall	1	Construction of core wall for a length 75 m north of thoovappara rock at kappad beach in Chemanchery panchayathPanchayath,	15.63
	2	Closing the fishing gap for a length of 66m starts from 15m south of CP 1948 towards south at Kolamthodu beach in Koyilandy Municipality.	43.15
	3	Closing the fishing gap of length 35m at Kappad sea wall in between CP1917 and 1919 in Chemanchery Panchayat	27.24
Reformati on	1	Urgent protection works at Godeswaram Beach North of CP 1750 in ward No. 48 of Kozhikode Corporation	13.09
	2	Urgent protection works at Santhi Nagar Colony Beach in Calicut Corporation	10.08
	3	Urgent protection work of customs beach south of CP2063 in Vatakara Municipality	3.35
	4	Reformation of Kappad sea wall for a length 100m near CP 1917 in Chemanchery Panchayat	49.29
	5	Maintenance of Kaithavalappu Gabion sea wall using departmental gabions towards north of CP 1782 in Kozhikode Corporation.(44m)	18.28
	6	Urgent Protection works starts from 20m north of CP 2062 towards north for a length of 65m at Customs beach in Vatakara Municipality.	11.09
	7	Urgent Protection work at Valappil beach for a length of 60m inbetween CP 1927 and CP 1928 in Chengottukavu Panchayathat.	13.67
	8	Protecting coastal line at Kavaladu beach near poyilkavu using core wall for a length of 60 m in between CP1922 and CP 1923 in Chengottukavu Panchayath.	22.23
	9	Protecting the coastal line at Munnukudikkal beach near poyilkavu using core wall for a length of 30 m in between CP 1926 and CP 1927 in Chengottukavu panchayath	11.99
	10	Protecting the coastal line at Ezhukudikkal beach near poyilkavu using core wall for a length of 40 m in between CP1924 and CP 1925 in Chengottukavu Panchayath.	14.26
	11	Protecting the coastal line at Ezhukudikkal beach near poyilkavu using core wall for a length of 45 m in between CP1924 and Ezhukudikkal bridge in Chengotkavu panchayath	18.22
	12	Protecting thecoastal line at Bagavanmukku beach near ayanikkad using core wall for a length of 40 m in between CP2018 and CP 2019 in Payyoli municipality.	16.25
	13	Protecting the coastal line at Parappally beach using core wall for a length of 40 m in between CP 1952 and CP 1953 in Quilandy municipality	16.21
	14	Protecting the coastal line at Parappally beach using core wall for a length of 30 m in between CP 1951 and CP 1952 in Quilandy municipality	12.08
	15	Protecting the coastal line at Parakkathazha beach near poyilkavu for a length of 52 m in between CP1920 and CP 1921 in Chengottukavu Panchavath	19.03
	16	Protecting coastal line at Thoppayil beach north of CP 1835 in Kozhikode Corporation	10.97
	17	Protecting the Kallarakkal gap in front of CP 2078 for a length of 66 m in Chorode panchayath	12.21
KASARGOD			

		Maintenance to the existing damaged seawall for a length of 45m from 21 m North of CP stone No. 2729 to 24m South of CP stone 2729 at Cherangai kadappuram in Kasaragod Municipality.	23.16
		Maintenance to the existing damaged seawall for a length of 50m from 74 m North of CP stone No. 2729 at Cherangai kadappuram in Kasaragod Municipality.	28.18
		Emergency protection work for a length 65M near CP stone No. 2681 (Protecting the house No. XX/61) in Uduma Grama Panchayat of Hosdurg Taluk	Pending bill
Kannur			
Reformati on	1	Reformation of the damaged seawall between Ch 100/400 to 100/550 Km at Neerozhukkumchall in Madayi Panchayath	45.07
	2	Reformation of the damaged Sea Wall to the North of CP Stone 2395 at Neerozhukkumchall in Madayi Panchayath	46.84
	3	Reformation of the damaged Sea Wall for a length of from Ch 100/200 to 100/264 at Neerozhukkumchall in Madayi Panchayath	25.87
	4	Reformation of the damaged Sea Wall between Ch 100/265 and 100/325 Km at Neerozhukkumchall in Madayi Panchayath	15.39
	5	Urgent protection behind existing damaged Sea Wall at Mattool South (South of C P Stone 2359) in Mattool Grama Panchayath	72.39
	6	Urgent Maintenance to the damaged sea wall north of CP Stone 2198 at Pareekadavu in Dharmadam Panchayath in Kannur District.	13.33
	7	Maintenance to the damaged sea wall near Indira park at chalil for a length of 85 m near CP stone 2173 in Thalassery Municipality in Kannur District.	13.41
	8	Urgent Maitenance to the damaged sea wall between ch: 119/100 and 119/200 km (South of CP Stone 2299)near Payyambalam in Kannur Municipality	14.18
	9	Reformation of damaged sea wall near cp stone 2145 at kallianthazhe (Parimadam) in New Mahe Panchayath in Kannur District.	39.18
	10	Reformation to the damaged sea wall South of CP Stone 2145 at Kallinthazhe(Parimadam) in New Mahe Panchayath in Kannur District.	24.95
	11	Natuaraal Calamity urgent protection in front of Thalassery fishmarket in Thalassery Municipality	25.62
	12	Urgent Maitenance to the damaged sea wall near CP Stone 2175 at Thalassery t in Thalassery Municipality in Kannur District.	15.07
	13	Urgent protection behind Thalassery General Hospital in Thalassery Municipality	22.22
	14	Reformation of damaged sea wall towards North of C.P. stone 2156 at Pettippalam in Thalassery Municipality in Kannur district.	13.63
	15	Reformation of damaged sea wall towards south of C.P. stone 2158 at Pettippalam in Thalassery Municipality in Kannur district.	13.24
	16	Urgent Maintenance to the damaged sea wall near C.P. stone 2182 at Palissery in Thalassery Municipality in Kannur district.	23.26

	17	Natural Calamity Urgent protection behind St. Joseph H.S.S Thalassery in Thalassery Municipality in Kannur District.	6.28
Malappuram			
Sea Wall	1	Emergency protection work using geo bag in the fishing gap South of CP 1584 at Pallivalappu in Mangalam Grama Panchayath.	3.88
	2	Emergency protection work construction of core wall for a length of 25 m at Koottayi Nayarthodu Fishing Gap in Purathur Grama Panchayath	7.37
	3	ASE -Work Constructing to sea wall to close fising gap near CЕСCP 1494 at sadham beach at parappanagadi municipality	52.69
	4	Costructing sea wall for alength of 370 m south of CP 3054 at aligal beach in parappanagadi panchayath - for alength of 300 m south of CP 3054	219.46
Reformati on	1	1. ASE Maintanance repair the damaged sea wall for a length of 48.00 m in th damaged sea wall portion near Nayarthodu between CP1567 and CP 1568 in Purathur Gramapanchayath.	14.09
	2	Construction of Core wall for a length of 15m from 23m North of CP 1629 towards North at Thevarkadappuram in Niramarruthur Panchayath	5.33
	3	Reformation of damaged sea wall for a length 120 m from 95 m south of CЕСCP 1549 towards south near Ponnani light house in Ponnani municipality	40.81
	4	Reformtion of damaged seawall for a lenth of 150m towards north 55 m and towards south 95 m of CES CP 1549 infront of Ponnani Light house in Ponnani municipality	75.66
	5	Urgent protection works to the houses near CЕСCP1532 in Murinjazhi in Ponnani Muncipality	8.55
	6	Urgent protection works to the houses near CЕСCP1535 at Hilur Masjid in Ponnani Muncipality	8.55
	7	Urgent protection works to the houses near CЕСCP1530 near Mulla road in Ponnani Muncipality	8.55
	8	Urgent protection works to the houses near CЕСCP 1537 and 1538 near Police Station in Ponnani Muncipality	8.55
	9	Urgent protection works to the houses near CЕСCP 1531 in Ponnani Muncipality	8.55
	10	Emergency protection using Geo bag in front of houses at Marakkadavu to the south of Ponnani Light House in Ponnani Municipality	8.89
	11	Reformation of the damaged seawall for a length of 350 m from CЕСCP 1501 towads North at Ajmeer Nagar in Perumpadappu Panchayath	165.48
	12	Urgent repairs to the damaged seawall for a length of 80 m towards the North from 50 m South of CЕСCP1503 in front of houses of Ajmeer Nagar in Perumpadappu Panchayath	30.21
	13	Urgent repairs to the damaged seawall for a length of 77 m towards South of CЕСCP 1501 in front of Palappetty Masjid Graveyard in in Perumpadappu Panchay	29.04

	14	Emergency using Geo bags in front of house No: 15/503 North of Hilure Masjid in Kappirikkad in Perumpadappu Panchayath	8.86
	15	Emergency using Geo bags in front of house No: 15/500 North of Hilure Masjid in Kappirikkad in Perumpadappu Panchayath	8.86
	16	Urgent protection works near CЕСP1507 in front of houses behind Badar Palii in veliankode Panchayath	7.64
	17	Urgent protection works near CЕСP 1508 in front of houses at Thannithura in veliankode Panchayath	8.55
	18	18) ASE Maintenance - Urgent repairs to the damaged seawall from CЕСP 1696 towards south at Thekkekadappuram in Parappanangadi Municipality.	56.00
	19	Maintenance Repairs to the damaged sea wall near CЕСP 1694 towards north parappanangadi Municipality	18.53
	20	Reformation of the damaged sea wall for a length of 54m near CЕСP1667 and 10m near CЕСP 1669 at Al Bazar Fakkeer Masjid in tanur Municipality.	33.00
	21	Emergency Protection work using Geo bags for a length of 60m at cheeran kadappuram between CЕСP stone 1647&1649 in tanur municipality	8.50
	22	Emergency Protection work using Geo bags for a length of 40m at Edakkadappuram between CЕСP stone 1653&1654 in tanur municipality	5.75
	23	Emergency Protection work using Geo bags for a length of 45m at Edakkadappuram between CЕСP stone 1654&1655 in tanur municipality	6.50
THRISSUR			
Reformati on	1	Emergency protection works by forming rubble mount for a length of 35m between C P 3784 and C P 3785 in vatanappilly Panchayath Reach I	2.95
	2	Emergency protection works by forming rubble mount for a length of 35m between C P 3784 and C P 3785 in vatanappilly Panchayath Reach II	2.95
	3	Emergency protection works by forming rubble mount for a length of 35m between C P 3752 and C P 3753 in Engandiyur Panchayath. Reach I	2.95
	4	Emergency protection works by forming rubble mount for a length of 35m between C P 3752 and C P 3753 in Engandiyur Panchayath. Reach II	2.95
	5	Emergency protection works by forming rubble mount for a length of 35m between C P 3753 and C P 3754 in Engandiyur Panchayath.	2.95
	6	CONSTRUCTION OF A RETURN WALL IN FRONT OF THE T-SUNAMI REHABILITATION COLONY AT MUNAKKAL STARTING FROM 63M SOUTH OF NEW CP 1196 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	7.79
	7	2018/1781/IA : NC-ASE-2018- URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 105M TOWARDS NORTH AND SOUTH OF CP 1211 STARTING FROM 70M NORTH OF CP 1211 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	8.61

8	2018/1794/IA : NC-ASE URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 105M TOWARDS NORTH AND SOUTH OF CP 1215 STARTING FROM 35M NORTH OF CP 1215 AND TOWARDS SOUTH IN EDAVILANGU PANCHAYATH IN KODUNGALLUR TALUK	9.05
9	NC ASE URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 35M TOWARDS SOUTH OF CP 1211 FROM CH 35M TO 70M IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	2.69
10	N.C 2018- Emergency protection works by forming rubble mount for a length of 35m, protecting coastal police station in Kadappuram Panchayath.	2.88
11	NC-ASE Urgent protection works to construct rubble mount wall for a length of 125m starting from CP 1219 and towards south in Edavilangu panchayath in Kodungalloor Thaluk.	10.78
12	NC-ASE Urgent protection works to construct Rubble mount wall for a length of 50m starting from ch 70m south of CP 1211 and towards south in Eriyad panchayath in Kodungallur Taluk.	4.31
13	Urgent protection works in sea coast for length of 230m between CP 1204 & CP 1202 towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Thaluk	14.84
14	Urgent protection works in sea coast for a length of 95m starting from ch 35m south of CP 1212 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk.	5.59
15	Urgent protection works in sea coast for a length of 70m starting from ch 35m north of CP 1212 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	4.13
16	URGENT PROTECTION WORKS in sea coast for a length of 220m starting from ch 80m south of CP 1208 and towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	13.37
17	URGENT PROTECTION WORKS in sea coast for a length of 200m starting from ch 50m north of CP 1206 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	8.97
18	URGENT PROTECTION WORKS in sea coast for a length of 60m between CP 1217 and CP 1218 (2 gaps) using sand filled polypropylene bags in Edavilang panchayath in Kodungallur Taluk.	3.65
19	URGENT PROTECTION WORKS in sea coast for a length of 60m starting from ch 15m south of CP 1221 and towards north using sand filled polypropylene bags in Edavilang panchayath in Kodungallur Taluk	3.59
20	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 225m starting from 20 m north of CP 1383 towards north in Kadappuram Panchayath.	11.00
21	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 176m starting from 56 m south of CP 1389 towards north in Kadappuram Panchayath.	8.65
22	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 70m starting from 30 m north of CP 1393 towards north in Kadappuram Panchayath.	3.78
23	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 78m and 56m starting from 28 m and 162m south of CP 1393 respectively towards south in Kadappuram Panchayath.	6.99

24	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 70m from 35m north of CP 1348 to 35m south of CP 1348 in Thalikulam grama Panchayath.	4.43
25	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 150m from 53m north of CP 1351 towards south in Vadanappilly Panchayath	8.14
26	EMERGENCY protection works to the sea coast for a length of 40m on CP 1215(starting from 70 m to 110m south of new CP 1215) using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk	4.39
27	EMERGENCY protection works to the sea coast for a length of 70m from ch 70 m north of CP 1213 and towards north using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk	7.69
28	EMERGENCY protection works to the sea coast for a length of 30m starting from ch 70m south of CP 1201and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk	3.64
29	EMERGENCY protection works to the sea coast for a length of 60m between CP 1201 and CP 1202 (4 houses) using sand filled polypropylene bags near light house in Eriyad panchayath in Kodungalloor Thaluk	7.28
30	NC-ASE-urgent protection works to construct rubble mount wall for a length of 205 metre from 35 metre north of CP 1215 towards north in Edavilangu panchayath in Kodungalloor Thaluk	19.84
31	N.C 2018 Urgent protection works to the sea coast by forming rubble mount for a length of 30 from 53m north of C P 1351 towards north in Vadanappilly Grama Panchayth.	2.62
32	N.C 2018 Urgent protection works to the sea coast by forming rubble mount for a length of 45m from 35m south of C P 1348 towards south in Thalikulam Grama Panchayth.	2.69
33	Emergency Protection work to the seacoast by using sand filled Polypropelene bags for a length of 210 m at CP 1207 Arattuvazhy fishing gfap ward 22,23 in Eriyad Panchayath in Kodungalloor Taluk	18.38
34	ASE-Urgent protection works to the sea coast using sand filled poly propylene bags for the length of 210m Starting from CP 1396 towards North in kadappuram panchayath	25.41
35	ASE-Urgent protection works to the sea coast using sand filled poly propylene bags for the length of 144m Starting from CP 1396 towards south in kadappuram panchayath	15.55
36	URGENT PROTECTION WORKS in sea coast for a length of 230m between CP 1204 and CP 1202 towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	14.84
37	URGENT PROTECTION WORKS in sea coast for a length of 50m starting from ch 34m south of CP 1211 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	3.18
38	URGENT PROTECTION WORKS in sea coast for a length of 50m between cp 1216 and CP 1217 using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	3.18
39	URGENT PROTECTION WORKS in sea coast for a length of 50m between cp 1206 and CP 1205 using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	3.18

40	URGENT PROTECTION WORKS in sea coast for a length of 20m on either side of CP 1207 using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	1.52
41	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 100m north of CP 1216 and towards north in ward no.12 of Edavilangu Panchayath in Kodungallur Taluk	work completed. Bill under preparation
42	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 100m in different gaps north of CP 1221 in ward no.14 of Edavilangu Panchayath in Kodungallur Taluk	work completed. Bill under preparation
43	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 70m from 20m north of C P 1365 towards south in Vadanappilly Panchayath	3.18
44	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 45m vstarting from 100m south of C P 1395 towards south in Kadappuram Panchayath	2.67
45	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 110m from C P 1371 towards south in Engandiyur Panchayath	4.27
46	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 50m south of C P 1376 towards south in Engandiyur Panchayath	2.64
47	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 40m north of C P 1374 towards north in Engandiyur Panchayath	3.26
48	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 30m south of C P 1374 towards south in Engandiyur Panchayath	2.77
49	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 55m from 80m south of C P 1374 towards south in Engandiyur Panchayath	3.17
50	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 60m from C P 1376 towards south in Engandiyur Panchayath	3.39
51	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 100m from C P 1342 towards north in Thalikulam Panchayath	12.53
52	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 90m from C P 1344 towards north in Thalikulam Panchayath	11.29
53	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 65m from 100m south of C P 1376 towards south of C P 1376in Engandiyur Panchayath	4.55
54	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 125m from 30m south of C P 1370 towards south in Engandiyur Panchayath	5.36
55	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 150 m from 70m north of C P 1355 towards north in Vatanappilly Panchayath	-

	56	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 125m from 75m south of C P 1375 to 50m north of C P 1375in Engandiyur Panchayath	8.24
	57	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 120m from 10m south of C P 1363 towards north in Vatanappilly Panchayath	8.09
	58	NC-ASE- Reformation works - 2018- Urgent protection works to construct rubble mount wall for a length of 35m towards north of CP 1215 from ch 35m to 70m in Edavilangu Panchayath in kodungallur Taluk.	2.75
ERNAKULAM			
Groyne	1	വൈപ്പിൻ ദ്വീപിലെ ഇടവനക്കാട് CP Stone 1136 നും 1139 നും മിടയിൽ 4 പുലിമുട്ടുകളുടെ നിർമ്മാണം	349.34
Sand bund	1	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ പഴങ്ങാട്ടിൽ മണൽ വാട അടിയന്തിര നിർമ്മാണം റീച്ച് 1,	1.65
	2	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ പഴങ്ങാട്ടിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.66
	3	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 1	1.66
	4	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.67
	5	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 3	1.63
	6	നായരമ്പലം ഗ്രാമ പഞ്ചായത്തിലെ വെളിയത്താപറമ്പിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.57
	7	ഇടവനക്കാട് ഗ്രാമപഞ്ചായത്തിൽ പഴങ്ങാട് ബീച്ചിൽ CP Stone 1136 നും 1132 നുമിടയിൽ മണൽവാടയുടെ നിർമ്മാണം.	10.4
	8	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിൽ അണിയിൽ ബീച്ചിൽ CP Stone 1132 നും 1125 നുമിടയിൽ മണൽവാടയുടെ നിർമ്മാണം	17.97
	9	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ മറുവക്കാടിന് തെക്കുവശവും വേളാകണ്ണി പള്ളിക്കും മണ്ണ് കൊള്ള വാടയുടെ രൂപീകരണം	0.5
	10	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ മറുവക്കാടിന് തെക്കുവശവും വേളാകണ്ണി പള്ളിക്കും മണ്ണ് കൊള്ള വാടയുടെ രൂപീകരണം-റീച്ച് 2 (വടക്ക ഭാഗം)	0.5
	11	നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ നായരമ്പലത്തിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം.	1.58
	12	നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ വെളിയത്താപറമ്പിൽ മണൽ വാടയുടെ അടിയന്തിര പുനരുദ്ധാരണം	1.61

	13	വാച്ചാക്കൽ ഫിഷിംഗ് ഗ്യാപിൽ സി.പി.സ്റ്റോൺ 982-നും 983 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി	Completed with peoples participation
	14	പുത്തൻതോട് ഫിഷിംഗ് ഗ്യാപിൽ സി.പി.സ്റ്റോൺ 1016-നും 1018 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി	Completed with peoples participation
Reformation	1	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ പടിഞ്ഞാറെ ചെല്ലാനം കമ്പനി പ്ലടിയിൽ ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കുന്നിന്റെ രൂപീകരണം-റീച്ച് 2	1.50
	2	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ പടിഞ്ഞാറെ ചെല്ലാനം കമ്പനി പ്ലടിയിൽ തെക്കുവശം ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് കുന്നിന്റെ രൂപീകരണം	1.50
	3	പ്രകൃതിദുരന്തം 2017 -ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിയിൽ സി.പി.സ്റ്റോൺ 985 നും 986 നും ഇടയ്ക്ക് 100 മീറ്റർ നീളത്തിൽ അടിയന്തിര സംരക്ഷണഭിത്തി നിർമ്മാണം	14.00
	4	ചെല്ലാനം ദ്വീപിൽ ഓവി ചുഴലിക്കാറ്റ് മൂലം ഉപ്പാത്തിക്കാടിന് മുൻവശത്ത് നശിക്കപ്പെട്ട കടൽഭിത്തിയുടെ ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് താൽക്കാലിക കുന്ന് രൂപീകരണം	0.60
	5	ചെല്ലാനം ദ്വീപിൽ ഓവി ചുഴലിക്കാറ്റ് മൂലം വേളാങ്കണ്ണി പള്ളിക്ക് തെക്ക് ഭാഗത്ത് നശിക്കപ്പെട്ട കടൽഭിത്തിയുടെ ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് താൽക്കാലിക കുന്ന് രൂപീകരണം	0.40
	6	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിയിൽ ചിതറിക്കിടക്കുന്ന കല്ലുകൾ കടൽതീരത്തിന് നീളെ കുന്നു നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	1.00
	7	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ ബസാർ വേളാങ്കണ്ണി ഭാഗത്ത് ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കടൽ തീരത്തിനു നീളെ കുന്ന് നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	4.00
	8	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ മാലാപെപ്പടി വേളാങ്കണ്ണി പള്ളിയക്ക് തെക്ക് ഭാഗത്തും ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കടൽ തീരത്തിനു നീളെ കുന്ന് നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	3.30
	9	ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടി, വാച്ചാക്കൽ , ബസാർ, വേളാങ്കണ്ണി പള്ളിക്ക് വടക്ക് ഭാഗം എന്നിവിടങ്ങളിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (ജിയോ ബാഗ് വിതരണം)	5.00
	10	ചെല്ലാനം പഞ്ചായത്തിൽ വേളാങ്കണ്ണി പള്ളിക്കു സമീപം ബസാർ ഭാഗത്ത് സി.പി.സ്റ്റോൺ 996-നും 997-നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം	13.67
	11	ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിക്ക് സി.പി.സ്റ്റോൺ 984-നും 986 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 250 മീറ്റർ)	35.79
	12	ചെല്ലാനം പഞ്ചായത്തിൽ ചെറിയ കടവ് കമ്പനിപ്ലടിയിൽ സി.പി.സ്റ്റോൺ 1029-നും 1031 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 125 മീറ്റർ)	18.30
	13	ചെല്ലാനം പഞ്ചായത്തിൽ വാച്ചാക്കൽ പാഷാറഗ ഗ്യാപാനു വടക്ക് ഭാഗത്ത് സി.പി.സ്റ്റോൺ 983-നും 984 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 100 മീറ്റർ)	14.32

14	<p>ചെല്ലാനം ദ്വീപിൽ ബസാർ/വേളാകണ്ണി/ചെറിയക്കടവ്/മറുവക്കാട്/ചാളക്കടവ്/മാലാഖപ്പടി/നോർത്ത് ഫിഷിംഗ് ഗ്യാപ്പ്/നോർത്ത് ഓഫ് ദ്വീപ്തി അംഗൻവാടി/സൗത്ത് ഓഫ് സെന്റ് റീത്താലയം/കണ്ണ മാലി നിയർ സെന്റ് ആന്റണിസ് ചാപ്പൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം</p>	97.23
15	<p>ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്പടി, വാച്ചാക്കൽ ബസാർ, വേളാ കണ്ണി പള്ളിക്ക് നോർത്ത് എന്നിവിടങ്ങളിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	17.34
16	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 997-നും 999 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	10.10
17	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 996-നും 997 നും ഇടയ്ക്ക് ബസാറിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	12.20
18	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 998-നും 999 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	11.50
19	<p>കമ്പനിപ്പടിയിൽ സി.പി.സ്റ്റോൺ 984-നും 986 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	28.70
20	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 985-നും 986 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ അടിയന്തിര പുനരുദ്ധാരണ പ്രവൃത്തികൾ.</p>	13.50
21	<p>ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്പടിയിൽ സി.പി.സ്റ്റോൺ 985-നും 986 നും ഇടയ്ക്ക് 100 മീറ്റർ മീറ്റർ നീളത്തിൽ അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	13.34
22	<p>വൈപ്പിൻ ദ്വീപിലെ ഇജ 5നീല 1113 നും 1114 നുമിടയിൽ തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം</p>	10

(B) AS obtained but yet to be completed		
Sl. No.	Name of work	
1	Urgent Reformation of Sea wall for a length of 100m from North side of Valiyathura Ground , TVPM Constituency	
2	Urgent construction of protection wall wall for a length of 55 m from 100m North of Valiyathura Ground at Valiyathura	
3	Urgent construction of protection wall wall for a length of 55 m from 155m North of Valiyathura Ground at Valiyathura	
4	Urgent construction of protection wall wall for a length of 55 m from 210m North of Valiyathura Ground at Valiyathura	
5	Urgent maintenance of protection wall wall for a length of 40 m towards north from 265 m north of Valiyathura Ground at Valiyathura	
6	Urgent maintenance of protection wall wall for a length of 40 m towards north from 55 m north of Karuppayi Road at Valiyathura	
7	Urgent maintenance of protection wall wall for a length of 40 m towards north from 460m South of CP99 Valiyathura Ground at Valiyathura	
8	Urgent maintenance of protection wall wall for a length of 40 m towards South from 380m South of CP 99 Valiyathura Ground at Valiyathura	
9	Urgent construction of protection wall for a length of 180m towards north from 15m south of St.Mary,s road at Valiyathura	
10	Urgent construction of protection wall for a length of 300m towards north from 200m south of CP 99 at Valiyathura	
11	Urgent construction of protection wall for a length of 100m towards south from 200 m south of CP 101 at Kochuthopp Valiyathura	
12	Protection of sea coast using gabion boxes for a length of 126m towards south from 131 m south of CP stone-0116 near vettukadu	
13	Construction of Groyones at Beemapally	
14	Urgent construction of Protection wall for a length of 100m towards South from 227m South of CP 0094 near Cheriyaathura	
15	Construction of sea wall using Gabion Boxes for a length of 50m towards South from 81m South of CP 0116 near Vellukadu	
16	Urgent Construction of protection wall for a length of 106m towards South from 10m North of CP 0092 near Cheriyaathura	
17	Urgent Construction of protection wall for a length of 80m towards South from 120m South of CP 101 at Valiyathura	
18	Maintenance of sea wall for a length of 15m towards north of CES CP 002 near Net Mending yard at Kollamcode	
19	Maintenance of sea wall of fishing gap for a length of 30m south of CES-CP 0005 near St. Mathews church south kollamcode	
20	Strengthening of sea wall for a length of 100.00 mtr from north of CES CP 000 at Kollamcode in Neyyattinkara L A Constituency	
Kollam District		

16	ASE-Reformation of Anad seawall at Koyilandy Valappu from CP 2057 towards north in Vatakara Municipality	single tender submitted to SE for approval
17	ASE - Maintenance of Kappalangdi seawall for length of 71m starts from 15m north of CP 1754 and ends at 86m north of CP 1754 in Kadalundi Panchayath(Length 46m starts from 40m north of CP 1754 and ends at 86m north of CP 1754)	Negotiated qtn to be invited
18	ASE-Construction of groyne in Kallai river mouth	PQ tender approved
KASARKODU		
1	ASE -Reformation of existing damaged seawall for a length of 47m between 22m north of CP stone No. 2733 and 25m south of same CP stone at Cherangai kadappuram in Kasaragod Taluk.	
2	ASE -Reformation of existing damaged seawall for a length of 45m between 30m South of CP stone No. 2733 and 75m South of same CP stone at Cherangai kadappuram in Kasaragod Taluk.	
3	Reformation of sea wall for a length of 31 m from 22 m south of CP No. 2566 to 9 m north of CP No. 2566 at Thaikadappuram in Nileschwaram Municipality.	
4	Reformation of sea wall for a length of 15m from 143m south of CP No. 2566 to 128m south of CP No. 2566 at Thaikadappuram in Nileschwaram Municipality.	
5	Urgent protection work to the sea coast using sand filled Geobags for a length of 275m in between 15m south of C P stone No 2685 to 85m north of C P stone No 2683 at Koppal Kappil kadappuram in Hosdurg taluk in Kasaragod district	
6	Urgent protection work to the sea coast using sand filled Geobags for a length of 275m in between 60m north of C P stone No 2686 to 15m south of C P stone No 2685 at Kovval-Koppal Kadappuram in Hosdurg taluk in Kasaragod district	
7	Reformation of sea wall for a length of 40m from 50 m South of CP stone No;2565 to 10m South of stone No;2565 at Thaikadappuram in Nileschwaram Municipality	
8	Reformation of sea wall for a length of 40m from 91m South of CP stone No;2565 to 51m South of stone No;2565 at Thaikadappuram in Nileschwaram Municipality	
9	Reformation of sea wall for a length of 34 m from 126 m South of CP stone No.2565 to 92 m South of stone No.2565 in Nileschwaram Municipality	
10	Urgent Reformation work to the left bank of Kavvayi river near Oriyara Pulimuttu in Valiyaparamba grama Panchayat of Hosdurg Taluk Reach II	
11	Urgent Reformation work to the left bank of Kavvayi river near Oriyara Pulimuttu in Valiyaparamba grama Panchayat of Hosdurg Taluk.Reach I	
12	Emergency protection works using geobags between Ch. 20/146 and 20/650 Km (North to South) at Koyipady Kadappuram in Kumbla Gramapanchayat of Manjeshwaram Taluk	
13	Emergency Protection works using geobags between CP stone No. 2733 and 2735 at Cherangai Kadappuram in Kasaragod Municipality	
14	Emergency Protection works using geobags between CP stone No. 2734 and 2736 at Cherangai Kadappuram in Kasaragod Municipality	

15	Emergency Protection works using geobags between CP stone No. 2736 and 2737 at Cherangai Kadappuram in Kasaragod Municipality	
Kannur		
1	Emergency ASE Work -Maintenance of seawall between CP stone 2352 and end point of seawall at Azhekkal river mouth in Azhikode Grama Panchayath in Kannur Disrtict.(Reach - 1)	
2	Emergency ASE Work -Maintenance of seawall between CP stone 2352 and end point of seawall at Azhekkal river mouth in Azhikode Grama Panchayath in Kannur Disrtict.(Reach - 2)	
3	Emergency ASE Work – Maintenance of return seawall near Ice Plant at Azhekkal River Mouth in Azhikode Grama Panchayath in Kannur District	
4	Emergency ASE Work -Reformation of the damaged sea wall near C.P.Stone 2159 at Makkoottam near Thalayi harbour in Thalassery Municipality in Kannur District.	
5	Emergency ASE Work- Reformation of the damaged sea wall near C.P.Stone 2158 at Makkoottam Limit in Thalassery Municipality in Kannur District.	
6	Emergency ASE Work – Reformation to the damaged sea wall towards south of CP Stone 2272 at Thayyil in Kannur Corporation.	
7	Emergency ASE Work – Reformation to the damaged sea wall near CP stone 2272 at Thayyil in Kannur Corporation.	
8	Emergency ASE Work – Reformation to the damaged sea wall towards South of CP Stone 2273 near Kurumba Bhagavathi Temple at Thayyil in Kannur Corporation.	
9	Emergency ASE Work – Reformation to the damaged sea wall for a length of 32 m towards north from 55 m North of CP Stone 2271 at Thayyil in Kannur Corporation.	
10	Emergency ASE Work – Reformation to the damaged sea wall for a length of 40 m towards north from 10 m North of CP Stone 2271 at Thayyil in Kannur Corporation.	
11	ASE - Urgent maintenance to the damaged seawall south of CP Stone 2299 and construction of retaining wall to protect the School premises behind Ursuline Senior Secondary School at Payyambalam in Kannur Coporation	
12	ASE work - Reformation of damaged seawall between Mattool south in Mattool Gramapanchayath and Puthiyangadi in Madayi Gramapanchayath in Kannur District.	
Malappuram		
1	Natural Calamity 2018-ASE Maintenanace-Urgent Repairs to the damaged seawall for a length of 50m between CPI568 and 1569 in Purathur Panchayath.	

2	Natural Calamity 2018- ASE Work- Urgent reformation of damaged seawall for a length of 110m from 55m north of CESC 1549 towards north near Ponnani Light House in Ponnani Municipality.-	
3	ASE Maintenance- Urgent repairs to the damaged sea wall for a length of 60 m at Beevi Jaram at Puduponnai in Ponnani Municipality (For a length of 55.00 m)	
4	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1529 near mulla road in Ponnani Municipality.	
5	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1528 in Ponnani Municipality.	
6	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1546 near marakkadavu in Ponnani Municipality.	
7	Natural calamity (2020-21)- Emergency protection works to the houses at Thekkekadavu near CESC 1537 in Ponnani Municipality.	
8	Natural Calamity (2020-21)- Emergency Protection works to the houses near CES CP 1542 in Ponnani Municipality	
9	Natural calamity (2020-21)- Emergency protection works to the houses to the South of Hilur Palli near CESC 1535 in Ponnani Municipality.	
10	Natural calamity (2020-21)- Emergency protection works near CESC 1508 in front of houses at Thannithura in Veliyamkode	
11	ASE- Urgent protection works using Geo-synthetic tubes in front of CES CP 1531 for a length of 50 m, 13 m towards North and 37 m towards south in Ponnani Coast on experimental basis	
12	ASE- Urgent protection works using Geo-synthetic tubes for a length of 175m, 40 m towards South and for a length of 135 m north of CES CP 1532 in Ponnani Coast on experimental basis	
13	ASE- Urgent protection works using Geo-synthetic tubes for a length of 50 m, 40 m towards North and 10 m towards South of CES CP 1530 in Ponnani Coast on experimental basis	
14	ASE- Urgent protection works using Geo-synthetic tubes between CES CP 1537 and CES CP 1538 for a length of 100 m, from CES CP 1537 towards North in Ponnai Coast on experimental basis	
15	Natural calamity ASE work- Modification & Repair work of Sea wall for a length of 30m at Puthankadappuram near CESC 1698 in Parappanangadi Municipality	
16	Natural calamity 2019-20 ASE work- Emergency protection using core wall for a length of 55 m (starting 46m North of CESC 1704 to 55 m towards north) at Chapappadi in Parappanangadi Municipality (Reach4)	
17	Natural calamity 2019-20 ASE work- Emergency protection using core wall for length of 55m (Starting 46m North of CESC 1704 to 55m towards south) at Chapappadi in Parappanangadi Municipality(Reach5)	

18	Natural Calamity ASE work- Emergency protection using corewall for a length of 70m near CESC 1705 (upto 29m south of CESC 1705) at Chappapadi in Parappanangadi Municipality,(reach2)	
19	Natural calamity ASE work- Emergency protection using corewall for a length of 70m between CESC 1705 & 1704 at Chappapadi in Parappanangadi Municipality(Reach III)	
20	ASE urgent-Emergency Protection work using Geo Bags for a length of 240m at Parappal beach between CESC 1723 to 1725 , Ariyallur in Vallikunnu Panchayat, Malappuram District.	
21	Hydraulic Model studies for the design of coastal protection work at Parappal in Ariyallur beach in Vallikunnu Panchayat in Malappuram District, Kerala	
22	Natural calamity ASE work - Emergency protection using core wall for a length of 70 m at Chappapadi between CESC stone 1703 and 1704 in Parappanangadi Municipality (Reach 6)	
23	Natural Calamity (2019-20)- Emergency protection using corewall for a length of 70m between CESC 1705 and 1706 at Chappapadi in Parappanangadi Municipality (starting from Murithodu culvert towards south)- Reach I	
24	Natural calamity ASE work (2019-2020)- Emergency protection using core wall for a length of 70 at Alingal beach fish landing centre, 26m south of CESC 1714 in Parappanangadi Municipality	
25	Natural calamity ASE Works (2019-20)- Emergency protection using core wall for a length of 70m at Alingal beach (pallikulam), 8m south of CESC 1712 in Parappanangadi Municipality	
26	Natural calamity ASE Work-Emergency Protection work using Core wall between CESC 1652&1654 At Edakkadappuram in Tanur Municipality	
27	Natural calamity ASE Work-Emergency Protection work using Core wall for a length of 65m at Edakkadappuram between CESC stone 1653&1654 At in Tanur Municipality	
THRISSUR		
1	NC - ASE - 2018 - PROTECTION WORKS TO THE SEACOAST BY FORMING RUBBLE MOUNT FOR A LENGTH OF 40m FROM 20 m SOUTH OF CP 1372 TOWARDS SOUTH AND FOR A LENGTH OF 60m FROM 43m NORTH OF CP 1371 TOWARDS NORTH IN ENGANDIYOOR GRAMA PANCHAYATH	
2	NC-ASE 2018 URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 70M TOWARDS NORTH AND SOUTH OF CP 1212 STARTING FROM 35 M NORTH OF CP 1212 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	
3	2019/7793/IA : Urgent protection works to the sea coast using rubble for a length of 60m starting from 102m north of CP 1394 towards north in Kadappuram Panchayath	

4	ASE-Urgent protection work to the sea coast using sand filled polypropylene bags for a length of 245m from CP 1361 towards north in Vatanappilly Panchayath	
5	Urgent protection works to the seacoast using sand filled polypropylene bags for a length of 175m starting from CP 1405 towards North in Kadappuram Panchayath	
6	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 300m both sides of CP 1198 (between CP 1197 and 1199) North of Tsunami Colony ward no.18 of EriyadPanchayath in Kodungallur Taluk	
7	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 150m from CP 1360 towards south in Vadanappilly Panchayath	
8	Emergency protection work to the seacoast by using sand filled polypropylene bags for a length of 250m both side of CP1210 manappattuchal fishing gap in Eriyadpanchayath in Kodungallur taluk	
9	EMERGENCY protection work by using sand filled polypropylene bag to the sea coast for the length of 200 m from 50 m north of CP 1204 and towards south different gaps near light house in ward 20 of Eriyad panchayath in Kodungalloor Thaluk	
10	URGENT PROTECTION WORKS in sea coast for a length of 60m near cp 1218 north of royal plaza hatchery using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	
ERNAKULAM		
1	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ഹാർബറിന്റെ തെക്കേ വശത്തുള്ള വാർഡ് 16 se CP Stone 976 978 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
2	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് വാച്ചാക്കൽ മുതൽ ഗുപറമ്പ് വരെ CP Stone 982 നും 987 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
3	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ഗുപറമ്പ് മുതൽ മാലാഖപ്പടി വരെയുള്ള CP Stone 987 നും 992 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
4	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് മാലാഖപ്പടി മുതൽ ബസാർ വരെയുള്ള വരെയുള്ള CP Stone 992 നും 995 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം പ്രവൃത്തികൾ	

5	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് CP stone 999 മുതൽ വേളാങ്കണ്ണിക്ക് വടക്ക് വശം വരെയുള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം പ്രവൃത്തികൾ</p>	
6	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ചാളക്കടവ് മുതൽ കടവ് വരെ CP Stone 1005 നും 1012 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
7	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് CP Stone 1016 നും 1020 നും ഇടയിൽ കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (റീത്താലയം പുത്തൻ തോട് ഉൾപ്പെടെ)</p>	
8	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്തിലെ ബസാർ ഭാഗത്ത് ഹാർബറിൽ നിന്നും കഷ്ട ഉപയോഗിച്ചുള്ള കടൽഭിത്തി പുനർനിർമ്മാണം.</p>	
9	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് കണ്ണമാലി ചെറിയകടവ് & കാട്ടിപ്പറമ്പ് പ്രദേശങ്ങൾ ഉൾപ്പെടെ CP Stone 1024 നും 1042 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
10	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് മാനാശ്ശേരി മുതൽ സൗദി വരെയുള്ളതും CP Stone 1047 നും 1052 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
11	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 997 നും 999 നുമിടയിൽ ഇരുട്ടേല 998 ന് 25 മീ. തെക്ക് ഭാഗത്തും നിന്നും തുടങ്ങി വേളാങ്കണ്ണി പള്ളിക്ക് വടക്ക് വശം വരെ 160 മീ. നീളത്തിൽ തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്)</p>	
12	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 983 നും 984 നും നുമിടയിൽ ഇരുട്ടേല 983 ന് 42 മീ. വടക്ക് വശത്ത് നിന്നും തുടങ്ങി വാച്ചാക്കലിന് വടക്ക് ഭാഗം വരെയുള്ളതായ തകർന്ന കടൽഭിത്തിയുടെ 140 മീ. നീളത്തിൽ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്)</p>	
13	<p>ചെല്ലാനം ദ്വീപിലെ കമ്പനിപ്പടിയിൽ CP Stone 1029 നും 1031 നും മിടയിൽ CP Stone 1029 ന് 100 മീ. ഒടക്ക് ഭാഗത്ത് നിന്നും തുടങ്ങി ചെറിയകടവിന് വടക്ക് വശം വരെ 200 മീ. നീളത്തിൽ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്) തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	

14	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 984 നും 986 നും മിടയിൽ ഇജടേില 985 ന് 46 മീ. തെക്ക് ഭാഗത്തു നിന്നും തുടങ്ങി കമ്പനീപ്പടിക്ക് വടക്ക് ഭാഗം വരെ ഉള്ളതുമായ തകർന്ന കടൽഭിത്തിയുടെ 300 മീ. നീളത്തിൽ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
15	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 995 നും 997 നും മിടയിൽ ഇജടേില 995 ന് 76 മീ. വടക്ക് വശം മുതൽ വേളാങ്കണ്ണി പള്ളിക്ക് സമീപം ബസാർ വടക്ക് ഭാഗം വരെയുള്ളതായ തകർന്ന കടൽഭിത്തിയുടെ 300 മീ. നീളത്തിൽ പുനരുദ്ധാരണം പ്രവൃത്തികൾ (ജിയോട്യൂബ് ഉപയോഗിച്ച്)</p>	
16	<p>Natural calamities -Urgent reformation works of damaged sea wall for a length of 40m below CP stone 1162 and 1163 near Cherai Beach at pallipuram Panchayath</p>	
17	<p>വൈപ്പിൻ ദ്വീപിലെ അണിയിൽ CP Stone 1125 നും 1126 നും മിടയിൽ ഇജടേില 74 മീറ്റർ നീളത്തിൽ 300..400 കിലോ കരിങ്കല്ല് ഉപയോഗിച്ചുള്ള അടിയന്തിര പുനരുദ്ധാരണം</p>	
18	<p>പള്ളിപ്പുറം ഗ്രാമപഞ്ചായത്തിലെ രക്തേശ്വരി ബീച്ചിലെ CP Stone 1156 നും 1157 നും മിടയിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
19	<p>ചെല്ലാനം പഞ്ചായത്തിലെ ചാളക്കടവ് / മാലാവപ്പടി / കണ്ണമാലി പ്രദേശങ്ങളിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
20	<p>നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ വെളിയത്താംപറമ്പ് ബീച്ച് CP Stone 1112 നും 1115 നും മിടയിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	
21	<p>ഇടവനക്കാട് ഗ്രാമപഞ്ചായത്തിലെ പഴങ്ങാട് ബീച്ചിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
22	<p>പള്ളിപ്പുറം പഞ്ചായത്തിലെ ചെറായി ബീച്ചിലെ CP stone 1159 നും 1160 നും മിടയിൽ 150 മീറ്റർ നീളത്തിൽ തകർന്ന കടൽഭിത്തിയുടെ അടിയന്തിര പുനരുദ്ധാരണം</p>	
23	<p>വൈപ്പിൻ ദ്വീപിലെ എടവനക്കാട് അണിയിൽ ബീച്ചിൽ C.P.Stone 1128 നും 1124 നും ഇടയിൽ പുലിമുട്ട് നിർമ്മാണം</p>	
24	<p>വൈപ്പിൻ ദ്വീപിലെ ഇടവനക്കാട് അണിയിൽ ബീച്ചിലെ CP Stone 1128 നും 1124 നും മിടയിൽ പുലിമുട്ടിന്റെ നിർമ്മാണം</p>	

(C) Held up Works 25

Sl. No.	Name of work	Reason for delay	Action taken
Thiruvananthapuram District			
1	ASE- Urgent Reformation of Sea wall for a length of 100m from North side of Valiyathura Ground , TVPM Constituency	Due to the out break of COVID-19 and also due to severe shortage of armour size rubble (1 to 2.50 T) affected the progress of the work	83% completed
2	2. ASE – Urgent construction of protection wall wall for a length of 55 m from 100m North of Valiyathura Ground at Valiyathura		77% completed
3	ASE – Urgent construction of protection wall wall for a length of 55 m from 155m North of Valiyathura Ground at Valiyathura		76% completed
4	ASE – Urgent construction of protection wall wall for a length of 55 m from 210m North of Valiyathura Ground at Valiyathura		76% completed
5	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 265 m north of Valiyathura Ground at Valiyathura		70% completed
6	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 55 m north of Karuppayi Road at Valiyathura		75% completed
7	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 460m South of CP99 Valiyathura Ground at Valiyathura		75% completed
8	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards South from 380m South of CP 99 Valiyathura Ground at Valiyathura		73% completed
9	ASE - Urgent construction of protection wall for a length of 180m towards north from 15m south of St.Mary,s road at Valiyathura		39% completed
10	ASE - Urgent construction of protection wall for a length of 300m towards north from 200m south of CP 99 at Valiyathura		25% completed
11	ASE - Urgent construction of protection wall for a length of 100m towards south from 200 m south of CP 101 at Kochuthopp Valiyathura		Not started
12	ASE Work-Protection of sea coast using gabion boxes for a length of 126m towards south from 131 m south of CP stone-0116 near vettukadu		Tender under process
13	Construction of Groyones at Beemapally		93% completed
14	MLA – ADF – Works – Urgent construction of Protection wall for a length of 100m towards South from 227m South of CP 0094 near Cheriathura		Tender under process
15	MLA – ADF – Construction of sea wall using Gabion Boxes for a length of 50m towards South from 81m South of CP 0116 near Vellukadu		Tender under process
16	MLA – ADF – Urgent Construction of protection wall for a length of 106m towards South from 10m North of CP 0092 near Cheriathura		Tender under process
17	MLA – ADF – ASE works - Urgent Construction of protection wall for a length of 80m towards South from 120m South of CP 101 at Valiyathura		Tender under process
18	Maintenance of sea wall for a length of 15m towards north of CES CP 002 near Net Mending yard at Kollamcode		Work just started
19	Maintenance of sea wall of fishing gap for a length of 30m south of CES-CP 0005 near St. Mathews church south kollamcode		Work just started
20	ASE – Strengthening of sea wall for a length of 100.00 mtr from north of CES CP 000 at Kollamcode in Neyyattinkara L A Constituency		Tender under process
Kollam District			

1	ASE work - reformation of damaged sea wall for a length of 50 m from ch: 37.825km to 38.875 at Cheriyazheekkal in alappad panchayath in Karunagappally constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
2	ASE work - reformation of damaged sea wall for a length of 41 m from ch: 39.65m to 39.691 at Alappad center in alappad panchayath in Karunagappally constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
3	ASE work - reformation of damaged sea wall for a length of 50 m from ch: 29.30 to 29.35 km near IRE mining area at Karithura at Chavara constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
4	ASE work - reformation of damaged sea wall for a length of 41 m from ch: 28.71 to 28.751 km near Karithura Church at Chavara constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
Alappuzha District			
1	ASE urgent protecton works using Geo Synthetic tubes for a length of 100m between CP 531 and CP 532 in Arattupuzha pt. in Harippad Constituency on experimental		ടി പ്രവൃത്തി KIIDC യെ കെറ് ചെയ്യിപ്പിക്കുന്ന തിനുള്ള proposal ൽ ഉൾപ്പെടുത്തിയി ട്ടായിരുന്നു.
2	ASE urgent protecton works using Geo Synthetic tubes for a length of 100m between CP 532 and CP 533 in Arattupuzha pt. in Harippad Constituency on experimental		
3	ASE urgent protecton works using Geo Synthetic tubes between CP 659 and CP 661 by replacing the top 3 GST for a length of 75m in Ambalapuzha North pt. in Ambalapuzha Constituency on experimental basis .		
4	ASE urgent protecton works using Geo Synthetic tubes between CP 853 and CP 854 starting from CP 854 towards north for a length of 100m in Mararikkulam South pt. in Alapuzha Constituency on experimental basis.		
5	ASE urgent protecton works using Geo Synthetic tubes between CP 856 and CP 857 towards north for a length of 40m and starting from CP 857 towards south for a length of 60m in Mararikkulam- South pt. in Alapuzha Constituency on experimental basis.		
6	ASE urgent protecton works using Geo Synthetic tubes between CP 857 and CP 858 starting from CP 858 towards south for a length of 100m in Mararikkulam South pt. in Alapuzha Constituency on experimental basis.		
7	ASE urgent protecton works using Geo Synthetic tubes between CP 666 and CP 667 for a length of 100m north of poomeenpozhi in Punnapra South pt. in Ambalapuzha Constituency on experimental basis.		
Kozhicode			
1	Natural calamity-Urgent protection work at the north of fish landing centre at Kuriyadi for a length of 30 m in Vadakara Municipality	3 times tendered.But no response	to be e-quoted
2	Natural calamity- Protection work starts from 25 m north of CP 2070 towards north for a length of 56 m in front of Kuriyadi kurumba Bhagavathi temple in Chorde	3 times tendered.But no response	to be e-quoted
3	Natural calamity- Protecting the right bank of Avikkal thodu for a length of 15 m in Vadakara municipality	e-quoted. But no response	Negotiated qtn to be invited
4	ASE-Reformation of Kappuzhakkal seawall north of CP 2108 for a length of 48m in Azhiyur Panchayath,	3 times tendered.But no response	to be e-quoted

5	ASE-Maintenance of Avikkal-Kuriyadi sea wall from 46m south of CP 2067 towards south for a length of 44m in Vatakara Municipality	2 times tendered.But no response	to be retendered
6	ASE-Maintenance of Kuriyadi sea wall 3m north of CP 2069 towards south for a length of 41m in Chorode Panchayath	2 times tendered.But no response	to be retendered
7	ASE-Maintenance of Avikkal-Kuriyadi sea wall from 90m south of CP 2067 towards south for a length of 30m in Vatakara Municipality	3 times tendered.But no response	to be retendered
8	ASE-Reformation of Naduthodu seawall North of CP 2110 in Azhiyur Panchayath, of Vatakara Assembly Consituency	2 times tendered.But no response	to be retendered
9	ASE- Reformation of Kuriyadi seawall for a length of 121m north of CP 2066 in Vatakara Municipality in Kozhikode	2 times tendered.But no response	Retendered(3rd time)
10	ASE- Urgent reformation of Butt road seawall starts from 14m south of CP 1846 towards south for a length of 56m in Kozhikode corporation.	3 times tendered.But no response	to be equotationed
11	ASE - Reformation of Kannankadavu sea wall for a length of 65m in between CP 1900 and CP 1901 in Chemenchery Panchayath	2 times tendered.But no response	Retendered(3rd time)
12	ASE-Urgent reformation of Kadalundi seawall south of Vakkadavu srarting from 15m north of CP 1751 towards south for a length of 70m in Kadalundi Panchayath	Retendered.But no response	to be retendered
13	ASE works - Constructing sea wall to close the existing fishing gap of length 40m at Kannankadavu beach near CP 1891 in Chemennchery panchayath	2 times tendered.But no response	Retendered(3rd time)
14	ASE-Reformation of Anad seawall at Koyilandy Valappu from CP 2057 towards north in Vatakara Municipality	2 times tendered.single tender obtained	single tender submitted to SE for approval
15	ASE - Maintenance of Kappalangdi seawall for length of 71m starts from 15m north of CP 1754 and ends at 86m north of CP 1754 in Kadalundi Panchayath(Length 46m starts from 40m north of CP 1754 and ends at 86m north of CP 1754)	4 times tendered.But no response	Negotiated qtn to be invited
KASARGOD			
Nil			
Malappuram			
1	Natural Calamity ASE work- Emergency protection usng corewall for a length of 70m near CESC 1705 (upto 29m south of CESC 1705) at chappapadi in Parappanangadi Municipality,(reach2)	Risk and cost of termination	Put to retender
2	Natural calamity ASE work- Emergency protection using corewall for a length of 70m between CESC 1705 & 1704 at Chappapadi in Parappanangadi Municipality(Reach III).	Risk and cost of termination	Put to retender
3	Natural calamity ASE work - Emergency protection using core wall for a length of 70 m at chappapadi between CESC stone 1703 and 1704 in Parappanangadi Municipality (Reach 6)	Sent to NEW AS	Submitted for revised AS

4	Natural Calamity (2019-20)- Emergency protection using corewall for a length of 70m between CESC 1705 and 1706 at Chappapadi in Parappanangadi Municipality (starting from Murithodu culvert towards south)- Reach I	Parappanagadi Harbour work progressing this reach	Work may be dropped
5	Natural calamity ASE work (2019-2020)- Emergency protection using core wall for a length of 70 at Alingal beach fish landing centre, 26m south of CESC 1714 in Parappanangadi Municipality		Revised AS under process
6	Natural calamity ASE Works (2019-20)- Emergency protection using core wall for a length of 70m at Alingal beach (paliikulam), 8m south of CESC 1712 in Parappanangadi Municipality		Revised AS under process
7	Natural calamity ASE Work-Emergency Protection work using Core wall between CESC 1652&1654 At edakkadappuram in tanur municipality	Since the work has not been started yet, the contractor has been terminated with risk and cost.	Put to retender
Kannur			
1	ASE - Closing of Fishing gap of CP Stone 2190 at Koduvally Manakka Dweep at Thalassery Municipality	No response received from contractors for 3 E-tenderes, e-quotation and Manual quotations.	Direction given to revise the estimate
THRISSUR			
1	NC - ASE - 2018 - PROTECTION WORKS TO THE SEACOAST BY FORMING RUBBLE MOUNT FOR A LENGTH OF 40m FROM 20 m SOUTH OF CP-1372 TOWARDS SOUTH AND FOR A LENGTH OF 60m FROM 43m NORTH OF CP 1371 TOWARDS NORTH IN ENGANDIYOOR GRAMA PANCHAYATH	Tendered many times -No response	Quotation invited. No response
2	NC-ASE 2018 URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 70M TOWARDS NORTH AND SOUTH OF CP 1212 STARTING FROM 35 M NORTH OF CP 1212 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	Due to protest from local people this work is Not executed	
3	2019/7793/IA : Urgent protection works to the sea coast using rubble for a length of 60m starting from 102m north of CP 1394 towards north in Kadappuram Panchayath	Tendered No response	Quotation invited. No response
4	URGENT PROTECTION WORKS in sea coast for a length of 60m near cp 1218 north of royal plaza hatchery using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	due to non availability of sand	
ERNAKULAM			
Nil			

[Handwritten signature]
 01/02/2020 03:29 PM

(A) Completed Works			
Nature of work	Sl. No.	Name of work	Amount Spent (in lakhs)
Thiruvananthapuram District			
Sea Wall		Nil	
Groynes		Nil	
Reformati on	1	Strengthening of sea wall for a length of 80m towards south of CP 0094 near Valiyathura pier (Reach I for a length of 47m)	30.06
	2	Strengthening of sea wall for a length of 50m towards 10m north of CP 0092 at Cheriathura, Tvpm constituency	34.25
	3	Reformation of sea wall for a length of 60m from Ch.670 m to 730m between CP. 6044 and CP 6043 at Kollamcode	23.37
	4	Reformation of sea wall for a length of 60m from Ch. 600m to 660m between CP.6044 CP 6043 at Kollamcode	24.49
	5	Urgent strengthening work of existing damaged sea wall for a length of 40m back side of Panathurakara Mosque	44.44
Kollam District			
Groynes	1	Construction of Groins between ch:7.70 km to 8.30km at thanni in Eravipuram Constituency.	469.16
	2	Construction of Groins between ch:6.8 km to 7.6km near St Michaels Church atThanni in Eravipuram Constituency.	465.95
Reformati on	1	Reformation of the damaged Sea wall for a length of 60m north side of Thankaserry light House in Kollam Constituency	11.38
	2	Reformation of damaged Sea wall for a length of 71m North of 20m towards and towards South of 52.00m in CЕСCP 358 at Thirumullavaram in Kollam Constituency	19.39
	3	Reformation of damaged sea wall for a length of 60.00m towards north of CЕСCP 272 at Paravoor Thekkumbhagam in Chathannoor Constituency	22.14
	4	Reformation of damaged sea wall for a length of 38.00m at CЕСCP 352 near Sarppakkuzhi Temple in Kollam Constituency	17.70
Alappuzha District			
Groynes	1	Construction of Groyne field at Arthungal near Ayiramthai between CЕСCP No 911 and 918 (Ch: 182.567 Km to 183.793Km) in Cherthala South Panchayat of Cherthala LAC.	1111.67
	2	Construction of Groines Bet: CЕСCP 627 & 631. 40m Groine at Ch: 73.715 km at south of Purakkad jn: i& 30m Groine at Ch: 74.400 km at north of Purakkadu jn: in Ambalappuzha L.A Constituency.	184.98
Reformati on	1	Reformation to the damaged sea wall from ch.57.695 km to ch. 57.75 km at Arattupuzha junction in Arattupuzha panchayath of Harippadu constituency	23.84
Kozhicode			

Groynes		Nil	
Sea Wall	1	Construction of core wall for a length 75 m north of thoovappara rock at kappad beach in Chemanchery panchayathPanchayath,	15.63
	2	Closing the fishing gap for a length of 66m starts from 15m south of CP 1948 towards south at Kolamthodu beach in Koyilandy Municipality.	43.15
	3	Closing the fishing gap of length 35m at Kappad sea wall in between CP1917 and 1919 in Chemanchery Panchayat	27.24
Reformati on	1	Urgent protection works at Godeswaram Beach North of CP 1750 in ward No. 48 of Kozhikode Corporation	13.09
	2	Urgent protection works at Santhi Nagar Colony Beach in Calicut Corporation	10.08
	3	Urgent protection work of customs beach south of CP2063 in Vatakara Municipality	3.35
	4	Reformation of Kappad sea wall for a length 100m near CP 1917 in Chemanchery Panchayat	49.29
	5	Maintenance of Kaithavalappu Gabion sea wall using departmental gabions towards north of CP 1782 in Kozhikode Corporation.(44m)	18.28
	6	Urgent Protection works starts from 20m north of CP 2062 towards north for a length of 65m at Customs beach in Vatakara Municipality.	11.09
	7	Urgent Protection work at Valappil beach for a length of 60m inbetween CP 1927 and CP 1928 in Chengottukavu Panchayathat.	13.67
	8	Protecting coastal line at Kavaladu beach near poyilkavu using core wall for a length of 60 m in between CP1922 and CP 1923 in Chengottukavu Panchayath.	22.23
	9	Protecting the coastal line at Munnukudikkal beach near poyilkavu using core wall for a length of 30 m in between CP 1926 and CP 1927 in Chengottukavu panchayath	11.99
	10	Protecting the coastal line at Ezhukudikkal beach near poyilkavu using core wall for a length of 40 m in between CP1924 and CP 1925 in Chengottukavu Panchayath.	14.26
	11	Protecting the coastal line at Ezhukudikkal beach near poyilkavu using core wall for a length of 45 m in between CP1924 and Ezhukudikkal bridge in Chengotkavu panchayath	18.22
	12	Protecting thecoastal line at Bagavanmukku beach near ayanikkad using core wall for a length of 40 m in between CP2018 and CP 2019 in Payyoli municipality.	16.25
	13	Protecting the coastal line at Parappally beach using core wall for a length of 40 m in between CP 1952 and CP 1953 in Quilandy municipality	16.21
	14	Protecting the coastal line at Parappally beach using core wall for a length of 30 m in between CP 1951 and CP 1952 in Quilandy municipality	12.08
	15	Protecting the coastal line at Parakkathazha beach near poyilkavu for a length of 52 m in between CP1920 and CP 1921 in Chengottukavu Panchavath	19.03
	16	Protecting coastal line at Thoppayil beach north of CP 1835 in Kozhikode Corporation	10.97
	17	Protecting the Kallarakkal gap in front of CP 2078 for a length of 66 m in Chorode panchayath	12.21
KASARGOD			

		Maintenance to the existing damaged seawall for a length of 45m from 21 m North of CP stone No. 2729 to 24m South of CP stone 2729 at Cherangai kadappuram in Kasaragod Municipality.	23.16
		Maintenance to the existing damaged seawall for a length of 50m from 74 m North of CP stone No. 2729 at Cherangai kadappuram in Kasaragod Municipality.	28.18
		Emergency protection work for a length 65M near CP stone No. 2681 (Protecting the house No. XX/61) in Uduma Grama Panchayat of Hosdurg Taluk	Pending bill
Kannur			
Reformati on	1	Reformation of the damaged seawall between Ch 100/400 to 100/550 Km at Neerozhukkumchall in Madayi Panchayath	45.07
	2	Reformation of the damaged Sea Wall to the North of CP Stone 2395 at Neerozhukkumchall in Madayi Panchayath	46.84
	3	Reformation of the damaged Sea Wall for a length of from Ch 100/200 to 100/264 at Neerozhukkumchall in Madayi Panchayath	25.87
	4	Reformation of the damaged Sea Wall between Ch 100/265 and 100/325 Km at Neerozhukkumchall in Madayi Panchayath	15.39
	5	Urgent protection behind existing damaged Sea Wall at Mattool South (South of C P Stone 2359) in Mattool Grama Panchayath	72.39
	6	Urgent Maintenance to the damaged sea wall north of CP Stone 2198 at Pareekadavu in Dharmadam Panchayath in Kannur District.	13.33
	7	Maintenance to the damaged sea wall near Indira park at chalil for a length of 85 m near CP stone 2173 in Thalassery Municipality in Kannur District.	13.41
	8	Urgent Maitenance to the damaged sea wall between ch: 119/100 and 119/200 km (South of CP Stone 2299)near Payyambalam in Kannur Municipality	14.18
	9	Reformation of damaged sea wall near cp stone 2145 at kallianthazhe (Parimadam) in New Mahe Panchayath in Kannur District.	39.18
	10	Reformation to the damaged sea wall South of CP Stone 2145 at Kallinthazhe(Parimadam) in New Mahe Panchayath in Kannur District.	24.95
	11	Natuaraal Calamity urgent protection in front of Thalassery fishmarket in Thalassery Municipality	25.62
	12	Urgent Maitenance to the damaged sea wall near CP Stone 2175 at Thalassery t in Thalassery Municipality in Kannur District.	15.07
	13	Urgent protection behind Thalassery General Hospital in Thalassery Municipality	22.22
	14	Reformation of damaged sea wall towards North of C.P. stone 2156 at Pettippalam in Thalassery Municipality in Kannur district.	13.63
	15	Reformation of damaged sea wall towards south of C.P. stone 2158 at Pettippalam in Thalassery Municipality in Kannur district.	13.24
	16	Urgent Maintenance to the damaged sea wall near C.P. stone 2182 at Palissery in Thalassery Municipality in Kannur district.	23.26

	17	Natural Calamity Urgent protection behind St. Joseph H.S.S Thalassery in Thalassery Municipality in Kannur District.	6.28
Malappuram			
Sea Wall	1	Emergency protection work using geo bag in the fishing gap South of CP 1584 at Pallivalappu in Mangalam Grama Panchayath.	3.88
	2	Emergency protection work construction of core wall for a length of 25 m at Koottayi Nayarthodu Fishing Gap in Purathur Grama Panchayath	7.37
	3	ASE -Work Constructing to sea wall to close fising gap near CЕСCP 1494 at sadham beach at parappanagadi municipality	52.69
	4	Costructing sea wall for alength of 370 m south of CP 3054 at aligal beach in parappanagadi panchayath - for alength of 300 m south of CP 3054	219.46
Reformati on	1	1. ASE Maintanance repair the damaged sea wall for a length of 48.00 m in th damaged sea wall portion near Nayarthodu between CP1567 and CP 1568 in Purathur Gramapanchayath.	14.09
	2	Construction of Core wall for a length of 15m from 23m North of CP 1629 towards North at Thevarkadappuram in Niramarruthur Panchayath	5.33
	3	Reformation of damaged sea wall for a length 120 m from 95 m south of CЕСCP 1549 towards south near Ponnani light house in Ponnani municipality	40.81
	4	Reformtion of damaged seawall for a lenth of 150m towards north 55 m and towards south 95 m of CES CP 1549 infront of Ponnani Light house in Ponnani municipality	75.66
	5	Urgent protection works to the houses near CЕСCP1532 in Murinjazhi in Ponnani Muncipality	8.55
	6	Urgent protection works to the houses near CЕСCP1535 at Hilur Masjid in Ponnani Muncipality	8.55
	7	Urgent protection works to the houses near CЕСCP1530 near Mulla road in Ponnani Muncipality	8.55
	8	Urgent protection works to the houses near CЕСCP 1537 and 1538 near Police Station in Ponnani Muncipality	8.55
	9	Urgent protection works to the houses near CЕСCP 1531 in Ponnani Muncipality	8.55
	10	Emergency protection using Geo bag in front of houses at Marakkadavu to the south of Ponnani Light House in Ponnani Municipality	8.89
	11	Reformation of the damaged seawall for a length of 350 m from CЕСCP 1501 towads North at Ajmeer Nagar in Perumpadappu Panchayath	165.48
	12	Urgent repairs to the damaged seawall for a length of 80 m towards the North from 50 m South of CЕСCP1503 in front of houses of Ajmeer Nagar in Perumpadappu Panchayath	30.21
	13	Urgent repairs to the damaged seawall for a length of 77 m towards South of CЕСCP 1501 in front of Palappetty Masjid Graveyard in in Perumpadappu Panchay	29.04

	14	Emergency using Geo bags in front of house No: 15/503 North of Hilure Masjid in Kappirikkad in Perumpadappu Panchayath	8.86
	15	Emergency using Geo bags in front of house No: 15/500 North of Hilure Masjid in Kappirikkad in Perumpadappu Panchayath	8.86
	16	Urgent protection works near CЕСP1507 in front of houses behind Badar Palii in veliankode Panchayath	7.64
	17	Urgent protection works near CЕСP 1508 in front of houses at Thannithura in veliankode Panchayath	8.55
	18	18) ASE Maintenance - Urgent repairs to the damaged seawall from CЕСP 1696 towards south at Thekkekadappuram in Parappanangadi Municipality.	56.00
	19	Maintenance Repairs to the damaged sea wall near CЕСP 1694 towards north parappanangadi Municipality	18.53
	20	Reformation of the damaged sea wall for a length of 54m near CЕСP1667 and 10m near CЕСP 1669 at Al Bazar Fakkeer Masjid in tanur Municipality.	33.00
	21	Emergency Protection work using Geo bags for a length of 60m at cheeran kadappuram between CЕСP stone 1647&1649 in tanur municipality	8.50
	22	Emergency Protection work using Geo bags for a length of 40m at Edakkadappuram between CЕСP stone 1653&1654 in tanur municipality	5.75
	23	Emergency Protection work using Geo bags for a length of 45m at Edakkadappuram between CЕСP stone 1654&1655 in tanur municipality	6.50
THRISSUR			
Reformati on	1	Emergency protection works by forming rubble mount for a length of 35m between C P 3784 and C P 3785 in vatanappilly Panchayath Reach I	2.95
	2	Emergency protection works by forming rubble mount for a length of 35m between C P 3784 and C P 3785 in vatanappilly Panchayath Reach II	2.95
	3	Emergency protection works by forming rubble mount for a length of 35m between C P 3752 and C P 3753 in Engandiyur Panchayath. Reach I	2.95
	4	Emergency protection works by forming rubble mount for a length of 35m between C P 3752 and C P 3753 in Engandiyur Panchayath. Reach II	2.95
	5	Emergency protection works by forming rubble mount for a length of 35m between C P 3753 and C P 3754 in Engandiyur Panchayath.	2.95
	6	CONSTRUCTION OF A RETURN WALL IN FRONT OF THE T-SUNAMI REHABILITATION COLONY AT MUNAKKAL STARTING FROM 63M SOUTH OF NEW CP 1196 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	7.79
	7	2018/1781/IA : NC-ASE-2018- URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 105M TOWARDS NORTH AND SOUTH OF CP 1211 STARTING FROM 70M NORTH OF CP 1211 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	8.61

8	2018/1794/IA : NC-ASE URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 105M TOWARDS NORTH AND SOUTH OF CP 1215 STARTING FROM 35M NORTH OF CP 1215 AND TOWARDS SOUTH IN EDAVILANGU PANCHAYATH IN KODUNGALLUR TALUK	9.05
9	NC ASE URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 35M TOWARDS SOUTH OF CP 1211 FROM CH 35M TO 70M IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	2.69
10	N.C 2018- Emergency protection works by forming rubble mount for a length of 35m, protecting coastal police station in Kadappuram Panchayath.	2.88
11	NC-ASE Urgent protection works to construct rubble mount wall for a length of 125m starting from CP 1219 and towards south in Edavilangu panchayath in Kodungalloor Thaluk.	10.78
12	NC-ASE Urgent protection works to construct Rubble mount wall for a length of 50m starting from ch 70m south of CP 1211 and towards south in Eriyad panchayath in Kodungallur Taluk.	4.31
13	Urgent protection works in sea coast for length of 230m between CP 1204 & CP 1202 towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Thaluk	14.84
14	Urgent protection works in sea coast for a length of 95m starting from ch 35m south of CP 1212 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk.	5.59
15	Urgent protection works in sea coast for a length of 70m starting from ch 35m north of CP 1212 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	4.13
16	URGENT PROTECTION WORKS in sea coast for a length of 220m starting from ch 80m south of CP 1208 and towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	13.37
17	URGENT PROTECTION WORKS in sea coast for a length of 200m starting from ch 50m north of CP 1206 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	8.97
18	URGENT PROTECTION WORKS in sea coast for a length of 60m between CP 1217 and CP 1218 (2 gaps) using sand filled polypropylene bags in Edavilang panchayath in Kodungallur Taluk.	3.65
19	URGENT PROTECTION WORKS in sea coast for a length of 60m starting from ch 15m south of CP 1221 and towards north using sand filled polypropylene bags in Edavilang panchayath in Kodungallur Taluk	3.59
20	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 225m starting from 20 m north of CP 1383 towards north in Kadappuram Panchayath.	11.00
21	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 176m starting from 56 m south of CP 1389 towards north in Kadappuram Panchayath.	8.65
22	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 70m starting from 30 m north of CP 1393 towards north in Kadappuram Panchayath.	3.78
23	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 78m and 56m starting from 28 m and 162m south of CP 1393 respectively towards south in Kadappuram Panchayath.	6.99

24	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 70m from 35m north of CP 1348 to 35m south of CP 1348 in Thalikulam grama Panchayath.	4.43
25	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 150m from 53m north of CP 1351 towards south in Vadanappilly Panchayath	8.14
26	EMERGENCY protection works to the sea coast for a length of 40m on CP 1215(starting from 70 m to 110m south of new CP 1215) using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk	4.39
27	EMERGENCY protection works to the sea coast for a length of 70m from ch 70 m north of CP 1213 and towards north using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk	7.69
28	EMERGENCY protection works to the sea coast for a length of 30m starting from ch 70m south of CP 1201and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk	3.64
29	EMERGENCY protection works to the sea coast for a length of 60m between CP 1201 and CP 1202 (4 houses) using sand filled polypropylene bags near light house in Eriyad panchayath in Kodungalloor Thaluk	7.28
30	NC-ASE-urgent protection works to construct rubble mount wall for a length of 205 metre from 35 metre north of CP 1215 towards north in Edavilangu panchayath in Kodungalloor Thaluk	19.84
31	N.C 2018 Urgent protection works to the sea coast by forming rubble mount for a length of 30 from 53m north of C P 1351 towards north in Vadanappilly Grama Panchayth.	2.62
32	N.C 2018 Urgent protection works to the sea coast by forming rubble mount for a length of 45m from 35m south of C P 1348 towards south in Thalikulam Grama Panchayth.	2.69
33	Emergency Protection work to the seacoast by using sand filled Polypropelene bags for a length of 210 m at CP 1207 Arattuvazhy fishing gfap ward 22,23 in Eriyad Panchayath in Kodungallur Taluk	18.38
34	ASE-Urgent protection works to the sea coast using sand filled poly propylene bags for the length of 210m Starting from CP 1396 towards North in kadappuram panchayath	25.41
35	ASE-Urgent protection works to the sea coast using sand filled poly propylene bags for the length of 144m Starting from CP 1396 towards south in kadappuram panchayath	15.55
36	URGENT PROTECTION WORKS in sea coast for a length of 230m between CP 1204 and CP 1202 towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	14.84
37	URGENT PROTECTION WORKS in sea coast for a length of 50m starting from ch 34m south of CP 1211 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	3.18
38	URGENT PROTECTION WORKS in sea coast for a length of 50m between cp 1216 and CP 1217 using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	3.18
39	URGENT PROTECTION WORKS in sea coast for a length of 50m between cp 1206 and CP 1205 using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	3.18

40	URGENT PROTECTION WORKS in sea coast for a length of 20m on either side of CP 1207 using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	1.52
41	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 100m north of CP 1216 and towards north in ward no.12 of Edavilangu Panchayath in Kodungallur Taluk	work completed. Bill under preparation
42	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 100m in different gaps north of CP 1221 in ward no.14 of Edavilangu Panchayath in Kodungallur Taluk	work completed. Bill under preparation
43	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 70m from 20m north of C P 1365 towards south in Vadanappilly Panchayath	3.18
44	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 45m vstarting from 100m south of C P 1395 towards south in Kadappuram Panchayath	2.67
45	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 110m from C P 1371 towards south in Engandiyur Panchayath	4.27
46	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 50m south of C P 1376 towards south in Engandiyur Panchayath	2.64
47	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 40m north of C P 1374 towards north in Engandiyur Panchayath	3.26
48	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 30m south of C P 1374 towards south in Engandiyur Panchayath	2.77
49	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 55m from 80m south of C P 1374 towards south in Engandiyur Panchayath	3.17
50	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 60m from C P 1376 towards south in Engandiyur Panchayath	3.39
51	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 100m from C P 1342 towards north in Thalikulam Panchayath	12.53
52	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 90m from C P 1344 towards north in Thalikulam Panchayath	11.29
53	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 65m from 100m south of C P 1376 towards south of C P 1376in Engandiyur Panchayath	4.55
54	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 125m from 30m south of C P 1370 towards south in Engandiyur Panchayath	5.36
55	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 150 m from 70m north of C P 1355 towards north in Vatanappilly Panchayath	-

	56	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 125m from 75m south of C P 1375 to 50m north of C P 1375in Engandiyur Panchayath	8.24
	57	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 120m from 10m south of C P 1363 towards north in Vatanappilly Panchayath	8.09
	58	NC-ASE- Reformation works - 2018- Urgent protection works to construct rubble mount wall for a length of 35m towards north of CP 1215 from ch 35m to 70m in Edavilangu Panchayath in kodungallur Taluk.	2.75
ERNAKULAM			
Groyne	1	വൈപ്പിൻ ദ്വീപിലെ ഇടവനക്കാട് CP Stone 1136 നും 1139 നും മിടയിൽ 4 പുലിമുട്ടുകളുടെ നിർമ്മാണം	349.34
Sand bund	1	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ പഴങ്ങാട്ടിൽ മണൽ വാട അടിയന്തിര നിർമ്മാണം റീച്ച് 1,	1.65
	2	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ പഴങ്ങാട്ടിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.66
	3	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 1	1.66
	4	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.67
	5	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 3	1.63
	6	നായരമ്പലം ഗ്രാമ പഞ്ചായത്തിലെ വെളിയത്താപറമ്പിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.57
	7	ഇടവനക്കാട് ഗ്രാമപഞ്ചായത്തിൽ പഴങ്ങാട് ബീച്ചിൽ CP Stone 1136 നും 1132 നുമിടയിൽ മണൽവാടയുടെ നിർമ്മാണം.	10.4
	8	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിൽ അണിയിൽ ബീച്ചിൽ CP Stone 1132 നും 1125 നുമിടയിൽ മണൽവാടയുടെ നിർമ്മാണം	17.97
	9	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ മറുവക്കാടിന് തെക്കുവശവും വേളാകണ്ണി പള്ളിക്കും മണ്ണ് കൊള്ള വാടയുടെ രൂപീകരണം	0.5
	10	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ മറുവക്കാടിന് തെക്കുവശവും വേളാകണ്ണി പള്ളിക്കും മണ്ണ് കൊള്ള വാടയുടെ രൂപീകരണം-റീച്ച് 2 (വടക്ക ഭാഗം)	0.5
	11	നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ നായരമ്പലത്തിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം.	1.58
	12	നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ വെളിയത്താപറമ്പിൽ മണൽ വാടയുടെ അടിയന്തിര പുനരുദ്ധാരണം	1.61

	13	വാച്ചാക്കൽ ഫിഷിംഗ് ഗ്യാപിൽ സി.പി.സ്റ്റോൺ 982-നും 983 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി	Completed with peoples participation
	14	പുത്തൻതോട് ഫിഷിംഗ് ഗ്യാപിൽ സി.പി.സ്റ്റോൺ 1016-നും 1018 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി	Completed with peoples participation
Reformation	1	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ പടിഞ്ഞാറെ ചെല്ലാനം കമ്പനി പ്ലടിയിൽ ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കുന്നിന്റെ രൂപീകരണം-റീച്ച് 2	1.50
	2	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ പടിഞ്ഞാറെ ചെല്ലാനം കമ്പനി പ്ലടിയിൽ തെക്കുവശം ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് കുന്നിന്റെ രൂപീകരണം	1.50
	3	പ്രകൃതിദുരന്തം 2017 -ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിയിൽ സി.പി.സ്റ്റോൺ 985 നും 986 നും ഇടയ്ക്ക് 100 മീറ്റർ നീളത്തിൽ അടിയന്തിര സംരക്ഷണഭിത്തി നിർമ്മാണം	14.00
	4	ചെല്ലാനം ദ്വീപിൽ ഓവി ചുഴലിക്കാറ്റ് മൂലം ഉപ്പാത്തിക്കാടിന് മുൻവശത്ത് നശിക്കപ്പെട്ട കടൽഭിത്തിയുടെ ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് താൽക്കാലിക കുന്ന് രൂപീകരണം	0.60
	5	ചെല്ലാനം ദ്വീപിൽ ഓവി ചുഴലിക്കാറ്റ് മൂലം വേളാങ്കണ്ണി പള്ളിക്ക് തെക്ക് ഭാഗത്ത് നശിക്കപ്പെട്ട കടൽഭിത്തിയുടെ ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് താൽക്കാലിക കുന്ന് രൂപീകരണം	0.40
	6	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിയിൽ ചിതറിക്കിടക്കുന്ന കല്ലുകൾ കടൽതീരത്തിന് നീളെ കുന്നു നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	1.00
	7	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ ബസാർ വേളാങ്കണ്ണി ഭാഗത്ത് ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കടൽ തീരത്തിനു നീളെ കുന്ന് നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	4.00
	8	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ മാലാപെപ്പടി വേളാങ്കണ്ണി പള്ളിയക്ക് തെക്ക് ഭാഗത്തും ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കടൽ തീരത്തിനു നീളെ കുന്ന് നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	3.30
	9	ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടി, വാച്ചാക്കൽ , ബസാർ, വേളാങ്കണ്ണി പള്ളിക്ക് വടക്ക് ഭാഗം എന്നിവിടങ്ങളിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (ജിയോ ബാഗ് വിതരണം)	5.00
	10	ചെല്ലാനം പഞ്ചായത്തിൽ വേളാങ്കണ്ണി പള്ളിക്കു സമീപം ബസാർ ഭാഗത്ത് സി.പി.സ്റ്റോൺ 996-നും 997-നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം	13.67
	11	ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിക്ക് സി.പി.സ്റ്റോൺ 984-നും 986 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 250 മീറ്റർ)	35.79
	12	ചെല്ലാനം പഞ്ചായത്തിൽ ചെറിയ കടവ് കമ്പനിപ്ലടിയിൽ സി.പി.സ്റ്റോൺ 1029-നും 1031 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 125 മീറ്റർ)	18.30
	13	ചെല്ലാനം പഞ്ചായത്തിൽ വാച്ചാക്കൽ പാഷാറഗ ഗ്യാപാനു വടക്ക് ഭാഗത്ത് സി.പി.സ്റ്റോൺ 983-നും 984 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 100 മീറ്റർ)	14.32

14	<p>ചെല്ലാനം ദ്വീപിൽ ബസാർ/വേളാകണ്ണി/ചെറിയക്കടവ്/മറുവക്കാട്/ചാളക്കടവ്/മാലാഖപ്പടി/നോർത്ത് ഫിഷിംഗ് ഗ്യാപ്പ്/നോർത്ത് ഓഫ് ദ്വീപ്തി അംഗൻവാടി/സൗത്ത് ഓഫ് സെന്റ് റീത്താലയം/കണ്ണ മാലി നിയർ സെന്റ് ആന്റണിസ് ചാപ്പൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം</p>	97.23
15	<p>ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്പടി, വാച്ചാക്കൽ ബസാർ, വേളാ കണ്ണി പള്ളിക്ക് നോർത്ത് എന്നിവിടങ്ങളിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	17.34
16	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 997-നും 999 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	10.10
17	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 996-നും 997 നും ഇടയ്ക്ക് ബസാറിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	12.20
18	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 998-നും 999 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	11.50
19	<p>കമ്പനിപ്പടിയിൽ സി.പി.സ്റ്റോൺ 984-നും 986 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	28.70
20	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 985-നും 986 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ അടിയന്തിര പുനരുദ്ധാരണ പ്രവൃത്തികൾ.</p>	13.50
21	<p>ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്പടിയിൽ സി.പി.സ്റ്റോൺ 985-നും 986 നും ഇടയ്ക്ക് 100 മീറ്റർ മീറ്റർ നീളത്തിൽ അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	13.34
22	<p>വൈപ്പിൻ ദ്വീപിലെ ഇജ 5നീല 1113 നും 1114 നുമിടയിൽ തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം</p>	10

(B) AS obtained but yet to be completed		
Sl. No.	Name of work	
1	Urgent Reformation of Sea wall for a length of 100m from North side of Valiyathura Ground , TVPM Constituency	
2	Urgent construction of protection wall wall for a length of 55 m from 100m North of Valiyathura Ground at Valiyathura	
3	Urgent construction of protection wall wall for a length of 55 m from 155m North of Valiyathura Ground at Valiyathura	
4	Urgent construction of protection wall wall for a length of 55 m from 210m North of Valiyathura Ground at Valiyathura	
5	Urgent maintenance of protection wall wall for a length of 40 m towards north from 265 m north of Valiyathura Ground at Valiyathura	
6	Urgent maintenance of protection wall wall for a length of 40 m towards north from 55 m north of Karuppayi Road at Valiyathura	
7	Urgent maintenance of protection wall wall for a length of 40 m towards north from 460m South of CP99 Valiyathura Ground at Valiyathura	
8	Urgent maintenance of protection wall wall for a length of 40 m towards South from 380m South of CP 99 Valiyathura Ground at Valiyathura	
9	Urgent construction of protection wall for a length of 180m towards north from 15m south of St.Mary,s road at Valiyathura	
10	Urgent construction of protection wall for a length of 300m towards north from 200m south of CP 99 at Valiyathura	
11	Urgent construction of protection wall for a length of 100m towards south from 200 m south of CP 101 at Kochuthopp Valiyathura	
12	Protection of sea coast using gabion boxes for a length of 126m towards south from 131 m south of CP stone-0116 near vettukadu	
13	Construction of Groyones at Beemapally	
14	Urgent construction of Protection wall for a length of 100m towards South from 227m South of CP 0094 near Cheriyaathura	
15	Construction of sea wall using Gabion Boxes for a length of 50m towards South from 81m South of CP 0116 near Vellukadu	
16	Urgent Construction of protection wall for a length of 106m towards South from 10m North of CP 0092 near Cheriyaathura	
17	Urgent Construction of protection wall for a length of 80m towards South from 120m South of CP 101 at Valiyathura	
18	Maintenance of sea wall for a length of 15m towards north of CES CP 002 near Net Mending yard at Kollamcode	
19	Maintenance of sea wall of fishing gap for a length of 30m south of CES-CP 0005 near St. Mathews church south kollamcode	
20	Strengthening of sea wall for a length of 100.00 mtr from north of CES CP 000 at Kollamcode in Neyyattinkara L A Constituency	
Kollam District		

16	ASE-Reformation of Anad seawall at Koyilandy Valappu from CP 2057 towards north in Vatakara Municipality	single tender submitted to SE for approval
17	ASE - Maintenance of Kappalangdi seawall for length of 71m starts from 15m north of CP 1754 and ends at 86m north of CP 1754 in Kadalundi Panchayath(Length 46m starts from 40m north of CP 1754 and ends at 86m north of CP 1754)	Negotiated qtn to be invited
18	ASE-Construction of groyne in Kallai river mouth	PQ tender approved
KASARKODU		
1	ASE -Reformation of existing damaged seawall for a length of 47m between 22m north of CP stone No. 2733 and 25m south of same CP stone at Cherangai kadappuram in Kasaragod Taluk.	
2	ASE -Reformation of existing damaged seawall for a length of 45m between 30m South of CP stone No. 2733 and 75m South of same CP stone at Cherangai kadappuram in Kasaragod Taluk.	
3	Reformation of sea wall for a length of 31 m from 22 m south of CP No. 2566 to 9 m north of CP No. 2566 at Thaikadappuram in Nileschwaram Municipality.	
4	Reformation of sea wall for a length of 15m from 143m south of CP No. 2566 to 128m south of CP No. 2566 at Thaikadappuram in Nileschwaram Municipality.	
5	Urgent protection work to the sea coast using sand filled Geobags for a length of 275m in between 15m south of C P stone No 2685 to 85m north of C P stone No 2683 at Koppal Kappil kadappuram in Hosdurg taluk in Kasaragod district	
6	Urgent protection work to the sea coast using sand filled Geobags for a length of 275m in between 60m north of C P stone No 2686 to 15m south of C P stone No 2685 at Kovval-Koppal Kadappuram in Hosdurg taluk in Kasaragod district	
7	Reformation of sea wall for a length of 40m from 50 m South of CP stone No;2565 to 10m South of stone No;2565 at Thaikadappuram in Nileschwaram Municipality	
8	Reformation of sea wall for a length of 40m from 91m South of CP stone No;2565 to 51m South of stone No;2565 at Thaikadappuram in Nileschwaram Municipality	
9	Reformation of sea wall for a length of 34 m from 126 m South of CP stone No.2565 to 92 m South of stone No.2565 in Nileschwaram Municipality	
10	Urgent Reformation work to the left bank of Kavvayi river near Oriyara Pulimuttu in Valiyaparamba grama Panchayat of Hosdurg Taluk Reach II	
11	Urgent Reformation work to the left bank of Kavvayi river near Oriyara Pulimuttu in Valiyaparamba grama Panchayat of Hosdurg Taluk.Reach I	
12	Emergency protection works using geobags between Ch. 20/146 and 20/650 Km (North to South) at Koyipady Kadappuram in Kumbla Gramapanchayat of Manjeshwaram Taluk	
13	Emergency Protection works using geobags between CP stone No. 2733 and 2735 at Cherangai Kadappuram in Kasaragod Municipality	
14	Emergency Protection works using geobags between CP stone No. 2734 and 2736 at Cherangai Kadappuram in Kasaragod Municipality	

15	Emergency Protection works using geobags between CP stone No. 2736 and 2737 at Cherangai Kadappuram in Kasaragod Municipality	
Kannur		
1	Emergency ASE Work -Maintenance of seawall between CP stone 2352 and end point of seawall at Azheekkal river mouth in Azhikode Grama Panchayath in Kannur Disrtict.(Reach - 1)	
2	Emergency ASE Work -Maintenance of seawall between CP stone 2352 and end point of seawall at Azheekkal river mouth in Azhikode Grama Panchayath in Kannur Disrtict.(Reach - 2)	
3	Emergency ASE Work – Maintenance of return seawall near Ice Plant at Azheekkal River Mouth in Azhikode Grama Panchayath in Kannur District	
4	Emergency ASE Work -Reformation of the damaged sea wall near C.P.Stone 2159 at Makkoottam near Thalayi harbour in Thalassery Municipality in Kannur District.	
5	Emergency ASE Work- Reformation of the damaged sea wall near C.P.Stone 2158 at Makkoottam Limit in Thalassery Municipality in Kannur District.	
6	Emergency ASE Work – Reformation to the damaged sea wall towards south of CP Stone 2272 at Thayyil in Kannur Corporation.	
7	Emergency ASE Work – Reformation to the damaged sea wall near CP stone 2272 at Thayyil in Kannur Corporation.	
8	Emergency ASE Work – Reformation to the damaged sea wall towards South of CP Stone 2273 near Kurumba Bhagavathi Temple at Thayyil in Kannur Corporation.	
9	Emergency ASE Work – Reformation to the damaged sea wall for a length of 32 m towards north from 55 m North of CP Stone 2271 at Thayyil in Kannur Corporation.	
10	Emergency ASE Work – Reformation to the damaged sea wall for a length of 40 m towards north from 10 m North of CP Stone 2271 at Thayyil in Kannur Corporation.	
11	ASE - Urgent maintenance to the damaged seawall south of CP Stone 2299 and construction of retaining wall to protect the School premises behind Ursuline Senior Secondary School at Payyambalam in Kannur Coporation	
12	ASE work - Reformation of damaged seawall between Mattool south in Mattool Gramapanchayath and Puthiyangadi in Madayi Gramapanchayath in Kannur District.	
Malappuram		
1	Natural Calamity 2018-ASE Maintenance-Urgent Repairs to the damaged seawall for a length of 50m between CPI568 and 1569 in Purathur Panchayath.	

2	Natural Calamity 2018- ASE Work- Urgent reformation of damaged seawall for a length of 110m from 55m north of CESC 1549 towards north near Ponnani Light House in Ponnani Municipality.-	
3	ASE Maintenance- Urgent repairs to the damaged sea wall for a length of 60 m at Beevi Jaram at Puduponnai in Ponnani Municipality (For a length of 55.00 m)	
4	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1529 near mulla road in Ponnani Municipality.	
5	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1528 in Ponnani Municipality.	
6	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1546 near marakkadavu in Ponnani Municipality.	
7	Natural calamity (2020-21)- Emergency protection works to the houses at Thekkekadavu near CESC 1537 in Ponnani Municipality.	
8	Natural Calamity (2020-21)- Emergency Protection works to the houses near CES CP 1542 in Ponnani Municipality	
9	Natural calamity (2020-21)- Emergency protection works to the houses to the South of Hilur Palli near CESC 1535 in Ponnani Municipality.	
10	Natural calamity (2020-21)- Emergency protection works near CESC 1508 in front of houses at Thannithura in Veliyamkode	
11	ASE- Urgent protection works using Geo-synthetic tubes in front of CES CP 1531 for a length of 50 m, 13 m towards North and 37 m towards south in Ponnani Coast on experimental basis	
12	ASE- Urgent protection works using Geo-synthetic tubes for a length of 175m, 40 m towards South and for a length of 135 m north of CES CP 1532 in Ponnani Coast on experimental basis	
13	ASE- Urgent protection works using Geo-synthetic tubes for a length of 50 m, 40 m towards North and 10 m towards South of CES CP 1530 in Ponnani Coast on experimental basis	
14	ASE- Urgent protection works using Geo-synthetic tubes between CES CP 1537 and CES CP 1538 for a length of 100 m, from CES CP 1537 towards North in Ponnai Coast on experimental basis	
15	Natural calamity ASE work- Modification & Repair work of Sea wall for a length of 30m at Puthankadappuram near CESC 1698 in Parappanangadi Municipality	
16	Natural calamity 2019-20 ASE work- Emergency protection using core wall for a length of 55 m (starting 46m North of CESC 1704 to 55 m towards north) at Chapappadi in Parappanangadi Municipality (Reach4)	
17	Natural calamity 2019-20 ASE work- Emergency protection using core wall for length of 55m (Starting 46m North of CESC 1704 to 55m towards south) at Chapappadi in Parappanangadi Municipality(Reach5)	

18	Natural Calamity ASE work- Emergency protection using corewall for a length of 70m near CESC 1705 (upto 29m south of CESC 1705) at Chappapadi in Parappanangadi Municipality,(reach2)	
19	Natural calamity ASE work- Emergency protection using corewall for a length of 70m between CESC 1705 & 1704 at Chappapadi in Parappanangadi Municipality(Reach III)	
20	ASE urgent-Emergency Protection work using Geo Bags for a length of 240m at Parappal beach between CESC 1723 to 1725 , Ariyallur in Vallikunnu Panchayat, Malappuram District.	
21	Hydraulic Model studies for the design of coastal protection work at Parappal in Ariyallur beach in Vallikunnu Panchayat in Malappuram District, Kerala	
22	Natural calamity ASE work - Emergency protection using core wall for a length of 70 m at Chappapadi between CESC stone 1703 and 1704 in Parappanangadi Municipality (Reach 6)	
23	Natural Calamity (2019-20)- Emergency protection using corewall for a length of 70m between CESC 1705 and 1706 at Chappapadi in Parappanangadi Municipality (starting from Murithodu culvert towards south)- Reach I	
24	Natural calamity ASE work (2019-2020)- Emergency protection using core wall for a length of 70 at Alingal beach fish landing centre, 26m south of CESC 1714 in Parappanangadi Municipality	
25	Natural calamity ASE Works (2019-20)- Emergency protection using core wall for a length of 70m at Alingal beach (pallikulam), 8m south of CESC 1712 in Parappanangadi Municipality	
26	Natural calamity ASE Work-Emergency Protection work using Core wall between CESC 1652&1654 At Edakkadappuram in Tanur Municipality	
27	Natural calamity ASE Work-Emergency Protection work using Core wall for a length of 65m at Edakkadappuram between CESC stone 1653&1654 At in Tanur Municipality	
THRISSUR		
1	NC - ASE - 2018 - PROTECTION WORKS TO THE SEACOAST BY FORMING RUBBLE MOUNT FOR A LENGTH OF 40m FROM 20 m SOUTH OF CP 1372 TOWARDS SOUTH AND FOR A LENGTH OF 60m FROM 43m NORTH OF CP 1371 TOWARDS NORTH IN ENGANDIYOOR GRAMA PANCHAYATH	
2	NC-ASE 2018 URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 70M TOWARDS NORTH AND SOUTH OF CP 1212 STARTING FROM 35 M NORTH OF CP 1212 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	
3	2019/7793/IA : Urgent protection works to the sea coast using rubble for a length of 60m starting from 102m north of CP 1394 towards north in Kadappuram Panchayath	

4	ASE-Urgent protection work to the sea coast using sand filled polypropylene bags for a length of 245m from CP 1361 towards north in Vatanappilly Panchayath	
5	Urgent protection works to the seacoast using sand filled polypropylene bags for a length of 175m starting from CP 1405 towards North in Kadappuram Panchayath	
6	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 300m both sides of CP 1198 (between CP 1197 and 1199) North of Tsunami Colony ward no.18 of EriyadPanchayath in Kodungallur Taluk	
7	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 150m from CP 1360 towards south in Vadanappilly Panchayath	
8	Emergency protection work to the seacoast by using sand filled polypropylene bags for a length of 250m both side of CP1210 manappattuchal fishing gap in Eriyadpanchayath in Kodungallur taluk	
9	EMERGENCY protection work by using sand filled polypropylene bag to the sea coast for the length of 200 m from 50 m north of CP 1204 and towards south different gaps near light house in ward 20 of Eriyad panchayath in Kodungalloor Thaluk	
10	URGENT PROTECTION WORKS in sea coast for a length of 60m near cp 1218 north of royal plaza hatchery using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	
ERNAKULAM		
1	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ഹാർബറിന്റെ തെക്കേ വശത്തുള്ള വാർഡ് 16 se CP Stone 976 978 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
2	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് വാച്ചാക്കൽ മുതൽ ഗുപറമ്പ് വരെ CP Stone 982 നും 987 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
3	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ഗുപറമ്പ് മുതൽ മാലാഖപ്പടി വരെയുള്ള CP Stone 987 നും 992 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
4	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് മാലാഖപ്പടി മുതൽ ബസാർ വരെയുള്ള വരെയുള്ള CP Stone 992 നും 995 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം പ്രവൃത്തികൾ	

5	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് CP stone 999 മുതൽ വേളാങ്കണ്ണിക്ക് വടക്ക് വശം വരെയുള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം പ്രവൃത്തികൾ</p>	
6	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ചാളക്കടവ് മുതൽ കടവ് വരെ CP Stone 1005 നും 1012 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
7	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് CP Stone 1016 നും 1020 നും ഇടയിൽ കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (റീത്താലയം പുത്തൻ തോട് ഉൾപ്പെടെ)</p>	
8	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്തിലെ ബസാർ ഭാഗത്ത് ഹാർബറിൽ നിന്നും കഷ്ട ഉപയോഗിച്ചുള്ള കടൽഭിത്തി പുനർനിർമ്മാണം.</p>	
9	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് കണ്ണമാലി ചെറിയകടവ് & കാട്ടിപ്പറമ്പ് പ്രദേശങ്ങൾ ഉൾപ്പെടെ CP Stone 1024 നും 1042 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
10	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് മാനാശ്ശേരി മുതൽ സൗദി വരെയുള്ളതും CP Stone 1047 നും 1052 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
11	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 997 നും 999 നുമിടയിൽ ഇരുട്ടേല 998 ന് 25 മീ. തെക്ക് ഭാഗത്തും നിന്നും തുടങ്ങി വേളാങ്കണ്ണി പള്ളിക്ക് വടക്ക് വശം വരെ 160 മീ. നീളത്തിൽ തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്)</p>	
12	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 983 നും 984 നും നുമിടയിൽ ഇരുട്ടേല 983 ന് 42 മീ. വടക്ക് വശത്ത് നിന്നും തുടങ്ങി വാച്ചാക്കലിന് വടക്ക് ഭാഗം വരെയുള്ളതായ തകർന്ന കടൽഭിത്തിയുടെ 140 മീ. നീളത്തിൽ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്)</p>	
13	<p>ചെല്ലാനം ദ്വീപിലെ കമ്പനിപ്പടിയിൽ CP Stone 1029 നും 1031 നും മിടയിൽ CP Stone 1029 ന് 100 മീ. ഒടക്ക് ഭാഗത്ത് നിന്നും തുടങ്ങി ചെറിയകടവിന് വടക്ക് വശം വരെ 200 മീ. നീളത്തിൽ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്) തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	

14	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 984 നും 986 നും മിടയിൽ ഇജടേില 985 ന് 46 മീ. തെക്ക് ഭാഗത്തു നിന്നും തുടങ്ങി കമ്പനീപ്പിക്ക് വടക്ക് ഭാഗം വരെ ഉള്ളതുമായ തകർന്ന കടൽഭിത്തിയുടെ 300 മീ. നീളത്തിൽ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
15	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 995 നും 997 നും മിടയിൽ ഇജടേില 995 ന് 76 മീ. വടക്ക് വശം മുതൽ വേളാങ്കണി പള്ളിക്ക് സമീപം ബസാർ വടക്ക് ഭാഗം വരെയുള്ളതായ തകർന്ന കടൽഭിത്തിയുടെ 300 മീ. നീളത്തിൽ പുനരുദ്ധാരണം പ്രവൃത്തികൾ (ജിയോട്യൂബ് ഉപയോഗിച്ച്)</p>	
16	<p>Natural calamities -Urgent reformation works of damaged sea wall for a length of 40m below CP stone 1162 and 1163 near Cherai Beach at pallipuram Panchayath</p>	
17	<p>വൈപ്പിൻ ദ്വീപിലെ അണിയിൽ CP Stone 1125 നും 1126 നും മിടയിൽ ഇജടേില 74 മീറ്റർ നീളത്തിൽ 300..400 കിലോ കരിങ്കല്ല് ഉപയോഗിച്ചുള്ള അടിയന്തിര പുനരുദ്ധാരണം</p>	
18	<p>പള്ളിപ്പുറം ഗ്രാമപഞ്ചായത്തിലെ രക്തേശ്വരി ബീച്ചിലെ CP Stone 1156 നും 1157 നും മിടയിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
19	<p>ചെല്ലാനം പഞ്ചായത്തിലെ ചാളക്കടവ് / മാലാവപ്പടി / കണ്ണമാലി പ്രദേശങ്ങളിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
20	<p>നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ വെളിയത്താംപറമ്പ് ബീച്ച് CP Stone 1112 നും 1115 നും മിടയിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	
21	<p>ഇടവനക്കാട് ഗ്രാമപഞ്ചായത്തിലെ പഴങ്ങാട് ബീച്ചിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
22	<p>പള്ളിപ്പുറം പഞ്ചായത്തിലെ ചെറായി ബീച്ചിലെ CP stone 1159 നും 1160 നും മിടയിൽ 150 മീറ്റർ നീളത്തിൽ തകർന്ന കടൽഭിത്തിയുടെ അടിയന്തിര പുനരുദ്ധാരണം</p>	
23	<p>വൈപ്പിൻ ദ്വീപിലെ എടവനക്കാട് അണിയിൽ ബീച്ചിൽ C.P.Stone 1128 നും 1124 നും ഇടയിൽ പുലിമുട്ട് നിർമ്മാണം</p>	
24	<p>വൈപ്പിൻ ദ്വീപിലെ ഇടവനക്കാട് അണിയിൽ ബീച്ചിലെ CP Stone 1128 നും 1124 നും മിടയിൽ പുലിമുട്ടിന്റെ നിർമ്മാണം</p>	


(C) Held up Works 25

Sl. No.	Name of work	Reason for delay	Action taken
Thiruvananthapuram District			
1	ASE- Urgent Reformation of Sea wall for a length of 100m from North side of Valiyathura Ground , TVPM Constituency	Due to the out break of COVID-19 and also due to severe shortage of armour size rubble (1 to 2.50 T) affected the progress of the work	83% completed
2	2. ASE – Urgent construction of protection wall wall for a length of 55 m from 100m North of Valiyathura Ground at Valiyathura		77% completed
3	ASE – Urgent construction of protection wall wall for a length of 55 m from 155m North of Valiyathura Ground at Valiyathura		76% completed
4	ASE – Urgent construction of protection wall wall for a length of 55 m from 210m North of Valiyathura Ground at Valiyathura		76% completed
5	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 265 m north of Valiyathura Ground at Valiyathura		70% completed
6	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 55 m north of Karuppayi Road at Valiyathura		75% completed
7	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 460m South of CP99 Valiyathura Ground at Valiyathura		75% completed
8	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards South from 380m South of CP 99 Valiyathura Ground at Valiyathura		73% completed
9	ASE - Urgent construction of protection wall for a length of 180m towards north from 15m south of St.Mary,s road at Valiyathura		39% completed
10	ASE - Urgent construction of protection wall for a length of 300m towards north from 200m south of CP 99 at Valiyathura		25% completed
11	ASE - Urgent construction of protection wall for a length of 100m towards south from 200 m south of CP 101 at Kochuthopp Valiyathura		Not started
12	ASE Work-Protection of sea coast using gabion boxes for a length of 126m towards south from 131 m south of CP stone-0116 near vettukadu		Tender under process
13	Construction of Groyones at Beemapally		93% completed
14	MLA – ADF – Works – Urgent construction of Protection wall for a length of 100m towards South from 227m South of CP 0094 near Cheriyaathura		Tender under process
15	MLA – ADF – Construction of sea wall using Gabion Boxes for a length of 50m towards South from 81m South of CP 0116 near Vellukadu		Tender under process
16	MLA – ADF – Urgent Construction of protection wall for a length of 106m towards South from 10m North of CP 0092 near Cheriyaathura		Tender under process
17	MLA – ADF – ASE works - Urgent Construction of protection wall for a length of 80m towards South from 120m South of CP 101 at Valiyathura		Tender under process
18	Maintenance of sea wall for a length of 15m towards north of CES CP 002 near Net Mending yard at Kollamcode		Work just started
19	Maintenance of sea wall of fishing gap for a length of 30m south of CES-CP 0005 near St. Mathews church south kollamcode		Work just started
20	ASE – Strengthening of sea wall for a length of 100.00 mtr from north of CES CP 000 at Kollamcode in Neyyattinkara L A Constituency		Tender under process
Kollam District			

1	ASE work - reformation of damaged sea wall for a length of 50 m from ch: 37.825km to 38.875 at Cheriyazheekkal in alappad panchayath in Karunagappally constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
2	ASE work - reformation of damaged sea wall for a length of 41 m from ch: 39.65m to 39.691 at Alappad center in alappad panchayath in Karunagappally constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
3	ASE work - reformation of damaged sea wall for a length of 50 m from ch: 29.30 to 29.35 km near IRE mining area at Karithura at Chavara constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
4	ASE work - reformation of damaged sea wall for a length of 41 m from ch: 28.71 to 28.751 km near Karithura Church at Chavara constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
Alappuzha District			
1	ASE urgent protecton works using Geo Synthetic tubes for a length of 100m between CP 531 and CP 532 in Arattupuzha pt. in Harippad Constituency on experimental		ടി പ്രവൃത്തി KIIDC യെ കെറ് ചെയ്യിപ്പിക്കുന്ന തിനുള്ള proposal ൽ ഉൾപ്പെടുത്തിയി ട്ടായിരുന്നു.
2	ASE urgent protecton works using Geo Synthetic tubes for a length of 100m between CP 532 and CP 533 in Arattupuzha pt. in Harippad Constituency on experimental		
3	ASE urgent protecton works using Geo Synthetic tubes between CP 659 and CP 661 by replacing the top 3 GST for a length of 75m in Ambalapuzha North pt. in Ambalapuzha Constituency on experimental basis .		
4	ASE urgent protecton works using Geo Synthetic tubes between CP 853 and CP 854 starting from CP 854 towards north for a length of 100m in Mararikkulam South pt. in Alapuzha Constituency on experimental basis.		
5	ASE urgent protecton works using Geo Synthetic tubes between CP 856 and CP 857 towards north for a length of 40m and starting from CP 857 towards south for a length of 60m in Mararikkulam- South pt. in Alapuzha Constituency on experimental basis.		
6	ASE urgent protecton works using Geo Synthetic tubes between CP 857 and CP 858 starting from CP 858 towards south for a length of 100m in Mararikkulam South pt. in Alapuzha Constituency on experimental basis.		
7	ASE urgent protecton works using Geo Synthetic tubes between CP 666 and CP 667 for a length of 100m north of poomeenpozhi in Punnapra South pt. in Ambalapuzha Constituency on experimental basis.		
Kozhicode			
1	Natural calamity-Urgent protection work at the north of fish landing centre at Kuriyadi for a length of 30 m in Vadakara Municipality	3 times tendered.But no response	to be e-quoted
2	Natural calamity- Protection work starts from 25 m north of CP 2070 towards north for a length of 56 m in front of Kuriyadi kurumba Bhagavathi temple in Chorde	3 times tendered.But no response	to be e-quoted
3	Natural calamity- Protecting the right bank of Avikkal thodu for a length of 15 m in Vadakara municipality	e-quoted. But no response	Negotiated qtn to be invited
4	ASE-Reformation of Kappuzhakkal seawall north of CP 2108 for a length of 48m in Azhiyur Panchayath,	3 times tendered.But no response	to be e-quoted

5	ASE-Maintenance of Avikkal-Kuriyadi sea wall from 46m south of CP 2067 towards south for a length of 44m in Vatakara Municipality	2 times tendered.But no response	to be retendered
6	ASE-Maintenance of Kuriyadi sea wall 3m north of CP 2069 towards south for a length of 41m in Chorode Panchayath	2 times tendered.But no response	to be retendered
7	ASE-Maintenance of Avikkal-Kuriyadi sea wall from 90m south of CP 2067 towards south for a length of 30m in Vatakara Municipality	3 times tendered.But no response	to be retendered
8	ASE-Reformation of Naduthodu seawall North of CP 2110 in Azhiyur Panchayath, of Vatakara Assembly Consituency	2 times tendered.But no response	to be retendered
9	ASE- Reformation of Kuriyadi seawall for a length of 121m north of CP 2066 in Vatakara Municipality in Kozhikode	2 times tendered.But no response	Retendered(3rd time)
10	ASE- Urgent reformation of Butt road seawall starts from 14m south of CP 1846 towards south for a length of 56m in Kozhikode corporation.	3 times tendered.But no response	to be equotationed
11	ASE - Reformation of Kannankadavu sea wall for a length of 65m in between CP 1900 and CP 1901 in Chemenchery Panchayath	2 times tendered.But no response	Retendered(3rd time)
12	ASE-Urgent reformation of Kadalundi seawall south of Vakkadavu srarting from 15m north of CP 1751 towards south for a length of 70m in Kadalundi Panchayath	Retendered.But no response	to be retendered
13	ASE works - Constructing sea wall to close the existing fishing gap of length 40m at Kannankadavu beach near CP 1891 in Chemennchery panchayath	2 times tendered.But no response	Retendered(3rd time)
14	ASE-Reformation of Anad seawall at Koyilandy Valappu from CP 2057 towards north in Vatakara Municipality	2 times tendered.single tender obtained	single tender submitted to SE for approval
15	ASE - Maintenance of Kappalangdi seawall for length of 71m starts from 15m north of CP 1754 and ends at 86m north of CP 1754 in Kadalundi Panchayath(Length 46m starts from 40m north of CP 1754 and ends at 86m north of CP 1754)	4 times tendered.But no response	Negotiated qtn to be invited
KASARGOD			
Nil			
Malappuram			
1	Natural Calamity ASE work- Emergency protection usng corewall for a length of 70m near CESC 1705 (upto 29m south of CESC 1705) at chappapadi in Parappanangadi Municipality,(reach2)	Risk and cost of termination	Put to retender
2	Natural calamity ASE work- Emergency protection using corewall for a length of 70m between CESC 1705 & 1704 at Chappapadi in Parappanangadi Municipality(Reach III).	Risk and cost of termination	Put to retender
3	Natural calamity ASE work - Emergency protection using core wall for a length of 70 m at chappapadi between CESC stone 1703 and 1704 in Parappanangadi Municipality (Reach 6)	Sent to NEW AS	Submitted for revised AS

4	Natural Calamity (2019-20)- Emergency protection using corewall for a length of 70m between CESC 1705 and 1706 at Chappapadi in Parappanangadi Municipality (starting from Murithodu culvert towards south)- Reach I	Parappanagadi Harbour work progressing this reach	Work may be dropped
5	Natural calamity ASE work (2019-2020)- Emergency protection using core wall for a length of 70 at Alingal beach fish landing centre, 26m south of CESC 1714 in Parappanangadi Municipality		Revised AS under process
6	Natural calamity ASE Works (2019-20)- Emergency protection using core wall for a length of 70m at Alingal beach (paliikulam), 8m south of CESC 1712 in Parappanangadi Municipality		Revised AS under process
7	Natural calamity ASE Work-Emergency Protection work using Core wall between CESC 1652&1654 At edakkadappuram in tanur municipality	Since the work has not been started yet, the contractor has been terminated with risk and cost.	Put to retender
Kannur			
1	ASE - Closing of Fishing gap of CP Stone 2190 at Koduvally Manakka Dweep at Thalassery Municipality	No response received from contractors for 3 E-tenderes, e-quotation and Manual quotations.	Direction given to revise the estimate
THRISSUR			
1	NC - ASE - 2018 - PROTECTION WORKS TO THE SEACOAST BY FORMING RUBBLE MOUNT FOR A LENGTH OF 40m FROM 20 m SOUTH OF CP-1372 TOWARDS SOUTH AND FOR A LENGTH OF 60m FROM 43m NORTH OF CP 1371 TOWARDS NORTH IN ENGANDIYOOR GRAMA PANCHAYATH	Tendered many times -No response	Quotation invited. No response
2	NC-ASE 2018 URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 70M TOWARDS NORTH AND SOUTH OF CP 1212 STARTING FROM 35 M NORTH OF CP 1212 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	Due to protest from local people this work is Not executed	
3	2019/7793/IA : Urgent protection works to the sea coast using rubble for a length of 60m starting from 102m north of CP 1394 towards north in Kadappuram Panchayath	Tendered No response	Quotation invited. No response
4	URGENT PROTECTION WORKS in sea coast for a length of 60m near cp 1218 north of royal plaza hatchery using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	due to non availability of sand	
ERNAKULAM			
Nil			


 01/02/2020 03:29 PM

(A) Completed Works			
Nature of work	Sl. No.	Name of work	Amount Spent (in lakhs)
Thiruvananthapuram District			
Sea Wall		Nil	
Groynes		Nil	
Reformati on	1	Strengthening of sea wall for a length of 80m towards south of CP 0094 near Valiyathura pier (Reach I for a length of 47m)	30.06
	2	Strengthening of sea wall for a length of 50m towards 10m north of CP 0092 at Cheriathura, Tvpm constituency	34.25
	3	Reformation of sea wall for a length of 60m from Ch.670 m to 730m between CP. 6044 and CP 6043 at Kollamcode	23.37
	4	Reformation of sea wall for a length of 60m from Ch. 600m to 660m between CP.6044 CP 6043 at Kollamcode	24.49
	5	Urgent strengthening work of existing damaged sea wall for a length of 40m back side of Panathurakara Mosque	44.44
Kollam District			
Groynes	1	Construction of Groins between ch:7.70 km to 8.30km at thanni in Eravipuram Constituency.	469.16
	2	Construction of Groins between ch:6.8 km to 7.6km near St Michaels Church atThanni in Eravipuram Constituency.	465.95
Reformati on	1	Reformation of the damaged Sea wall for a length of 60m north side of Thankaserry light House in Kollam Constituency	11.38
	2	Reformation of damaged Sea wall for a length of 71m North of 20m towards and towards South of 52.00m in CЕСCP 358 at Thirumullavaram in Kollam Constituency	19.39
	3	Reformation of damaged sea wall for a length of 60.00m towards north of CЕСCP 272 at Paravoor Thekkumbhagam in Chathannoor Constituency	22.14
	4	Reformation of damaged sea wall for a length of 38.00m at CЕСCP 352 near Sarppakkuzhi Temple in Kollam Constituency	17.70
Alappuzha District			
Groynes	1	Construction of Groyne field at Arthungal near Ayiramthai between CЕСCP No 911 and 918 (Ch: 182.567 Km to 183.793Km) in Cherthala South Panchayat of Cherthala LAC.	1111.67
	2	Construction of Groines Bet: CЕСCP 627 & 631. 40m Groine at Ch: 73.715 km at south of Purakkad jn: i& 30m Groine at Ch: 74.400 km at north of Purakkadu jn: in Ambalappuzha L.A Constituency.	184.98
Reformati on	1	Reformation to the damaged sea wall from ch.57.695 km to ch. 57.75 km at Arattupuzha junction in Arattupuzha panchayath of Harippadu constituency	23.84
Kozhicode			

Groynes		Nil	
Sea Wall	1	Construction of core wall for a length 75 m north of thoovappara rock at kappad beach in Chemanchery panchayathPanchayath,	15.63
	2	Closing the fishing gap for a length of 66m starts from 15m south of CP 1948 towards south at Kolamthodu beach in Koyilandy Municipality.	43.15
	3	Closing the fishing gap of length 35m at Kappad sea wall in between CP1917 and 1919 in Chemanchery Panchayat	27.24
Reformati on	1	Urgent protection works at Godeswaram Beach North of CP 1750 in ward No. 48 of Kozhikode Corporation	13.09
	2	Urgent protection works at Santhi Nagar Colony Beach in Calicut Corporation	10.08
	3	Urgent protection work of customs beach south of CP2063 in Vatakara Municipality	3.35
	4	Reformation of Kappad sea wall for a length 100m near CP 1917 in Chemanchery Panchayat	49.29
	5	Maintenance of Kaithavalappu Gabion sea wall using departmental gabions towards north of CP 1782 in Kozhikode Corporation.(44m)	18.28
	6	Urgent Protection works starts from 20m north of CP 2062 towards north for a length of 65m at Customs beach in Vatakara Municipality.	11.09
	7	Urgent Protection work at Valappil beach for a length of 60m inbetween CP 1927 and CP 1928 in Chengottukavu Panchayathat.	13.67
	8	Protecting coastal line at Kavaladu beach near poyilkavu using core wall for a length of 60 m in between CP1922 and CP 1923 in Chengottukavu Panchayath.	22.23
	9	Protecting the coastal line at Munnukudikkal beach near poyilkavu using core wall for a length of 30 m in between CP 1926 and CP 1927 in Chengottukavu panchayath	11.99
	10	Protecting the coastal line at Ezhukudikkal beach near poyilkavu using core wall for a length of 40 m in between CP1924 and CP 1925 in Chengottukavu Panchayath.	14.26
	11	Protecting the coastal line at Ezhukudikkal beach near poyilkavu using core wall for a length of 45 m in between CP1924 and Ezhukudikkal bridge in Chengotkavu panchayath	18.22
	12	Protecting thecoastal line at Bagavanmukku beach near ayanikkad using core wall for a length of 40 m in between CP2018 and CP 2019 in Payyoli municipality.	16.25
	13	Protecting the coastal line at Parappally beach using core wall for a length of 40 m in between CP 1952 and CP 1953 in Quilandy municipality	16.21
	14	Protecting the coastal line at Parappally beach using core wall for a length of 30 m in between CP 1951 and CP 1952 in Quilandy municipality	12.08
	15	Protecting the coastal line at Parakkathazha beach near poyilkavu for a length of 52 m in between CP1920 and CP 1921 in Chengottukavu Panchavath	19.03
	16	Protecting coastal line at Thoppayil beach north of CP 1835 in Kozhikode Corporation	10.97
	17	Protecting the Kallarakkal gap in front of CP 2078 for a length of 66 m in Chorode panchayath	12.21
KASARGOD			

		Maintenance to the existing damaged seawall for a length of 45m from 21 m North of CP stone No. 2729 to 24m South of CP stone 2729 at Cherangai kadappuram in Kasaragod Municipality.	23.16
		Maintenance to the existing damaged seawall for a length of 50m from 74 m North of CP stone No. 2729 at Cherangai kadappuram in Kasaragod Municipality.	28.18
		Emergency protection work for a length 65M near CP stone No. 2681 (Protecting the house No. XX/61) in Uduma Grama Panchayat of Hosdurg Taluk	Pending bill
Kannur			
Reformati on	1	Reformation of the damaged seawall between Ch 100/400 to 100/550 Km at Neerozhukkumchall in Madayi Panchayath	45.07
	2	Reformation of the damaged Sea Wall to the North of CP Stone 2395 at Neerozhukkumchall in Madayi Panchayath	46.84
	3	Reformation of the damaged Sea Wall for a length of from Ch 100/200 to 100/264 at Neerozhukkumchall in Madayi Panchayath	25.87
	4	Reformation of the damaged Sea Wall between Ch 100/265 and 100/325 Km at Neerozhukkumchall in Madayi Panchayath	15.39
	5	Urgent protection behind existing damaged Sea Wall at Mattool South (South of C P Stone 2359) in Mattool Grama Panchayath	72.39
	6	Urgent Maintenance to the damaged sea wall north of CP Stone 2198 at Pareekadavu in Dharmadam Panchayath in Kannur District.	13.33
	7	Maintenance to the damaged sea wall near Indira park at chalil for a length of 85 m near CP stone 2173 in Thalassery Municipality in Kannur District.	13.41
	8	Urgent Maitenance to the damaged sea wall between ch: 119/100 and 119/200 km (South of CP Stone 2299)near Payyambalam in Kannur Municipality	14.18
	9	Reformation of damaged sea wall near cp stone 2145 at kallianthazhe (Parimadam) in New Mahe Panchayath in Kannur District.	39.18
	10	Reformation to the damaged sea wall South of CP Stone 2145 at Kallinthazhe(Parimadam) in New Mahe Panchayath in Kannur District.	24.95
	11	Natuaraal Calamity urgent protection in front of Thalassery fishmarket in Thalassery Municipality	25.62
	12	Urgent Maitenance to the damaged sea wall near CP Stone 2175 at Thalassery t in Thalassery Municipality in Kannur District.	15.07
	13	Urgent protection behind Thalassery General Hospital in Thalassery Municipality	22.22
	14	Reformation of damaged sea wall towards North of C.P. stone 2156 at Pettippalam in Thalassery Municipality in Kannur district.	13.63
	15	Reformation of damaged sea wall towards south of C.P. stone 2158 at Pettippalam in Thalassery Municipality in Kannur district.	13.24
	16	Urgent Maintenance to the damaged sea wall near C.P. stone 2182 at Palissery in Thalassery Municipality in Kannur district.	23.26

	17	Natural Calamity Urgent protection behind St. Joseph H.S.S Thalassery in Thalassery Municipality in Kannur District.	6.28
Malappuram			
Sea Wall	1	Emergency protection work using geo bag in the fishing gap South of CP 1584 at Pallivalappu in Mangalam Grama Panchayath.	3.88
	2	Emergency protection work construction of core wall for a length of 25 m at Koottayi Nayarthodu Fishing Gap in Purathur Grama Panchayath	7.37
	3	ASE -Work Constructing to sea wall to close fising gap near CЕСCP 1494 at sadham beach at parappanagadi municipality	52.69
	4	Costructing sea wall for alength of 370 m south of CP 3054 at aligal beach in parappanagadi panchayath - for alength of 300 m south of CP 3054	219.46
Reformati on	1	1. ASE Maintanance repair the damaged sea wall for a length of 48.00 m in th damaged sea wall portion near Nayarthodu between CP1567 and CP 1568 in Purathur Gramapanchayath.	14.09
	2	Construction of Core wall for a length of 15m from 23m North of CP 1629 towards North at Thevarkadappuram in Nirammaruthur Panchayath	5.33
	3	Reformation of damaged sea wall for a length 120 m from 95 m south of CЕСCP 1549 towards south near Ponnani light house in Ponnani municipality	40.81
	4	Reformtion of damaged seawall for a lenth of 150m towards north 55 m and towards south 95 m of CES CP 1549 infront of Ponnani Light house in Ponnani municipality	75.66
	5	Urgent protection works to the houses near CЕСCP1532 in Murinjazhi in Ponnani Muncipality	8.55
	6	Urgent protection works to the houses near CЕСCP1535 at Hilur Masjid in Ponnani Muncipality	8.55
	7	Urgent protection works to the houses near CЕСCP1530 near Mulla road in Ponnani Muncipality	8.55
	8	Urgent protection works to the houses near CЕСCP 1537 and 1538 near Police Station in Ponnani Muncipality	8.55
	9	Urgent protection works to the houses near CЕСCP 1531 in Ponnani Muncipality	8.55
	10	Emergency protection using Geo bag in front of houses at Marakkadavu to the south of Ponnani Light House in Ponnani Municipality	8.89
	11	Reformation of the damaged seawall for a length of 350 m from CЕСCP 1501 towads North at Ajmeer Nagar in Perumpadappu Panchayath	165.48
	12	Urgent repairs to the damaged seawall for a length of 80 m towards the North from 50 m South of CЕСCP1503 in front of houses of Ajmeer Nagar in Perumpadappu Panchayath	30.21
	13	Urgent repairs to the damaged seawall for a length of 77 m towards South of CЕСCP 1501 in front of Palappetty Masjid Graveyard in in Perumpadappu Panchay	29.04

	14	Emergency using Geo bags in front of house No: 15/503 North of Hilure Masjid in Kappirikkad in Perumpadappu Panchayath	8.86
	15	Emergency using Geo bags in front of house No: 15/500 North of Hilure Masjid in Kappirikkad in Perumpadappu Panchayath	8.86
	16	Urgent protection works near CЕСP1507 in front of houses behind Badar Palii in veliankode Panchayath	7.64
	17	Urgent protection works near CЕСP 1508 in front of houses at Thannithura in veliankode Panchayath	8.55
	18	18) ASE Maintenance - Urgent repairs to the damaged seawall from CЕСP 1696 towards south at Thekkekadappuram in Parappanangadi Municipality.	56.00
	19	Maitanance Repairs to the damaged sea wall near CЕСP 1694 towards north parappanagadi Municipality	18.53
	20	Reformation of the damaged sea wall for a length of 54m near CЕСP1667 and 10m near CЕСP 1669 at Al Bazar Fakkeer Masjid in tanur Municipality.	33.00
	21	Emergency Protection work using Geo bags for a length of 60m at cheeran kadappuram between CЕСP stone 1647&1649 in tanur municipality	8.50
	22	Emergency Protection work using Geo bags for a length of 40m at Edakkadappuram between CЕСP stone 1653&1654 in tanur municipality	5.75
	23	Emergency Protection work using Geo bags for a length of 45m at Edakkadappuram between CЕСP stone 1654&1655 in tanur municipality	6.50
		THRISSUR	
Reformati on	1	Emergency protection works by forming rubble mount for a length of 35m between C P 3784 and C P 3785 in vatanappilly Panchayath Reach I	2.95
	2	Emergency protection works by forming rubble mount for a length of 35m between C P 3784 and C P 3785 in vatanappilly Panchayath Reach II	2.95
	3	Emergency protection works by forming rubble mount for a length of 35m between C P 3752 and C P 3753 in Engandiyur Panchayath. Reach I	2.95
	4	Emergency protection works by forming rubble mount for a length of 35m between C P 3752 and C P 3753 in Engandiyur Panchayath. Reach II	2.95
	5	Emergency protection works by forming rubble mount for a length of 35m between C P 3753 and C P 3754 in Engandiyur Panchayath.	2.95
	6	CONSTRUCTION OF A RETURN WALL IN FRONT OF THE T-SUNAMI REHABILITATION COLONY AT MUNAKKAL STARTING FROM 63M SOUTH OF NEW CP 1196 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	7.79
	7	2018/1781/IA : NC-ASE-2018- URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 105M TOWARDS NORTH AND SOUTH OF CP 1211 STARTING FROM 70M NORTH OF CP 1211 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	8.61

8	2018/1794/IA : NC-ASE URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 105M TOWARDS NORTH AND SOUTH OF CP 1215 STARTING FROM 35M NORTH OF CP 1215 AND TOWARDS SOUTH IN EDAVILANGU PANCHAYATH IN KODUNGALLUR TALUK	9.05
9	NC ASE URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 35M TOWARDS SOUTH OF CP 1211 FROM CH 35M TO 70M IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	2.69
10	N.C 2018- Emergency protection works by forming rubble mount for a length of 35m, protecting coastal police station in Kadappuram Panchayath.	2.88
11	NC-ASE Urgent protection works to construct rubble mount wall for a length of 125m starting from CP 1219 and towards south in Edavilangu panchayath in Kodungalloor Thaluk.	10.78
12	NC-ASE Urgent protection works to construct Rubble mount wall for a length of 50m starting from ch 70m south of CP 1211 and towards south in Eriyad panchayath in Kodungallur Taluk.	4.31
13	Urgent protection works in sea coast for length of 230m between CP 1204 & CP 1202 towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Thaluk	14.84
14	Urgent protection works in sea coast for a length of 95m starting from ch 35m south of CP 1212 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk.	5.59
15	Urgent protection works in sea coast for a length of 70m starting from ch 35m north of CP 1212 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	4.13
16	URGENT PROTECTION WORKS in sea coast for a length of 220m starting from ch 80m south of CP 1208 and towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	13.37
17	URGENT PROTECTION WORKS in sea coast for a length of 200m starting from ch 50m north of CP 1206 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	8.97
18	URGENT PROTECTION WORKS in sea coast for a length of 60m between CP 1217 and CP 1218 (2 gaps) using sand filled polypropylene bags in Edavilang panchayath in Kodungallur Taluk.	3.65
19	URGENT PROTECTION WORKS in sea coast for a length of 60m starting from ch 15m south of CP 1221 and towards north using sand filled polypropylene bags in Edavilang panchayath in Kodungallur Taluk	3.59
20	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 225m starting from 20 m north of CP 1383 towards north in Kadappuram Panchayath.	11.00
21	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 176m starting from 56 m south of CP 1389 towards north in Kadappuram Panchayath.	8.65
22	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 70m starting from 30 m north of CP 1393 towards north in Kadappuram Panchayath.	3.78
23	Urgent protection works to the sea coast using sand filled polypropylene bags for a length of 78m and 56m starting from 28 m and 162m south of CP 1393 respectively towards south in Kadappuram Panchayath.	6.99

24	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 70m from 35m north of CP 1348 to 35m south of CP 1348 in Thalikulam grama Panchayath.	4.43
25	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 150m from 53m north of CP 1351 towards south in Vadanappilly Panchayath	8.14
26	EMERGENCY protection works to the sea coast for a length of 40m on CP 1215(starting from 70 m to 110m south of new CP 1215) using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk	4.39
27	EMERGENCY protection works to the sea coast for a length of 70m from ch 70 m north of CP 1213 and towards north using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk	7.69
28	EMERGENCY protection works to the sea coast for a length of 30m starting from ch 70m south of CP 1201and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk	3.64
29	EMERGENCY protection works to the sea coast for a length of 60m between CP 1201 and CP 1202 (4 houses) using sand filled polypropylene bags near light house in Eriyad panchayath in Kodungalloor Thaluk	7.28
30	NC-ASE-urgent protection works to construct rubble mount wall for a length of 205 metre from 35 metre north of CP 1215 towards north in Edavilangu panchayath in Kodungalloor Thaluk	19.84
31	N.C 2018 Urgent protection works to the sea coast by forming rubble mount for a length of 30 from 53m north of C P 1351 towards north in Vadanappilly Grama Panchayth.	2.62
32	N.C 2018 Urgent protection works to the sea coast by forming rubble mount for a length of 45m from 35m south of C P 1348 towards south in Thalikulam Grama Panchayth.	2.69
33	Emergency Protection work to the seacoast by using sand filled Polypropelene bags for a length of 210 m at CP 1207 Arattuvazhy fishing gfap ward 22,23 in Eriyad Panchayath in Kodungallur Taluk	18.38
34	ASE-Urgent protection works to the sea coast using sand filled poly propylene bags for the length of 210m Starting from CP 1396 towards North in kadappuram panchayath	25.41
35	ASE-Urgent protection works to the sea coast using sand filled poly propylene bags for the length of 144m Starting from CP 1396 towards south in kadappuram panchayath	15.55
36	URGENT PROTECTION WORKS in sea coast for a length of 230m between CP 1204 and CP 1202 towards north using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	14.84
37	URGENT PROTECTION WORKS in sea coast for a length of 50m starting from ch 34m south of CP 1211 and towards south using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	3.18
38	URGENT PROTECTION WORKS in sea coast for a length of 50m between cp 1216 and CP 1217 using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	3.18
39	URGENT PROTECTION WORKS in sea coast for a length of 50m between cp 1206 and CP 1205 using sand filled polypropylene bags in Eriyad panchayath in Kodungalloor Thaluk.	3.18

40	URGENT PROTECTION WORKS in sea coast for a length of 20m on either side of CP 1207 using sand filled polypropylene bags in Eriyad panchayath in Kodungallur Taluk	1.52
41	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 100m north of CP 1216 and towards north in ward no.12 of Edavilangu Panchayath in Kodungallur Taluk	work completed. Bill under preparation
42	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 100m in different gaps north of CP 1221 in ward no.14 of Edavilangu Panchayath in Kodungallur Taluk	work completed. Bill under preparation
43	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 70m from 20m north of C P 1365 towards south in Vadanappilly Panchayath	3.18
44	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 45m vstarting from 100m south of C P 1395 towards south in Kadappuram Panchayath	2.67
45	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 110m from C P 1371 towards south in Engandiyur Panchayath	4.27
46	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 50m south of C P 1376 towards south in Engandiyur Panchayath	2.64
47	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 40m north of C P 1374 towards north in Engandiyur Panchayath	3.26
48	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 50m from 30m south of C P 1374 towards south in Engandiyur Panchayath	2.77
49	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 55m from 80m south of C P 1374 towards south in Engandiyur Panchayath	3.17
50	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 60m from C P 1376 towards south in Engandiyur Panchayath	3.39
51	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 100m from C P 1342 towards north in Thalikulam Panchayath	12.53
52	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 90m from C P 1344 towards north in Thalikulam Panchayath	11.29
53	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 65m from 100m south of C P 1376 towards south of C P 1376in Engandiyur Panchayath	4.55
54	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 125m from 30m south of C P 1370 towards south in Engandiyur Panchayath	5.36
55	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 150 m from 70m north of C P 1355 towards north in Vatanappilly Panchayath	-

	56	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 125m from 75m south of C P 1375 to 50m north of C P 1375in Engandiyur Panchayath	8.24
	57	Urgent Protection works to the seacoast using sand fied polypropylene bags for a length of 120m from 10m south of C P 1363 towards north in Vatanappilly Panchayath	8.09
	58	NC-ASE- Reformation works - 2018- Urgent protection works to construct rubble mount wall for a length of 35m towards north of CP 1215 from ch 35m to 70m in Edavilangu Panchayath in kodungallur Taluk.	2.75
ERNAKULAM			
Groyne	1	വൈപ്പിൻ ദ്വീപിലെ ഇടവനക്കാട് CP Stone 1136 നും 1139 നും മിടയിൽ 4 പുലിമുട്ടുകളുടെ നിർമ്മാണം	349.34
Sand bund	1	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ പഴങ്ങാട്ടിൽ മണൽ വാട അടിയന്തിര നിർമ്മാണം റീച്ച് 1,	1.65
	2	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ പഴങ്ങാട്ടിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.66
	3	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 1	1.66
	4	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.67
	5	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിലെ അണിയിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 3	1.63
	6	നായരമ്പലം ഗ്രാമ പഞ്ചായത്തിലെ വെളിയത്താപറമ്പിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം റീച്ച് 2	1.57
	7	ഇടവനക്കാട് ഗ്രാമപഞ്ചായത്തിൽ പഴങ്ങാട് ബീച്ചിൽ CP Stone 1136 നും 1132 നുമിടയിൽ മണൽവാടയുടെ നിർമ്മാണം.	10.4
	8	ഇടവനക്കാട് ഗ്രാമ പഞ്ചായത്തിൽ അണിയിൽ ബീച്ചിൽ CP Stone 1132 നും 1125 നുമിടയിൽ മണൽവാടയുടെ നിർമ്മാണം	17.97
	9	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ മറുവക്കാടിന് തെക്കുവശവും വേളാകണ്ണി പള്ളിക്കും മണ്ണ് കൊള്ള വാടയുടെ രൂപീകരണം	0.5
	10	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ മറുവക്കാടിന് തെക്കുവശവും വേളാകണ്ണി പള്ളിക്കും മണ്ണ് കൊള്ള വാടയുടെ രൂപീകരണം-റീച്ച് 2 (വടക്കി ഭാഗം)	0.5
	11	നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ നായരമ്പലത്തിൽ മണൽ വാടയുടെ അടിയന്തിര നിർമ്മാണം.	1.58
	12	നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ വെളിയത്താപറമ്പിൽ മണൽ വാടയുടെ അടിയന്തിര പുനരുദ്ധാരണം	1.61

	13	വാച്ചാക്കൽ ഫിഷിംഗ് ഗ്യാപിൽ സി.പി.സ്റ്റോൺ 982-നും 983 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി	Completed with peoples participation
	14	പുത്തൻതോട് ഫിഷിംഗ് ഗ്യാപിൽ സി.പി.സ്റ്റോൺ 1016-നും 1018 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി	Completed with peoples participation
Reformation	1	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ പടിഞ്ഞാറെ ചെല്ലാനം കമ്പനി പ്ലടിയിൽ ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കുന്നിന്റെ രൂപീകരണം-റീച്ച് 2	1.50
	2	പ്രകൃതിദുരന്തം-ചെല്ലാനം ദ്വീപിൽ പടിഞ്ഞാറെ ചെല്ലാനം കമ്പനി പ്ലടിയിൽ തെക്കുവശം ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് കുന്നിന്റെ രൂപീകരണം	1.50
	3	പ്രകൃതിദുരന്തം 2017 -ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിയിൽ സി.പി.സ്റ്റോൺ 985 നും 986 നും ഇടയ്ക്ക് 100 മീറ്റർ നീളത്തിൽ അടിയന്തിര സംരക്ഷണഭിത്തി നിർമ്മാണം	14.00
	4	ചെല്ലാനം ദ്വീപിൽ ഓവി ചുഴലിക്കാറ്റ് മൂലം ഉപ്പാത്തിക്കാടിന് മുൻവശത്ത് നശിക്കപ്പെട്ട കടൽഭിത്തിയുടെ ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് താൽക്കാലിക കുന്ന് രൂപീകരണം	0.60
	5	ചെല്ലാനം ദ്വീപിൽ ഓവി ചുഴലിക്കാറ്റ് മൂലം വേളാങ്കണ്ണി പള്ളിക്ക് തെക്ക് ഭാഗത്ത് നശിക്കപ്പെട്ട കടൽഭിത്തിയുടെ ചിതറിക്കിടക്കുന്ന കല്ലുകൾക്കെ് താൽക്കാലിക കുന്ന് രൂപീകരണം	0.40
	6	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിയിൽ ചിതറിക്കിടക്കുന്ന കല്ലുകൾ കടൽതീരത്തിന് നീളെ കുന്നു നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	1.00
	7	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ ബസാർ വേളാങ്കണ്ണി ഭാഗത്ത് ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കടൽ തീരത്തിനു നീളെ കുന്ന് നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	4.00
	8	താൽക്കാലിക പ്രവർത്തി-ചെല്ലാനം പഞ്ചായത്തിൽ മാലാപെട്ടി വേളാങ്കണ്ണി പള്ളിയക്ക് തെക്ക് ഭാഗത്തും ചിതറി കിടക്കുന്ന കല്ലുകൾക്കെ് കടൽ തീരത്തിനു നീളെ കുന്ന് നിർമ്മാണവും മണൽ നിറച്ച് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള താൽക്കാലിക ബ് നിർമ്മാണവും	3.30
	9	ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടി, വാച്ചാക്കൽ , ബസാർ, വേളാങ്കണ്ണി പള്ളിക്ക് വടക്ക് ഭാഗം എന്നിവിടങ്ങളിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (ജിയോ ബാഗ് വിതരണം)	5.00
	10	ചെല്ലാനം പഞ്ചായത്തിൽ വേളാങ്കണ്ണി പള്ളിക്കു സമീപം ബസാർ ഭാഗത്ത് സി.പി.സ്റ്റോൺ 996-നും 997-നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം	13.67
	11	ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്ലടിക്ക് സി.പി.സ്റ്റോൺ 984-നും 986 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 250 മീറ്റർ)	35.79
	12	ചെല്ലാനം പഞ്ചായത്തിൽ ചെറിയ കടവ് കമ്പനിപ്ലടിയിൽ സി.പി.സ്റ്റോൺ 1029-നും 1031 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 125 മീറ്റർ)	18.30
	13	ചെല്ലാനം പഞ്ചായത്തിൽ വാച്ചാക്കൽ പാഷാറഗ് ഗ്യാപാനു വടക്ക് ഭാഗത്ത് സി.പി.സ്റ്റോൺ 983-നും 984 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം (നീളം 100 മീറ്റർ)	14.32

14	<p>ചെല്ലാനം ദ്വീപിൽ ബസാർ/വേളാകണ്ണി/ചെറിയക്കടവ്/മറുവക്കാട്/ചാളക്കടവ്/മാലാഖപ്പടി/നോർത്ത് ഫിഷിംഗ് ഗ്യാപ്പ്/നോർത്ത് ഓഫ് ദ്വീപ്തി അംഗൻവാടി/സൗത്ത് ഓഫ് സെന്റ് റീത്താലയം/കണ്ണ മാലി നിയർ സെന്റ് ആന്റണിസ് ചാപ്പൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ നിർമ്മാണം</p>	97.23
15	<p>ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്പടി, വാച്ചാക്കൽ ബസാർ, വേളാ കണ്ണി പള്ളിക്ക് നോർത്ത് എന്നിവിടങ്ങളിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	17.34
16	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 997-നും 999 നും ഇടയ്ക്ക് ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	10.10
17	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 996-നും 997 നും ഇടയ്ക്ക് ബസാറിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	12.20
18	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 998-നും 999 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	11.50
19	<p>കമ്പനിപ്പടിയിൽ സി.പി.സ്റ്റോൺ 984-നും 986 നും ഇടയിൽ ജിയോ ബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണപ്രവൃത്തി.</p>	28.70
20	<p>വേളാകണ്ണി ഫിഷിംഗ് ഗ്യാപ്പിൽ സി.പി.സ്റ്റോൺ 985-നും 986 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ അടിയന്തിര പുനരുദ്ധാരണ പ്രവൃത്തികൾ.</p>	13.50
21	<p>ചെല്ലാനം പഞ്ചായത്തിൽ കമ്പനിപ്പടിയിൽ സി.പി.സ്റ്റോൺ 985-നും 986 നും ഇടയ്ക്ക് 100 മീറ്റർ മീറ്റർ നീളത്തിൽ അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	13.34
22	<p>വൈപ്പിൻ ദ്വീപിലെ ഇജ 5നീല 1113 നും 1114 നുമിടയിൽ തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം</p>	10

(B) AS obtained but yet to be completed		
Sl. No.	Name of work	
1	Urgent Reformation of Sea wall for a length of 100m from North side of Valiyathura Ground , TVPM Constituency	
2	Urgent construction of protection wall wall for a length of 55 m from 100m North of Valiyathura Ground at Valiyathura	
3	Urgent construction of protection wall wall for a length of 55 m from 155m North of Valiyathura Ground at Valiyathura	
4	Urgent construction of protection wall wall for a length of 55 m from 210m North of Valiyathura Ground at Valiyathura	
5	Urgent maintenance of protection wall wall for a length of 40 m towards north from 265 m north of Valiyathura Ground at Valiyathura	
6	Urgent maintenance of protection wall wall for a length of 40 m towards north from 55 m north of Karuppayi Road at Valiyathura	
7	Urgent maintenance of protection wall wall for a length of 40 m towards north from 460m South of CP99 Valiyathura Ground at Valiyathura	
8	Urgent maintenance of protection wall wall for a length of 40 m towards South from 380m South of CP 99 Valiyathura Ground at Valiyathura	
9	Urgent construction of protection wall for a length of 180m towards north from 15m south of St.Mary,s road at Valiyathura	
10	Urgent construction of protection wall for a length of 300m towards north from 200m south of CP 99 at Valiyathura	
11	Urgent construction of protection wall for a length of 100m towards south from 200 m south of CP 101 at Kochuthopp Valiyathura	
12	Protection of sea coast using gabion boxes for a length of 126m towards south from 131 m south of CP stone-0116 near vettukadu	
13	Construction of Groyones at Beemapally	
14	Urgent construction of Protection wall for a length of 100m towards South from 227m South of CP 0094 near Cheriyaathura	
15	Construction of sea wall using Gabion Boxes for a length of 50m towards South from 81m South of CP 0116 near Vellukadu	
16	Urgent Construction of protection wall for a length of 106m towards South from 10m North of CP 0092 near Cheriyaathura	
17	Urgent Construction of protection wall for a length of 80m towards South from 120m South of CP 101 at Valiyathura	
18	Maintenance of sea wall for a length of 15m towards north of CES CP 002 near Net Mending yard at Kollamcode	
19	Maintenance of sea wall of fishing gap for a length of 30m south of CES-CP 0005 near St. Mathews church south kollamcode	
20	Strengthening of sea wall for a length of 100.00 mtr from north of CES CP 000 at Kollamcode in Neyyattinkara L A Constituency	
Kollam District		

16	ASE-Reformation of Anad seawall at Koyilandy Valappu from CP 2057 towards north in Vatakara Municipality	single tender submitted to SE for approval
17	ASE - Maintenance of Kappalangdi seawall for length of 71m starts from 15m north of CP 1754 and ends at 86m north of CP 1754 in Kadalundi Panchayath(Length 46m starts from 40m north of CP 1754 and ends at 86m north of CP 1754)	Negotiated qtn to be invited
18	ASE-Construction of groyne in Kallai river mouth	PQ tender approved
KASARKODU		
1	ASE -Reformation of existing damaged seawall for a length of 47m between 22m north of CP stone No. 2733 and 25m south of same CP stone at Cherangai kadappuram in Kasaragod Taluk.	
2	ASE -Reformation of existing damaged seawall for a length of 45m between 30m South of CP stone No. 2733 and 75m South of same CP stone at Cherangai kadappuram in Kasaragod Taluk.	
3	Reformation of sea wall for a length of 31 m from 22 m south of CP No. 2566 to 9 m north of CP No. 2566 at Thaikadappuram in Nileschwaram Municipality.	
4	Reformation of sea wall for a length of 15m from 143m south of CP No. 2566 to 128m south of CP No. 2566 at Thaikadappuram in Nileschwaram Municipality.	
5	Urgent protection work to the sea coast using sand filled Geobags for a length of 275m in between 15m south of C P stone No 2685 to 85m north of C P stone No 2683 at Koppal Kappil kadappuram in Hosdurg taluk in Kasaragod district	
6	Urgent protection work to the sea coast using sand filled Geobags for a length of 275m in between 60m north of C P stone No 2686 to 15m south of C P stone No 2685 at Kovval-Koppal Kadappuram in Hosdurg taluk in Kasaragod district	
7	Reformation of sea wall for a length of 40m from 50 m South of CP stone No;2565 to 10m South of stone No;2565 at Thaikadappuram in Nileschwaram Municipality	
8	Reformation of sea wall for a length of 40m from 91m South of CP stone No;2565 to 51m South of stone No;2565 at Thaikadappuram in Nileschwaram Municipality	
9	Reformation of sea wall for a length of 34 m from 126 m South of CP stone No.2565 to 92 m South of stone No.2565 in Nileschwaram Municipality	
10	Urgent Reformation work to the left bank of Kavvayi river near Oriyara Pulimuttu in Valiyaparamba grama Panchayat of Hosdurg Taluk Reach II	
11	Urgent Reformation work to the left bank of Kavvayi river near Oriyara Pulimuttu in Valiyaparamba grama Panchayat of Hosdurg Taluk.Reach I	
12	Emergency protection works using geobags between Ch. 20/146 and 20/650 Km (North to South) at Koyipady Kadappuram in Kumbla Gramapanchayat of Manjeshwaram Taluk	
13	Emergency Protection works using geobags between CP stone No. 2733 and 2735 at Cherangai Kadappuram in Kasaragod Municipality	
14	Emergency Protection works using geobags between CP stone No. 2734 and 2736 at Cherangai Kadappuram in Kasaragod Municipality	

15	Emergency Protection works using geobags between CP stone No. 2736 and 2737 at Cherangai Kadappuram in Kasaragod Municipality	
Kannur		
1	Emergency ASE Work -Maintenance of seawall between CP stone 2352 and end point of seawall at Azheekkal river mouth in Azhikode Grama Panchayath in Kannur Disrtict.(Reach - 1)	
2	Emergency ASE Work -Maintenance of seawall between CP stone 2352 and end point of seawall at Azheekkal river mouth in Azhikode Grama Panchayath in Kannur Disrtict.(Reach - 2)	
3	Emergency ASE Work – Maintenance of return seawall near Ice Plant at Azheekkal River Mouth in Azhikode Grama Panchayath in Kannur District	
4	Emergency ASE Work -Reformation of the damaged sea wall near C.P.Stone 2159 at Makkoottam near Thalayi harbour in Thalassery Municipality in Kannur District.	
5	Emergency ASE Work- Reformation of the damaged sea wall near C.P.Stone 2158 at Makkoottam Limit in Thalassery Municipality in Kannur District.	
6	Emergency ASE Work – Reformation to the damaged sea wall towards south of CP Stone 2272 at Thayyil in Kannur Corporation.	
7	Emergency ASE Work – Reformation to the damaged sea wall near CP stone 2272 at Thayyil in Kannur Corporation.	
8	Emergency ASE Work – Reformation to the damaged sea wall towards South of CP Stone 2273 near Kurumba Bhagavathi Temple at Thayyil in Kannur Corporation.	
9	Emergency ASE Work – Reformation to the damaged sea wall for a length of 32 m towards north from 55 m North of CP Stone 2271 at Thayyil in Kannur Corporation.	
10	Emergency ASE Work – Reformation to the damaged sea wall for a length of 40 m towards north from 10 m North of CP Stone 2271 at Thayyil in Kannur Corporation.	
11	ASE - Urgent maintenance to the damaged seawall south of CP Stone 2299 and construction of retaining wall to protect the School premises behind Ursuline Senior Secondary School at Payyambalam in Kannur Coporation	
12	ASE work - Reformation of damaged seawall between Mattool south in Mattool Gramapanchayath and Puthiyangadi in Madayi Gramapanchayath in Kannur District.	
Malappuram		
1	Natural Calamity 2018-ASE Maintenance-Urgent Repairs to the damaged seawall for a length of 50m between CPI568 and 1569 in Purathur Panchayath.	

2	Natural Calamity 2018- ASE Work- Urgent reformation of damaged seawall for a length of 110m from 55m north of CESC 1549 towards north near Ponnani Light House in Ponnani Municipality.-	
3	ASE Maintenance- Urgent repairs to the damaged sea wall for a length of 60 m at Beevi Jaram at Puduponnai in Ponnani Municipality (For a length of 55.00 m)	
4	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1529 near mulla road in Ponnani Municipality.	
5	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1528 in Ponnani Municipality.	
6	Natural calamity (2020-21)- Emergency protection works to the houses near CESC 1546 near marakkadavu in Ponnani Municipality.	
7	Natural calamity (2020-21)- Emergency protection works to the houses at Thekkekadavu near CESC 1537 in Ponnani Municipality.	
8	Natural Calamity (2020-21)- Emergency Protection works to the houses near CES CP 1542 in Ponnani Municipality	
9	Natural calamity (2020-21)- Emergency protection works to the houses to the South of Hilur Palli near CESC 1535 in Ponnani Municipality.	
10	Natural calamity (2020-21)- Emergency protection works near CESC 1508 in front of houses at Thannithura in Veliyamkode	
11	ASE- Urgent protection works using Geo-synthetic tubes in front of CES CP 1531 for a length of 50 m, 13 m towards North and 37 m towards south in Ponnani Coast on experimental basis	
12	ASE- Urgent protection works using Geo-synthetic tubes for a length of 175m, 40 m towards South and for a length of 135 m north of CES CP 1532 in Ponnani Coast on experimental basis	
13	ASE- Urgent protection works using Geo-synthetic tubes for a length of 50 m, 40 m towards North and 10 m towards South of CES CP 1530 in Ponnani Coast on experimental basis	
14	ASE- Urgent protection works using Geo-synthetic tubes between CES CP 1537 and CES CP 1538 for a length of 100 m, from CES CP 1537 towards North in Ponnai Coast on experimental basis	
15	Natural calamity ASE work- Modification & Repair work of Sea wall for a length of 30m at Puthankadappuram near CESC 1698 in Parappanangadi Municipality	
16	Natural calamity 2019-20 ASE work- Emergency protection using core wall for a length of 55 m (starting 46m North of CESC 1704 to 55 m towards north) at Chapappadi in Parappanangadi Municipality (Reach4)	
17	Natural calamity 2019-20 ASE work- Emergency protection using core wall for length of 55m (Starting 46m North of CESC 1704 to 55m towards south) at Chapappadi in Parappanangadi Municipality(Reach5)	

18	Natural Calamity ASE work- Emergency protection using corewall for a length of 70m near CESC 1705 (upto 29m south of CESC 1705) at Chappapadi in Parappanangadi Municipality,(reach2)	
19	Natural calamity ASE work- Emergency protection using corewall for a length of 70m between CESC 1705 & 1704 at Chappapadi in Parappanangadi Municipality(Reach III)	
20	ASE urgent-Emergency Protection work using Geo Bags for a length of 240m at Parappal beach between CESC 1723 to 1725 , Ariyallur in Vallikunnu Panchayat, Malappuram District.	
21	Hydraulic Model studies for the design of coastal protection work at Parappal in Ariyallur beach in Vallikunnu Panchayat in Malappuram District, Kerala	
22	Natural calamity ASE work - Emergency protection using core wall for a length of 70 m at Chappapadi between CESC stone 1703 and 1704 in Parappanangadi Municipality (Reach 6)	
23	Natural Calamity (2019-20)- Emergency protection using corewall for a length of 70m between CESC 1705 and 1706 at Chappapadi in Parappanangadi Municipality (starting from Murithodu culvert towards south)- Reach I	
24	Natural calamity ASE work (2019-2020)- Emergency protection using core wall for a length of 70 at Alingal beach fish landing centre, 26m south of CESC 1714 in Parappanangadi Municipality	
25	Natural calamity ASE Works (2019-20)- Emergency protection using core wall for a length of 70m at Alingal beach (pallikulam), 8m south of CESC 1712 in Parappanangadi Municipality	
26	Natural calamity ASE Work-Emergency Protection work using Core wall between CESC 1652&1654 At Edakkadappuram in Tanur Municipality	
27	Natural calamity ASE Work-Emergency Protection work using Core wall for a length of 65m at Edakkadappuram between CESC stone 1653&1654 At in Tanur Municipality	
THRISSUR		
1	NC - ASE - 2018 - PROTECTION WORKS TO THE SEACOAST BY FORMING RUBBLE MOUNT FOR A LENGTH OF 40m FROM 20 m SOUTH OF CP 1372 TOWARDS SOUTH AND FOR A LENGTH OF 60m FROM 43m NORTH OF CP 1371 TOWARDS NORTH IN ENGANDIYOOR GRAMA PANCHAYATH	
2	NC-ASE 2018 URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 70M TOWARDS NORTH AND SOUTH OF CP 1212 STARTING FROM 35 M NORTH OF CP 1212 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	
3	2019/7793/IA : Urgent protection works to the sea coast using rubble for a length of 60m starting from 102m north of CP 1394 towards north in Kadappuram Panchayath	

4	ASE-Urgent protection work to the sea coast using sand filled polypropylene bags for a length of 245m from CP 1361 towards north in Vatanappilly Panchayath	
5	Urgent protection works to the seacoast using sand filled polypropylene bags for a length of 175m starting from CP 1405 towards North in Kadappuram Panchayath	
6	Emergency Protection works by using sand filled Polypropylene bags to the Sea coast for a length of 300m both sides of CP 1198 (between CP 1197 and 1199) North of Tsunami Colony ward no.18 of EriyadPanchayath in Kodungallur Taluk	
7	Urgent protection works to the sea coast using sand filled polypropylene bags for a length 150m from CP 1360 towards south in Vadanappilly Panchayath	
8	Emergency protection work to the seacoast by using sand filled polypropylene bags for a length of 250m both side of CP1210 manappattuchal fishing gap in Eriyadpanchayath in Kodungallur taluk	
9	EMERGENCY protection work by using sand filled polypropylene bag to the sea coast for the length of 200 m from 50 m north of CP 1204 and towards south different gaps near light house in ward 20 of Eriyad panchayath in Kodungalloor Thaluk	
10	URGENT PROTECTION WORKS in sea coast for a length of 60m near cp 1218 north of royal plaza hatchery using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	
ERNAKULAM		
1	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ഹാർബറിന്റെ തെക്കേ വശത്തുള്ള വാർഡ് 16 se CP Stone 976 978 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
2	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് വാച്ചാക്കൽ മുതൽ ഗുപറമ്പ് വരെ CP Stone 982 നും 987 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
3	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ഗുപറമ്പ് മുതൽ മാലാഖപ്പടി വരെയുള്ള CP Stone 987 നും 992 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ	
4	എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് മാലാഖപ്പടി മുതൽ ബസാർ വരെയുള്ള വരെയുള്ള CP Stone 992 നും 995 നുമിടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം പ്രവൃത്തികൾ	

5	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് CP stone 999 മുതൽ വേളാങ്കണ്ണിക്ക് വടക്ക് വശം വരെയുള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണം പ്രവൃത്തികൾ</p>	
6	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് ചാളക്കടവ് മുതൽ കടവ് വരെ CP Stone 1005 നും 1012 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
7	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് CP Stone 1016 നും 1020 നും ഇടയിൽ കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (റീത്താലയം പുത്തൻ തോട് ഉൾപ്പെടെ)</p>	
8	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്തിലെ ബസാർ ഭാഗത്ത് ഹാർബറിൽ നിന്നും കഷ്ട ഉപയോഗിച്ചുള്ള കടൽഭിത്തി പുനർനിർമ്മാണം.</p>	
9	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് കണ്ണമാലി ചെറിയകടവ് & കാട്ടിപ്പറമ്പ് പ്രദേശങ്ങൾ ഉൾപ്പെടെ CP Stone 1024 നും 1042 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
10	<p>എറണാകുളം ജില്ലയിലെ ചെല്ലാനം പഞ്ചായത്ത് മാനാശ്ശേരി മുതൽ സൗദി വരെയുള്ളതും CP Stone 1047 നും 1052 നും ഇടയിൽ ഉള്ള കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
11	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 997 നും 999 നുമിടയിൽ ഇരുട്ടേല 998 ന് 25 മീ. തെക്ക് ഭാഗത്തും നിന്നും തുടങ്ങി വേളാങ്കണ്ണി പള്ളിക്ക് വടക്ക് വശം വരെ 160 മീ. നീളത്തിൽ തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്)</p>	
12	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 983 നും 984 നും നുമിടയിൽ ഇരുട്ടേല 983 ന് 42 മീ. വടക്ക് വശത്ത് നിന്നും തുടങ്ങി വാച്ചാക്കലിന് വടക്ക് ഭാഗം വരെയുള്ളതായ തകർന്ന കടൽഭിത്തിയുടെ 140 മീ. നീളത്തിൽ പുനരുദ്ധാരണ പ്രവൃത്തികൾ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്)</p>	
13	<p>ചെല്ലാനം ദ്വീപിലെ കമ്പനിപ്പടിയിൽ CP Stone 1029 നും 1031 നും മിടയിൽ CP Stone 1029 ന് 100 മീ. ഒടക്ക് ഭാഗത്ത് നിന്നും തുടങ്ങി ചെറിയകടവിന് വടക്ക് വശം വരെ 200 മീ. നീളത്തിൽ (ജിയോ ട്യൂബ് ഉപയോഗിച്ച്) തകർന്ന കടൽഭിത്തിയുടെ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	

14	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 984 നും 986 നും മിടയിൽ ഇജടേില 985 ന് 46 മീ. തെക്ക് ഭാഗത്തു നിന്നും തുടങ്ങി കമ്പനീപ്പടിക്ക് വടക്ക് ഭാഗം വരെ ഉള്ളതുമായ തകർന്ന കടൽഭിത്തിയുടെ 300 മീ. നീളത്തിൽ പുനരുദ്ധാരണ പ്രവൃത്തികൾ</p>	
15	<p>ചെല്ലാനം ദ്വീപിലെ CP Stone 995 നും 997 നും മിടയിൽ ഇജടേില 995 ന് 76 മീ. വടക്ക് വശം മുതൽ വേളാങ്കണി പള്ളിക്ക് സമീപം ബസാർ വടക്ക് ഭാഗം വരെയുള്ളതായ തകർന്ന കടൽഭിത്തിയുടെ 300 മീ. നീളത്തിൽ പുനരുദ്ധാരണം പ്രവൃത്തികൾ (ജിയോട്യൂബ് ഉപയോഗിച്ച്)</p>	
16	<p>Natural calamities -Urgent reformation works of damaged sea wall for a length of 40m below CP stone 1162 and 1163 near Cherai Beach at pallipuram Panchayath</p>	
17	<p>വൈപ്പിൻ ദ്വീപിലെ അണിയിൽ CP Stone 1125 നും 1126 നും മിടയിൽ ഇജടേില 74 മീറ്റർ നീളത്തിൽ 300..400 കിലോ കരിങ്കല്ല് ഉപയോഗിച്ചുള്ള അടിയന്തിര പുനരുദ്ധാരണം</p>	
18	<p>പള്ളിപ്പുറം ഗ്രാമപഞ്ചായത്തിലെ രക്തേശ്വരി ബീച്ചിലെ CP Stone 1156 നും 1157 നും മിടയിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
19	<p>ചെല്ലാനം പഞ്ചായത്തിലെ ചാളക്കടവ് / മാലാവപ്പടി / കണ്ണമാലി പ്രദേശങ്ങളിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
20	<p>നായരമ്പലം ഗ്രാമപഞ്ചായത്തിലെ വെളിയത്താംപറമ്പ് ബീച്ച് CP Stone 1112 നും 1115 നും മിടയിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി.</p>	
21	<p>ഇടവനക്കാട് ഗ്രാമപഞ്ചായത്തിലെ പഴങ്ങാട് ബീച്ചിൽ ജിയോബാഗ് ഉപയോഗിച്ചുള്ള അടിയന്തിര സംരക്ഷണ പ്രവൃത്തി</p>	
22	<p>പള്ളിപ്പുറം പഞ്ചായത്തിലെ ചെറായി ബീച്ചിലെ CP stone 1159 നും 1160 നും മിടയിൽ 150 മീറ്റർ നീളത്തിൽ തകർന്ന കടൽഭിത്തിയുടെ അടിയന്തിര പുനരുദ്ധാരണം</p>	
23	<p>വൈപ്പിൻ ദ്വീപിലെ എടവനക്കാട് അണിയിൽ ബീച്ചിൽ C.P.Stone 1128 നും 1124 നും ഇടയിൽ പുലിമുട്ട് നിർമ്മാണം</p>	
24	<p>വൈപ്പിൻ ദ്വീപിലെ ഇടവനക്കാട് അണിയിൽ ബീച്ചിലെ CP Stone 1128 നും 1124 നും മിടയിൽ പുലിമുട്ടിന്റെ നിർമ്മാണം</p>	

(C) Held up Works 25

Sl. No.	Name of work	Reason for delay	Action taken
Thiruvananthapuram District			
1	ASE- Urgent Reformation of Sea wall for a length of 100m from North side of Valiyathura Ground , TVPM Constituency	Due to the out break of COVID-19 and also due to severe shortage of armour size rubble (1 to 2.50 T) affected the progress of the work	83% completed
2	2. ASE – Urgent construction of protection wall wall for a length of 55 m from 100m North of Valiyathura Ground at Valiyathura		77% completed
3	ASE – Urgent construction of protection wall wall for a length of 55 m from 155m North of Valiyathura Ground at Valiyathura		76% completed
4	ASE – Urgent construction of protection wall wall for a length of 55 m from 210m North of Valiyathura Ground at Valiyathura		76% completed
5	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 265 m north of Valiyathura Ground at Valiyathura		70% completed
6	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 55 m north of Karuppayi Road at Valiyathura		75% completed
7	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards north from 460m South of CP99 Valiyathura Ground at Valiyathura		75% completed
8	ASE – Urgent maintenance of protection wall wall for a length of 40 m towards South from 380m South of CP 99 Valiyathura Ground at Valiyathura		73% completed
9	ASE - Urgent construction of protection wall for a length of 180m towards north from 15m south of St.Mary,s road at Valiyathura		39% completed
10	ASE - Urgent construction of protection wall for a length of 300m towards north from 200m south of CP 99 at Valiyathura		25% completed
11	ASE - Urgent construction of protection wall for a length of 100m towards south from 200 m south of CP 101 at Kochuthopp Valiyathura		Not started
12	ASE Work-Protection of sea coast using gabion boxes for a length of 126m towards south from 131 m south of CP stone-0116 near vettukadu		Tender under process
13	Construction of Groyones at Beemapally		93% completed
14	MLA – ADF – Works – Urgent construction of Protection wall for a length of 100m towards South from 227m South of CP 0094 near Cheriathura		Tender under process
15	MLA – ADF – Construction of sea wall using Gabion Boxes for a length of 50m towards South from 81m South of CP 0116 near Vellukadu		Tender under process
16	MLA – ADF – Urgent Construction of protection wall for a length of 106m towards South from 10m North of CP 0092 near Cheriathura		Tender under process
17	MLA – ADF – ASE works - Urgent Construction of protection wall for a length of 80m towards South from 120m South of CP 101 at Valiyathura		Tender under process
18	Maintenance of sea wall for a length of 15m towards north of CES CP 002 near Net Mending yard at Kollamcode		Work just started
19	Maintenance of sea wall of fishing gap for a length of 30m south of CES-CP 0005 near St. Mathews church south kollamcode		Work just started
20	ASE – Strengthening of sea wall for a length of 100.00 mtr from north of CES CP 000 at Kollamcode in Neyyattinkara L A Constituency		Tender under process
Kollam District			

1	ASE work - reformation of damaged sea wall for a length of 50 m from ch: 37.825km to 38.875 at Cheriyazheekkal in alappad panchayath in Karunagappally constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
2	ASE work - reformation of damaged sea wall for a length of 41 m from ch: 39.65m to 39.691 at Alappad center in alappad panchayath in Karunagappally constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
3	ASE work - reformation of damaged sea wall for a length of 50 m from ch: 29.30 to 29.35 km near IRE mining area at Karithura at Chavara constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
4	ASE work - reformation of damaged sea wall for a length of 41 m from ch: 28.71 to 28.751 km near Karithura Church at Chavara constituency	Non availability of required size rubble	Direction were given to the contractor to complete the work.
Alappuzha District			
1	ASE urgent protecton works using Geo Synthetic tubes for a length of 100m between CP 531 and CP 532 in Arattupuzha pt. in Harippad Constituency on experimental		ടി പ്രവൃത്തി KIIDC യെ കെറ് ചെയ്യിപ്പിക്കുന്ന തിനുള്ള proposal ൽ ഉൾപ്പെടുത്തിയി ട്ടായിരുന്നു.
2	ASE urgent protecton works using Geo Synthetic tubes for a length of 100m between CP 532 and CP 533 in Arattupuzha pt. in Harippad Constituency on experimental		
3	ASE urgent protecton works using Geo Synthetic tubes between CP 659 and CP 661 by replacing the top 3 GST for a length of 75m in Ambalapuzha North pt. in Ambalapuzha Constituency on experimental basis .		
4	ASE urgent protecton works using Geo Synthetic tubes between CP 853 and CP 854 starting from CP 854 towards north for a length of 100m in Mararikkulam South pt. in Alapuzha Constituency on experimental basis.		
5	ASE urgent protecton works using Geo Synthetic tubes between CP 856 and CP 857 towards north for a length of 40m and starting from CP 857 towards south for a length of 60m in Mararikkulam- South pt. in Alapuzha Constituency on experimental basis.		
6	ASE urgent protecton works using Geo Synthetic tubes between CP 857 and CP 858 starting from CP 858 towards south for a length of 100m in Mararikkulam South pt. in Alapuzha Constituency on experimental basis.		
7	ASE urgent protecton works using Geo Synthetic tubes between CP 666 and CP 667 for a length of 100m north of poomeenpozhi in Punnapra South pt. in Ambalapuzha Constituency on experimental basis.		
Kozhicode			
1	Natural calamity-Urgent protection work at the north of fish landing centre at Kuriyadi for a length of 30 m in Vadakara Municipality	3 times tendered.But no response	to be e-quoted
2	Natural calamity- Protection work starts from 25 m north of CP 2070 towards north for a length of 56 m in front of Kuriyadi kurumba Bhagavathi temple in Chorde	3 times tendered.But no response	to be e-quoted
3	Natural calamity- Protecting the right bank of Avikkal thodu for a length of 15 m in Vadakara municipality	e-quoted. But no response	Negotiated qtn to be invited
4	ASE-Reformation of Kappuzhakkal seawall north of CP 2108 for a length of 48m in Azhiyur Panchayath,	3 times tendered.But no response	to be e-quoted

5	ASE-Maintenance of Avikkal-Kuriyadi sea wall from 46m south of CP 2067 towards south for a length of 44m in Vatakara Municipality	2 times tendered.But no response	to be retendered
6	ASE-Maintenance of Kuriyadi sea wall 3m north of CP 2069 towards south for a length of 41m in Chorode Panchayath	2 times tendered.But no response	to be retendered
7	ASE-Maintenance of Avikkal-Kuriyadi sea wall from 90m south of CP 2067 towards south for a length of 30m in Vatakara Municipality	3 times tendered.But no response	to be retendered
8	ASE-Reformation of Naduthodu seawall North of CP 2110 in Azhiyur Panchayath, of Vatakara Assembly Consituency	2 times tendered.But no response	to be retendered
9	ASE- Reformation of Kuriyadi seawall for a length of 121m north of CP 2066 in Vatakara Municipality in Kozhikode	2 times tendered.But no response	Retendered(3rd time)
10	ASE- Urgent reformation of Butt road seawall starts from 14m south of CP 1846 towards south for a length of 56m in Kozhikode corporation.	3 times tendered.But no response	to be equotationed
11	ASE - Reformation of Kannankadavu sea wall for a length of 65m in between CP 1900 and CP 1901 in Chemenchery Panchayath	2 times tendered.But no response	Retendered(3rd time)
12	ASE-Urgent reformation of Kadalundi seawall south of Vakkadavu srarting from 15m north of CP 1751 towards south for a length of 70m in Kadalundi Panchayath	Retendered.But no response	to be retendered
13	ASE works - Constructing sea wall to close the existing fishing gap of length 40m at Kannankadavu beach near CP 1891 in Chemennchery panchayath	2 times tendered.But no response	Retendered(3rd time)
14	ASE-Reformation of Anad seawall at Koyilandy Valappu from CP 2057 towards north in Vatakara Municipality	2 times tendered.single tender obtained	single tender submitted to SE for approval
15	ASE - Maintenance of Kappalangdi seawall for length of 71m starts from 15m north of CP 1754 and ends at 86m north of CP 1754 in Kadalundi Panchayath(Length 46m starts from 40m north of CP 1754 and ends at 86m north of CP 1754)	4 times tendered.But no response	Negotiated qtn to be invited
KASARGOD			
Nil			
Malappuram			
1	Natural Calamity ASE work- Emergency protection usng corewall for a length of 70m near CESC 1705 (upto 29m south of CESC 1705) at chappapadi in Parappanangadi Municipality,(reach2)	Risk and cost of termination	Put to retender
2	Natural calamity ASE work- Emergency protection using corewall for a length of 70m between CESC 1705 & 1704 at Chappapadi in Parappanangadi Municipality(Reach III).	Risk and cost of termination	Put to retender
3	Natural calamity ASE work - Emergency protection using core wall for a length of 70 m at chappapadi between CESC stone 1703 and 1704 in Parappanangadi Municipality (Reach 6)	Sent to NEW AS	Submitted for revised AS

4	Natural Calamity (2019-20)- Emergency protection using corewall for a length of 70m between CESC 1705 and 1706 at Chappapadi in Parappanangadi Municipality (starting from Murithodu culvert towards south)- Reach I	Parappanagadi Harbour work progressing this reach	Work may be dropped
5	Natural calamity ASE work (2019-2020)- Emergency protection using core wall for a length of 70 at Alingal beach fish landing centre, 26m south of CESC 1714 in Parappanangadi Municipality		Revised AS under process
6	Natural calamity ASE Works (2019-20)- Emergency protection using core wall for a length of 70m at Alingal beach (paliikulam), 8m south of CESC 1712 in Parappanangadi Municipality		Revised AS under process
7	Natural calamity ASE Work-Emergency Protection work using Core wall between CESC 1652&1654 At edakkadappuram in tanur municipality	Since the work has not been started yet, the contractor has been terminated with risk and cost.	Put to retender
Kannur			
1	ASE - Closing of Fishing gap of CP Stone 2190 at Koduvally Manakka Dweep at Thalassery Municipality	No response received from contractors for 3 E-tenderes, e-quotation and Manual quotations.	Direction given to revise the estimate
THRISSR			
1	NC - ASE - 2018 - PROTECTION WORKS TO THE SEACOAST BY FORMING RUBBLE MOUNT FOR A LENGTH OF 40m FROM 20 m SOUTH OF CP-1372 TOWARDS SOUTH AND FOR A LENGTH OF 60m FROM 43m NORTH OF CP 1371 TOWARDS NORTH IN ENGANDIYOOR GRAMA PANCHAYATH	Tendered many times -No response	Quotation invited. No response
2	NC-ASE 2018 URGENT PROTECTION WORKS TO CONSTRUCT RUBBLE MOUNT WALL FOR A LENGTH OF 70M TOWARDS NORTH AND SOUTH OF CP 1212 STARTING FROM 35 M NORTH OF CP 1212 AND TOWARDS SOUTH IN ERIYAD PANCHAYATH IN KODUNGALLUR TALUK	Due to protest from local people this work is Not executed	
3	2019/7793/IA : Urgent protection works to the sea coast using rubble for a length of 60m starting from 102m north of CP 1394 towards north in Kadappuram Panchayath	Tendered No response	Quotation invited. No response
4	URGENT PROTECTION WORKS in sea coast for a length of 60m near cp 1218 north of royal plaza hatchery using sand filled polypropylene bags in Edavilangu panchayath in Kodungalloor Thaluk.	due to non availability of sand	
ERNAKULAM			
Nil			

[Handwritten signature]
 01/02/2020 03:29 PM