

പതിനാലാം കേരള നിയമസഭ

ഏഴാം സമ്മേളനം

നക്ഷത്രചിഹ്നമിടാത്ത ചോദ്യം നമ്പർ. 2222

16/08/2017-ൽ മറുപടിക്ക്

കുന്ദമംഗലം ഇലക്ട്രിസിറ്റി സെക്ഷൻ ഓഫീസ്

	<p align="center"><u>ചോദ്യം</u></p> <p>ശ്രീ.പി.ടി.എ. റഹീം</p>		<p align="center"><u>ഉത്തരം</u></p> <p align="center">ശ്രീ. എം.എം.മണി (വൈദ്യുതി വകുപ്പു മന്ത്രി)</p>
(എ)	<p>കുന്ദമംഗലം ഇലക്ട്രിസിറ്റി സെക്ഷൻ ഓഫീസിന് സ്വന്തം കെട്ടിടം നിർമ്മിക്കുവാനായി തറക്കല്ലിട്ടിരുന്നുവോ;</p>	(എ)	<p>ഉണ്ട്.</p>
(ബി)	<p>എങ്കിൽ ആയതിന്റെ ശിലാ സ്ഥാപനം ആര്,എന്ന് നിർവ്വഹിച്ചുവെന്നു വ്യക്തമാക്കാമോ;</p>	(ബി)	<p>ശ്രീ. എളമരം കരീം (ബഹുമാനപ്പെട്ട മുൻ വ്യവസായ വകുപ്പ് മന്ത്രി) 2010 ആഗസ്റ്റ് 15 ന് നിർവ്വഹിച്ചു.</p>
(സി)	<p>പ്രസ്തുത കെട്ടിട നിർമ്മാണത്തിന് എത്ര രൂപയുടെ ഭരണാനുമതിയാണ് ലഭ്യമാക്കിയിരുന്നത് എന്ന് വ്യക്തമാക്കാമോ; ഭരണാനുമതി ഉത്തരവിന്റെ പകർപ്പ് ലഭ്യമാക്കുമോ;</p>	(സി)	<p>പ്രസ്തുത കെട്ടിട നിർമ്മാണത്തിന് 72 ലക്ഷം രൂപയുടെ ഭരണാനുമതി 27.07.2010 ന് നൽകിയിട്ടുണ്ട്. (പകർപ്പ് അനുബന്ധമായി ചേർത്തിരിക്കുന്നു).</p>
(ഡി)	<p>കെട്ടിട നിർമ്മാണം ആരംഭിക്കുന്നതിനുള്ള കാലതാമസത്തിന്റെ കാരണമെന്താണെന്ന് വിശദമാക്കാമോ?</p>	(ഡി)	<p>പ്രസ്തുത പ്രവൃത്തി രണ്ട് തവണ ടെണ്ടർ ചെയ്തിരുന്നുവെങ്കിലും വളരെ ഉയർന്ന തുകകൾ ക്വാട്ട് ചെയ്തതിനാൽ അന്ന് നിലവിലുണ്ടായിരുന്ന ഗവൺമെന്റ് ഉത്തരവുകൾ പ്രകാരം കരാർ നൽകാൻ കഴിഞ്ഞില്ല. തുടർന്ന് കുന്ദമംഗലത്ത് നിലവിലുള്ള 110 കെ.വി സബ് സ്റ്റേഷൻ 220 കെ.വി നിലവാരത്തിലേക്ക് ഉയർത്തുന്നതിനുള്ള നിർദ്ദേശമുണ്ടാവുകയും പ്രസ്തുത നിർദ്ദേശത്തിന് അംഗീകാരമാവുകയും ചെയ്തതിനാൽ സബ് സ്റ്റേഷന്റെ വിശദമായ പദ്ധതി രേഖ തയ്യാറാക്കിയതിനു ശേഷം അതിനനുബന്ധമായി സെക്ഷൻ ഓഫീസ് കെട്ടിട നിർമ്മാണത്തിനുള്ള തുടർ നടപടികൾ സ്വീകരിക്കുന്നതാണ്.</p>

സെക്ഷൻ ഓഫീസർ

Handwritten note: 1000 on 10/10/10

Handwritten notes: RECEIVED, 15/7

CE	DE	EE	TA	SS
----	----	----	----	----

KERALA STATE ELECTRICITY BOARD

Abstract

Construction of Office Complex at 110 kV Substation Compound, Kunnamangalam.
Administrative Sanction accorded - Orders issued.

TRANSMISSION PROFIT CENTRE

Order (TM) No.1953/2010 (TPC) Office Complex, Kunnamangalam.
Dated, Thiruvananthapuram: 11.06.2010

- (1) Letter No.CE/TRN/AEE(C)/110 KV SS Kunnamangalam, Dated: 23.03.2010 of the Chief Engineer (Transmission-North), Kozhikode
- (2) Letter No.TC-05/03/TD-K/ No 80 dated 24.04.2010 and No 041 dated 11.06.2010 of the Deputy Chief Engineer, Transmission Circle, Kozhikode.

ORDER

The Chief Engineer (Transmission-North), Kozhikode vide letter read as above has forwarded proposal for the construction of Office Complex at 110 kV Substation Compound Kunnamangalam having an estimate amount of Rs.83 Lakhs.

Regarding necessity of the office Complex, it is reported that, the offices of the Mechanical Subdivision and Electrical Section at Kunnamangalam are presently functioning at rented buildings. The Substation Subdivision Kunnamangalam is functioning in a dormitory building at-110 kV Substation Kunnamangalam. The preliminary works of upgrading the 110 kV Substation, Kunnamangalam to 220 kV are started. In the near future, there is a possibility to set up a Transmission Division office based at Kunnamangalam. To house the above offices, the Chief Engineer has proposed the construction of Office Complex at Kunnamangalam.

The proposed plan of the Office Complex has been slightly modified and as per the modified plan, the total Plinth area of the building comes to 500 m² and the estimated cost works out to Rs.72 Lakh. The Electrical Section office is accommodated in the Ground Floor and the Electrical Subdivision, Transmission Subdivision and the Transmission Division office under consideration are in the First Floor. The offices in the ground floor and first floor are separated and separate access is provided.

An EHT line (66 kV) is passing above the proposed site and it is reported that, the proposed building can be constructed maintaining the statutory clearances required.

Having examined the matter in the Full Time Members meeting held on 21.07.2010, Administrative Sanction is accorded for the construction of Office Complex at 110 kV Substation compound, Kunnamangalam having total plinth area of 500 m² at an estimated cost of Rs.72 Lakh (Rupees Seventy Two Lakh only) as per the plan appended to this Board Order.


The Chief Engineer, Transmission (North) shall take further necessary action.


By Order of the Board,
Sd/-
B. MOHANN,
SECRETARY.

Appendure : Approved Plan.

To
The Chief Engineer (Transmission-North), Kozhikode.

- Copy to:
- The Deputy Chief Engineer, Transmission Circle, Kozhikode.
 - The Financial Adviser/The Chief Internal Auditor.
 - The Director (IT).
 - The RAO/The RAO.
 - The TA to Chairman/Member (Gen.)/Member (Distn.)/Member (Trans.).
 - The PA to Member (Finance)/Secretary.
 - The Fair Copy Superintendent.
 - The Legal Liaison Officer, KSE Board, Kochi.
 - Library/Stock-File.

Forwarded / By Order

Assistant Engineer.


സെക്രട്ടറി

Electrical Subdivision Circle