

**15 -ാം കേരള നിയമസഭ**

**11 -ാം സമ്മേളനം**

**നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 2421**

**24-06-2024 - ൽ മറുപടിയ്ക്ക്**

**വൈപ്പിൻ മണ്ഡലത്തിലെ ഭരണാനുമതി ലഭിച്ച കിഫ്ബി പദ്ധതികൾ**

ചോദ്യം		ഉത്തരം	
<b>ശ്രീ കെ.എൻ. ഉണ്ണികൃഷ്ണൻ</b>		<b>ശ്രീ കെ എൻ ബാലഗോപാൽ (ധനകാര്യ വകുപ്പ് മന്ത്രി)</b>	
(എ)	വൈപ്പിൻ മണ്ഡലത്തിൽ കിഫ്ബി മുഖേന നടപ്പിലാക്കുന്നതിനായി ഭരണാനുമതി നൽകിയിരുന്ന പദ്ധതികൾ ഏതൊക്കെയാണ്; വ്യക്തമാക്കാമോ;	(എ)	വൈപ്പിൻ നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയ പദ്ധതികളുടെ നിലവിലെ സ്ഥിതി ഉൾപ്പെടെയുള്ള വിശദാംശം അനുബന്ധം - 1 ൽ കാണാവുന്നതാണ്.
(ബി)	പ്രസ്തുത പദ്ധതികളുടെ നിലവിലെ സ്ഥിതി വിശദമാക്കാമോ;	(ബി)	വൈപ്പിൻ നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയ പദ്ധതികളുടെ നിലവിലെ സ്ഥിതി ഉൾപ്പെടെയുള്ള വിശദാംശം അനുബന്ധം - 1 ൽ കാണാവുന്നതാണ്.
(സി)	വൈപ്പിൻ കരയിലെ അടിസ്ഥാന സൗകര്യ വികസനത്തിന് കിഫ്ബി മുഖേന അനുവദിച്ച തുക സമയബന്ധിതമായി വിനിയോഗിക്കുന്നതിൽ കാലതാമസം നേരിടുന്ന വിവിധ പ്രവൃത്തികളുടെ പുരോഗതി വിലയിരുത്തുന്നതിനായി നിർവ്വഹണ ഏജൻസികളുടെ അവലോകന യോഗം വിളിച്ചു ചേർക്കാത്തതിന്റെ കാരണം വിശദമാക്കാമോ; പ്രസ്തുത യോഗം എന്നത്തേക്ക് വിളിച്ചു ചേർക്കാൻ സാധിക്കുമെന്ന് വ്യക്തമാക്കാമോ ?	(സി)	വൈപ്പിൻ നിയോജക മണ്ഡലത്തിൽ പൂർത്തീകരിക്കുവാൻ ബാക്കിയുള്ള പദ്ധതികളിന്മേൽ നടന്നിട്ടുള്ള അവലോകന യോഗങ്ങളുടെ വിശദാംശം അനുബന്ധം - 2 ൽ കാണാവുന്നതാണ്. കിഫ്ബിയിലൂടെ നടപ്പിലാക്കുവാനായി തിരഞ്ഞെടുത്തിട്ടുള്ള പദ്ധതികളിന്മേൽ അവയുടെ പൂർത്തീകരണം സാധ്യമാക്കുന്നതിനും താരിതപ്പെടുത്തുന്നതിനും തടസ്സങ്ങൾ ചർച്ച ചെയ്യുന്നതിനുമായി സർക്കാർ / ഭരണവകുപ്പ് തലങ്ങളിലും എസ്.പി.വി തലത്തിലും കിഫ്ബി ആന്തരികമായും വിവിധങ്ങളായ അവലോകന യോഗങ്ങൾ നടത്തി വരുന്നുണ്ട്. എന്നിരുന്നാലും പദ്ധതികളുടെ പ്രാദേശികമായ ആവശ്യങ്ങൾ, തടസ്സങ്ങൾ, താരിതപ്പെടുത്തലുകൾ, സാങ്കേതികപരമായ ഇടപെടലുകൾ എന്നിവയ്ക്കായി ആവശ്യമെങ്കിൽ അതാത് നിയമസഭാസാമാജികർ ആവശ്യപ്പെടുന്ന മുറയ്ക്ക് അവരുടെ സാന്നിധ്യത്തിലും അവലോകന യോഗങ്ങൾ കിഫ്ബി നടത്തി വരുന്നു. ഇത്തരത്തിൽ വൈപ്പിൻ മണ്ഡലത്തിലെ ഭൂരിഭാഗം പദ്ധതികളുടെയും നടത്തിപ്പിലെ അപാകതകളും തടസ്സങ്ങളും ഒഴിവാക്കുന്നതിനായി പലപ്പോഴായി അവലോകനയോഗങ്ങൾ നടത്തിയിട്ടുണ്ട്. വൈപ്പിൻ മണ്ഡലത്തിലെ കിഫ്ബി പദ്ധതികളുടെ അവലോകന യോഗം ബഹു. എം.എൽ.എ യുടെ സൗകര്യ പ്രകാരം


		വിളിച്ച ചേർക്കുന്നതിനുള്ള നടപടികൾ സ്വീകരിക്കുന്നതാണ്.	
--	--	-------------------------------------------------------	--

സെക്ഷൻ ഓഫീസർ

2421


## KIIFB Projects in Vypeen LAC

Sl. No	Department	Project Code	Sub Project Name	Project Outlay (Rs. In Crore)	SPV Name	Work Status
1	General Education	GED005-05	PPE Mission- Upgradation of one school in each constituency - Ernakulam District-Phase 1 <b>Njarakkal Govt. H.S.S</b>	₹ 5.00	KITE	Work Completed
2	Water Resources	WRD003-07	Water supply Distribution strengthening of Kadamakkudi Panchayath	₹ 12.00	KWA	Work Completed
3	Registration	RGD007-04	Cluster III - Construction of Sub Registrar Offices at Kuzhippally (Vypin)	₹ 1.50	KSCC	Work Completed
4	PWD	PWD001-45	Construction of Nayarambalam Herbert bridge in Vypin constituency in Ernakulam District	₹ 10.40	KRFB	LA in progress
5	General Education	GED003-28	Betterment of Infrastructure facilities in 446 schools- 1 Cr category-KILA Alappuzha, Ernakulam, Kottayam and Idukki - Cluster 28 <b>Govt.HSS &amp; VHSS Kadamakudy (99,93,889)</b>	₹ 1.00	KILA	TS stage
6	PWD	PWD016-43	CONSTRUCTION OF PIZHALA-KADAMAKUDY BRIDGE IN ERNAKULAM DISTRICT	₹ 43.88	KRFB	KIIFB Approved
7	Fisheries & Ports	FSH003-11	Strengthening of Fish marketing Infrastructure of the State <b>Nayarambalam Fish Market -2,76,49,904/-</b>	₹ 2.76	KSCADC	TS issued
8	PWD	PWD014-34	Land Acquisition of Coastal Highway Reach 2 - Puthuvype to Munambam in Ernakulam district (17 km) - LA component only	₹ 238.67	KRFB	LA in progress
9	PWD	PWD016-04	CONSTRUCTION OF AZHIKODE-MUNAMBAM BRIDGE IN THRISSUR DISTRICT	₹ 181.55	KRFB	Work in progress

  
ACCOUNTS OFFICER

2421

Sl. No	Department	Project Code	Sub Project Name	Review meeting Status
1	General Education	GED003-28	Betterment of Infrastructure facilities in 446 schools- 1 Cr category-KILA Alappuzha, Ernakulam, Kottayam and Idukki - Cluster 28  <b>Govt.HSS &amp; VHSS Kadamakudy (99,93,889)</b>	A review meeting by CEO KIIFB on non started KILA school projects was conducted on 16.05.2024 and 19.06.2024. Govt.HSS & VHSS Kadamakudy has also reviewed in these meetings.
2	PWD	PWD016-43	CONSTRUCTION OF PIZHALA-KADAMAKUDY BRIDGE IN ERNAKULAM DISTRICT	A review meeting was conducted on 21.06.2023 by ED, KIIFB with KRFB, GIDA, KMRL and Panchayath officials. Based on the decision of the meeting, a site visit was conducted on 13.07.2023 in the presence of Hon'ble MLA.
3	Fisheries & Ports	FSH003-11	Strengthening of Fish marketing Infrastructure of the State  <b>Nayarambalam Fish Market -2,76,49,904/-</b>	A review meeting was conducted on 19.01.2023 by Sr.PM, KIIFB with KSCADC officials to review the fish market projects under fisheries department.
4	PWD	PWD014-34	Land Acquisition of Coastal Highway Reach 2 - Puthuvype to Munambam in Ernakulam district (17 km) - LA component only	The project was reviewed in the meetings chaired by ADCEO and attended by District Collector on 15/12/2023 & 17/05/2024. Being the part of Coastal Highway, the project has been discussed in the periodical review meetings of Coastal Highway Projects by Honourable CM, CPS to CM, and OSD to CM
5	PWD	PWD016-04	CONSTRUCTION OF AZHIKODE-MUNAMBAM BRIDGE IN THRISSUR DISTRICT	The project was discussed in the review meeting held on 23-08-2023. The project was also reviewed in the review meeting chaired by ADCEO and attended by District Collector on 17/05/2023. Being the part of Coastal Highway, the project has been discussed in the periodical review meetings of Coastal Highway Projects by Honourable CM, CPS to CM, and OSD to CM.

  
ACCOUNTS OFFICER