

15 -ാം കേരള നിയമസഭ

2 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 687

26-07-2021 - ൽ മറുപടിയ്ക്ക്

റാന്നി മണ്ഡലത്തിലെ റോഡ് നിർമ്മാണ പ്രവൃത്തികൾ

| ചോദ്യം | | ഉത്തരം | |
|----------------------------|---|--|---|
| ശ്രീ പ്രമോദ് നാരായൺ | | Shri P. A. Mohamed Riyas (പൊതുമരാമത്ത്-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി) | |
| (എ) | റാന്നി മണ്ഡലത്തിൽ 2016 ജൂൺ 30 മുതൽ 2021 ജൂൺ 30 വരെ ഭരണാനുമതി ലഭിച്ച റോഡുകളുടെ വിശദാംശങ്ങൾ ഉത്തരവിന്റെ പകർപ്പ് സഹിതം ലഭ്യമാക്കാമോ; | (എ) | റാന്നി മണ്ഡലത്തിൽ 2016 ജൂൺ 30 മുതൽ 2021 ജൂൺ 30 വരെ, പൊതുമരാമത്ത് നിരത്ത് വിഭാഗത്തിന്റെ കീഴിൽ ഭരണാനുമതി ലഭിച്ച റോഡുകളുടെ വിശദാംശങ്ങൾ അനുബന്ധം -1 ആയും, കിഫ്ബി പദ്ധതിയിൽ ഉൾപ്പെട്ട റോഡുകളുടെ വിശദാംശങ്ങൾ അനുബന്ധം - 2 ആയും ചേർത്തിരിക്കുന്നു. ഉത്തരവുകളുടെ പകർപ്പുകൾ അനുബന്ധം 3 ആയി ചേർത്തിരിക്കുന്നു. |
| (ബി) | നിർമ്മാണ പ്രവൃത്തി ആരംഭിച്ചിട്ടും പൂർത്തിയാക്കുവാൻ സാധിക്കാത്ത റോഡുകളുടെ പട്ടിക കാലതാമസകാരണം സഹിതം ലഭ്യമാക്കാമോ; | (ബി) | വിശദാംശങ്ങൾ അനുബന്ധം 4 ൽ ചേർത്തിരിക്കുന്നു. |
| (സി) | കെ.എസ്.ടി.പി. വഴി നടപ്പിലാക്കി വരുന്ന റോഡുകളുടെ വിവരങ്ങളും നിലവിലെ സ്ഥിതിയും വിശദമാക്കാമോ? | (സി) | കെ.എസ്.റ്റി.പി. രണ്ടാം ഘട്ട പദ്ധതിയിൽ ഉൾപ്പെടുത്തി കോന്നി - പ്ലാച്ചേരി, പ്ലാച്ചേരി - പൊൻകുന്നം എന്നീ പദ്ധതികളാണ് നടപ്പിലാക്കി വരുന്നത്. 01/11/2019-ൽ ആരംഭിച്ച കോന്നി - പ്ലാച്ചേരി റോഡിന്റെ പുനരുദ്ധാരണ പ്രവൃത്തിയുടെ പൂർത്തീകരണ തീയതി 31.10.2021 ആണ്. ഈ പ്രവൃത്തി നിലവിൽ 58% പൂർത്തീകരിച്ചു. 24.09.2019-ൽ ആരംഭിച്ച പ്ലാച്ചേരി - പൊൻകുന്നം റോഡിന്റെ പ്രവൃത്തി പൂർത്തിയാക്കേണ്ടത് 22/12/2021-ലാണ്. ഈ പ്രവൃത്തി നിലവിൽ 88% പൂർത്തീകരിച്ചിട്ടുണ്ട്. |

സെക്ഷൻ ഓഫീസർ

Chronology - J

1. BUDGET WORKS

| SL NO | NAME OF WORK | AMOUNT (L) | SECTION | Agreement No & date | Site handover date | Actual Completion date | CURRENT STATUS | NAME OF CONTRACTOR | Name of constituency |
|-------------------------|---|---------------|------------|---------------------------------|--------------------|------------------------|---------------------|--------------------|----------------------|
| BUDGET 2016 - 17 | | | | | | | | | |
| 1 | Providing 20mm Chipping carpet to Jandayickal Athikkayam road Ch: 4/000 to 8/000 | 64.25 | Ranni | 226/SESC/17-18 DATED 05.02.2018 | 10.02.2018 | 04.05.2018 | completed | S.Sreekumar | Ranni |
| 2 | Providing 20mm Chipping carpet to Kaliyanimukku - Alimukku road Ch: 2/000 to 5/000 | 51.88 | Ranni | 223/SESC/17-18 DATED 25.04.2017 | 02.05.2017 | 24.06.2017 | completed | Azeez.M.M | Ranni |
| 3 | Widening the carriage way and providing 20mm thick chipping carpet to Deppopadi-Chengaramukku road ch: 0/000 to 3/100 | 54.00 | Ranni | 40/EE/17-18 DATED 12.05.17 | 18.05.2017 | 11.07.2017 | completed | Rajmohan Nair | Ranni |
| 4 | Providing 20mm thick chipping carpet to Ranny-Valliyakavu Reserve Road Ch: 0/000 to 8/200 | 27.60 | Ranni | 41/EE/17-18 DATED 12.05.17 | 18.05.2017 | 11.07.2017 | completed | Rinju.P.James | Ranni |
| 5 | Budget work 2016-17. Providing 20mm Chipping Carpet to Ittiyapara - Ozhuvanpara- Vadasserikkara road Ch 0/000 to 7/900 (Ittiyapara - Ammachikadu road Ch 1/700, Ozhuvanpara - Vadasserikkara Road Ch: 6/200 | 141.20 | Ranni | 219/SESC/17-18 DATED 20.01.2018 | 25.01.2018 | 30.04.2018 | completed | G.Satheesh | Ranni |
| 6 | Budget work 2016-17 Providing 20mm thick Chipping carpet to Vennikulam-Ranni Road Ch: 9/000 to 10/000, 11/000 to 12/000 & 13/500 to 14/500 | 47.93 | Ranni | 35/EE/17-18 DATED 08.05.17 | 15.05.2017 | 07.07.2018 | completed | Harilal.P.J | Ranni |
| 7 | Improvements of Thundiylkadavu-Ezhumattor road | 100.00 | Vennikulam | 26/EEP/2020-21 dtd 03/11/2020 | 12-11-2020 | 11-05-2021 | CD WORK IN PROGRESS | D.SAJI | RANNI |
| Total | | 386.86 | | | | | | | |

| BUDGET 2017-2018 | | | | | | | | | |
|-----------------------------------|--|--------|-------|------------------------------------|-------------|------------|-----------------------|---------------------|-------|
| 1 | Improvements to Athikkayam-Kakkadumon-Mandamaruthy road Ch: 2/000 to 4/500 | 25.00 | Ranni | 248/EEP/17-18 DATED 01.01.2018 | 05.02.2018 | 31.05.2018 | completed | Azeez.M.M | Ranni |
| 2 | Budget work 2017-18 Improvements to Athikkayam-Mandamdamon-Chempanoly-Vechoochira road | 25.00 | Ranni | 247/EEP/17-18 DATED 01.01.2018 | 05.02.2018 | 31.07.2018 | completed | Azeez.M.M | Ranni |
| 3 | Budget work 2017-18 Improvements to Palachuvadu-Narikkuzhy road from Ch: 3/000 to 4/400 | 20.00 | Ranni | 249/EEP/17-18 DATED 01.01.2018 | 08.02.2018 | 15.05.2018 | completed | Anish Zachariah | Ranni |
| 4 | Improvements of Manoramamukku Chengaramukku km 0/000-4/000 | 50.00 | Laha | 252/EEP/17-18 DATED 01.01.2018 | 07.02.2018 | 15.12.2019 | Completed | Tom Sabu Kavunkal | Ranni |
| 5 | Improvements to Athikayam-Vechoochira-Chethackal Road | 750.00 | Ranni | 01 /SESC/19-20 dated 27-05-2019 | 01.06.2019 | 17.11.2020 | Completed | Raji Mathew and C.o | Ranni |
| Total | | 870.00 | | | | | | | |
| BUDGET 2018 - 19 | | | | | | | | | |
| 1 | Improvements of Puthamon -Kuttathodu road Km 0/000 to 5/600, Palachuvadu - Narikkuahy km 0/000 to 4/400 By providing BM & BC | 907.00 | Ranni | | | | Tender not finalised. | | Ranni |
| Total | | 907.00 | | | | | | | |
| 2019 -20 (100 Rs Token Provision) | | | | | | | | | |
| 1 | Providing BM &BC in Chethackal-Koothattukulam road km 0/000 to 2/000. | 200.00 | Ranni | 120/SESC/20-20-21 dated 21.01.2021 | 21.01.2021. | 20.07.2022 | completed | Raji Mathew and C.o | Ranni |
| Total | | 200.00 | | | | | | | |

| KIIFB WORKS | | | | | | | | | |
|-------------------------|---|-----------------|-------------|--|--------------------|------------------------|--|---------------------|----------------------|
| SL NO | NAME OF WORK | AMOUNT (L) | SECTION | Agreement No & date | Site handover date | Actual Completion date | Current Status | NAME OF CONTRACTOR | Name of constituency |
| KIIFB 2016 -17 | | | | | | | | | |
| 1 | Improvements and Providing BM & BC to Madathumchal - Mukkuttuthara Road.km.0/000-31/263.67. | 4218.00 | Ranny | 6/PWD006-04/PD/PMU-KRFB/2018-19 dated 10-05-2018 | 10.05.2018 | 31.08.2021 | Dbm completed. BC completed for 5 km. KWA pipe laying work is in progress. Shifting of KSEB posts not started. | Raji Mathew and C.o | Ranni |
| 2 | Jacobs Road up to Chalappally (Padimon-Kottangal Chunkapara Chalappally) | 3690.00 | Mallappally | 42/PWD 004-62/PP/PMU-KRFB 2018-19 dtd 10/10/2018 | 21-10-2018 | 30-04-2021 | Completed | Begorra | Ranni. |
| 3 | Vaalkara -Ayroor Road | 1959.00 | Vennikkulam | 76/PWD004-53/PP/PMU-KRFB 2018-19 Dtd 5/2/2019 | | 20-01-2020 | BM completed for 3/900 Km. Part bill 3 submitted ,WMM work completed | Robin Karimkuttiyil | Ranni |
| | Total | 9867.00 | | | | | | | |
| KIIFB -2017-2018 | | | | | | | | | |
| 1 | Improvements to Thelliyoor Valiyakavu Road | 3360.00 | Vennikkulam | | | | Investigation completed .DPR preparation by PPU under process | | Ranni |
| 2 | Improvements to Cherukolppuzha-Maniyar Road | 10300.00 | Laha | | | | DPR submitted for F.S. | | Ranni |
| | Total | 13660.00 | | | | | | | |

| NABARD WORKS | | | | | | | | | |
|--------------|--|----------------|---------|----------------------------------|--------------------|------------------------|---|------------------------|----------------------|
| SL NO | NAME OF WORK | AMOUNT (L) | SECTION | Agreement No & date | Site handover date | Actual Completion date | Current Status | NAME OF CONTRACTOR | Name of constituency |
| | NABARD RIDFXX | | | | | | | | |
| 1 | Improvements by providing BM & BC to Aythala aruvechankuzhy road km 20/580 to 32/580 | 873.70 | Ranni | 221/ SESC/16-17 dated 05/01/2017 | 05.01.2017 | 15.05.2021 | completed | Kavunkal Builders | Ranni |
| | Total | 873.70 | | | | | | | |
| | NABARD RIDFXX111 | | | | | | | | |
| 1 | Improvement works to to Vennikkulam Ranny road km 4/500 to 15/600 | 1100.00 | Ranni | 21/ SESC/18-19 dated 04/06/2018 | 05.06.2018 | 11.12.2019 | Completed | Palathra constructions | Ranni |
| | Total | 1100.00 | | | | | | | |
| | NABARD RIDFXX1V | | | | | | | | |
| 1 | Improvement works to Kumblampoika Uthimoodu-Peroorchal - SabarimalaVillage road | 1000.00 | Ranni | 125/ SESC/19-20dated 24/02/2020 | 24.02.2020 | 24.08.2021 | DBM completed.CD works 80 % completed.Shifting of KSEB posts pending. | G.Satheesh | Ranni |
| | Total | 1000.00 | | | | | | | |

4.SABARIMALA FESTIVAL WORKS

| Sl No | NAME OF WORK | AMOUNT | SECTION | Agreement No & date | Site handover date | Actual Completion date | Current Status | NAME OF CONTRACTOR | Constituency |
|----------------------|---|----------------|---------|-----------------------------------|--------------------|------------------------|---|----------------------------|--------------|
| 1 | S/F2016-17 -38 NOS | 747.58 | | | | | Completed | | Ranni |
| 2 | S/F 2017-18 -55 NOS | 2631.00 | | | | | Completed | | Ranni |
| 3 | S/F 2018-19 -28 NOS | 1742.00 | | | | | Completed | | Ranni |
| Y/F 2019 -20 | | | | | | | | | |
| 1 | Improvements and Providing BM and BC in Mukkada-Edamon-Athikkayam Road 7 km | 700.00 | Ranni | 83/SESC/2019-20 DATED 28.11.2019 | 01-10-19 | 30.06.2021 | DBM and BC completed.Road safety works to be completed. | M/S Kavunkal Road Builders | Ranni |
| 2 | S/F 2019 - Providing 20 mm bit Chipping Carpet & Drainage Facilities in Kozhencherry - Ranny Road (Cherukolpuzha - Ranny Ch.0/000 to9/200. & Melukara-Ranny Ch.0/000-10/000). | 60.00 | Ranni | 40/SESC/2019-20 DATED 03.09.2019 | 09.09.2019 | 10.11.2019 | Completed | Jacob Punnoose | Ranni |
| 3 | Providing BC overlay to Mannarakkulanji-Pampa Road km 32/000-53/480 | 1309.00 | Laha | 74/SESC/2019-20 dtd 28/11/2019 | 19.09.2019 | 31.05.2020 | Completed | Raji Mathew and Co | Ranni |
| 4 | Providing BC overlay to Kanamala-Elavunkal Road | 500.00 | Laha | 69/SESC/2019-20 dtd 12/11/2019 | 21.09.2019 | 31.05.2020 | Completed | Raji Mathew and Co | Ranni |
| Total 5Nos | | 2569.00 | | | | | | | |
| Y/F 2020 - 21 | | | | | | | | | |
| 1 | Providing BM and BC in Mukkada-Edamon-Athikkayam- Road 7/900-9/777 km (balance portion) | 200.00 | Ranni | 100/SESC/2020-21 DATED 22.12.2020 | 22.12.2020 | 2 Month | CD works 80 %completed. Raising and widening work are in progress | M/S Kavunkal Road Builders | Ranni |
| 2 | Improvements to Chethomkara-Athikkayam Road | 500.00 | Ranni | | | | Estimation under preparation for TS | | Ranni |
| 3 | Improvements by providing DBM and bc to Kadayar-Puthen-Sabarimala Road | 200.00 | Ranni | | | | Estimation under preparation for TS | | Ranni |

| | | | | | | | | |
|--|----------------|-------|-----------------------------------|------------|---------|---|----------------------------|-------|
| Improvements by providing BM and BC to Ranni--Kumbalathanom Road | 350.00 | Ranni | | | | proposal submitted for substituting the work | | Ranni |
| Improvements by providing DBM and bc toKumbanadu-Cherukolppuzha Road | 170.00 | Ranni | 116/SESC/20 20-21 DATED 19.1.2021 | 19.01.2021 | 2 Month | Initial levels reported. Work not started. | M/S Kavunkal Road Builders | Ranni |
| Improvements to Sabarimala Thiruvabharana Kshethram road | 500.00 | Ranni | | | | work proposed in ODR roads . Evicting encroachments by Revenue dept: Is in progress. Estimate will be prepared after the demarcation of boundaries. | | Ranni |
| Total | 1920.00 | | | | | | | |

| | | | | | | | | | |
|----|--|-------|-------|------------------------------------|--|----------|------------------------|---|-------|
| 6 | O/R 2020-21 Urgent patch repairs to various roads under Roads section Ranny . | 5.00 | Ranni | 12/AEER/20-21 dated 22.01.2021 | | | Completed | Azeez.M.M.. AS accorded was for 10 lakhs. Due to urgency of Makaravilakku, work was arranged only in THIRUVABHARANA PATHA. for an amount of 5 lakhs | Ranni |
| 7 | O/R 2020-21 Urgent patch repairs to various roads under Roads section Ranny . | 5.00 | Ranni | | | | work tendered | | Ranni |
| 8 | Urgent construction of Retaining wall at Melukara-Ranny Road.(Seberimala identified Road) at Ch:4/800 & 7/000 | 13.00 | Ranni | 16/AEER/20-21 dated 05.02.2021 | | 2 months | Completed | Tinku Abraham | Ranni |
| 9 | Improvements to Chakkappalam-Kadammanitta Road between km 0/000-4/000 | 25.00 | Ranni | 46/EEP/2021-22 dtd 25/6/21 | | | Agreement not executed | Hariharan | Ranni |
| 10 | Improvements to Eettichuvadu-Kariyamplavu Road | 4.00 | Ranni | | | | To be retendered | | Ranni |
| 11 | Providing Road safety works in Athikkayam-Madhanthamon Road. | 2.50 | Ranni | 18/AEER/20-21 dated 10.02.2021 | | 1 month | not started | Jacob Punnoose | Ranni |
| 12 | Providing Road Safety Works in Melukara - Ranny Road | 2.50 | Ranni | 04/AEER/20-21 dated 16.09.2020 | | 2 months | Completed | Jacob Punnoose | Ranni |
| 13 | Providing urgent drainage facilities in Poovanakkadavu-Cherukolppuzha Road at ch:20/000 at Cheukolppuzha Junction in connection with Cherukolppuzha Hindu matha Parishathu at Ranny. | 7.50 | Ranni | 03/AEER/2021 - 22 Dated 07.05.2021 | | 2 months | agt executed | Kochumon | Ranni |

| | | | | | | | | | |
|----|---|-------|-------|---------------------------------|------------|---------|--|------------------|-------|
| 14 | Urgent pot hole filling in various roads under Ranni section | 5.00 | Ranni | | | | To be tendered | | Ranni |
| 15 | Construction of retaining wall at ch 0/500 of Madathumoozhy - poovathumoodu Road | 7.00 | Laha | 08/AEER/2020-21 Dtd 07/01/2021 | 16-01-2021 | 44301 | Work Completed | Mathew P.V | Ranni |
| 16 | Providing retaining wall at Ch: 0/000 - 1/000 of manoramamukku - Chengaramukku road | 25.00 | Laha | 34/EEP/2021-22 dtd 21/6/2021 | | | work not started | Sabu P. Abraham | Ranni |
| 17 | Reconstruction of culvert and patch works to Eravattupuzha - Mampara - Maniyar road 0/000 - 7/000 | 25.00 | Laha | 33/EEP/2021-22 dtd 21/6/2021 | | | Initial levels work started. Work stopped due to lock down | Sabu P. Abraham | Ranni |
| 18 | Providing bit close graded chipping carpet to Perunadu - Perumthenaruvi Road ch: 3/500 - 10/800 | 25.00 | Laha | 35/EEP/2020-21 | 19-01-2021 | 44304 | Work Completed | Tinku Abraham | Ranni |
| 19 | Construction of retaining wall at ch 0/500 of Madathumoozhy - poovathumoodu Road | 7.00 | Laha | 08/AEER/2020-21 Dtd 07/01/2021 | 16-01-2021 | 44301 | Work Completed | Mathew P.V | Ranni |
| 20 | Providing bit close graded chipping carpet to Koonamkara - Thonikkadavu Road Ch: 0/000 - 7/000 | 15.00 | Laha | 13/AEE/20-21 dtd 22/01/2021 | 27-01-2021 | 44281 | Work Completed | Azeez M.M | Ranni |
| 21 | Providing bit close graded chipping carpet to Bunglamkadavu - Mukkam Road Ch: 0/000 - 6/00 | 7.00 | Laha | 10/AEER/20-21 dtd 13/01/2021 | 23-01-2021 | 44308 | Work Completed | Abu Muhammad Ali | Ranni |
| 22 | Providing bit close graded chipping carpet to Moozhiyar Link Road Ch: 0/000 - 0/450 | 5.00 | Laha | 11/AEER/2020-21 Dtd: 14.01.2021 | 15.01.2021 | 1 month | Work Completed | Aneesh Sachriah | Ranni |
| 23 | Providing temporary barricade and jungle clearance at Attathode, Elavunkal and Nellimala | 5.00 | Laha | 09/AEER/2020-21 dtd 11/01/2021 | 08-01-2021 | 44209 | Work Completed | Scariah Punnose | Ranni |
| 24 | Providing protection wall in Ch: 2/900 of Vadasserikkara - Chittar Road | 25.00 | Laha | 58/EEP/2021-22 dtd 13/7/2021 | | | agt not executed | Sasidharan | Ranni |

| | | | | | | | | | |
|----|---|-------|-------------|---|------------|--------|------------------|-----------------|-------|
| 25 | Construction of retaining wall at Ch:km 6/300 of Eruvaaltupuzha-Mampara-Maniyar Road | 19.00 | Laha | 49/EEP/2021-22 dtd 30/6/2021 | | | work started | Sherin P.Rahman | Ranni |
| 26 | Providing drainage facilities and reconstruction of culvert in Aliyanmukku-Kochukoickal road | 25.00 | Laha | 50/EEP/2021-22 dtd 30/6/2021 | | | agt not executed | | Ranni |
| 27 | Providing drainage facilities and in Mannarakkulanji-pampa Road km 40/000-42/000 and 45/000-47/000 | 15.00 | Laha | 21/AEER/2020-21 dtd 17.02.2021 | 18.02.2021 | 1month | started | H. Salim | Ranni |
| 28 | Providing protection wall in Ch: 14/000 of Vadasserikkara - Chittar Road | 25.00 | Laha | | | | started | H. Salim | Ranni |
| 29 | Providing drainage facilities and in Vadasserikkara-Chittar Road in Pezhumpara Junction. | 25.00 | Laha | 56/EEP/2021-22 dtd 13/7/2021 | | | not started | | Ranni |
| 30 | Providing stray pothole filling in various roads under Roads section, Laha | 5.00 | Laha | 02/AEER/2021-22 dtd 07.05.2021 | 13-05-2021 | 1month | Work in progress | H. Salim | Ranni |
| 31 | O/R 2020-21 Pre Monsoon work - Clearing choked up culvert and drain ,urgent stray pot hole filling in various roads under Roads Section,Vennikkulam | 5.00 | Vennikkulam | 22/AEEM/Agmnt/ 2020-21 | | | Completed | Mon Joseph | Ranni |
| 32 | Improvements to Kavugumprayar Mundamala Pattakala Road Ch:1/800-2/900 | 10.00 | Vennikkulam | 25/AEEM/Agmnt/ 2020-21 Dtd 29/6/2020 | | | Completed | Harilal.P.J | Ranni |
| 33 | Reconstruction of culvert in Pulloli Valavodikavu Road at Ch:4/550 | 15.00 | Vennikkulam | 26/AEEM/Agmnt/ 2020-21 Dtd 29/6/2020 | | | Completed | Harilal.P.J | Ranni |
| 34 | Construction of culvert in Pulloli Valavodikavu Road at Ch2/400 | 5.00 | Vennikkulam | 32/AEEM/Agmnt/ 2020-21 Dtd 18/9/2020 | | | Completed | Harilal.P.J | Ranni |
| 35 | Eviction of encroachment in various roads under Vennikkulam Section | 2.00 | Vennikkulam | 35/AEEM/Agmnt/ 2020-21 Dtd 25/9/2020 | | | Completed | O.M.Mathew | Ranni |

| | | | | | | | | | |
|----------|---|---------------|-------------|-------------------------------------|--|--|--------------------|-----------------|-------|
| 36 | Construction of retaining wall in Poovanakkadavu Cherukolppuzha Road at Ch:14/400 | 4.50 | Vennikkulam | 36/AEEM/Agmnt/2020-21 Dtd 5/11/2020 | | | Completed | Harilal P.J | Ranni |
| 37 | Urgent construction of pipe culvert in Pullolil Valavodikavu Road at Ch:0/020-2/400 | 5.00 | Vennikkulam | 37/AEEM/Agmnt 2020-21 Dtd 5/11/2020 | | | Completed | Harilal P.J | Ranni |
| 38 | Urgent patch repairs to Alapra Reserve Road Ch:0/000-1/365 | 5.00 | Vennikkulam | 5/AEEM Agmnt/2020-21 Dtd 6/4/2020 | | | STARTED | Saji P.J | Ranni |
| 39 | Urgent patch repairs to Almavu Kurisukavala Road Ch:2/000-3/320 | 10.00 | Vennikkulam | 39/AEEM/Agmnt/2020-21 Dtd 25/2/2021 | | | Completed | Harilal P.J | Ranni |
| 40 | Urgent patch repairs to Perumpetty Kariamplavu Kandamperoor Road Ch:1/500-3/600 | 15.00 | Vennikkulam | 40/AEEM/Agmnt/2020-21 Dtd 25/2/2021 | | | STARTED | Harilal P.j | Ranni |
| 41 | Reconstruction of the culvert at Ch. 1/000 in Kulangarakavu - Kshethrapadi road | 18.00 | Mallappally | 57EEP/2021-22 dtd 13/7/2021 | | | WORK TO BE STARTED | T.T Thomaskutty | Ranni |
| | Total | 490.50 | | | | | | | Ranni |
| E | SLTF 2021 -22 PRE MONSOON WORK -2021-2022 | | | | | | | | Ranni |
| 1 | O/R 2020-21 Pre Monsoon work - Clearing chocked up culvert and drain ,urgent stray pot hole filling in various roads under Roads Section Ranni | 4.75 | Ranni | | | | started | | Ranni |
| 2 | Pre- monsoon work -clearing chocked up culvert and side drain ,cutting branches of fallen trees pot hole filling etc. in various Roads under Roads section , Laha | 7.00 | Laha | | | | started | | Ranni |
| 3 | Pre monsoon work Clearing chocked up culvert, urgent stray pothole filling under roads section VENNIKKULAM | 3.00 | Vennikkulam | | | | Work in progress | Harilal P.j | Ranni |
| | Total | 14.75 | | | | | | | |

FLOOD DAMAGE BUDGET WORKS 2018-19

| SL NO | NAME OF WORK | AMOUNT (L) | SECTION | Agreement No & date | Site handover date | Actual Completion date | Current Status | NAME OF CONTRACTOR | |
|----------------------|--|----------------|-------------|---------------------------------|--------------------|------------------------|------------------------------------|--|-----|
| 1 | 2018-19 22 NOS | 347.61 | Ranni | | | | completed | | |
| FDR-2018-2019 | | | | | | | | | |
| 1 | Improvements and Providing BM & BC to Ranny outer ring road at Ch:0/00 to 7/800 | 770.00 | Ranni | 18/SESC/19-20 dated 31/05/2019 | 31.05.2019 | 08.03.2020 | Initial levels taken. Not started. | Karimkuttiyil constructions | |
| 2 | Improvements and Providing BM & BC to Ittiyappaara-Kidanganmoozhy road at Ch: 0/00 to 6/00 | 525.00 | Ranni | 19/SESC/19-20 dated 31/05/2019 | 31.05.2019 | 08.12.2019 | DBM completed | Karimkuttiyil constructions | |
| 3 | Improvements and Providing BM & BC to Ranni-Vadasserikkara Road road at Ch: 0/00 to 5/600. | 485.00 | Ranni | 10/SESC/19-20 dated 29/05/2019 | 31.05.2019 | 06.08.2020 | completed | Begorra Infrastructures and Developers | |
| 4 | Improvements and Providing BM & BC to Athikkayam-Madhanthamon Road road at Ch: 0/00 to 2/000 | 190.00 | Ranni | 321/SESC/18-19 dated 21.02.2019 | 27.02.2019 | 31.05.2020 | completed | Kavumkal Road Builders | |
| 5 | Improvements and Providing BM & BC to Vechoochira-Manippuzha Road at Ch: 0/00 to 3/000 | 220.00 | Ranni | 242/SESC/18-19 dated 22.02.2019 | 27.02.2019 | 21.08.2019 | completed | Palathra constructions pvt Ltd | |
| 6 | Improvements and Providing BM & BC to Madathumoozhy-Poovathumoodu Road at Ch: 0/00 to 2/000 | 170.00 | Laha | 240/SESC/18-19 dated 22.02.2019 | 02.03.2019 | 03.12.2020 | completed | Palathra constructions pvt Ltd | |
| 9 | Improvements and providing BM & BC to Ezhumattoor Kulathakam Vaipur bus stand Road | 500.00 | Vennikkulam | 12/SESC/2019-20 Dtd 29/5/2019 | | | Widening in progress | Begorra | RAN |
| 10 | GENERAL-Providing BC overlay in Poovanalkadavu - Cherukolpuzha road ch 0/000 to 5/000 | 250.00 | Mallappally | | | | Estimate submitting for TS | | RAN |
| | Total | 3110.00 | | | | | | | |

| FDR-2020-2021 | | | | | | | | |
|---------------|---|---------|------|---|------------|------------|----------------|---------------|
| 1 | FDR 2020-21 Rectification work due to collapsing adjacent terrain(PlamthoduMala)and formation of cracks in road surface in road surface in Mannarakkulanji -Pampa Road at ch:48/360 | 170.00 | Laha | 81/SESC/2020-21 dated 03/11/2020 | 20-10-2020 | 13-11-2020 | Work Completed | D.Saji |
| 2 | Natural Calamity- Flood Damages - Removing slipped earth and trees due to land slide in August 2020 Mannarakkulanji - Pampa Road Km, 36/500 - 53/500 (Except 38/000 - 38/500) | 13.00 | Laha | RdDnPTA/2020-21/RD/2020/3700 dtd 21/10/2020 | 05-11-2021 | 04-01-2021 | Work Completed | H.Salim |
| 3 | FDR2020-21 Removal of slipped earth and boulders in various roads under Road section laha | 6.00 | Laha | 15/AEER/2020-21 Dtd 05/02/2021 | 15-02-2021 | 14-04-2021 | Work Completed | Jacob Punnose |
| Total | | 6756.61 | | | | | | |

അനുബന്ധം - 5

| അനുബന്ധം - 1 | | | | | | | | | | |
|--------------|--|---|---|--|---|---|---|-----------------|---|-------------------------------------|
| ക്ര. നം | പ്രവർത്തിയുടെ പേര് | തത്പരതയിലുള്ള അനുബന്ധ നമ്പരും തീയതിയും | തത്പരതയിലുള്ള അനുബന്ധ നമ്പരും തീയതിയും (കോടിയയിൽ) | കിഫ്ബിയുടെ സാമ്പത്തിക അനുബന്ധ നമ്പരും തീയതിയും | കിഫ്ബിയുടെ സാമ്പത്തിക അനുബന്ധ നമ്പരും തീയതിയും (കോടിയയിൽ) | സാങ്കേതിക അനുബന്ധ നമ്പരും തീയതിയും | സാങ്കേതിക അനുബന്ധ നമ്പരും തീയതിയും (കോടിയയിൽ) | ടൈം ഔട്ട് തീയതി | പ്രവർത്തി ഏറ്റെടുത്ത കരാറുകാരൻ എഗ്രിമെന്റ് തീയതിയും | കരാറുകാരൻ അംഗീകരിച്ച തുക (കോടിയയിൽ) |
| 1 | മടത്തുംചാൽ മുക്കുട്ടുതറ റോഡ് | G.O.(Rt) No. 1502/2016/PWD dated 01.11.2016 | 25 | .APR-1/76/2017/KIIFB dt.19.09.2017 | 42.18 | PTA/2017-2018/2017/1206 Dated 14/02/2018 | 42.18 | 19.02.2018 | M/s Raji Mathew & Company. Agmt No 6/PWD 006-04/PD/PMU KRFB/2018-19/dated 10.05.2018 | 34.07 |
| 2 | പടിമണ്ണ് - കോട്ടാങ്ങൽ - ചുങ്കപ്പാറ ചാലാപ്പള്ളി റോഡ് (ജേക്കബ്സ് റോഡ്) | G.O.(Rt) No. 1502/2016/PWD dated 01.11.2016 | 15 | APR-1/ 144/ 2017/KIIFB dt.18.09.2017 | 36.9 | PTA/2018-2019/2016/7478 Dated 06/04/2018 | 36.90 | 10-04-2018 | M/s Begorra Infrastructure & Developers Pvt Ltd Agmt No 42/PWD 004-62/PD/PMU KRFB/2018-19/dated 10.10.2018 | 34.38 |
| 3 | വാലങ്കര അയിരൂർ റോഡ് | G.O.(Rt) No. 1502/2016/PWD dated 01.11.2016 | 15 | APR-1/ 174/ 2017/KIIFB dt.19.09.2017 | 19.59 | VKMSn/2018-19/2017/11048 dated 29.09.2018 | 19.59 | 13.01.2018 | M/s Karimkuttiyil Constructions & Developers Agmt No 76/PWD 004-53/PD/PMU KRFB/2018-19/dated 05.02.2019 | 20.20 |
| 4 | തെള്ളിയൂർ വലിയകാവ് റോഡ് | G.O.(Rt) No. 942/2017/PWD dated 10.07.2017 | 35 | ലഭിച്ചിട്ടില്ല | - | - | - | - | - | - |
| 5 | ചെറുകോൽപ്പുഴ മണിയാർ റോഡ് | G.O.(Rt) No. 942/2017/PWD dated 10.07.2017 | 30 | ലഭിച്ചിട്ടില്ല | - | - | - | - | - | - |



കേരള സർക്കാർ

സംഗ്രഹം

പൊതുമരാമത്ത് വകുപ്പ് - 2019-20-ലെ ശബരിമല മണ്ഡല-മകരവിളക്ക് തീർത്ഥാടനത്തോടനുബന്ധിച്ച് ശബരിമലയിലേയ്ക്കുള്ള റോഡുകളുടെ പുനഃരുദ്ധാരണ പ്രവൃത്തികൾ നടത്തുന്നതിനായി ഭരണാനുമതിയും പ്രത്യേകാനുമതിയും നൽകി ഉത്തരവ് പുറപ്പെടുവിക്കുന്നു.

പൊതുമരാമത്ത് (ജി) വകുപ്പ്

സ.ഉ (സാധാ) നം. 803/2019 പൊ.മ.വ. തീയതി, തിരുവനന്തപുരം, 29.06.2019

പരാമർശം: പൊതുമരാമത്തു വകുപ്പ് നിരത്തുകളും ഭരണവും വിഭാഗം ചീഫ് എഞ്ചിനീയറുടെ 31.05.2019, 13.06.2019 തീയതികളിലെ CE/Roads/SBLA/2019-20 നമ്പർ കത്തുകൾ.

ഉത്തരവ്

2019-20 ലെ ശബരിമല മണ്ഡല-മകരവിളക്ക് ഉൽസവവുമായി ബന്ധപ്പെട്ട് ശബരിമലയിലേയ്ക്കുള്ള സുപ്രധാന പാതകളുടെ പുനഃരുദ്ധാരണ പ്രവൃത്തികൾ സമയ ബന്ധിതമായി പൂർത്തീകരിക്കുന്നതുമായി ബന്ധപ്പെട്ട് സുഗമമായ ഗതാഗതസൗകര്യമേർപ്പെടുത്തണമെന്നതിന്റെ ഭാഗമായി ബഹു.ഹൈക്കോടതി നിർദ്ദേശിച്ച റോഡുകളുടെയും ഈ വർഷം ശബരിമലയുമായി ബന്ധപ്പെട്ട് പ്രധാന റോഡുകളായി തിരഞ്ഞെടുത്ത റോഡുകളുടെയും അറ്റകുറ്റപ്പണികൾക്കുമായി യഥാക്രമം 4129.00 ലക്ഷം, 18,295 ലക്ഷം രൂപ ഉൾപ്പെടെ ആകെ 22424.00 ലക്ഷം രൂപ-അനുവദിക്കണമെന്ന് പരാമർശ കത്തുകൾ പ്രകാരം നിരത്തുകളും ഭരണവും വിഭാഗം ചീഫ് എഞ്ചിനീയർ അഭ്യർത്ഥിച്ചിരുന്നു.

2. സർക്കാർ ഇക്കാര്യം വിശദമായി പരിശോധിച്ചതിന്റെ അടിസ്ഥാനത്തിൽ 2019-20 ലെ ശബരിമല മണ്ഡല-മകരവിളക്ക് തീർത്ഥാടനവുമായി ബന്ധപ്പെട്ട് അനുബന്ധത്തിൽ പരാമർശിച്ചിട്ടുള്ള റോഡുകളുടെ പുനഃരുദ്ധാരണ പ്രവൃത്തികൾക്കായി ആകെ 22424.00 ലക്ഷം രൂപയ്ക്ക് (ഇരുനൂറ്റി ഇരുപത്തിനാലുകോടി ഇരുപത്തിനാലു ലക്ഷം രൂപ മാത്രം) 5054-04-337-89-16(PV) എന്ന ശീർഷകത്തിൽ നിന്ന് ഭരണാനുമതിയും പ്രത്യേകാനുമതിയും നൽകി ഉത്തരവ്

പുറപ്പെടുവിക്കുന്നു.

(ഗവർണ്ണറുടെ ഉത്തരവിൻ പ്രകാരം),

ആനന്ദ് സിംഗ്

സെക്രട്ടറി

ചീഫ് എൻജിനീയർ (നിരത്തുകളും ഭരണവും വിഭാഗം / ദേശീയപാതാ വിഭാഗം / KSTP),
പൊതുമരാമത്ത് വകുപ്പ്, തിരുവനന്തപുരം.

സൂപ്രണ്ടിംഗ് എൻജിനീയർ (നിരത്തുകളും പാലങ്ങളും വിഭാഗം), ദക്ഷിണ മേഖല / മധ്യ മേഖല,
തിരുവനന്തപുരം / ആലുവ.

എക്സിക്യൂട്ടീവ് എൻജിനീയർ, നിരത്തു വിഭാഗം, കൊല്ലം, പത്തനംതിട്ട, ആലപ്പുഴ, കോട്ടയം,
ഇടുക്കി, എറണാകുളം, മുവാറ്റുപുഴ

അക്കൗണ്ടന്റ് ജനറൽ (എ&ഇ/ഓഡിറ്റ്), കേരളം, തിരുവനന്തപുരം.

ധനകാര്യ വകുപ്പ് (25.06.2019-ലെ അനുദ്യോഗിക കുറിപ്പ് നം. 1220344/1&PW -B1/143/2019-FIN
പ്രകാരം)

പൊതുമരാമത്ത് (ഡി/എച്ച്) വകുപ്പ്

കരുതൽ ഫയൽ / ഓഫീസ് കോപ്പി / വെബ്സൈറ്റ്.

ഉത്തരവിൻ പ്രകാരം,



സെക്ഷൻ ഓഫീസർ

പകർപ്പ് : പൊതുമരാമത്ത് വകുപ്പ് മന്ത്രിയുടെ പ്രൈവറ്റ് സെക്രട്ടറിയ്ക്ക്.
പൊതുമരാമത്ത് വകുപ്പ് പ്രിൻസിപ്പൽ സെക്രട്ടറിയുടെ പി.എച്ച്
പൊതുമരാമത്ത് വകുപ്പ് സെക്രട്ടറിയുടെ പി.എച്ച്

അനുബന്ധം

ശബരിമല പാക്കേജ്
2019-20 വർഷത്തെ ശബരിമല ഉത്സവവുമായി ബന്ധപ്പെട്ട് ഏറ്റെടുക്കാൻ തീരുമാനിച്ച റോഡ് പ്രവർത്തികൾ

| ക്രമ നമ്പർ | റോഡിന്റെ പേര് | നീളം കി.മീ | റോഡ് പ്രവർത്തിയുടെ പേര് | തുക ലക്ഷത്തിൽ |
|---|--|------------|--|---------------|
| ശബരിമല തീർത്ഥാടനവുമായി ബന്ധപ്പെട്ട് സുഗമമായ ഗതാഗത സൗകര്യമേർപ്പെടുത്തണമെന്ന് ബഹു. ഹൈക്കോടതി നിർദ്ദേശിച്ച റോഡുകൾ | | | | |
| 1 | മണ്ണാറക്കുളങ്ങര വടശ്ശേരിക്കര - പുവത്തുരുത്ത് - പ്ലാപ്പള്ളി - ചാലക്കയം റോഡ് പണി പണിതുന്നതിട്ടു ജില്ല | 53.8 | മണ്ണാറക്കുളങ്ങര വടശ്ശേരിക്കര - പുവത്തുരുത്ത് - പ്ലാപ്പള്ളി - ചാലക്കയം റോഡ് 32/00-53/480 വരെ കി.മീ. നീളം ബി.സി. ഓവർലേയും തകർന്നുപോയ സ്ഥലങ്ങളിൽ സംരക്ഷണത്തിനുള്ള നിർമ്മാണം. | 100 |
| 2 | എരുമേലി - മുക്കുട്ടുതറ - പനാവിലി - കാരക്കാല - തുലപ്പള്ളി - പ്ലാപ്പള്ളി റോഡ് പണി പണിതുന്നതിട്ടു ജില്ല | 50 | എരുമേലി - മുക്കുട്ടുതറ - പനാവിലി - കാരക്കാല - തുലപ്പള്ളി - പ്ലാപ്പള്ളി റോഡിൽ കണമല മുതൽ ഇലവുകൾ വരെ 9.91 കി.മീ. ദൂരത്തിന്റെ ബി.സി. ഓവർലേയും പ്ലാപ്പള്ളി മുതൽ തുലപ്പള്ളി വരെ 4 കി.മീ. ഉപരിയേയും പണി പണിതുന്നതിട്ടു ജില്ല | 500 |
| 3 | എരുമേലി - മുക്കുട്ടുതറ - ഇടമൺ - തെങ്ങിക്കയം - പുവത്തുരുത്ത് റോഡ് | 73.59 | 1. പണി പണിതുന്നതിട്ടു ജില്ല - എരുമേലി - മുക്കുട്ടുതറ - ഇടമൺ - തെങ്ങിക്കയം - പുവത്തുരുത്ത് റോഡിൽ മുക്കുട്ടുതറ മുതൽ തെങ്ങിക്കയം വരെ 7 കി.മീ. ദൂരം ബി.സി. പ്രവൃത്തികൾ. 2. കോട്ടയം ജില്ല - കരിങ്കൽമുഴി (എരുമേലി ജം.) മുതൽ മുക്കുട്ടുതറ വരെ 6.240 കി.മീ. ഓവർലേയും പണി പണിതുന്നതിട്ടു ജില്ല | 700 |
| 4 | | | | 400 |
| 5 | പ്ലാപ്പള്ളി - അങ്ങാമുഴി - ചിറ്റാർ - വടശ്ശേരിക്കര റോഡ് പണി പണിതുന്നതിട്ടു ജില്ല | 30.50 | പ്ലാപ്പള്ളി - അങ്ങാമുഴി - ചിറ്റാർ - വടശ്ശേരിക്കര റോഡിൽ പ്ലാപ്പള്ളി മുതൽ അങ്ങാമുഴി വരെ 7 കി.മീ. ദൂരം ബി.സി. പ്രവൃത്തികൾ | 600 |
| 6 | ചെങ്ങന്നൂർ - പന്തളം - കടക്കാട് - കൈപ്പട്ടൂർ പണി പണിതുന്നതിട്ടു റോഡ് പണി പണിതുന്നതിട്ടു ജില്ല | 30.40 | ചെങ്ങന്നൂർ - പന്തളം - കടക്കാട് - കൈപ്പട്ടൂർ പണി പണിതുന്നതിട്ടു റോഡിൽ ഓടകുളം കോൺ ബാരിയറും നിർമ്മാണം | 45 |
| 7 | തിരുവല്ല - ഇരവിപേരൂർ - കോഴഞ്ചേരി - പത്തനംതിട്ട റോഡ് പണി പണിതുന്നതിട്ടു ജില്ല | 30 | പത്തനംതിട്ട റിംഗ് റോഡ് മുതൽ മൈലപ്പുവരെയുള്ള 7.59 കി.മീ. ദൂരത്തിന്റെ ബി.സി. ഓവർലേയും കലൂർ മുതൽ പുന്നമിൻമാണുവരെയും പണി പണിതുന്നതിട്ടു ജില്ല | 415 |
| 8 | റാന്നി - പ്ലാപ്പള്ളി - മുക്കുട്ടുതറ റോഡ് | 11 | കോട്ടയം ജില്ല - പ്ലാപ്പള്ളി മുതൽ മുക്കുട്ടുതറ വരെ 1.61 കി.മീ. റോഡ് ബി.സി. ഓവർലേയും പണി പണിതുന്നതിട്ടു ജില്ല | 100 |
| 9 | കോഴഞ്ചേരി - റാന്നി റോഡ് പണി പണിതുന്നതിട്ടു ജില്ല | 21.60 | കോഴഞ്ചേരി - റാന്നി റോഡിൽ അറ്റകുറ്റപ്പണി കളയും ഡ്രെയിനേജ് പ്രവൃത്തികളും. | 60 |
| ആകെ | | | | 4129 |

ഈ വർഷം തെരഞ്ഞെടുത്ത മറ്റ് പ്രധാനപ്പെട്ട റോഡുകൾ

| | | | | |
|----|--|--------|---|-----|
| 10 | കായംകുളം - പത്തനംതിട്ട റോഡ് പണി പണിതുന്നതിട്ടു ജില്ല | 42.620 | കി.മീ 36/420- 42/600 വരെ 6.08 കി.മീ. ബി.സി. ഓവർലേയും, 27/050- 38/120 വരെ മെഡിയം പ്രവൃത്തിയും | 576 |
| 11 | കായംകുളം - ചെങ്ങന്നൂർ റോഡ് പണി പണിതുന്നതിട്ടു ജില്ല | 26.900 | ആലപ്പുഴ ജില്ല കായംകുളം - ചെങ്ങന്നൂർ റോഡ് 9.60 കി.മീ. ബി.സി. ഓവർലേയും പണി പണിതുന്നതിട്ടു ജില്ല | 600 |



GOVERNMENT OF KERALA

Abstract

Public Works Department- Projects for availing financial assistance from NABARD under RIDF-XXIII- Administrative Sanction accorded-Orders issued

PUBLIC WORKS (H) DEPARTMENT

G.O.(Rt)No.

1785/2017/PWD Dated,Thiruvananthapuram,28/11/2017

Read: 1)Letter no.CE(R&B)NB/XXII1/GL/2017, Dated 1/07/2017,
17.07.2017

and 02/08/2017 from the Chief Engineer (R&B),
Thiruvananthapuram

2 Letter No. NB.(Kerala).SPD/2776/RIDF-XXII1-167
PSC/2017-18,
Dated 8/11/2017 from the Assistant General
Manager,NABARD,
Thiruvananthapuram.

ORDER

The Assistant General Manager, NABARD, Thiruvananthapuram, as per his letter read as 2nd paper above, has sanctioned a loan of Rs.11734.58 lakhs (Rupees One Hundred and Seventeen Crores Thiry Four Lakhs and Fifty Eight Thousand only) for a total project outlay of Rs.14668.23 Lakhs (Rupees One Hundred and Forty Six Crores Sixty Eight Lakhs and Twenty Three Thousand only) under RIDF - XXIII Scheme (2017-2018) for the projects as detailed below:

| Sl No. | Name of project | District | RIDF loan (lakhs) | Government of Kerala share (lakhs) | Total project cost (lakhs) |
|--------|---|-----------|-------------------|------------------------------------|----------------------------|
| 1 | Improvements to Valjavazhi- SN Kavalā- Kanjipadam Road | Aappuzha | 1120 | 280 | 1400 |
| 2 | Improvements to A.S Canal East Theeram road from Kalavoor Bridge to South | Alappuzha | 640 | 160 | 800 |

| | junction | | | | |
|----|---|----------------|--------|-------|--------|
| 3 | Improvements to Texmo Junction Vegetable Market Medyilmukku-Shaheedar Pally road (from ch 0/000 to 3/100) | Alappuzha | 398.58 | 99.65 | 498.23 |
| 4 | Upgradation to Cheruthazham - kuttur- Peringom road KM 9/500 to 22/370 | Kannur | 960 | 240 | 1200 |
| 5 | Improvements to Panayathamparamba-Appakadavu road KM 0/000 to 5/130 | Kannur | 480 | 120 | 600 |
| 6 | Improvements to Muzhappilangad beach road KM 0/000 to 1/571 | Kannur | 160 | 40 | 200 |
| 7 | Improvements to Haji road-Illipuram-Mungam-Cherukunnu temple-Kouvappuram road KM 0/000 to 8/615 - | Kannur | 592 | 148 | 740 |
| 8 | Improvements to Kinavakkal Chambad road KM 1/ 500 to 5/900 | Kannur | 400 | 100 | 500 |
| 9 | Improvements by providing BM&BC to Mattannur-Sivapuram-Tholambra Peravoor road KM 0/000 to 20/850 | Kannur | 800 | 200 | 1000 |
| 10 | Improvements to Panoor Kutteri Kalluvalappu road KM 0/000 to 5/150 | Kannur | 480 | 120 | 600 |
| 11 | Improvements to Vettikavala-Chakkuvarackal road ch Km 0/000 to 6/000 | Kollam | 504 | 126 | 630 |
| 12 | Improvements to | Pathanamthitta | 880 | 220 | 1100 |

| | | | | | |
|----|---|--------------------|-----------------|-----|-----------------|
| | Vennikkulam - Ranny Roadch, 4/500 to 15/600 | | | | |
| 13 | Improvements to Pandalam - Omalloor - Thazhoorkadave Road from ch.0/000 to 15/0000 | Pathanamthitta | 1200 | 300 | 1500 |
| 14 | Improvements to Pazhakutty - Kallingal - Mukkolakkal road 0/000 to 2/700 | Thiruvananthapuram | 320 | 80 | 400 |
| 15 | Improvements to Kallara - Adappupara road ch 0/000 to 6/500 | Thiruvananthapuram | 640 | 160 | 800 |
| 16 | Improvements to Powdikonam-Kanjikkal Vattakkarikkam-Santhipuram-Swamiarmadam road ch 0/000 to 6/400 by providing Bm and BC | Thiruvananthapuram | 480 | 120 | 600 |
| 17 | Improvements to Elikunnamukal - Vettakkattukonam - Vemudu - Krishnankunnu - Chalamkonam - Thankakkal - Seemanthapuram - Pulikuzhi road by providng BM&BC allied works | Thiruvananthapuram | 880 | 220 | 1100 |
| 18 | Improvements to Kalatharamukku-Vellappally-Vallalloor-Aaltharamoodu-Aalathukavu-Oonninkallu road 0/000 to 6/950 | Thiruvananthapuram | 800 | 200 | 1000 |
| | | Total | 11734.58 | | 14668.23 |

Government have examined the matter in detail and are

pleased to accord Administrative Sanction for the above projects (18 roads) at a total project cost of Rs.14668.23 Lakhs (Rupees One Hundred and Forty Six Crores Sixty Eight Lakhs and Twenty Three Thousand only) under the head of account "5054 - 04 - 337 - 94 - works having NABARD assistance construction and improvements of roads" for availing financial assistance from NABARD under RIDF-XXIII Scheme (2017-18) subject to the conditions that he works will be tendered only after land acquisition, if any, is completed.

By order of the Governor

G.KAMALA VARDHANA RAO
PRINCIPAL SECRETARY

To:-

The Chief Engineer, (R&B), PWD, Thiruvananthapuram
The Chief General Manager, NABARD, Thiruvananthapuram
The Pr.Accountant General (A&E/Audit) Thiruvananthapuram
The Finance (NCA) Department(U.O 1962427/NCA1/2017/FIN
dated 16.11.2017)
Public Works (D/G/PS) Department
The Director, I&PRD, Thiruvananthapuram
I&PR (Web& New Media) Department
SF/OC

Signature Not Verified

Forwarded/By order

Digitally signed by
MANOJ P
Date: 2017.11.28
15:48:25 IST
Reason: Approved

Section officer



GOVERNMENT OF KERALA

Abstract

Public Works Department – Administrative Sanction & Special Sanction for 355 road & bridge works during the financial year 2017-18 – Accorded- Orders issued.

PUBLIC WORKS (G) DEPARTMENT

G.O.(Ms)No. 9/2018/PWD Dated, Thiruvananthapuram, 28/03/2018

Read: Letter No. CE/R&B/GL-AS/2017-18 dated 21.03.2018 from the Chief Engineer (Roads & Bridges), Thiruvananthapuram.

ORDER

The Chief Engineer (Roads & Bridges) as per his letter read above has furnished detailed estimates of 355 roads & bridges works for an amount of Rs. 1034.39 Crore under various PWD Divisions, for issuing Administrative Sanction & Special Sanction during the financial year 2017-18.

2. Government have examined the matter in detail and are pleased to accord Administrative Sanction & Special Sanction for 355 road and bridge works (given as Annexure to this Government order) for an amount of Rs.1034.39 Crore (Rupees One Thousand Thirty Four Crore and Thirty Nine Lakh only), subject to the condition that the Chief Engineer (Roads & Bridges) shall submit the estimates of the works above Rs. 5 Crore to the Chief Technical Examiner for scrutiny before issuing Technical Sanction.

By order of the Governor
SREEKALA DEVI R
SPECIAL SECRETARY

To:- The Chief Engineer (R&B), Thiruvananthapuram.
The Superintending Engineer (Roads and Bridges), South Circle,
Thiruvananthapuram / Central Circle, Aluva / North Circle,
Kozhikode.
The Accountant General (A&E/Audit), Kerala, Thiruvananthapuram.
The Finance Department (U.O No. 784628/Ind & PW-B1/2018-Fin dated
24.03.2018)
Stock File/Website.
Copy to :- Private Secretary to Hon'ble Minister (Works &
Registration)
PA to Additional Chief Secretary (PWD)
CA to Special Secretary (PWD)
Public Work (PS/D) Department.

| | | | | |
|------------------|---|--------|----------------|------------|
| | Nellimugal road) | 200.00 | | |
| 3 | Improvements to Karuvatta-Thatta-Mammoodu Road. | 200.00 | | Adoor |
| 4 | Improvements to Pattamthara-Ottathekku road. | 150.00 | | Adoor |
| 5 | Improvements of Thadathil Manakkala Road. Ch:-0/000 to 3/840. | 150.00 | | Adoor |
| | <i>Sub Total</i> | | 700.00 | |
| 6 | Improvements to Athikayam-Vechoochira-Chethackal Road | 750.00 | | Ranny |
| | <i>Sub Total</i> | | 750.00 | |
| 7 | Improvements to Vakayar-Vallicode-Kaippattoor road | 700.00 | | Konny |
| | <i>Sub Total</i> | | 700.00 | |
| 8 | Improvements to Kumbanadu-Puramattom-Puthusserry road ch.0/000 to 5/900. | 700.00 | | Thiruvalla |
| 9 | Improvements to Kavumbhagom-Muthoor-Kuttappuzha road. | 200.00 | | Thiruvalla |
| | <i>Sub Total</i> | | 900.00 | |
| | TOTAL | | 3800.00 | |
| ALAPPUZHA | | | | |
| 1 | Improvements to Cherthala Arookkutti road and bridge approach from ch. 6/600 to 24/592 | 800.00 | | Aroor |
| | <i>Sub Total</i> | | 800.00 | |
| 2 | Budget work 2017-18 Improvements to Alappuzha-Madhura road by providing BM & BC overlay from ch.12/954 to 23/634 in Cherthala LAC | 900.00 | | Cherthala |
| | <i>Sub Total</i> | | 900.00 | |

TECHNICAL SANCTION FOR WORKSKERALA PUBLIC WORKS DEPARTMENT (ROADS/BRIDGES)

ORDER No.RdDnPTA/2020-2021/RD/2019/4323Dated:23-08-2020


| | |
|---|---|
| Circle : | Roads South Circle Tvpm |
| Division : | Roads Division Pathanamthitta |
| Sub Division : | Ranni Roads Sub Division |
| Work Name : | Budget Work 2019-20 Providing BM & BC in Chethekkal - Koothattukulam Road Ch.0/000-2/000 |
| Reference Administrative Sanction : | G.O.(Rt)NO.966/2019/PWD Dated:02-08-2019 20000000 |
| Amount for which Technical Sanction Issued : | 20000000.00 |
| Source of Fund (Budget head of Account) : | 5054-04-337-99-00-16-00-Capital Outlay On Roads And Bridges,district And Other Roads,road Works,major District Roads -developements And Improvements |
| Duration of Work : | 1 Years 6 Months |

Technical Sanction issued for the above work is entered in the TS register vide register
number 1894/2020-2021

d

Superintending Engineer

| | | | | |
|---|--|--------------------------|-----------------|-------------------|
| 4 | Construction of drain covering slab in Mullam Pallippad road in Harappad I AC | Harappad | 200.00 | 5054-04-337-99 |
| 5 | Construction of road from ch 1500 of Manappa Pallapsadi road to HHC Resort via Muffel at the ch 0.000 to 0.610 | Kottanad | 150.00 | 5054-04-337-99 |
| 6 | Budget work 2019-20 - Improvements by providing DG BM & BC to west of Mavalakata temple to south of Kambivan temple road ch 0.000 to 1.600 | Mavalakata | 150.00 | 5054-04-337-99 |
| 7 | Budget work 2019-20 - Improvements by providing 80mm BM & 30mm BC to Kirdmapuram Choolad road from ch 2.800 to 4.710 | Kayankulam | 150.00 | 5054-03-337-98 |
| 8 | Providing DG BM & BC to Puthenkavu Travelpuram road ch 0.000 to 2.000 | Cheramanur | 200.00 | 5054-04-337-99 |
| | TOTAL | | 1,450.00 | |
| | DIVISION : PATTANAMTHITTA | | | |
| 1 | Providing BM & BC in Mezhaveli Kariyappalli-Karalotta-Hendukku-Kotto-Mathula-Kanalakadu-Kozhippadam road (Work to Mezhaveli-Kariyappalli-Karalotta-Hendukku reach) | Aranmula | 300.00 | 5054-03-337-99 |
| 2 | Providing BM & BC in Adoor-Mannad road ch 0.000 to 3.000 | Adoor | 200.00 | 5054-04-337-99 |
| 3 | Improvements to Arain road km 0.000 to 5.400 | Arain | 250.00 | 5054-03-337-98 |
| 4 | Providing BM & BC in Chanthappally-Mangarodu Road | Chanthappally | 200.00 | 5054-04-337-99 |
| 5 | Providing BM & BC in Chelakkal-Koodhatukulam road km 0.000 to 2.000 (Improvements of various PWD roads in Ram Conduency) | Ram | 200.00 | 5054-04-337-99 |
| 6 | Improvements to Thudiyiladavu Liberation Road | Rady | 100.00 | 5054-04-337-99 |
| | Total | | 1,250.00 | |
| | DIVISION : KOTTAYAM | | | |
| 1 | Budget work 2019-20 Improvements to 2nd nck CW to Pallam - Thottakkadu road (Ch 0.000 to 4.500 km. | Changanassery & Kottayam | 200.00 | 5054-04-337-99 PV |
| 2 | B/W 2019-2020 Providing BM & BC to Kottentalam Alphonse Blavan Manalappally road ch 0/00-2/300 | Pattanamoor & Kottayam | 300.00 | 5054-04-337-99 PV |
| 3 | Budget Work 2019-20 improvement to BM BC Kanjirpara -Kannu- Kappukadu Road ch 0.000 to 4/100 | Kanjirapally | 300.00 | 5054-04-337-99 PV |
| 4 | Providing BM & BC to Pallam- Puthupally road Ch. 0/000 to 0/600 km and improvement works from Ch. 0/600 to 3/800 | Kottayam & Puthupally | 250.00 | 5054-04-337-99 PV |



കേരള സർക്കാർ

സംഗ്രഹം

പൊതുമരാമത്ത് വകുപ്പ് - 2018-19-ലെ ശബരിമല മണ്ഡല-മകരവിളക്ക് തീർത്ഥാടനത്തോടനുബന്ധിച്ച് ശബരിമലയിലേയ്ക്കുള്ള റോഡുകളുടെ പുനഃരുദ്ധാരണ പ്രവൃത്തികൾക്ക് ഭരണാനുമതി നൽകി ഉത്തരവ് പുറപ്പെടുവിക്കുന്നു.

പൊതുമരാമത്ത് (ജി) വകുപ്പ്

സ.ഉ (സാധാ) നം.1302/2018/പൊ.മ.വ.

തീയതി, തിരുവനന്തപുരം, 20.08.2018.

- പരാമർശം:
1. പൊതുമരാമത്തു വകുപ്പ് നിരത്തുകളും ഭരണവും വിഭാഗം ചീഫ് എഞ്ചിനീയറുടെ 09.08.2018-ലെ CE(R&B)/SBLA/2018-19 നമ്പർ കത്ത്.
 2. പൊതുമരാമത്തു വകുപ്പ് നിരത്തുകളും ഭരണവും വിഭാഗം ചീഫ് എഞ്ചിനീയറുടെ 17.08.2018-ലെ CE(R&B)/SBLA/2018-19 നമ്പർ കത്ത്.

ഉത്തരവ്

2018-19-ലെ ശബരിമല മണ്ഡല-മകരവിളക്ക് ഉൽസവവുമായി ബന്ധപ്പെട്ട് ശബരിമലയിലേയ്ക്കുള്ള സുപ്രധാന പാതകളുടെ പുനഃരുദ്ധാരണ പ്രവൃത്തികൾ സമയ ബന്ധിതമായി പൂർത്തീകരിക്കുന്നതുമായി ബന്ധപ്പെട്ട് നിരത്തു വിഭാഗത്തിന്റെ അധീനതയിലുള്ള കൊല്ലം, പത്തനംതിട്ട, ആലപ്പുഴ എന്നീ ഡിവിഷനുകളുടെ പരിധിയിലുൾപ്പെട്ട റോഡുകൾ, കെ.എസ്.റ്റി.പിയുടെ അധീനതയിലുള്ള എം.സി. റോഡ് എന്നിവയുടെ പുനഃരുദ്ധാരണത്തിനായി 2801 ലക്ഷം രൂപയും, കൊല്ലം, പത്തനംതിട്ട, ആലപ്പുഴ, ഇടുക്കി, എറണാകുളം, മുവാറ്റുപുഴ എന്നീ ഡിവിഷനുകളുടെ പരിധിയിലുൾപ്പെട്ടതും, ശബരിമല തീർത്ഥാടനവുമായി നേരിട്ട് ബന്ധപ്പെട്ടു വരുന്ന ശബരിമലയിലേയ്ക്കുള്ള മറ്റ് പ്രധാന പാതകളുടെ പുനഃരുദ്ധാരണത്തിനായി 10292 ലക്ഷം രൂപയും, കൊല്ലം, കോട്ടയം, പത്തനംതിട്ട, ആലപ്പുഴ, ഇടുക്കി, എറണാകുളം എന്നീ ഡിവിഷനുകളുടെ പരിധിയിലുൾപ്പെട്ടുവരുന്ന ശബരിമലയിലേയ്ക്കുള്ള വിവിധ അനുബന്ധ റോഡുകളുടെ അറ്റകുറ്റപ്പണികൾക്കായി 6758 ലക്ഷം രൂപയും, ദേശീയപാത വിഭാഗത്തിന്റെ അധീനതയിൽ ഉൾപ്പെട്ടു വരുന്ന റോഡുകളുടെ അറ്റകുറ്റപ്പണികൾക്കായി 149 ലക്ഷം രൂപയും ഉൾപ്പെടെ ആകെ

20000 ലക്ഷം രൂപയുടെ പ്രൊപ്പോസൽ പരാമർശത്തിലെ കത്തു പ്രകാരം നിരത്തുകളും ഭരണവും വിഭാഗം ചീഫ് എഞ്ചിനീയർ സമർപ്പിച്ചിട്ടുണ്ട്.

2. സർക്കാർ ഇക്കാര്യം വിശദമായി പരിശോധിച്ചു. 2018-19-ലെ ശബരിമല മണ്ഡല-മകരവിളക്ക് തീർത്ഥാടനവുമായി ബന്ധപ്പെട്ട് പൊതുമരാമത്ത് നിരത്തു വിഭാഗം, ദേശീയപാതാ വിഭാഗം, കെ.എസ്.റ്റി.പി. എന്നിവയുടെ അധീനതയിൽ ഉൾപ്പെട്ടു വരുന്ന അനുബന്ധത്തിൽ പരാമർശിച്ചിട്ടുള്ള റോഡുകളുടെ പുനഃരൂപരണത്തിനും / അറ്റകുറ്റ പുനികൾക്കുമായി 3054-03-337-93 (NP), 5054-04-337-89 (P) എന്നീ ശീർഷകങ്ങളിലായി ആകെ 20000 ലക്ഷം രൂപയുള്ള (ഇരുനൂറ് കോടി രൂപ മാത്രം) ഭരണാനുമതി നൽകി ഉത്തരവാകുന്നു.

(ഗവർണ്ണറുടെ ഉത്തരവിൻ പ്രകാരം),

**ജി. കമല വർദ്ധന റാവു
പ്രിൻസിപ്പൽ സെക്രട്ടറി**

ചീഫ് എൻജിനീയർ (നിരത്തുകളും ഭരണവും വിഭാഗം / ദേശീയപാതാ വിഭാഗം / KSTP),
പൊതുമരാമത്ത് വകുപ്പ്, തിരുവനന്തപുരം.

സൂപ്രണ്ടിംഗ് എൻജിനീയർ (നിരത്തുകളും പാലങ്ങളും വിഭാഗം), ദക്ഷിണ മേഖല / മധ്യ മേഖല,
തിരുവനന്തപുരം / ആലുവ.

എക്സിക്യൂട്ടീവ് എൻജിനീയർ, നിരത്തു വിഭാഗം, കൊല്ലം, പത്തനംതിട്ട, ആലപ്പുഴ, കോട്ടയം,
ഇടുക്കി, എറണാകുളം, മൂവാറ്റുപുഴ

അക്കൗണ്ടന്റ് ജനറൽ (എ&ഇ/ഓഡിറ്റ്), കേരളം, തിരുവനന്തപുരം.

ധനകാര്യ വകുപ്പ് (08.08.2018-ലെ അനുദ്യോഗിക കുറിപ്പ് നം. 923792/1&PW-B1/488/2018-FIN
പ്രകാരം)

പൊതുഭരണ (എസ്.സ്) വകുപ്പ് (ഐറ്റം നം. 2421 തീയതി 14.8.2018)

പൊതുമരാമത്ത് (ഡി/എച്ച്) വകുപ്പ്

കരുതൽ ഫയൽ / ഓഫീസ് കോപ്പി / വെബ്സൈറ്റ്.

ഉത്തരവിൻ പ്രകാരം,

സെക്ഷൻ ഓഫീസർ

SABARIMALA IDENTIFIED ROADS

| Sl. No. | Name of work | Amount (Rs. In Lakh) | Constituency |
|--------------------------------|---|----------------------|-----------------|
| KOLLAM DISTRICT | | | |
| Chipping Carpet | | | |
| 1 | Sabarimala Festival 2018-19. Providing 20mm bit chipping carpet to Punalur Muvattupuzha road 0/000 to 2/600. | 25.00 | Punalur |
| 2 | Sabarimala Festival 2018-19. Providing 20mm bit chipping carpet to Punalur Muvattupuzha road 2/600 to 6/500. | 25.00 | Pathanapuram |
| 3 | Sabarimala Festival 2018-19. Providing 20mm bit chipping carpet to PM road 6/600 TO 10/000 . | 25.00 | Pathanapuram |
| 4 | Sabarimala Festival 2018-19. Providing 20mm bit chipping carpet to Punalur Muvattupuzha road 10/100 TO 13/600 | 25.00 | Pathanapuram |
| TOTAL (Kollam) | | 100.00 | |
| PATHANAMTHITTA DISTRICT | | | |
| BC patch work | | | |
| 1 | Improvements and Providing BC patch in Cherukolpuzha -Ranny Ch: 0/000-9/000 | 15.00 | Ranni |
| Total | | 15.00 | |
| BC Overlay Works | | | |
| 1 | Providing BC overlay in Kaipattoor -Pathanamthitta Road.km:0/000-6/330 and town roads 1.9 Kms | 400.00 | Aranmula |
| 2 | Providing BC overlay in Adoor - Anandappally - Kaipattoor road km 0/000 to 9/500 | 400.00 | Adoor, Aranmula |
| Total | | 800.00 | |
| Bit BC works | | | |
| 1 | Improvements and Providing Bit BC in Plappally - Thulappally Ch 0/000 to 4/000 | 25.00 | Ranni |
| 2 | Improvements and Providing Bit BC in Madathumoozhy - Poovathumoodu Road Ch : 0/000 to 2/000 . | 20.00 | Ranni |
| 3 | Improvements and Providing Bit BC in Mukkada -Edamon -Athikkayam Ch: 0/000-9/777 | 50.00 | Ranni |
| 4 | Improvements and Providing Bit BC in PKV Road Ch: 0/000 to 7/000 | 10.00 | Konni |
| 5 | Improvements and Providing BM & BC in Perunadu - Peruthenaruvi road Ch: 0/000 to 3/000 | 392.00 | Ranni |
| 6 | Improvements and Providing BM & BC in Chethomkara-Athikkayam Ch: 1/000-7/400 | 639.00 | Ranni |
| 7 | Improvements and Providing Bit BC in Ranny- Vadasserikkara Ch: 0/000-5/600 | 25.00 | Ranni |
| Total | | 1161.00 | |

PROCEEDINGS OF THE CHIEF EXECUTIVE OFFICER
KERALA INFRASTRUCTURE INVESTMENT FUND BOARD.
THIRUVANANTHAPURAM

ORDER NO: APR-1/76/2017 KIIFB Dated 19.09.2017

Sub:- KIIFB – Project PWD006-04: Improvements to Madathumchal – Mukkoottuthara Road in Pathanamthitta District - Approval and Sanction of funding – Orders Issued.

Ref:- 1. GO(Rt.) No. 1502/2016/PWD dated 01.11.2016.
2. Minutes of the 3rd Executive Committee Meeting of KIIFB held on 25.08.2017.

In the revised Budget speech 2016-17, Government had announced Improvements to Madathumchal – Mukkoottuthara Road in Pathanamthitta District as a project funded by KIIFB. Administrative Sanction for the project was accorded entrusting execution of the work to Kerala Road Fund Board, vide Government Order read first.

The related Detailed Project Report, subsequently submitted by the Kerala Road Fund Board was verified for adherence to KIIFB stipulations and appraised for compliance, as per GO(Ms) No.315-16/Fin dated 08.8.2016 and was found to satisfy all the technical and financial parameters insisted upon by KIIFB.

The Appraisal Report was placed in the 3rd meeting of the KIIFB Executive Committee for its consideration and approval, abiding by the 29th Board Meeting's decision that funding approval up to and including Rs.100 crore in cases of Projects without Revenue streams would be the prerogative of the Executive Committee.

The Executive Committee that met on the 25th of August 2017, after considering the proposal and Appraisal Report approved the project, thereby according sanction for funding the project PWD006-04 : Improvements to Madathumchal – Mukkoottuthara Road in Pathanamthitta District, approved vide Government Order read above, to be implemented by the Kerala Road Fund Board; with an outlay of Rs. 42.18 Crore subject to the following stipulations:

1. The tripartite agreement, as per KIIFB stipulations shall be entered into, after which Technical Sanction shall be mandatorily issued by the TS authority.
2. The detailed estimate submitted shall be reviewed by the TS authority considering the relevance of Cost Index and adherence of the latest PRICE schedule. The applicability and correctness of items under Detailed Cost Estimates is the responsibility of the TS authority.
3. The cost provisions for work alone shall be utilized for execution of work. The savings or anticipated savings from Land Acquisition, shifting of utilities etc, if any, shall not be re-appropriated for meeting expenditure of work proper.

4. The SPV has to ensure that all necessary / statutory clearances are obtained before award of contract.
5. While entrusting the maintenance activities to the contractor, SPV shall be ensure that the obligation under defect liability is performed without any additional cost.

Dr. K.M Abraham , CFA .IAS
Chief Executive Officer

To

The Chief Executive Officer/Project Director, Kerala Road Fund Board
The Special Secretary to Government, Public Works Department
The Principal Secretary (Finance)
F&A Division, KIIFB
Inspection Authority, KIIFB
Stock File /Office Copy /Nodal Officer (www.kiifb.kerala.gov.in)

Forwarded /By Order


Assistant Project Manager

| | | | | | |
|----|--|--------------------|--------|--------|------|
| 23 | Improvements to Kattikkulam Panavally Appappara Aranappara Tholpetty road between Km 8:800 and 13:800 in Thirunelly grama panchayath in Wayanad District | Wayanad | 400 | 100 | 500 |
| 24 | Improvements 11 th mile MS Road to 3 rd mile poovar road Km 0:000 to 6:00 and Avanakuzhi Ambakim road Km 0:000 to 2:100 in Neyyattinkara LAC | Thiruvananthapuram | 528.00 | 132.00 | 660 |
| 25 | Providing BM&BC to Koodothummal-Mecheri-Panamaram road from 0:000 to 5:100 in Wayanad District | Wayanad | 400 | 100 | 500 |
| 26 | Improvements by providing BM&BC and Allied works to Karoorkadavu-Kochanjimoodu road ch 0:000 to 6:000 Km in Kunnathoor LAC | Kollam | 480 | 120 | 600 |
| 27 | Improvements to Pakalkkuri-Thazhabhagam-Moothala-Eratil-Vallabhan kumar-Elambrakode road in Varkala LAC by providing BM&BC and allied works | Thiruvananthapuram | 560.00 | 140.00 | 700 |
| 28 | Improvements to Ponganadu Mukakkalathukavu- Pullurkunnu - Malayannadam road in Attingal LAC by providing BM & BC and allied works | Thiruvananthapuram | 560.00 | 140.00 | 700 |
| 29 | Improvements to Kunjaplanpoika - Uthimoodu - Peroorchal - Sabarimala Village road in Rammi Constituency | Pathanamthitta | 800 | 200 | 1000 |
| 30 | Improvements to Chitankkal - Kunnankai road Km 1:600 to 4:000 and 6:500 to 10:500 in Kasaragod District | Kasaragod | 756.80 | 189.20 | 946 |
| 31 | Ambakappara - Mannur road KM 0/000 to 10/726 in Ottappalam LAC | Palakkad | 560 | 140 | 700 |
| 32 | Upgradation of Kollaseery - Moorkothumukku - Parakettu - Koolbazar road in Kannur District | Kannur | 314.40 | 78.60 | 393 |
| 33 | Improvements to Kombalukadavu road Ch. 0:000 to 9:210 | Pirassie | 800 | 200 | 1000 |

35 Improvements

Ramy



GOVERNMENT OF KERALA

Abstract

Public Works Department - change in the nomenclature of the work "Budget Work 2018-19 - Improvements to Ranni-Aythala Road km 0/000-2/500, Puthamon-Kuttathodu Road km 0/000-5/600, Palachuvadu-Narikkuzhy km 0/000-4/400 by providing BM & BC " to " Improvements of Puthamon-Kuttatodu road km 0/000-5/600 & Palachuvadu - Narikkuzhi km 0/000 -4/400 by providing BM & BC" by excluding Ranny-Aythala Road Km. 0/000-2/500 - Sanctioned - Orders issued

Public Works (G) Department

G.O.(Rt)No.68/2021/PWD Dated,Thiruvananthapuram, 18/01/2021

- Read 1 G.O.(Rt)No.215/2019/PWD Dated 13/02/2019
2 G.O.(Rt)No.1978/2018/PWD Dated 22/12/2018
3 Letter No. CE/Roads/PTA/2019/823/Price dated 19.08.2020 from the Chief Engineer, PWD Roads, Thiruvananthapuram.

ORDER

As per Government order read as 1st paper above, Administrative Sanction has been accorded for the work "Improvements of Ranny - Aythala Road.km 0/000 - 2/500, Puthamon - Kuttathodu Road km 0/000 - 5/600, Palachuvadu - Narikkuzhy km 0/000 - 4/400 by providing BM & BC." for an amount of Rs 1000 Lakhs in Ranny LAC. But the work "Improvements and Providing BM & BC to Ittiyappaara Kidanganmoozhy road at Ch 0/00 to 6/000" has been included in the list of Maintenance of Roads damaged in unprecedented flood occurred during August 2018, and administrative sanction for an amount of 525 lakhs were sanctioned vide Government Order read as 2nd above. The Chief Engineer, (Roads) as per his letter read as 3rd above, reported that "Ranni - Ithala 0/000 -2/500 " is the same road work included in both. Therefore, estimate has been submitted for technical sanction of "Budget Work 2018-19 - Improvements of Puthamon-Kuttatodu road km 0/000-5/600 & Palachuvadu- Narikkuzhi km 0/000 - 4/400 by providing BM & BC" instead of "Budget Work 2018-19 - Ranni - Ithala 0/000 - 2/500 " since the total distance of both the roads is 10 km and the sanctioned full amount is required for the substitute work. Hence CE has requested to change the nomenclature of the work as "Budget Work 2018-19 - Improvements of Puthamon-Kuttatodu road km 0/000-5/600 & Palachuvadu- Narikkuzhi km 0/000 - 4/400 by providing BM & BC"

2. Government have examined the matter in detail and are pleased to accord sanction for change in the nomenclature of work "Budget Work 2018-19 -Improvements to Ranni-Aythala Road km 0/000-2/500, Puthamon- Kuttathodu Road km 0/000-5/600, Palachuvadu-Narikkuzhy km 0/000-4/400 by providing BM & BC as "Budget Work 2018-19 - Improvements of Puthamon-Kuttathodu road km 0/000-5/600 & Palachuvadu - Narikkuzhi km 0/000 - 4/400 by providing BM & BC" by excluding "Ranny-Aythala Road Km 0/000-2/500" for an amount of Rs.9,07,00,000/-(Nine crore and seven lakh only) including @ GST 12% and LS provisions for shifting of utilities amounting to Rs. 19.85 lakhs subject to the following conditions:-

- i). The TS authority shall review the provisions for scarification, thickness of GSB etc.
- ii). Chainages where raising, providing retaining wall, culverts etc. are proposed shall be specified in the detailed estimate.
- iii). The reinforcement provided in the estimate shall be based on structural requirement considering economy.
- iv). The payment in respect of shifting of utilities shall be based on the actual requirement at site.
- v). The necessity provisions of drain/ retaining wall shall be ensured by the TS authority based on relevant circulars of PWD/CTE. The adequacy of provisions, necessity of quantities, and reasonableness of rates shall be verified and confirmed by the TS authority
- vi). Departmental materials, if any, shall be properly reused and balance material shall be auctioned as per rules.

(By order of the Governor)
REETHA S PRABHA
ADDITIONAL SECRETARY

To:

The Chief Engineer (Roads), Public Works Department, Thiruvananthapuram.

The Accountant General (A&E/Audit), Thiruvananthapuram/Thrissur

The Finance Department

(Vide: 1575488/I&PW-B1/2020-FIN . Dated 05.11.2020)

Web & New Media.

Stock File/Office copy.

Forwarded /By order

Section Officer



GOVERNMENT OF KERALA

Abstract

Sabarimala -- Mandala Makaravilakku -- Festival road works 2020-21-- Administrative
Sanction accorded - Orders issued.

PUBLIC WORKS (G) DEPARTMENT

G.O.(Rt)No.722/2020/PWD Dated,Thiruvananthapuram, 09/09/2020

Read 1 Letter No. CE/Roads/SBLA-GL/2020-21 dated 24/07/2020 from the Chief
Engineer, PWD (Roads)

ORDER

The Chief Engineer (Roads & Bridges), as per letter read above, has submitted proposal for Sabarimala Festival Works 2020-21, as appended, for an amount of Rs.225 cores. The works are proposed in Identified Roads by the Hon. High court (Rs.1342 Lakh), other identified roads (Rs.6287 Lakh), leading roads (Rs.21069 lakh) and NH (108 Lakh), that are to be taken up in connection with the Sabarimala – Mandala Makaravilakku - Festival 2020-21.

2. Government have examined the matter in detail and are pleased to accord Administrative Sanction for Sabarimala Festival Work 2020-21 as appended for an amount of Rs 225 crores under the head of account "5054-04-337-89" (inclusive of the already available budget provision of Rs 71.79 crore comprising of NP - 11.79 crore, Plan- 60 crore) subject to the condition that the major 17 Sabarimala roads that have been designated by the High Court shall be placed under output and performance based long term (7 years) maintenance contracts for a permanent solution.

(By order of the Governor)

ANAND SINGH

To:

✓ The Chief Engineer (Roads & Administration), Thiruvananthapuram.
The Superintending Engineer (Roads), Central Circle, Aluva / South Circle
Thiruvananthapuram./ North Circle, Kozhikode.
The Accountant General (A&E/Audit), Kerala, Thiruvananthapuram.
The Finance Department (U.O No. I&PW-B1/222/2020-FIN -Dated 18.08.2020)
Stock File/Website.

Forwarded /By order



Section Officer

ശബരിമല പാക്കേജ്

2020-21 വർഷത്തെ ശബരിമല ഉത്സവവുമായി ബന്ധപ്പെട്ട് ഏറ്റെടുക്കാൻ തീരുമാനിച്ച റോഡ് പ്രവർത്തികൾ

| ക്രമ നം | റോഡിന്റെ പേര് | നീളം കി.മീ | റോഡ് പ്രവർത്തിയുടെ പേര് | ആവശ്യമുള്ള പ്രവർത്തിയുടെ നീളം കി. മീ. | ഇക ലക്ഷത്തിൽ |
|---------|---|------------|---|---------------------------------------|--------------|
| 1 | ബഹു. ഹൈക്കോടതി നിർദ്ദേശിച്ച പ്രധാന റോഡുകൾ (ഐഡൻറിഫൈഡ് റോഡുകൾ) | | | | |
| 1 | എരുമേലി - മുക്കട, ഇടമൺ - അത്തിക്കയം - പൂവത്തുമുക്ക് റോഡ് | 23.5 | 1 പത്തനംതിട്ട ജില്ല- മുക്കട- ഇടമൺ- അത്തിക്കയം - പൂവത്തുമുക്ക് റോഡിൽ 7/900 -9/777 കി.മീ ദൂരം (ബാക്കിഭാഗം) ബി.എം ബി.സി പ്രവൃത്തികൾ. | 1.877 | 200 |
| 2 | തിരുവല്ല - ഇരവിപേരൂർ - കോഴഞ്ചേരി - പത്തനംതിട്ട റോഡ് പത്തനംതിട്ട ജില്ല | 30 | 1. തിരുവല്ല-കമ്പഴ സംസ്ഥാനപാതയിലെ കി.മീ 0/000 - 5/400 വരെയുള്ള ഭാഗങ്ങളിലെ റോഡ് സുരക്ഷാ പ്രവൃത്തികൾ ചെയ്യുന്നതിനും വിവിധ ജംഗ്ഷനുകൾ അഭിവൃദ്ധിപ്പെടുത്തൽ | 5.4 | 37 |
| | | | 2. തിരുവല്ല-കമ്പഴ സംസ്ഥാനപാതയിലെ കി.മീ 5/400 - 16/670 വരെയുള്ള ഭാഗങ്ങളിലെ റോഡ് സുരക്ഷാ പ്രവൃത്തികൾ ചെയ്യുന്നതിനും വിവിധ ജംഗ്ഷനുകൾ അഭിവൃദ്ധിപ്പെടുത്തൽ . | 11.27 | 50 |
| | | | 3. തിരുവല്ല-കമ്പഴ സംസ്ഥാനപാതയിലെ കി.മീ 30/470 - 33/000 വരെയുള്ള ഭാഗങ്ങളിൽ ബി.സി ഓവർലെ പ്രവൃത്തികൾ | 2.53 | 500 |
| | | | 4. തിരുവല്ല-കമ്പഴ സംസ്ഥാനപാതയിലെ കി.മീ 27/000 - 29/350 വരെയുള്ള ഭാഗങ്ങളിൽ ഓട നിർമ്മാണം. | 2.35 | 20 |
| 3 | റാന്നി - ചെത്തോംകര - അത്തിക്കയം റോഡ് പത്തനംതിട്ട ജില്ല | 7.2 | ചെത്തോംകര- അത്തിക്കയം റോഡ് പുനരുദ്ധാരണം | 5 | 500 |

| | | | | | |
|-------------------|---|--------|--|--------|------|
| 13 | കറത്തികാട് ടെമ്പിൾ മുതൽ മുല്ലിക്കുളങ്ങര ടെമ്പിൾ വരെ (വാത്തിക്കുളം ചുനക്കര നോർത്ത് റോഡ് & പള്ളിക്കൽ പുന്നമുക്ക് റോഡ് കി.മീ 0/000 മുതൽ 5/000. | 5 | കറത്തികാട് ടെമ്പിൾ മുതൽ മുല്ലിക്കുളങ്ങര ടെമ്പിൾ വരെ റോഡ് പുനരധാരണം (വാത്തിക്കുളം ചുനക്കര നോർത്ത് റോഡ് & പള്ളിക്കൽ പുന്നമുക്ക് റോഡ് കി.മീ 0/000 മുതൽ 5/000. | 5 | 400 |
| ആകെ | | 21355 | | 20.73 | 1825 |
| പത്തനംതിട്ട ജില്ല | | | | | |
| 14 | കാപ്പാദാഗം-തുകലശ്ശേരി റോഡ് | 4.97 | കാപ്പാദാഗം-തുകലശ്ശേരി റോഡിൽ ചെ. 0/00 മുതൽ 4/970 വരെ ഡി.ബി.എം. & ബിസി നവീകരണം. | 4.973 | 500 |
| 15 | കടയാർ- പുത്തൻ ശബരിമല - പുത്തൻ റോഡ് | | ഡി.ബി.എം. & ബിസി പ്രവൃത്തി | 2 | 200 |
| 16 | കമ്പഴ-മലയാലപ്പുഴ റോഡ് | 4 | കമ്പഴ-മലയാലപ്പുഴ റോഡിൽ ചെ. 0/00 മുതൽ 4/00 വരെ അഭിവൃദ്ധിപ്പെടുത്തൽ | 4 | 400 |
| 17 | അട്ടൂർ-മണ്ണടി റോഡ് | 6.4 | അട്ടൂർ-മണ്ണടി റോഡിൽ ചെ. 3/00 മുതൽ 6/400 വരെ ബി.എം. & ബിസി പ്രവൃത്തികൾ | 3.4 | 350 |
| 18 | കമ്പനാട്- ചെറുകോൽ പുഴ റോഡ് | 9.06 | 6/000 മുതൽ 7/860 വരെ ഡി.ബി.എം. & ബിസി പ്രവൃത്തി | 1.86 | 170 |
| 19 | പന്തളം-ആറന്മുള റോഡ് | 2 | പന്തളം-ആറന്മുള റോഡിൽ ചെ. 0/500 മുതൽ 6/00 വരെ സംരക്ഷണ ഭിത്തി നിർമ്മാണം. | 5.5 | 25 |
| 20 | ചന്ദനപ്പള്ളി - കോന്നി റോഡ് | 12.200 | ചന്ദനപ്പള്ളി - കോന്നി റോഡിൽ കി.മീ. 0/00 മുതൽ 12/200- വരെ ബി.എം. & ബിസി പ്രവൃത്തികൾ. | 12.200 | 975 |
| 21 | ആനന്ദപ്പള്ളി-കൊടുമൺ റോഡ് | 4 | ആനന്ദപ്പള്ളി-കൊടുമൺ റോഡിൽ ചെ.0/00 മുതൽ 4/00 വരെ ബി.എം. & ബിസി പ്രവൃത്തികൾ. | 4 | 400 |
| 22 | ഏഴംകുളം - ഏനാദി റോഡ് | | ഏഴംകുളം - ഏനാദി റോഡിൽ റോഡ് സുരക്ഷാ പ്രവൃത്തികളും ചെ. 2/430 മുതൽ 2/900 വരെ ബിസി ഓവർലൈ | 0.470 | 60 |
| 23 | വെണ്ണിക്കുളം - റാന്നി റോഡ് | 9 | വെണ്ണിക്കുളം - റാന്നി റോഡിൽ കി.മീ 0/000 - 4/500 വരെ ബി.സി ഓവർലൈ | 4.500 | 200 |
| 24 | പത്തനംതിട്ട ജില്ല റാന്നി - കമ്പളത്താനം റോഡ് | 3.04 | ബി.എം. & ബിസി പ്രവൃത്തികൾ. | 3.04 | 350 |



GOVERNMENT OF KERALA

Abstract

PWD - Reconstruction / Repairs of Roads damaged due to Flood 2018-
Sanction Accorded - Orders Issued

PUBLIC WORKS (C) DEPARTMENT

G.O.(Rt)No.1978/2018/PWD Dated,Thiruvananthapuram, 22/12/2018

Read 1 G.O(Rt)1309/2018/PWD dated 21.08.2018

2 G.O(Rt) 8985/2018/Fin dated 31.10.2018.

3 Letters No.CE/R&B/GL-AS/2018-19 dated 3/11/2018 f& 26/11/2018
from the Chief Engineer,PWD'Roads

ORDER

As per Government Order read as 1st paper above sanction was accorded for ₹1000 crore as first phase for the Maintenance of Roads damaged in unprecedented flood occurred during August 2018, and as per Orders referred as 2nd paper above has allowed an amount to the tune of Rs.400 Crores for the repairs and maintenance of roads and bridges wrecked in the unprecedented deluge in all over the state.

2) As per the letters Read as 3rd paper above Chief Engineer,PWD Road submitted list of works to be included under the AS issued as per the G.O read as 1st and 2nd paper above.

3) Government after having examined the matter in detail and Administrative Sanction is accorded for the works amounting ₹1191 Crores (list enclosed as Annexure) subject to the condition that the expenditure shall be met by the State under '3054-03-337-96(NV) Flood Damage Repairs' and '5054-80-337-88-Reconstruction of damaged roads/bridges in flood affected areas' according to the nature of work ie maintenance / reconstruction.

4)The Controlling Officer concerned should take timely steps to regularise this additional expenditure through Reappropriation of Savings within the Grant/Supplementary Demands for Grants before the close of the current financial year.

(By order of the Governor)
ANAND SINGH
SECRETARY

The Chief Engineer(Roads, Bridges, Maintenance, KSTP)

PWD, Thiruvananthapuram

File No.PWD-C3/495/2018-PWD

The Accountant General (A&E / Audit), Kerala, Thiruvananthapuram

Finance Department


The Information Officer, Web and New Media

Public Works (D/G/PS) Department

(for taking all further action on the works envisaged in the Annexure)

Stock File.

Forwarded /By order



Section Officer


| No. | Constituency | Name of work. | Amount in Lakhs |
|-----|--------------|--|-----------------|
| 11 | Punalur | FDR 18-19: Damage restoration and providing BM & BC to Kaipally- Asuramangalam - Kalari Temple - West HSS - Anchal Market In road km 4/750 to 5/350 and Thazhamel- Anchal market In road ch 1/750 to 2/400 | 100.00 |
| 12 | Punalur | FDR 2018-19 : Improvements and Providing 20mm close graded Chipping carper to Kalthuruthy - Coffee Estate Road Km 3/000 to 8/000:Punaloor Tholikkode - Maniyar - Earichikkal - Archal- Nettayattukonam Km 2/000 to 6/000 and construction of culvert and side protection work to Mekkara - Achenkovil road b/w Km 18/050 , Vattakundayam in Punalur - Schaliakkara road Km 2/300 | 100.00 |
| 13 | Pathanapuram | Improvements to widening and providing tarring with BM&BC and allied works to Sadhanandapuram - Ugranmukku - Chirattakkonam road Ch. 0/000 to 3/400 | 300.00 |
| | | TOTAL | 2800.00 |

Division : Pathanamthitta

| | | | |
|---|-------|--|--------|
| 1 | Ranny | Improvements and Providing BM & BC to Madathumoozhy - Poovathumoodu at Ch: 0/00 to 2/00 | 170.00 |
| 2 | Ranny | Improvements and Providing BM & BC to Ranny outer ring road at Ch:0/00 to 7/800 | 770.00 |
| 3 | Ranny | Improvements and Providing BM & BC to Athikkayam - Madatham road at Ch: 0/00 to 2/000 | 190.00 |
| 4 | Ranny | Improvements and Providing BM & BC to Ittiyappaara Kidanganmoozhy road at Ch: 0/00 to 6/00 | 525.00 |
| 5 | Ranny | Improvements and Providing BM & BC to Ranny - Vadasserikkara road at Ch: 0/00 to 5/600 | 485.00 |
| 6 | Ranny | Improvements and Providing BM & BC to Vechoochira- Manipuzha road at Ch: 0/00 to 3/00 | 220.00 |
| 7 | Ranny | Improvements and Providing BM & BC to Ezhumattoor - Kulathakam - Vaipur Bus stand road | 500.00 |
| 8 | Ranny | Improvements and Providing BM & BC to Kottangal - Manimala road | 140.00 |

1/365

2/11116



GOVERNMENT OF KERALA

Abstract

Public Works Department - Infrastructure Development Works - Special Investment Scheme (Anti-recession Package) - Implementation of Projects - Funding by the Kerala Infrastructure Investment Fund Board (KIIFB) - Administrative Sanction Accorded - Orders Issued.

PUBLIC WORKS (G) DEPARTMENT

G.O(Rt)No.1502/2016/PWD. Dated, Thiruvananthapuram, 01.11.2016.

Read:- 1) G.O. (Ms) No. 315/2016/Fin dated 08.08.2016.
2) Letter Nos. CE/R&B/GL/Stimulus Package/2016 dated 05.10.2016 & 19.10.2016 from the Chief Engineer(Roads & Bridges), Thiruvananthapuram.

ORDER

As per the Government Order read above, general guidelines were issued for availing financial resources from Kerala Infrastructure Investment Fund Board (KIIFB). The Chief Engineer, PWD (Roads & Bridges) as per letters read above had submitted a proposal for Administrative Sanction for the improvements of 104 road works by using the funds of Kerala Infrastructure Investment Fund Board (KIIFB) during the current financial year.

2. Government have examined the matter in detail and are pleased to accord Administrative Sanction for the improvements of 100 road works in the list appended for an amount of ₹ 1815 Crore (Rupees One Thousand Eight Hundred and Fifteen Crore only) under the Special Investment Scheme (anti-recession package) for availing the funds under Kerala Infrastructure Investment Fund Board (KIIFB).

3. The Chief Engineer, PWD (Roads & Bridges) will prepare the DPR for the above works with new technologies and road planning as already envisaged and will be prepared on need based and there should be objectivity and proper application of mind by the field engineers while preparing the DPR.

4. The Kerala Road Fund Board will be the Special Purpose Vehicle (SPV) for executing the works and will submit the DPR before KIIFB for necessary approval and fund allocation.

(By Order of the Governor),

SUBRATA BISWAS

ADDITIONAL CHIEF SECRETARY TO GOVERNMENT

To

The Chief Engineer, PWD (Roads & Bridges), Thiruvananthapuram.

The Kerala Road Fund Board, TC 4/1654, Mayoaram, Belhaven
Gardens, Kowdiar Post, Thiruvananthapuram – 695003.

The Joint Fund Manager, Kerala Infrastructure Investment Fund Board,
4th Floor, India Heights, Govt Women's College Road,
Vazhuthacaud, Thycaud P.O, Thiruvananthapuram - 695014.


The Accountant General (A&E)/(Audit), Kerala, Thiruvananthapuram.

The Finance Department.

The Public Works (H) Department

Stock File/Office Copy/Website.

Forwarded / By Order



Section Officer.

KIIFB PROJECTS UNDER BUDGET SPEECH - ROAD WORKS
(CODE No. PWD-004-00)

| Sl. No. | Name of work | Amount (Rupees in Crore) |
|---------|--|-----------------------------|
| 1 | Vazhayila - Pazhakutty - Kacherinada- Pathankallu four line road | 50.00 |
| 2 | Muvattupuzha - Kakkanad four line road | 40.00 |
| 3 | Manoor - Ponjasseri road | 10.00 |
| 4 | Kalanjoor-Padom Road | 15.00 |
| 5 | Adivaram - Kaithapoyil - Kodaricheri - Agasthyarmoozhi road | 30.00 |
| 6 | Erattupetta - Peermedu road | 25.00 |
| 7 | Kadungallur - Vilayil Road | 10.00 |
| 8 | Alakkode-Poovanchal-Mavinthattu-Kappimala road | 15.00 |
| 9 | Mananthavady-Pakramthalam road | 10.00 |
| 10 | Chittumala -Malumel Road | 45.00 |
| 11 | Karumanju - Kulukcupara- Kalliampara - Ozhalappathy road | 15.00 |
| 12 | Thottasseriya - Illathumadu Road | 10.00 |
| 13 | Thekkil-Alatty Road | 50.00 |
| 14 | Mutholi - Bharananganam road | 10.00 |
| 15 | Kavumbhagam-Idinjillam Road | 10.00 |
| 16 | Muthoor-Kuttoor-Kizhakken muthoor Road | 10.00 |
| 17 | Airakuzhi-Anchal Raod | 10.00 |
| 18 | Improvements to Palode Brimore road. | 20.00 |
| 19 | Karuvanthala - Chakkamkandam road | 35.00 |
| 20 | Thalassery- Irikkur road | 15.00 |
| 21 | Karaparamba-Thadampattuthazham-Paroppadi Road | 15.00 |
| 22 | Puthiyangadi-Mavilikadavu-Krishnan Nair Road | 10.00 |
| 23 | Kallanode-Vayalada-Thalayad Road | 20.00 |
| 24 | Nadathara- Moorakkalikkara - Kannara road | 15.00 |
| 25 | Ilanjimeel - Harippad road | 15.00 |
| 26 | Pudukkad - Mupliyam - Kodali Road | 10.00 |
| 27 | Pattimattam - Kizhakkambalam - Manayikkadavu road | 20.00 |
| 28 | Improvements to Vaniyamkulam-Vallapuzha road | 10.00 |
| 29 | Improvements to Kannanur-Chungamanam road | 10.00 |
| 30 | Vypin Pallipuram Parallel Road | 75.00 |
| 31 | Keezhmadam-Kallikandy-Thoovakkunnu-Kunnothparamb road | 15.00 |
| 32 | Ponnani Theeradesa Karma Road | 30.00 |

| | | |
|----|--|-------------|
| 33 | Mannoor-Chaliyam Road | 15.00 |
| 34 | Improvement to Amaravila Ottasekharamangalam road Km. 0/000 to 12/200 | 15.00 |
| 35 | Improvements to Kazani-Pazampalakaḍ road | 10.00 |
| 36 | Anayadi-Pazhakulam-Kurampala-Keerukuzhy-Chandanappally-koodal Road | 40.00 |
| 37 | Methuvinmel -Kunnikode- Thadikkadu-Polikkodu Road | 30.00 |
| 38 | Kuppam-Panappuzha-Kanaramvayal road | 10.00 |
| 39 | Mayyil-Kanhirode road | 15.00 |
| 40 | Cherupuzha- Muthuvam road | 10.00 |
| 41 | Improvements to Pudunagaram-Kinassery road | 10.00 |
| 42 | Peechi - Vazhni - Tourism Corridor Road | 20.00 |
| 43 | Improvements to Kannadi- Pannikkode road | 10.00 |
| 44 | Edukkunni road | 10.00 |
| 45 | Improvements to Pooppara Baisonvally Panniyarkutty Vellathooval Kallarkutty road | 50.00 |
| 46 | Chandapura-Pariyaram Medical College-Sreestha-Neruvambram-Ezhome-Kottakkeel-Vellikkeel-Ozhacrome road | 25.00 |
| 47 | Valankara-Ayroor Road | 15.00 |
| 48 | Jacobs Road | 15.00 |
| 49 | Kollam-Nelliyadi-Meppayyur Road | 10.00 |
| 50 | Improvements to Moolamattom - Asraman - Kappakkanam - Ambamedu - Kallumedu - Upputhara - Chappath - Vandiperiyar road. | 30.00 |
| 51 | Kaniyambetta-Meenangadi | 20.00 |
| 52 | Meppadi-Choormala road | 15.00 |
| 53 | Kuyyali - Kolasseri - Kayalodu road | 10.00 |
| 54 | Chettivila - Nellivila - Kakkamula - Kattukulam road | 10.00 |
| 55 | Construction of Anakkampoyil-Kalladi-Meppadi Tunnel Road | 20.00 |
| 56 | Kulathumala-Kallayi road | 10.00 |
| 57 | Ayathil -Pallimukku Road | 10.00 |
| 58 | Purakkattiri-Andikode-Ulliyeri Road | 15.00 |
| | TOTAL | 1130 |

**KIIFB PROJECTS UNDER REPLY SPEECH - ROAD WORKS
(CODE No. PWD-006-00)**

| Sl. No. | Name of work | Amount (Rupees in Crore) |
|---------|---|-----------------------------|
| 1 | Improvements to Cherunniyoor Ottoor Manampoor Kilimanoor road. | 25.00 |
| 2 | Improvements to Vamanapuram Chittar road. | 10.00 |
| 3 | Kiliyalam - Varanjoor Road | 20.00 |
| 4 | Sasthamcotta -Kottarakkara- Neelashwaram-Court Complex Road | 20.00 |
| 5 | Ayoor -Ithikkara Road 2nd Phase | 10.00 |
| 6 | Umayanaloor-Kalluvettankuzhi-Thaha-Karicode -Keralapuram Road | 20.00 |
| 7 | Kozhenchery -Mannarakkulanji Road | 15.00 |
| 8 | Vakkethara - Kallara - Kapikkad road | 20.00 |
| 9 | Improvements to Ramakkalmedu - Cumbummedu - Vannappuram road | 30.00 |
| 10 | Kakkanad- Thangalam Road four laning | 30.00 |
| 11 | Thamanam Pullepady Road | 10.00 |
| 12 | Chathan master road | 10.00 |
| 13 | Improvements to Kuttipuram - Thrithala - Pattambi - Sholayur road km. | 30.00 |
| 14 | Improvements to M.E.S. Payyanadam road km | 10.00 |
| 15 | Improvements to Krishnapadi, Shornur road km | 15.00 |
| 16 | Improvements to Pattankulam - Vaniyankulam road km | 10.00 |
| 17 | Improvements to Adakkaputhur - Kalluvazhi road km | 10.00 |
| 18 | Improvements to Amayur road km | 10.00 |
| 19 | Improvements to Nila Hospital - Shornur 1 PT road km | 15.00 |
| 20 | Improvements to Kongad - Mannarkkad - Tippusultan road km | 15.00 |
| 21 | Improvements to Chirakkalpadi - Kanhirapuzha road km | 10.00 |
| 22 | Improvements to Railway Colony - Dhoni - Muttikulangara road | 10.00 |
| 23 | Improvements to Kanjikode Industrial Estate Mupan road km | 10.00 |
| 24 | Improvement Para -Pollachi road | 10.00 |
| 25 | Valanchery Ring Road | 10.00 |
| 26 | Arayidathpalam-Karanthoor Road | 30.00 |
| 27 | Balusseri Bustand Block Bypass Road | 10.00 |
| 28 | Vilangad - Valook-Kumbalachola-Kulangarath road | 10.00 |
| 29 | Vellora-Kadukaram road | 10.00 |
| 30 | Vellur-Padiyottuchal road | 15.00 |

| | | |
|----|---|------------|
| 31 | Manna-Kuttiyeri-Vellav-Kattampallykadavu-Thadikkadavu road | 20.00 |
| 32 | Malapattamparamb- Kaniyarvayal-Aduvappuram- Pavannurmotta road | 10.00 |
| 33 | Kaniyarvayal-Kanhileri-Thirur-Thermala-Ulikkal road | 20.00 |
| 34 | Kalladukka-Perla-Ukkinaduka Road | 10.00 |
| 35 | Kalladukka-Cherkala Road | 20.00 |
| 36 | Cheruvathoor-Cheemani-IT Park-Palavayal-Bheemanadi-Mukkada Road | 30.00 |
| 37 | Kollangod- punkkachunkam road | 10.00 |
| 38 | Para- Mannukkad- Panampully Road | 10.00 |
| 39 | Thottilpalam- Kunduthodu road | 10.00 |
| 40 | Pallimukku-Thiruvananthapuram Medical college Road | 10.00 |
| 41 | Madathumchal - Mukkuttthara Road | 25.00 |
| 42 | Kalamaserry (aluva)- seaport - airport road | 50.00 |
| | TOTAL | 685 |

അനുബന്ധം 2

| ക്രമം | പ്രവർത്തിയുടെ പേര് | നിർമ്മാണ കാലാവധി | എഗ്രിമെന്റ് പ്രകാരം പൂർത്തീകരിക്കേണ്ട തീയതി | കാലതാമസം നേരിട്ടതിനുള്ള കാരണങ്ങൾ |
|-------|--|------------------|---|---|
| 1 | മടത്തുംചാൽ മുക്കുട്ടുതറ റോഡ് | 18 മാസം | 20.11.2019 | 1) കോവിഡ് മഹാമാരിയെ തുടർന്നുള്ള പ്രവർത്തിയുടെ സ്തംഭനം 2) KSEB, KWA യൂട്ടിലിറ്റി മാറ്റി സ്ഥാപിക്കുന്നതിനുള്ള കാലതാമസം |
| 2 | പടിമണ്ണ് - കോട്ടാങ്ങൽ - ചുങ്കപ്പാറ ചാലാപ്പള്ളി റോഡ് (ജേക്കബ്സ് റോഡ്) | 18 മാസം | 19.04.2020 | 1) കോവിഡ് മഹാമാരിയെ തുടർന്നുള്ള പ്രവർത്തിയുടെ സ്തംഭനം 2) KSEB യൂട്ടിലിറ്റി മാറ്റി സ്ഥാപിക്കുന്നതിനുള്ള കാലതാമസം |
| 3 | വാലങ്കര അയിരൂർ റോഡ് | 9 മാസം | 13.11.2019 | 1) കോവിഡ് മഹാമാരിയെ തുടർന്നുള്ള പ്രവർത്തിയുടെ സ്തംഭനം 2) KSEB, KWA യൂട്ടിലിറ്റി മാറ്റി സ്ഥാപിക്കുന്നതിനുള്ള കാലതാമസം |