

15 -ാം കേരള നിയമസഭ

3 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 1224

07-10-2021 - ൽ മറുപടിയ്ക്ക്

ചേന്നൂർ-ചെരിയൻതുരുത്ത് പാലത്തിന്റെയും ചേന്നൂർ-പിഴല പാലത്തിന്റെയും നിർമ്മാണം

ചോദ്യം		ഉത്തരം	
ശ്രീ. കെ.എൻ. ഉണ്ണിക്കൃഷ്ണൻ		Shri P. A. Mohamed Riyas (പൊതുമരാമത്ത്-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)	
(എ)	<p>ജിഡ ജനറൽ കൗൺസിൽ അംഗീകാരവും തദ്ദേശസ്വയംഭരണവകുപ്പ് യഥാക്രമം 20.5 കോടി രൂപയ്ക്കും 19.5 കോടി രൂപയ്ക്കും ഭരണാനുമതി നൽകിയതും നിർമ്മാണചുമതല പൊതുമരാമത്ത് വകുപ്പിനെ ഏല്പിച്ചിട്ടുള്ളതുമായ ചേന്നൂർ-ചെരിയൻതുരുത്ത് പാലത്തിന്റെയും ചേന്നൂർ-പിഴല പാലത്തിന്റെയും നിർമ്മാണപ്രവൃത്തികൾ ആരംഭിക്കുന്നതിൽ നേരിടുന്ന കാലതാമസത്തിന്റെ കാരണം വ്യക്തമാക്കാമോ;</p>	(എ)	<p>ജിഡ ഫണ്ട് ഉപയോഗിച്ച് ചേന്നൂർ ചരിയം തുരുത്ത് പാലത്തിന് GO (Rt) No.508/2021/LSGD dated 20.02.2020 പ്രകാരം ഭരണാനുമതി നൽകിയതിനെ തുടർന്ന് പാലത്തിന്റെ ഡിസൈൻ ഡ്രോയിങ്ങ് പൂർത്തീകരിക്കാൻ ഡിസൈൻ വിങ്ങിലേക്ക് സമർപ്പിച്ചിട്ടുണ്ട്. പുതുക്കിയ IS Code ഉം നിലവിലെ സൈറ്റ് കണ്ടിഷനും അനുസരിച്ച് ഡിസൈൻ ഡ്രോയിംഗ് പുതുക്കി നൽകുന്നതിനു വേണ്ടിയുള്ള നടപടികൾ സ്വീകരിച്ചു വരുന്നു. ജിഡ ഫണ്ട് ഉപയോഗിച്ചുള്ള ചേന്നൂർ പിഴല പാലത്തിന് GO(Rt) No. 475/2021/LSGD dated 17.02.2020 പ്രകാരം ഭരണാനുമതി നൽകിയതിനെ തുടർന്ന് പാലത്തിന്റെ ഡിസൈൻ ഡ്രോയിങ്ങ് പൂർത്തിയാകുന്നതിനായി ഡിസൈൻ വിംഗിലേക്ക് സമർപ്പിച്ചിട്ടുണ്ട്. ഡിസൈൻ വിംഗിൽ നിന്നും നിർദ്ദേശിച്ചതനുസരിച്ച് നിർദ്ദിഷ്ട പാലത്തിന്റെ ഇരു ഭാഗത്തേക്കും അധികമായി ഉൾപ്പെടുത്തി അലൈൻമെന്റ് ആവശ്യപ്പെട്ടതനുസരിച്ച് അഡീഷണൽ ഇൻവെസ്റ്റിഗേഷനുവേണ്ടി എസ്റ്റിമേറ്റ് സമർപ്പിച്ചിട്ടുണ്ട്.</p>
(ബി)	<p>പ്രസ്തുത പാലങ്ങളുടെ നിർമ്മാണത്തിനായി സ്ഥലമെടുപ്പ് ആവശ്യമുണ്ടോ; ഉണ്ടെങ്കിൽ ഇതിനായി സ്വീകരിച്ചിട്ടുള്ള നടപടി വ്യക്തമാക്കാമോ;</p>	(ബി)	<p>ആവശ്യമുണ്ട്. പാലത്തിന്റെ അന്തിമ ഡിസൈൻ ഡ്രോയിംഗ് ലഭിച്ചാൽ മാത്രമേ സ്ഥലമേറ്റെടുക്കാൻ നടപടികൾ ആരംഭിക്കാൻ സാധിക്കുകയുള്ളൂ.</p>
(സി)	<p>പ്രസ്തുത പാലങ്ങളുടെ നിർമ്മാണം എന്നത്തേക്ക് ആരംഭിക്കാൻ സാധിക്കുമെന്ന് വ്യക്തമാക്കാമോ;</p>	(സി)	<p>അന്തിമ ഡിസൈൻ ഡ്രോയിംഗ് ലഭിച്ച് സാങ്കേതികാനുമതിക്കുള്ള എസ്റ്റിമേറ്റ് തയ്യാറാക്കി സാങ്കേതികാനുമതി നൽകി ടെണ്ടർ നടപടികൾ പൂർത്തീകരിച്ചാൽ മാത്രമേ പ്രവൃത്തി ആരംഭിക്കാൻ സാധിക്കുകയുള്ളൂ. ഇതോടൊപ്പം തീരദേശപരിപാലനം അതോറിറ്റിയുടെ അനുമതിയും തണ്ണീർത്തടം അതോറിറ്റിയുടെ അനുമതിയും ലഭ്യമാക്കി സ്ഥലമെടുപ്പ് നടപടികൾ പൂർത്തീകരിക്കേണ്ടതുണ്ട്.</p>

(ഡി) പ്രസ്തുത പ്രവൃത്തികളുടെ ഭരണാനുമതിയുടെ പകർപ്പ് ലഭ്യമാക്കാമോ?

(ഡി) ഭരണാനുമതിയുടെ പകർപ്പുകൾ അനുബന്ധമായി ചേർക്കുന്നു.

സെക്ഷൻ ഓഫീസർ

Pb-mammdo

File No.LSGD-IA3/79/2020-LSGD



GOVERNMENT OF KERALA

Abstract

Local Self Government Department - Goshree Islands Development Authority-
Construction of Cheriyanthuruthu-Chennoor Bridge in Vypin - Administrative
and Expenditure Sanction- Accorded-Orders issued.

LOCAL SELF GOVERNMENT (IA) DEPARTMENT

G.O.(Rt)No.508/2021/LSGD Dated, Thiruvananthapuram, 20/02/2021

Read : Letter No.GIDA/410/2019 dated 02.09.2020 from the
Secretary, Goshree Islands Development Authority.

ORDER

As part of development of Kadamakkudy Panchayat, Goshree Development Authority (GIDA) took up the widening of the existing Panchayat road to 9 m width and construction of two bridges, viz. Chennoor-Pizhala Bridge and Cheriyanthuruthu-Chennoor Bridge in Vypin constituency in Ernakulam District.

2) The Secretary, Goshree Development Authority, as per letter read above, submitted a detailed estimate for the construction of Cheriyanthuruthu-Chennoor Bridge in Vypin amounting to Rs.20,50,00,000/- (Rupees Twenty crore Fifty lakh only) and also requested sanction for execution of the work by entrusting PWD Bridges Division or Finance Department accredited agencies as implementing agency to fast track the projects.

3) Government have examined the matter in detail and are pleased to accord administrative and expenditure sanction for the construction of Cheriyanthuruthu-Chennoor Bridge in Vypin Constituency for an estimated amount of Rs.20,50,00,000/- (Rupees Twenty crore and fifty lakh only) from own fund of GIDA subject to the condition that GIDA should have financial capacity to carry out the work and no fund shall be allotted from Government. Sanction is also accorded for entrusting PWD Bridges Division as implementing agency for procuring technical sanction and other necessary clearances to fast track the project.

(By order of the Governor)
U V JOSE IAS
SPECIAL SECRETARY

Secretary, Goshree Development Authority, Kochi.

(PTO)

File No.LSGD-IA3/79/2020-LSGD

District Collector, Ernakulam.

Principal Accountant General (A & E)Kerala, Thiruvananthapuram.

Accountant General (G & SSA/E & RSA)Kerala, Thiruvananthapuram.

Director of Urban Affairs, Thiruvananthapuram.

Director, Local Fund Audit, Thiruvananthapuram.

• Executive Director, Information Kerala Mission, Thiruvananthapuram.

Finance Department (1584460/DEV-3/92/20-FIN dated 14.10.2020)

Stock File/Office Copy.

Forwarded /By order


Section Officer



GOVERNMENT OF KERALA

Abstract

Local Self Government Department- Goshree Islands Development Authority - Construction of "Chennoor-Pizhala Bridge" in Vypin Constituency - Administrative and Expenditure Sanction - Accorded - Orders issued.

LOCAL SELF GOVERNMENT (IA)DEPARTMENT

G.O.(Rt)No.475/2021/LSGD Dated,Thiruvananthapuram,
17/02/2021

Read : Letter No. GIDA/1409/2019 from Secretary, GIDA dated
02.09.2020.

ORDER

As part of development of Kadamakkudy Panchayat, Goshree Islands Development Authority (GIDA) took up the project of widening of the existing Panchayat road to 9 m width and construction of two bridges, viz. Chennoor-Pizhala Bridge and Chariyamthuruthu-Chennoor Bridge in Vypin Constituency in Ernakulam District.

2) The Secretary, GIDA as per letter read above, submitted a detailed estimate for the construction of "Chennoor-Pizhala Bridge" in Vypin Constituency amounting to Rs. 19,50,00,000/- (Rupees Nineteen crore Fifty lakh only) and also requested sanction for execution of the work, including getting the technical sanction of the work by entrusting PWD Bridges Division or Finance Department accredited agencies as implementing agency to fast track the projects.

3) Government have examined the matter in detail and are pleased to accord administrative and expenditure sanction for the construction of "Chennoor-Pizhala Bridge" in Vypin Constituency for an estimated amount of Rs.19,50,00,000/- (Rupees Nineteen crore Fifty lakh only) from own fund of GIDA subject to the condition that GIDA should have financial capacity to carry out the work and no fund shall be allotted from Government. Sanction is also accorded for entrusting PWD Bridges Division as implementing agency for procuring

(PTO)

technical sanction and other necessary clearances to fast track the project.

(By order of the Governor)

U V JOSE IAS

SPECIAL SECRETARY

Secretary, Goshree Islands Development Authority, Kochi.
District Collector, Ernakulam
Principal Accountant General (A&E) Kerala, Thiruvananthapuram
Accountant General (G & SSA/(E & RSA) Kerala,
Thiruvananthapuram
Director of Urban Affairs, Thiruvananthapuram.
Director, Local Fund Audit, Thiruvananthapuram
Executive Director, Information Kerala Mission
Finance Department (1584656/DEV-3/94/2020-FIN dt 05/10/20)
Stock File/Office Copy.

Forwarded / By order


Section Officer