

15 -ാം കേരള നിയമസഭ

3 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 3010

25-10-2021 - ൽ മറുപടിയ്ക്ക്

മലമ്പുഴ മണ്ഡലത്തിൽ ഭരണാനുമതി ലഭിച്ച പ്രവൃത്തികൾ

ചോദ്യം		ഉത്തരം	
ശ്രീ. എ. പ്രഭാകരൻ		Shri P. A. Mohamed Riyas (പൊതുമാതൃക-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)	
(എ)	05.01.2021 തീയതിലെ സ.ഉ.(സാധാ)നം.11/2021/പി.ഡബ്ല്യു.ഡി. എന്ന സർക്കാർ ഉത്തരവ് പ്രകാരം മലമ്പുഴ മണ്ഡലത്തിൽ ഭരണാനുമതി ലഭിച്ച പ്രവൃത്തികൾ ഏതെല്ലാമെന്ന് അറിയിക്കാമോ;	(എ)	വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർത്തിരിക്കുന്നു.
(ബി)	ഇതിൽ ഓരോ പ്രവൃത്തിയുടെയും നിലവിലെ സ്ഥിതി, അനുവദിച്ച തുക എന്നിവ അറിയിക്കാമോ;	(ബി)	വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർത്തിരിക്കുന്നു.
(സി)	ഇതിൽ ഓരോ പ്രവൃത്തിക്കും സാങ്കേതികാനുമതി ലഭിച്ച തീയതി, ടെണ്ടർ ചെയ്ത തീയതി, കരാറുകാരനുമായി എഗ്രിമെന്റ് വച്ച തീയതി എന്നിവ അറിയിക്കാമോ?	(സി)	വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർത്തിരിക്കുന്നു.

സെക്ഷൻ ഓഫീസർ

അനുബന്ധം

Sl No.	Name of work	Administrative Sanction		Technical Sanction		Agmt No. and date	Tender Date	Present Progress	Constituency
		No. and date	Amount in Lakhs	No. and date	Amount in Lakhs				
1	UPR and Stripped BT Works to Palakkad -Pollachi road from Km 5/000-17/000	G.O (Rt) No.11/2021/PWD.D td.05-01-2021	50	4159/2021-2022 Dtd.13-07-2021	50		5.8.2021	Single tender approval to be obtained from the Superintending Engineer	Malampuzha
2	UPR Works to Menonpara-Kanjikode road Km 0/000-5/080		50	4005/2020-2021. Dt.22.01.2021	50	EE/PL/106/ 2020-21 dt:23/02/2021	25.1.2021	completed	Malampuzha
3	Improvements to Kanjikode-Malampuzha road 0/060-10/200		415					A S Accorded. TS estimate under preparation	Malampuzha
4	Re construction of collapsed retaining wall at Km 15/300 of Palakkad-Pollachi road		25	5599/2021-2022 Dated: 18-08-2021	25		7.9.2021	S N To be issued	Malampuzha
5	UPR Works to ezhakkad -vellikkad road km 1/600 - 3/770		15					The substitution proposal submitted by the CE (Roads) was rejected by Govt. vide letter dated 20/02/2021	Malampuzha
6	UPR and strip BT works to Olavakkode-Dhoni road 0/000-2/400		25	RdDnPKD/2020-2021/RD/2021/673 Dated: 22-02-2021	25		5.8.2021	Single tender approval to be obtained from the Superintending Engineer	Malampuzha
7	UPR works to Olavakkode-Malampuzha road Km 0/400-2/950		25					A.S Accorded	Malampuzha
8	UPR works Kodumba-Olassery road Km 0/000-3/080		10	RdDnPKD/2020-2021/RD/2021/384 Dated: 16-01-2021	10	AEE/PL/1/ 2021-22.Dtd 23.6.2021	15.2.2021	S H O	Malampuzha
9	UPR works to Palakkad-Malampuzha road Km 0/000-3/000		25	4160/2021-2022 Dated: 13-07-2021	25		5.8.2021	Single tender approval to be obtained from the Superintending Engineer	Malampuzha
10	UPR works to Andimadam-Kadukkamkunnam road 0/000-2/060		15					A.S Accorded	Malampuzha
11	Reconstructikon of collapsed retaining wall at Km 8/100 of Kanjikode-Para-Kunnachi road		25	5079/2021-2022 Dated: 06-08-2021	25	EE/PL/26/ 2021-22 Dtd 24.9.2021	11.8.2021	Agreement Executed	Malampuzha