

**15 -ാം കേരള നിയമസഭ**

**3 -ാം സമ്മേളനം**

**നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 6197**

**09-11-2021 - ൽ മറുപടിയ്ക്ക്**

**വർക്കല നിയോജകമണ്ഡലത്തിലെ തീരദേശ റോഡുകളുടെ നിലവാരം ഉയർത്താൻ നടപടി**

ചോദ്യം		ഉത്തരം	
<b>ശ്രീ വി ജോയി</b>		<b>Shri Saji Cherian</b> (മത്സ്യബന്ധനം, സാംസ്കാരികം, യുവജനക്ഷേമ വകുപ്പ് മന്ത്രി)	
(എ)	വർക്കല നിയോജകമണ്ഡലത്തിലെ തീരദേശ റോഡുകളുടെ നിലവാരം ഉയർത്തുന്നതിനായി ഫണ്ട് അനുവദിച്ചു ഭരണാനുമതി നൽകിയ പ്രവൃത്തികളിൽ നിർമ്മാണം പൂർത്തിയാക്കുവാനുള്ളവ ഏതെല്ലാമെന്ന് വ്യക്തമാക്കാമോ?	(എ)	വർക്കല നിയോജക മണ്ഡലത്തിലെ തീരദേശ റോഡുകളുടെ നിലവാരം ഉയർത്തുന്നതിനായി ഹാർബർ എഞ്ചിനീയറിംഗ് വകുപ്പിന് ഭരണാനുമതി നൽകിയ പ്രവൃത്തികളിൽ നിർമ്മാണം പൂർത്തിയാക്കുവാനുള്ള പ്രവൃത്തികളുടെ ലിസ്റ്റ് അനുബന്ധമായി ചേർക്കുന്നു.
(ബി)	ഭരണാനുമതി ലഭിച്ച പ്രവൃത്തികളിൽ ടെണ്ടർ നടപടി പൂർത്തിയാക്കുവാനുള്ളവ എത്രയെണ്ണമെന്ന് വ്യക്തമാക്കാമോ?	(ബി)	ഭരണാനുമതി നൽകിയ പ്രവൃത്തികളിൽ താഴെ സൂചിപ്പിക്കുന്ന പ്രവൃത്തികൾക്കാണ് ടെൻഡർ നടപടി പൂർത്തിയാക്കാനുള്ളത്. 1) ഇടവ പഞ്ചായത്തിലെ പുനക്കുളം സരസ്വതി ക്ഷേത്രം റോഡ് - 11 ലക്ഷം. 2) വർക്കല മുൻസിപ്പാലിറ്റിയിലെ കായ്കോട് - വട്ടവീള റോഡ് പുനരുദ്ധാരണം - 17 ലക്ഷം.

സെക്ഷൻ ഓഫീസർ

അനുബന്ധം

നിർമ്മാണം പൂർത്തിയാക്കാനുള്ള പ്രവൃത്തികൾ

No	Name of the road	AS amount (in Lakhs)	Present stage
1	Vettoor - Oottukuzhy Rathikkal road in Vettoor Panchayath	65.5	Work nearing completion
2	Vettoor Panchayath Chelliyan Vilakam Oottukuzhy Road	25	Land issue. AS to be cancelled
3	Vazhavila road	41.2	Work nearing completion. Delayed due to land dispute.
4	Edava - Pottakkkulam-Oda	52.8	Agreement executed. Work delayed due to flow through the existing drain
5	Venkulam poyka Sivaparvathi temple road-Edava panchayathu	51.3	Work in progress
6	Edava-Thottinakkare-Kizhakke Chandrath Road	30.6	Work in progress. Delayed due to water logging at site
7	Kayattaphees Aashan mukku Road	36.6	Agreement executed. Work delayed due to work arranged by Panchayth in this road
8	Hariharapuram-Chamavila-Anandheswaram Road Elakomon	17.2	Agreement executed. Work delayed due to pipe line laying by Panchayath
9	Gurunagar road -Vettoor Grama panchayath	14.1	Work in progress
10	Edava HS Nambichan vila road-Edava	10.1	Work could not be arranged since land for the full width of road is not available
11	Punnackulam-Saraswathy Kshethram road in Edava Panchayath	11	TS estimate under preparation
12	UCR in Thiruvananthapuram Dist.-- Upgradation of Kakkodu Vattavila road in Varkala Municipality of Varkala LAC	17	TS estimate under preparation