

15 -ാം കേരള നിയമസഭ

5 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 519

28-06-2022 - ൽ മറുപടിയ്ക്ക്

കിഫ്ബിയിൽ ഉൾപ്പെടുത്തി അനുവദിച്ചിട്ടുള്ള റോഡുകൾ

ചോദ്യം		ഉത്തരം	
ശ്രീ. എം. എം. മണി		ശ്രീ കെ എൻ ബാലഗോപാൽ (ധനകാര്യ വകുപ്പ് മന്ത്രി)	
(എ)	കിഫ്ബിയിൽ ഉൾപ്പെടുത്തി ഉടുമ്പൻചോല, ദേവികുളം, ഇടുക്കി മണ്ഡലങ്ങളിൽ അനുവദിച്ചിട്ടുള്ള റോഡുകളുടെ പേര് വിവരങ്ങൾ, ദൂരം, റൂട്ട് എന്നിവ സംബന്ധിച്ച വിശദാംശം നൽകാമോ;	(എ)	കിഫ്ബിയിൽ ഉൾപ്പെടുത്തി ഉടുമ്പൻചോല, ദേവികുളം, ഇടുക്കി മണ്ഡലങ്ങളിൽ അനുവദിച്ചിട്ടുള്ള റോഡുകളുടെ പേര് വിവരങ്ങൾ, ദൂരം, റൂട്ട്, ഓരോ പ്രവൃത്തിയ്ക്കും അനുവദിച്ച തുക, പ്രവൃത്തികളുടെ നിലവിലെ സ്ഥിതി എന്നിവ സംബന്ധിച്ച വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർക്കുന്നു.
(ബി)	ഓരോ പ്രവൃത്തിയുടേയും പേര്, അനുവദിച്ച തുക എന്നിവ സംബന്ധിച്ച വിശദാംശം നൽകാമോ;	(ബി)	കിഫ്ബിയിൽ ഉൾപ്പെടുത്തി ഉടുമ്പൻചോല, ദേവികുളം, ഇടുക്കി മണ്ഡലങ്ങളിൽ അനുവദിച്ചിട്ടുള്ള റോഡുകളുടെ പേര് വിവരങ്ങൾ, ദൂരം, റൂട്ട്, ഓരോ പ്രവൃത്തിയ്ക്കും അനുവദിച്ച തുക, പ്രവൃത്തികളുടെ നിലവിലെ സ്ഥിതി എന്നിവ സംബന്ധിച്ച വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർക്കുന്നു.
(സി)	പ്രസ്തുത പ്രവൃത്തികൾ ഇപ്പോൾ ഏത് ഘട്ടത്തിലാണ്; ഓരോ പ്രവൃത്തിയ്ക്കും സംബന്ധിച്ച വിശദാംശം നൽകാമോ;	(സി)	കിഫ്ബിയിൽ ഉൾപ്പെടുത്തി ഉടുമ്പൻചോല, ദേവികുളം, ഇടുക്കി മണ്ഡലങ്ങളിൽ അനുവദിച്ചിട്ടുള്ള റോഡുകളുടെ പേര് വിവരങ്ങൾ, ദൂരം, റൂട്ട്, ഓരോ പ്രവൃത്തിയ്ക്കും അനുവദിച്ച തുക, പ്രവൃത്തികളുടെ നിലവിലെ സ്ഥിതി എന്നിവ സംബന്ധിച്ച വിശദാംശങ്ങൾ അനുബന്ധമായി ചേർക്കുന്നു.
(ഡി)	ഭരണാനുമതി ലഭിക്കാത്ത പ്രവൃത്തികൾക്ക് അടിയന്തരമായി ഭരണാനുമതി നൽകുന്നതിന് നടപടി സ്വീകരിക്കുമോ?	(ഡി)	ഭരണാനുമതി നൽകേണ്ടത് ബന്ധപ്പെട്ട ഭരണവകുപ്പുകളാണ്. കിഫ്ബിയുടെ ധനാനുമതി ലഭിക്കാത്ത പദ്ധതികളുടെ വിശദ പദ്ധതി റിപ്പോർട്ടിന്റെ അവലോകനം നടന്നു വരികയാണ്. ഇത് പൂർത്തിയാകുന്ന മുറയ്ക്ക് ധനാനുമതി നൽകുന്നതിനുള്ള നടപടികൾ സ്വീകരിക്കുന്നതാണ്.

സെക്ഷൻ ഓഫീസർ

519

അനുബന്ധം

ROADS IN IDUKKI/DEVIKULAM AND UDUMBANCHOLA LAC

SI No	Sub Project Code	Sub Project Name	Constituency	Project Outlay (in Crs)	FS	Route	Length	Work Status	Current Status (as updated by the SPV)
1	PWD004-147	Improvements to Udumbanchola - Rajakkadu - Anachal - Randammayil - Chithirapuram Road in Idukki District	Udumbanchola, Devikulam	₹ 145.70	₹ 145.67 ₹ 165.25 (Revised)	a. Udumbanchola to Mangathotty b. Mangathotty to Naduvattom c. At NR city to Kochappu d. Kochappu to Desiyam e. Desiyam to Chekuthanmukku f. Chekuthanmukku to Chithirapura	41.5	Work in Progress	Overall Progress is 45%. GSB,WMM,DBM,BC, Retaining wall and culvert work in progress, 2 Nos Bridge work is ongoing. KSEB utility shifting work is on going. KWA utility shifting work is ongoing.
2	PWD006-11	Improvement to Ramakkalmedu - Cumbummedu Vannapuram Road- Part 1- Cumbummedu To Njondickal- 28.1km	Udumbanchola	₹ 77.22	₹ 73.20	a. Cumbummedu (0.000) to Santhipuram (3.750) b. Santhipuram (3.750) to Balanpilla city (8.900) c. Balanpilla city (8.900) to Ramakkalmedu View point (10.800) d. Ramakkalmedu View point (10.800) to Thookkupalam (18/000) e. Thookkupalam (18.000) to Thannimoodu (21.800) f. Thannimoodu (21.800) to Kallar(24.000) g. From Chembalam (25.900) to Njondickal (30.000)	28.1	Tendering under progress, RE under process in KIIFB	Work Tendered for the Part FS obtained for Cumbummettu to Njondickal. KSEB utility shifting estimate submitted to PD on 23/05/2022. Subproject revision file initiated on 18.03.2022 and is under scrutiny at KIIFB.
4	PWD013-33	Hill Highway - - Improvements to Iruttukanam - Anachal - Ellackal - Rajakkadu - Myladumpara road - Stretch I (Ellackal - Valiya Mullakkanam Road in Idukki District (Ch.10/250 to 15/500) - 5.25 km	Udumbanchola	₹ 39.79	₹ 39.79	Ellackal Bridge to Valiya Mullakkanam Road	5.25	Work Tendered	

5	PWD013-15	HILL HIGHWAY - Improvements to Peerumade Devikulam road km 19/000 to 40/050 and Thodupuzha Puliyanmala road km 85/500 to 92/167 in Idukki District	Devikulam/Idukki	₹ 84.53	₹ 84.53	Chapath - Marykulam, Marykulam - Nariyanpara , Nariyanpara - Idukki Kavala	21.1	Work Tendered	Marykulam - Nariyamapara and Nariyanapra to Idukki Kavala Work tendered
6	PWD015-88	Construction of Munnar flyover bypass road in Idukki District	Devikulam	₹ 58.01		Munnar Town Flyover		Appraisal in Progress	Topographic survey to be completed prior to confirming the alignment
7	PWD015-117	Nathukallu Adimali Road	Udumbanchola/ Idukki	₹ 85.81		Nathukallu to Kambilikandam	26.25	Appraisal in Progress	Traffic revailidation required from KRFB
8	PWD015-08	IMPROVEMENTS AND PROVIDING BM&BC TO THOOKUPALAM - KATTAPPANA ROAD IN IDUKKI DISTRICT	Udumbanchola/ Idukki	₹ 173.00		Thookupalam-shappupady-koottar-parakkadav- myladipady-vayalarnagar- pazhayakochara - puttady-kadashikadav-shasthanad-mettukuzhy-ambalakavala	39.6	Appraisal in Progress	Revised AS required for name change
9	PWD015-115	Improvements to Kuruthikkalam - Chelachuvadu road from Ch.35/483 to 62/313 in Idukki District	Idukki	₹ 128.60		Vannapuram-blaathikavala-Chelachuvadu	26.6	Appraisal in Progress	Traffic revalidation and topographic details required from KRFB
10	PWD015-116	Painavu Idukki Bypass	Idukki	₹ 64.93		Theatrepadi-thanikandam-pallithazham-oxford jn-nayarupara	13.94	Appraisal in Progress	Traffic revalidation and topographic details required from KRFB to access the necessity of bypass
11	PWD013-23	Hill Highway -Myladumpara - Puliyanamala	Udumbanchola	93.13		Myladumpara to Puliyanmala	25.78	Appraisal in Progress	Under DLP till March 2023


 SECTION OFFICER

519

അനുബന്ധം

ROADS IN IDUKKI/DEVIKULAM AND UDUMBANCHOLA LAC

SI No	Sub Project Code	Sub Project Name	Constituency	Project Outlay (in Crs)	FS	Route	Length	Work Status	Current Status (as updated by the SPV)
1	PWD004-147	Improvements to Udumbanchola - Rajakkadu - Anachal - Randammayil - Chithirapuram Road in Idukki District	Udumbanchola, Devikulam	₹ 145.70	₹ 145.67 ₹ 165.25 (Revised)	a. Udumbanchola to Mangathotty b. Mangathotty to Naduvattom c. At NR city to Kochappu d. Kochappu to Desiyam e. Desiyam to Chekuthanmukku f. Chekuthanmukku to Chithirapura	41.5	Work in Progress	Overall Progress is 45%. GSB,WMM,DBM,BC, Retaining wall and culvert work in progress, 2 Nos Bridge work is ongoing. KSEB utility shifting work is on going. KWA utility shifting work is ongoing.
2	PWD006-11	Improvement to Ramakkalmedu - Cumbummedu Vannapuram Road- Part 1- Cumbummedu To Njondickal- 28.1km	Udumbanchola	₹ 77.22	₹ 73.20	a. Cumbummedu (0.000) to Santhipuram (3.750) b. Santhipuram (3.750) to Balanpilla city (8.900) c. Balanpilla city (8.900) to Ramakkalmedu View point (10.800) d. Ramakkalmedu View point (10.800) to Thookkupalam (18/000) e. Thookkupalam (18.000) to Thannimoodu (21.800) f. Thannimoodu (21.800) to Kallar(24.000) g. From Chembalam (25.900) to Njondickal (30.000)	28.1	Tendering under progress, RE under process in KIIFB	Work Tendered for the Part FS obtained for Cumbummettu to Njondickal. KSEB utility shifting estimate submitted to PD on 23/05/2022. Subproject revision file initiated on 18.03.2022 and is under scrutiny at KIIFB.
4	PWD013-33	Hill Highway - - Improvements to Iruttukanam - Anachal - Ellackal - Rajakkadu - Myladumpara road - Stretch I (Ellackal - Valiya Mullakkanam Road in Idukki District (Ch.10/250 to 15/500) - 5.25 km	Udumbanchola	₹ 39.79	₹ 39.79	Ellackal Bridge to Valiya Mullakkanam Road	5.25	Work Tendered	

5	PWD013-15	HILL HIGHWAY - Improvements to Peerumade Devikulam road km 19/000 to 40/050 and Thodupuzha Puliyanmala road km 85/500 to 92/167 in Idukki District	Devikulam/Idukki	₹ 84.53	₹ 84.53	Chapath - Marykulam, Marykulam - Nariyanpara , Nariyanpara - Idukki Kavala	21.1	Work Tendered	Marykulam - Nariyamapara and Nariyanapra to Idukki Kavala Work tendered
6	PWD015-88	Construction of Munnar flyover bypass road in Idukki District	Devikulam	₹ 58.01		Munnar Town Flyover		Appraisal in Progress	Topographic survey to be completed prior to confirming the alignment
7	PWD015-117	Nathukallu Adimali Road	Udumbanchola/ Idukki	₹ 85.81		Nathukallu to Kambilikandam	26.25	Appraisal in Progress	Traffic revailidation required from KRFB
8	PWD015-08	IMPROVEMENTS AND PROVIDING BM&BC TO THOOKUPALAM - KATTAPPANA ROAD IN IDUKKI DISTRICT	Udumbanchola/ Idukki	₹ 173.00		Thookupalam-shappupady-koottar-parakkadav- myladipady-vayalarnagar- pazhayakochara - puttady-kadashikadav-shasthanad-mettukuzhy-ambalakavala	39.6	Appraisal in Progress	Revised AS required for name change
9	PWD015-115	Improvements to Kuruthikkalam - Chelachuvadu road from Ch.35/483 to 62/313 in Idukki District	Idukki	₹ 128.60		Vannapuram-blaathikavala-Chelachuvadu	26.6	Appraisal in Progress	Traffic revalidation and topographic details required from KRFB
10	PWD015-116	Painavu Idukki Bypass	Idukki	₹ 64.93		Theatrepadi-thanikandam-pallithazham-oxford jn-nayarupara	13.94	Appraisal in Progress	Traffic revalidation and topographic details required from KRFB to access the necessity of bypass
11	PWD013-23	Hill Highway -Myladumpara - Puliyanamala	Udumbanchola	93.13		Myladumpara to Puliyanmala	25.78	Appraisal in Progress	Under DLP till March 2023


SECTION OFFICER