

15 -ാം കേരള നിയമസഭ

5 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 2417

07-07-2022 - ൽ മറുപടിയ്ക്ക്

കിഫ്ബി മുഖേന തലശ്ശേരി മണ്ഡലത്തിൽ നടപ്പിലാക്കുന്ന പ്രവൃത്തികൾ

ചോദ്യം		ഉത്തരം	
ശ്രീ. എ.എൻ.ഷംസീർ		ശ്രീ കെ എൻ ബാലഗോപാൽ (ധനകാര്യ വകുപ്പ് മന്ത്രി)	
(എ)	<p>കിഫ്ബി മുഖേന തലശ്ശേരി മണ്ഡലത്തിൽ നടപ്പിലാക്കുന്ന പ്രവൃത്തികൾ ഏതൊക്കെയാണെന്ന് വ്യക്തമാക്കാമോ;</p>	(എ)	<p>തലശ്ശേരി നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയിട്ടുള്ള പദ്ധതികളുടെ വിവരങ്ങളും അവയുടെ നിലവിലെ സ്ഥിതിയും അനുബന്ധം 1 ആയി ചേർക്കുന്നു.</p> <p>കിഫ്ബിയിൽ അവലോകനത്തിലുള്ള പദ്ധതികളുടെ വിവരം അനുബന്ധം 2 ആയി ചേർക്കുന്നു.</p> <p>കിഫ്ബി അംഗീകരിച്ച പദ്ധതികൾ സമയ ബന്ധിതമായി നടപ്പിലാക്കാനുള്ള ചുമതല ഭരണവകുപ്പ് നിർദ്ദേശിച്ചിട്ടുള്ള അതത് പദ്ധതി നിർവ്വഹണ ഏജൻസികൾക്കാണ്. അംഗീകരിച്ച പദ്ധതികൾ സമയബന്ധിതമായി പൂർത്തീകരിക്കുന്നതിനുള്ള നടപടികൾ പ്രസ്തുത ഏജൻസികൾ സ്വീകരിച്ചു വരുന്നു. പദ്ധതികൾ സമയ ബന്ധിതമായി പൂർത്തീകരിക്കുന്നതിനു വേണ്ടിയുള്ള നിർദ്ദേശങ്ങൾ നൽകുക, പുരോഗതി സംബന്ധിച്ചുള്ള അവലോകന യോഗങ്ങൾ എന്നിവ കിഫ്ബി നിശ്ചിത ഇടവേളകളിൽ നടത്താറുണ്ട്.</p>
(ബി)	<p>പ്രസ്തുത പ്രവൃത്തികളിൽ കിഫ്ബിയുടെ ഭരണാനുമതി ഇതുവരെയും ലഭ്യമാകാത്ത പ്രവൃത്തികളും അനുമതി ലഭ്യമായ പ്രവൃത്തികളും ഏതൊക്കെയാണെന്ന് വ്യക്തമാക്കാമോ;</p>	(ബി)	<p>തലശ്ശേരി നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയിട്ടുള്ള പദ്ധതികളുടെ വിവരങ്ങളും അവയുടെ നിലവിലെ സ്ഥിതിയും അനുബന്ധം 1 ആയി ചേർക്കുന്നു.</p> <p>കിഫ്ബിയിൽ അവലോകനത്തിലുള്ള പദ്ധതികളുടെ വിവരം അനുബന്ധം 2 ആയി ചേർക്കുന്നു.</p> <p>കിഫ്ബി അംഗീകരിച്ച പദ്ധതികൾ സമയ ബന്ധിതമായി നടപ്പിലാക്കാനുള്ള ചുമതല ഭരണവകുപ്പ് നിർദ്ദേശിച്ചിട്ടുള്ള അതത് പദ്ധതി നിർവ്വഹണ ഏജൻസികൾക്കാണ്. അംഗീകരിച്ച പദ്ധതികൾ സമയബന്ധിതമായി പൂർത്തീകരിക്കുന്നതിനുള്ള നടപടികൾ പ്രസ്തുത ഏജൻസികൾ സ്വീകരിച്ചു വരുന്നു. പദ്ധതികൾ</p>

		<p>സമയ ബന്ധിതമായി പൂർത്തീകരിക്കുന്നതിനു വേണ്ടിയുള്ള നിർദ്ദേശങ്ങൾ നൽകുക, പുരോഗതി സംബന്ധിച്ചുള്ള അവലോകന യോഗങ്ങൾ എന്നിവ കിഫ്ബി നിശ്ചിത ഇടവേളകളിൽ നടത്താറുണ്ട്.</p>
(സി)	<p>കിഫ്ബിയുടെ ഭരണാനുമതി ലഭ്യമായ പ്രവൃത്തികളുടെ നിലവിലെ അവസ്ഥ എന്താണെന്നും ആയത് പൂർത്തീകരിക്കാൻ എന്തൊക്കെ നടപടിക്രമങ്ങളാണുള്ളതെന്നും ആയതിന് ലഭ്യമായ തുകയടക്കം വ്യക്തമാക്കാമോ?</p>	<p>(സി) തലശ്ശേരി നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയിട്ടുള്ള പദ്ധതികളുടെ വിവരങ്ങളും അവയുടെ നിലവിലെ സ്ഥിതിയും അനുബന്ധം 1 ആയി ചേർക്കുന്നു.</p> <p>കിഫ്ബിയിൽ അവലോകനത്തിലുള്ള പദ്ധതികളുടെ വിവരം അനുബന്ധം 2 ആയി ചേർക്കുന്നു.</p> <p>കിഫ്ബി അംഗീകരിച്ച പദ്ധതികൾ സമയ ബന്ധിതമായി നടപ്പിലാക്കാനുള്ള ചുമതല ഭരണവകുപ്പ് നിർദ്ദേശിച്ചിട്ടുള്ള അതത് പദ്ധതി നിർവ്വഹണ ഏജൻസികൾക്കാണ്. അംഗീകരിച്ച പദ്ധതികൾ സമയബന്ധിതമായി പൂർത്തീകരിക്കുന്നതിനുള്ള നടപടികൾ പ്രസ്തുത ഏജൻസികൾ സ്വീകരിച്ചു വരുന്നു. പദ്ധതികൾ സമയ ബന്ധിതമായി പൂർത്തീകരിക്കുന്നതിനു വേണ്ടിയുള്ള നിർദ്ദേശങ്ങൾ നൽകുക, പുരോഗതി സംബന്ധിച്ചുള്ള അവലോകന യോഗങ്ങൾ എന്നിവ കിഫ്ബി നിശ്ചിത ഇടവേളകളിൽ നടത്താറുണ്ട്.</p>

സെക്ഷൻ ഓഫീസർ

ചോദ്യം 2417
അനുബന്ധം - 1

Sl. No.	Department	Project Name	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status
1	Health & Family Welfare	To Develop Malabar Cancer Centre as Post Graduate Institute of Oncology Sciences and Research	₹ 75.18	BSNL	Thalassery	Kannur	Work in progress
2	PWD	Construction of ROB in lieu of existing LC No. 230 at Koduvally	₹ 26.42	RBDCK	Thalassery	Kannur	Work in progress
3	SC/ST	Construction of Hostels at Various location Pre-matric hostel, watch man cabin and quarters for warden at Kathiroor in Kannur district - 2 Cr	₹ 2.00	KSCC	Thalassery	Kannur	Work in progress
4	Fisheries & Ports	Construction of Groynes and Extension of Breakwaters - Fishing Harbour Project- Thalai in Kannur (3.48Cr)	₹ 3.48	KSCADC	THALASSERY	Kannur	Work Completed
5	PWD	Construction of Kunduchira Bridge connecting Thalassery Municipality and Kadirur Panchayath District	₹ 10.17	KRFB	Thalassery	Kannur	KIIFB Approved; Revised DPR in preparation due to bridge redesign
6	Sports & Youth Affairs	V R Krishna Iyer Muncipal Stadium Thalassery	₹ 13.05	KITCO	Thalassery	Kannur	Work completed and ready for handing over to DSYA after obtaining electricity connection and final fire NOC
7	General Education	PPE Mission- Upgradation of one school in each constituency - Kannur District-Phase 2 Chirakkara Govt. H.S.S (Thalassery Constituency) 4.9Cr	₹ 4.90	KITE	Thalassery	Kannur	Work Completed
8	General Education	Kannur & kasargod cluster - phase 1 Kathirur G.V.H.S.S (Thalassery Constituency) 3Cr	₹ 3.00	KITE	Thalassery	Kannur	Work Completed
9	Power	North Malabar Lines Construction / Upgradation of 66kV SC line to 220/110kV DC line using narrow base MCMV Towers from Mundayad to Thalassery. & Construction / Upgradation of 220/110kV MCMV line from Areekode-Kaniyambetta tap point (near Malayamma) to Kunnamangalam substation through existing Agasthiyamuzhi 110 kV line routeHFW	₹ 99.27	KSEB	Kannur, Dharmadam, Koothuparambu, Thalassery	Kannur	Work in progress
10	Higher Education	Kannur Kozhikode Cluster Phase 1 Government College Thalassery, Chokli	₹ 10.38	KITCO	Thalassery	Kannur	Revision under progress in SPV; KIIFB Approved

Sl. No.	Department	Project Name	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status
11	Power	GAS INSULATED SUBSTATION PACKAGE-IV Thalassery and Thuravoor Construction of new 220 KV substation at Thalassery	₹ 65.41	KSEB	Thalassery	Kannur	Work in progress
12	Water Resources	Thalassery-Koothuparama Comprehensive drinking water project	₹ 85.86	KWA	Thalassery, Koothuparamba	Kannur	LA in progress
13	Home	Court Complex at Thalassery	₹ 50.14	KSCC	Thalassery	Kannur	Work in progress
14	Culture	Cinema Theater Complex at Thalassery	₹ 10.12	KSFDC	Thalassery	Kannur	KIIFB Approved
15	Fisheries & Ports	Educational Infrastructure Works at Kannur District Phase-1 Government Vocational Higher Secondary School, Koduvally Thalassery 2.02 Cr	₹ 2.02	KSCADC	Thalassery	Kannur	Work in progress
16	Fisheries & Ports	Educational Infrastructure Works at Kannur District Phase-2 Government L.P. School Gopalpetta, Thalassery South in Kannur District Thalassery - 0.76 Cr	₹ 0.76	KSCADC	Thalassery	Kannur	Work in progress
17	PWD	KIIFB 2017-18- Improvement of Thiruvangad Champad Road (Champad Koppalam-Thalassery Road) from km 01/807 to 5/208 and 6/126 to 7/120 in Thalassery LAC in Kannur District	₹ 69.88	KRFB	Thalassery	Kannur	KIIFB Approved
18	PWD	Construction of ROB in lieu of LC 227 in between Railway KM 731/100-200 at Kozhikkal in Kannur District	₹ 46.57	RBDC	Thalassery	Kannur	LA in progress
19	Tourism	Thalassery Heritage Project - Phase 1 FS component wise details: 1. Odathil mosque and paris Hotel street- 9210856.33/- 2. Municipal Stadium- 10172845.07/- 3. Thiruvangad ramaswamy temple- 24386244.53/- 4. Jagannath temple- 37999804.09/- 5. Illikunnu Church- 24712467.72/-	₹ 10.65	KIIDC	Thalassery		1. Odathil mosque and paris Hotel street- Revised drawing is being prepared. Work to be retendered after obtaining TS approval 2. Municipal Stadium- In tendering stage 3. Thiruvangad ramaswamy temple- Work to be retendered. Estimate in DSR 2018 under preparation 4. Jagannath temple- Work Started 5. Illikunnu Church- Work Started
20	PWD	Construction of ROB in lieu of LC 224 in between Railway KM 728/300-400 at Punnol in Kannur	₹ 38.56	RBDC	Thalassery	Kannur	KIIFB Approved

Sl. No.	Department	Project Name	Project Outlay (Rs. In Crore)	SPV Name	LAC	District	Work Status
21	Fisheries & Ports	STRENGTHENING OF FISH MARKETING INFRASTRUCTURE OF SEVEN COASTAL DISTRICTS OF THE STATE New Mahe Fish Market - 1,09,87,502	₹ 1.09	KSCADC	Thalassery	Kannur	KIIFB Approved; Repayment Agreement to be finalised
22	General Education	Kannur Cluster - 18 1. Govt. HSS Chundangapoil (Thalassery - 98,94,452), 2. GGHSS Thalassery (Thalassery - 85,65,437), 3. GHSS Vadakkumpad (Thalassery - 99,72,297),	₹ 2.84	KILA	Thalassery	Kannur	1. Govt. HSS Chundangapoil - Work completed 2. GGHSS Thalassery - KIIFB Approved 3. GHSS Vadakkumpad - Work in progress
23	Tourism	Thalassery Heritage Project - Phase 2 FS Components: 1. Kadirur Surya Narayana Temple- 29548944/- 2. Sree Chirakka kavu Bhagavathi Temple- 16813060/-)	₹ 4.64	KIIDC	Thalassery	Kannur	1. Kadirur Surya Narayana Temple- work to be retendered 2. Sree Chirakka kavu Bhagavathi Temple- Agreement to be executed
24	General Education	Kannur Cluster 2 - GHSS Thiruvangad (Thalassery - 2,92,05,765)	₹ 2.92	KILA	Thalassery	Kannur	KIIFB Approved - Estimate/Rate revision
25	Health & Family Welfare	Development of Malabar Cancer Centre, Thalasseri (2nd Phase) in Kannur District	₹ 398.31	WAPCOS	Thalassery	Kannur	Tender stage
26	Health & Family Welfare	Development of Women and Child Hospital Thalasseri	₹ 53.66	KITCO	Thalasseri	Kannur	TS issued for the project; Design review comments also being addressed by the SPV.

[Handwritten Signature]
[Handwritten Name]

ചോദ്യം 2417
അനുബന്ധം - 2

Sl. No.	Department	Project Name	Project Outlay (Rs. In Crore)	SPV Name	LAC	Work Status
1	Power Department	North Malabar Lines Package-II Construction of 220/110kV MCMV OHL from Thalassery to Kunnamangalam	₹ 232.97	KSEB	Thalassery, Kuttiady, Nadapuram, Balusseri, Kunnamangalam	Under Appraisal
2	PWD	KIIFB 2016-17 Kannur Airport connectivity package roads- Thalassery Koduvally Mambaram Anjarakandy Mattannur road	₹ 1,013.03	KRFB	Dharmadam, Thalassery, Mattannur	Under Appraisal
3	Health & Family Welfare	Development of Malabar Cancer Centre, Thalasseri, Kannur - Construction of Guest House	₹ 28.34	WAPCOS	Thalassery	DPR returned to the SPV for want of correction and recommendation from the Technical Committee of HFWD


 ഉപാധ്യക്ഷൻ