

Sl. No	NAME OF WORK	Electrical Section	Name of Utility	AMOUNT	DATE OF REMITTANCE	Status of work
1	Street light extension in Thumminadu and Udyawar Gudde public road	Manjeshwaram	Manjeshwaram GP	129186	28-02-2022	not started
2	Street light extension in Badaje public road	Manjeshwaram	Manjeshwaram GP	44156	28-02-2022	not started
3	CONSTRUCTION OF STREET MAIN LINE FROM CJHIPPAR NARNAKODI TO CHIPPAR TRANSFORMER UNDER PAIVALIKE GP	Paivalike	PAIVALIKE GP	197202	21/03/2022	WORK NOT YET STARTED DUE TO SHORTAGE OF PSC POLES
4	CONSTRUCTION OF THREE PHASE LINE AT CHERAL FOR GIVING SERVICE CONNECTION IN LEOYEC under Electrical section PAIAVLIKE	Paivalike	PAIVALIKE GP	235802	21/04/2022	quotation/tender processing
5	Constructing strret line at K K road in favour of Kumbala grama panchayath	Kumbala	kumbala GP	147019	10/2/22	work on going
6	Constructing strret line at Kakkalam Kunnu in favour of Kumbala grama panchayath	Kumbala	kumbala GP	147884	31/3/22	quotation/tender processing
7	Constructing strret line at Koyippady Kadapuram in favour of Kumbala grama panchayath	Kumbala	kumbala GP	44103	31/3/22	quotation/tender processing
8	Constructing strret line at Devinagar in favour of Kumbala grama panchayath	Kumbala	kumbala GP	82217	31/3/22	quotation/tender processing
9	Constructing strret line at Shanthipallom in favour of Kumbala grama panchayath	Kumbala	kumbala GP	90241	31/3/22	quotation/tender processing
10	Constructing strret line at Uluvar in favour of Kumbala grama panchayath	Kumbala	kumbala GP	287507	4/4/22	quotation/tender processing
11	Constructing strret line at Ward 2,3,4,10,11 in favour of Kumbala grama panchayath	Kumbala	kumbala GP	679025	4/4/22	quotation/tender processing
12	LT line shifting and Conversion work at various locations in favour of KGP under ES KBL	Kumbala	kumbala GP	597493	31/3/22	quotation/tender processing

Sl. No	NAME OF WORK	Electrical Section	Name of Utility	AMOUNT	DATE OF REMITTANCE	Status of work
13	Street light extension work	Perla	enmakaje GP	46741	31.3.2022	quotation/tender processing
14	Street light extension work	Perla	enmakaje GP	261222	31.3.2022	quotation/tender processing
15	Shifting of Poles & Lines along Ukkinadka-Adkasthala gadi( upgradation of Kalladka-Perla-Ukkinadka road)	Perla	KIIFB	3539990	11.02.2021	on going
				6529788		