

15 -ാം കേരള നിയമസഭ

6 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 68

23-08-2022 - ൽ മറുപടിയ്ക്ക്

കെ-ഫോൺ കരാർ

ചോദ്യം		ഉത്തരം	
ശ്രീ. എൽദോസ് പി. കുന്നപ്പിള്ളിൽ		ശ്രീ. പിണറായി വിജയൻ (മുഖ്യമന്ത്രി)	
(എ)	കെ - ഫോൺ പദ്ധതിയുമായി ബന്ധപ്പെട്ട കരാർ ഏതു കമ്പനിക്കാണ് നൽകിയതെന്ന് വെളിപ്പെടുത്താമോ;	(എ)	കേരള ഫൈബർ ഒപ്റ്റിക് നെറ്റ് വർക്ക് (കെ-ഫോൺ) പദ്ധതി നടപ്പാക്കുന്നതിന്റെ ഭാഗമായി പദ്ധതിയുടെ സിസ്റ്റം ഇന്റഗ്രേറ്ററായി ഭാരത് ഇലക്ട്രോണിക്സ് ലിമിറ്റഡിന്റെ നേതൃത്വത്തിലുള്ള കൺസോർഷ്യത്തിനാണ് കരാർ നൽകിയിട്ടുള്ളത്. ഇതുമായി ബന്ധപ്പെട്ട് അന്നത്തെ ഐ.ടി. സെക്രട്ടറി, കെ-ഫോണിന്റെ നിർവഹണ ഏജൻസിയായ കേരള സ്റ്റേറ്റ് ഐ.ടി. ഇൻഫ്രാസ്ട്രക്ചർ ലിമിറ്റഡിനു നൽകിയ കുറിപ്പിന്റെ പകർപ്പ് അനുബന്ധമായി ചേർക്കുന്നു.
(ബി)	ഭേദം അടങ്ങുന്ന കൺസോർഷ്യത്തിന് കരാർ നൽകാൻ മുൻ ഐ.ടി. സെക്രട്ടറി കെ -ഫോൺ കമ്പനിക്ക് നൽകിയ കത്തിന്റെ പകർപ്പ് ലഭ്യമാക്കാമോ?	(ബി)	കേരള ഫൈബർ ഒപ്റ്റിക് നെറ്റ് വർക്ക് (കെ-ഫോൺ) പദ്ധതി നടപ്പാക്കുന്നതിന്റെ ഭാഗമായി പദ്ധതിയുടെ സിസ്റ്റം ഇന്റഗ്രേറ്ററായി ഭാരത് ഇലക്ട്രോണിക്സ് ലിമിറ്റഡിന്റെ നേതൃത്വത്തിലുള്ള കൺസോർഷ്യത്തിനാണ് കരാർ നൽകിയിട്ടുള്ളത്. ഇതുമായി ബന്ധപ്പെട്ട് അന്നത്തെ ഐ.ടി. സെക്രട്ടറി, കെ-ഫോണിന്റെ നിർവഹണ ഏജൻസിയായ കേരള സ്റ്റേറ്റ് ഐ.ടി. ഇൻഫ്രാസ്ട്രക്ചർ ലിമിറ്റഡിനു നൽകിയ കുറിപ്പിന്റെ പകർപ്പ് അനുബന്ധമായി ചേർക്കുന്നു.

സെക്ഷൻ ഓഫീസർ

അനുമതി

M. SIVASANKAR, IAS
SECRETARY TO GOVERNMENT



Information Technology Department
Government Secretariat
Thiruvananthapuram-695 001

Phone { Office : 91-471-2327979
0471-2518653
Res : 0471-2356834

E-mail : osdcmo@kerala.gov.in

16-02-2019

Date.....

No.IT-B1/54/2017/ITD

NOTE

Honourable Finance Minister, in the budget speech 2017, announced Kerala Fibre Optic Network as a transformation to be a project of prime importance to the state. This project is expected to lead Kerala to a new level making it the first state in India to provide internet as a basic right to its citizens. Kerala Fibre Optic Network aims to build a state wide optical fibre network leveraging the power infrastructure of KSEBL. Subsequently, as per G.O (MS) No.10/2017/ITD dated 18-05-2017, Administrative Sanction was accorded for the implementation of Kerala Fibre Optic Network (KFON) project at an estimated cost of Rs. 1028.20 Crores (excluding taxes).

As both E&IT Dept. and Power Dept. hold shared responsibilities for the successful implementation of this complex project, Government decided to constitute a Special Purpose Vehicle (SPV) as a joint venture between KSITIL, the nodal agency under E&IT department for development of IT infrastructure in the state and KSEBL, the sole agency owning the entire power infrastructure in the state. To implement the project in a time bound manner, Government vide G.O (MS) No.10/2018/ITD dated 10-05-2018 decided to incorporate KFON Ltd with the following shareholding pattern KSITIL:KSEBL:GoK = 49:49:2.

To provide the SPV with guidance on technical and operational matters, Government vide G.O (RT) No.207/2017/ITD dated 08-09-2017 constituted an Expert Technical Committee to appraise on bid management process and providing guidance on operational and financial matters of the SPV. Government also, decided to appoint a Project Management Unit consisting of professionally competent team to bring up this technological infrastructure.

Vide letter No.KSITIL/MD/KFON/19/2163 dated 10-01-2018, Managing Director, KSITIL has informed that the tender for KFON was floated on 14 June 2018 and subsequently the financial bid was opened on 26 Dec 2019. MD, KSITIL has requested for approval of the quotation received from L1 Bidder at INR 1,628.35 Cr.(excl. of taxes).

The request is being examined in Government and final orders will be issued soon. However, the project cannot be held up any longer awaiting procedural compliances. Considering the fact that election notifications are likely to be issued shortly and that

Award of contracts can't be done once the notification is issued, an immediate decision is required. Moreover, we would need to make full use of the working season from February to May (pre-monsoon) effectively, if the project is to be completed within 18 months. The following facts are also to be considered.

1. DPR cost estimation was done in Dec 2016, while price discovery was done in Dec 2018 through an open competitive bidding.
2. All members of the L1 consortium are players with proven record of accomplishment in their respective industries. The lead bidder, M/s Bharat Electronics Limited, is a major Central Govt. PSU in the field of electronics and has executed umpteen number of high profile projects with the Defence Sector in India. M/s RailTel another Central Govt. PSU who is major Internet Service Provider in the country owning more than 40,000 Km of optical fibre cable is the consortium partner. They have extensive presence in Kerala as well. M/s SRIT maintaining the Network Operating Centre for RailTel. M/s LS Cable the one of the leaders in OPGW market across the globe are the other partners of the consortium.
3. KSITIL had clearly outlined how a cost savings of ~ INR 89 Cr. Is yielded in the long run of the project (total project cost - including the operations cost - CAPEX + OPEX for 7 years).

Since the project is of critical importance to the State and maximum work needs to be done before the onset of monsoons and since the L1 Consortium is comprised of two central PSUs primarily and the price discovery was done on a competitive manner, you are directed to proceed with the issuance of Letter of Intent to the L1 Bidder at the earliest. Detailed Government orders will be issued subsequently after examining whether the Administrative Sanction has to be revised in the first phase.

January 16, 2019
M SIVASANKAR

To

The Managing Director
Kerala State IT Infrastructure Ltd.
Thiruvananthapuram.



[Signature]
സെക്രട്ടറി ടെക്നോളജി