

15 -ാം കേരള നിയമസഭ

8 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 5576

15-03-2023 - ൽ മറുപടിയ്ക്ക്

ചീറ്റർ ഗവ: കോളേജ് സ്റ്റോർട്സ് കോംപ്ലക്സ് നിർമ്മാണം

ചോദ്യം		ഉത്തരം	
ശ്രീ മാത്യു ടി. തോമസ്		ശ്രീ വി. അബൂഹനീമാൻ (നൂനപക്ഷക്ഷേമം, കായികം, വഖഫ്, ഹജ് തീർത്ഥാടന വകുപ്പ് മന്ത്രി)	
(എ)	ചീറ്റർ ഗവ: കോളേജ് സ്റ്റോർട്സ് കോംപ്ലക്സ് നിർമ്മിക്കുന്നതിന് എത്ര തുക അനുവദിച്ചിട്ടുണ്ടെന്ന് വ്യക്തമാക്കാമോ; ഇതിന്റെ ഭരണാനുമതി ഉത്തരവിന്റെ പകർപ്പ് ലഭ്യമാക്കാമോ;	(എ)	കിഫ്ബി പദ്ധതിയിൽ ഉൾപ്പെടുത്തി നിർമ്മാണം ആരംഭിച്ച ചീറ്റർ ഗവ: കോളേജ് സ്റ്റോർട്സ് കോംപ്ലക്സ് നിർമ്മിക്കുന്നതിനായി 15.05.2017 സ.ഉ (സാധാ) നം. 95/2017/കാ.യു.വ പ്രകാരം 14.35 കോടി രൂപ അനുവദിച്ചെങ്കിലും കിഫ്ബി അനുവദിച്ച തുക 5.54 കോടി രൂപയാണ്. ഭരണാനുമതി ഉത്തരവിന്റെ പകർപ്പ് <u>അനുബന്ധമായി ചേർത്തിട്ടുണ്ട്</u>
(ബി)	പ്രസ്തുത പദ്ധതി എന്ന് പൂർത്തീകരിക്കാനാണ് ലക്ഷ്യമിട്ടിരുന്നതെന്നും ആയത് എന്ന് പൂർത്തീകരിക്കാൻ സാധിക്കുമെന്നും വിശദമാക്കാമോ;	(ബി)	പ്രസ്തുത പദ്ധതി 29.10.2019 ന് പൂർത്തീകരിക്കാനാണ് ഉദ്ദേശിച്ചിരുന്നതെങ്കിലും പദ്ധതി പ്രദേശത്തെ മരം മുറിക്കുന്നതിനുള്ള തടസ്സങ്ങൾ, മണ്ണ് കിട്ടുവാനുള്ള തടസ്സങ്ങൾ, കൊറോണ, പ്രതികൂല കാലാവസ്ഥ, നിർവ്വഹണ ഏജൻസിയായ കിറ്റ്കോയുടെയും കോൺട്രാക്ടറുടെയും ഭാഗത്തു നിന്നും വന്ന വീഴ്ച എന്നിവ കാരണം പദ്ധതി പൂർത്തീകരിക്കുന്നതിന് താമസം നേരിട്ടിട്ടുണ്ട്. 2023 ജൂൺ മാസത്തോടു കൂടി പദ്ധതി പൂർത്തീകരിക്കുവാൻ സാധിക്കും എന്നും നിർവ്വഹണ ഏജൻസിയായ കിറ്റ്കോ അറിയിച്ചിട്ടുണ്ട്.
(സി)	പദ്ധതി നടത്തിപ്പിൽ കാലതാമസം ഉണ്ടായിട്ടുണ്ടെങ്കിൽ ആയതിനുള്ള കാരണം വ്യക്തമാക്കാമോ;	(സി)	പ്രസ്തുത പദ്ധതി 29.10.2019 ന് പൂർത്തീകരിക്കാനാണ് ഉദ്ദേശിച്ചിരുന്നതെങ്കിലും പദ്ധതി പ്രദേശത്തെ മരം മുറിക്കുന്നതിനുള്ള തടസ്സങ്ങൾ, മണ്ണ് കിട്ടുവാനുള്ള തടസ്സങ്ങൾ, കൊറോണ, പ്രതികൂല കാലാവസ്ഥ, നിർവ്വഹണ ഏജൻസിയായ കിറ്റ്കോയുടെയും കോൺട്രാക്ടറുടെയും ഭാഗത്തു നിന്നും വന്ന വീഴ്ച എന്നിവ കാരണം പദ്ധതി പൂർത്തീകരിക്കുന്നതിന് താമസം നേരിട്ടിട്ടുണ്ട്. 2023 ജൂൺ മാസത്തോടു കൂടി പദ്ധതി പൂർത്തീകരിക്കുവാൻ സാധിക്കും എന്നും

		<p>നിർവ്വഹണ ഏജൻസിയായ കിറ്റ്കോ അറിയിച്ചിട്ടുണ്ട്.</p>
(ഡി)	<p>പ്രസ്തുത പ്രവൃത്തി അടിയന്തര പ്രാധാന്യത്തോടെ പൂർത്തിയാക്കാൻ വേണ്ട നടപടികൾ സ്വീകരിക്കുമോ; വിശദമാക്കാമോ?</p>	<p>(ഡി) പ്രസ്തുത പദ്ധതി 29.10.2019 ന് പൂർത്തീകരിക്കാനാണ് ഉദ്ദേശിച്ചിരുന്നതെങ്കിലും പദ്ധതി പ്രദേശത്തെ മരം മുറിക്കുന്നതിനുള്ള തടസ്സങ്ങൾ, മണ്ണ് കിട്ടുവാനുള്ള തടസ്സങ്ങൾ, കൊറോണ, പ്രതികൂല കാലാവസ്ഥ, നിർവ്വഹണ ഏജൻസിയായ കിറ്റ്കോയുടെയും കോൺട്രാക്ടറുടെയും ഭാഗത്തു നിന്നും വന്ന വീഴ്ച എന്നിവ കാരണം പദ്ധതി പൂർത്തീകരിക്കുന്നതിന് താമസം നേരിട്ടിട്ടുണ്ട്. 2023 ജൂൺ മാസത്തോടു കൂടി പദ്ധതി പൂർത്തീകരിക്കുവാൻ സാധിക്കും എന്നും നിർവ്വഹണ ഏജൻസിയായ കിറ്റ്കോ അറിയിച്ചിട്ടുണ്ട്.</p>

സെക്ഷൻ ഓഫീസർ

1/2024/ord.mwo



GOVERNMENT OF KERALA
Abstract

Sports & Youth Affairs Department-Kerala Infrastructure Investment Fund Board (KIIFB)-Development of various stadiums-Administrative Sanction and revised Administrative Sanction accorded-Orders issued

SPORTS & YOUTH AFFAIRS (A) DEPARTMENT

G.O.(Rt)No.95/2017/S&YA

Dated, Thiruvananthapuram, 15.05.2017

- Read:- 1. G.O.(Rt)No.33/2017/S&YA, dated 13.02.2017
2. Letter No.A2-783/17 dated 06.03.2017 of the Director, Sports & Youth Affairs, Thiruvananthapuram

ORDER

As per the Government Order read above, Administrative Sanction was issued for inclusion of various projects for an estimated amount of Rs.450 crores under Kerala Infrastructure Investment Fund Board (KIIFB).

2) The Director, Sports & Youth Affairs as per letter read as 2nd paper above has reported that 'on the finalization of the Detailed Project Report and the estimate, there have been variations in the estimate amount'. Hence he has requested to accord Revised Administrative Sanction for the following projects for the financial year 2017-18. He has also requested to issue Administrative Sanction in respect of Pallippuram Engineering College Ground, Aroor for Rs.16.83 crores.

3) Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the following projects:

Sl. No.	Projects	Revised Amount sanctioned (Rs.Crores)
I. Development of Indoor Stadiums cum Sports Complex		
1	I.M.Vijayan Indoor Stadium and Sports Complex at Thrissur (Laloor)	70.56

2	Jimmy George Indoor Stadium and Sports Complex at Kannur (Mundayad)	48.18
3	Susan Mable Thomas Indoor Stadium and Sports Complex (Chingavanam)	38.19
4	Wayanad C.K.Omkarahadhan Indoor Stadium	42.19
	Sub total	199.12

II	Play fields in Panchayat/Municipalities etc	
1	Volley Ball Academy, Naduvannoor	10.63
2	Chittoor Govt. College Sports Complex	14.35
3	Thirumittacode Chathannoor HSS & Edappal Govt. HSS	15.69
4	Preethikulangara School Stadium & Alappuzha EMS Stadium	14.17
5	Iymanam Panchayat Stadium & Attingal Sreepadam Stadium	11.54
6	Kannur Jawahar Stadium	11.10
7	Adoor Municipal Stadium	13.32
8	Wayanad District Stadium	18.73
9	Neeleswaram EMS Stadium	20.76
10	Nilambur Mini Stadium	17.26
	Sub total	147.55
III	Projects for Sports Infrastructure announced in the Reply budget speech 2016-17	
1	V.R.Krishna Iyer Stadium, Thalassery	13.20
2	Ponnani Nilatheeram Aquatic Sports Complex	12.77
3	Koduman Stadium	15.86
4	Thancoor Stadium	19.14
	Sub total	60.97
	Grand total	407.64

4) Also, Government are pleased to accord Administrative Sanction for the Development of Palliipuram Engineering College Ground, Aroor for an estimated cost of 16.83 Crore (Rupees Sixteen Crore Eighty Three Lakh only) under Kerala Infrastructure Investment Fund Board.

(By Order of the Governor)

Dr.B.ASHOK

SECRETARY TO GOVT.

To

The Chief Executive Officer, Kerala Infrastructure Investment Fund Board
(KIIFB), Vazhuthacaud, Thiruvananthapuram

The Director, Sports & Youth Affairs, Thiruvananthapuram

The Secretary, Kerala State Sports Council, Thiruvananthapuram


The Principal Accountant General (A&E)/(Audit), Thiruvananthapuram

Finance Department


The Information Officer, Web & New Media (I&PRD)

Stock File/Office Copy

Approved for issue



Section Officer



സെക്ഷൻ ഓഫീസർ