

**15 -ാം കേരള നിയമസഭ**

**8 -ാം സമ്മേളനം**

**നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 6018**

**17-03-2023 - ൽ മറുപടിയ്ക്ക്**

**ഒടേരി പൊയിൽ വാട്ടർ ഷെഡ് പദ്ധതി**

ചോദ്യം		ഉത്തരം	
<b>ശ്രീ. കെ.പി.കുഞ്ഞമ്മദ് കുട്ടി മാസ്റ്റർ</b>		<b>ശ്രീ കെ എൻ ബാലഗോപാൽ (ധനകാര്യ വകുപ്പ് മന്ത്രി)</b>	
(എ)	<p>കോഴിക്കോട് ജില്ലയിൽ റൂറൽ ഇൻഫ്രാസ്ട്രക്ചർ ഡെവലപ്മെന്റ് ഫണ്ട് (ആർ.ഐ.ഡി.എഫ്) XXII പദ്ധതി വഴി നടപ്പിലാക്കുന്ന ഒടേരി പൊയിൽ വാട്ടർ ഷെഡ് പദ്ധതിയിൽ നിരക്കുകൾ നിശ്ചയിച്ചിരിക്കുന്നത് ഏത് ഷെഡ്യൂൾ ഓഫ് റേറ്റ് പ്രകാരമാണ് എന്നത് അറിയിക്കാമോ;</p>	(എ)	<p>കോഴിക്കോട് ജില്ലയിൽ RIDF XXII പദ്ധതി വഴി നടപ്പിലാക്കുന്ന ഒടേരി പൊയിൽ പദ്ധതിക്ക് <b>GO(Rt)No.987/2016/AGRI dated 25.11.2016 ഉത്തരവ് പ്രകാരം(പകർപ്പ് ഉള്ളടക്കം) ഭരണാനുമതി ലഭിച്ചതാണ്. പദ്ധതി നിർവ്വഹണത്തിലെ കാലതാമസം കാരണം 10.02.2023 തീയതിയിലെ G.O(Rt)No. 136/2023/AGRI (പകർപ്പ് ഉള്ളടക്കം) പ്രകാരം ടി പദ്ധതിക്ക് DSoR 2018 ബാധകമാക്കി സർക്കാർ ഉത്തരവ് ആകുകയും ആയത് പ്രകാരം പദ്ധതി നിർവ്വഹണം നടന്നു വരികയും ചെയ്യുന്നു.</b></p>
(ബി)	<p>പ്രസ്തുത പദ്ധതിക്ക് അനുവദിച്ച കാലാവധിക്കുള്ളിൽ രണ്ട് പ്രളയവും കൊറോണയും വന്ന സാഹചര്യത്തിൽ പ്രവൃത്തി കാലാവധി നീണ്ടു പോയതിനാൽ നിരക്ക് പുതുക്കി നിശ്ചയിക്കുന്നതിനും കാലാവധി 2024 മാർച്ച് വരെ നീട്ടി കിട്ടുന്നതിനും വേണ്ടി കൺവീനർ കെ.കെ.നാണു ബഹു.കൃഷി വകുപ്പ് മന്ത്രിക്ക് സമർപ്പിച്ച അപേക്ഷയിന്മേൽ <b>(പകർപ്പ് ഉള്ളടക്കം) ഭരണവകുപ്പ് അനുദ്യോഗിക ഫയൽ നം.2331917/Agri-IFA2/12/2023 – Agri പ്രകാരം</b> ധനവകുപ്പിന്റെ അഭിപ്രായം ആരായുകയും ആയത് ധനവകുപ്പിന്റെ 2046420/NC-A3/4/2023-Fin നമ്പർ ഫയലിൽ പരിശോധിക്കുകയും ചെയ്തിട്ടുണ്ട്.</p>	(ബി)	<p>പ്രസ്തുത പദ്ധതിക്ക് അനുവദിച്ച കാലാവധിക്കുള്ളിൽ രണ്ട് പ്രളയവും കൊറോണയും വന്ന സാഹചര്യത്തിൽ പ്രവൃത്തി കാലാവധി നീണ്ടു പോയതിനാൽ നിരക്ക് പുതുക്കി നിശ്ചയിക്കുന്നതിനും കാലാവധി 2024 മാർച്ച് വരെ നീട്ടി കിട്ടുന്നതിനും വേണ്ടി കൺവീനർ കെ.കെ.നാണു ബഹു.കൃഷി വകുപ്പ് മന്ത്രിക്ക് സമർപ്പിച്ച അപേക്ഷയിന്മേൽ <b>(പകർപ്പ് ഉള്ളടക്കം) ഭരണവകുപ്പ് അനുദ്യോഗിക ഫയൽ നം.2331917/Agri-IFA2/12/2023 – Agri പ്രകാരം</b> ധനവകുപ്പിന്റെ അഭിപ്രായം ആരായുകയും ആയത് ധനവകുപ്പിന്റെ 2046420/NC-A3/4/2023-Fin നമ്പർ ഫയലിൽ പരിശോധിക്കുകയും ചെയ്തിട്ടുണ്ട്.</p>
(സി)	<p>നിരക്ക് പുതുക്കി നിശ്ചയിക്കുന്നതിനും കാലാവധി ദീർഘിപ്പിക്കുന്നതിനും തീരുമാനം എടുത്തിട്ടുണ്ടോയെന്ന് വ്യക്തമാക്കുമോ?</p>	(സി)	<p><b>10.02.2023 ലെ G.O(Rt)No. 136/2023/AGRI ഉത്തരവ് പ്രകാരം(പകർപ്പ് ഉള്ളടക്കം) മേൽ പദ്ധതിയുടെ നിരക്ക് DSoR 2018 ആയി പുതുക്കി നിശ്ചയിച്ചിട്ടുണ്ട്. നബാർഡ് പ്രവൃത്തികളുടെ കാലാവധി തീരുമാനിക്കുന്നതിനുള്ള അധികാരം നബാർഡിനു മാത്രമാണുള്ളത്. നബാർഡിന്റെ 07/04/2022 ലെ NB(Kerala)/SPD/2273/RIDF-40(A)/2022-23 നമ്പർ കത്ത് പ്രകാരം(പകർപ്പ് ഉള്ളടക്കം) ട്രാഞ്ചെ XXII-ൽ അംഗീകാരം നൽകിയ പ്രവൃത്തികൾ പൂർത്തീകരിക്കുന്നതിനുള്ള അവസാന</b></p>

തീയതി 31/3/2023 ഉം ബില്ലുകൾ  
സമർപ്പിക്കുന്നതിനുള്ള അവസാന തീയതി  
30/06/2023 ഉം ആണ്.

സെക്ഷൻ ഓഫീസർ





NC A  
✓

GOVERNMENT OF KERALA  
Abstract

Agriculture Department - NABARD-RIDF XXII-Projects of Soil Survey and Soil Conservation Department - Administrative Sanction accorded - Orders issued.

AGRICULTURE (IFA) DEPARTMENT

G.O(Rt) No. 987/2016/AGRI Dated, Thiruvananthapuram, 25-11-2016  
Read:- Letter No.NB(Kerala) SPD/2972/RIDF-XXII/2016-17 dated 07-11-2016  
from NABARD.

ORDER

As per letter read above NABARD has sanctioned 31 numbers of watershed projects submitted by Soil Survey and Soil Conservation Department for a total financial outlay of Rs. 4961.47 lakh (Forty nine crore sixty one lakh and forty seven thousand only) out of which NABARD loan amounts to Rs.4713.42 lakh (Forty seven crore Thirteen lakh and forty two Thousand only) and Government of Kerala share amounts to Rs.248.05 lakh (Two crore forty eight lakh and five thousand only).

Government have examined the matter in detail and are pleased to accord administrative sanction for the 31 projects to be implemented by Soil Survey and Soil Conservation Department for a total financial out lay of Rs. 4961.47 lakh (Forty nine crore sixty one lakh and forty seven thousand only). The details of the projects are appended to this order.

The Director of Soil Survey and Soil Conservation Department will furnish progress report of each work before 10<sup>th</sup> of every succeeding month to Government. Terms and conditions of NABARD RIDF XXII scheme is applicable for implementation of these projects.

By Order of the Governor,  
SAJU.S,  
DEPUTY SECRETARY

To

The Soil Survey and Soil Conservation Department ,  
Thiruvananthapuram  
The Chief General Manager, NABARD, Thiruvananthapuram (with C/L)  
The Principal Accountant General (Audit)/(A&E) Kerala,  
Thiruvananthapuram

✓ The Finance (NC-A) Department  
(vide U.O.No.809214/NC-A1/2016/Fin. Dated.07/09/16)  
I & PRD (Web and New media)  
Stock File/Office copy

Copy to: Private Secretary to Minister (Agriculture)  
Personal Secretary to APC and Principal Secretary, Agriculture  
Department

Forwarded/By Order

Section Officer



**ANNEXURE**

Name of project	District	Total Financial Outlay (Rs. in lakh)	Amount of RIDF Loan (Rs. in lakh)
1 Drainage and Flood protection in Pondothukari padasekharam	Alappuzha	123.00	116.85
2 Drainage and Flood protection in Anjootam padasekharam	Alappuzha	149.03	141.58
3 Drainage and Flood protection in Ponga Pooppally Kayal padasekharam	Alappuzha	234.24	222.53
4 Drainage and Flood protection in Poonamvelithodu padasekharam	Alappuzha	105.00	99.75
5 Ayapara watershed	Ernakulam	124.00	117.80
6 Anavilasam chappath watershed	Idukki	169.00	160.55
7 Keerikkara watershed	Idukki	234.00	222.30
8 Balagram watershed	Idukki	162.00	153.90
9 Thalakkulam watershed	Idukki	123.00	116.85
10 Pasumal watershed	Idukki	130.00	123.50
11 Purakkayam watershed	Idukki	233.00	221.35
12 Heroor Chinnamogaru watershed	Kasargode	60.00	57.00
13 Mukkottychal watershed	Kasargode	110.00	104.50
14 Pampuram watershed	Kollam	150.00	142.50
15 Neettayam Archal watershed	Kollam	99.50	94.53
16 Thuravoor Chunkathara watershed	Kollam	100.00	95.00
17 Bhajanamadam Irunutty watershed	Kollam	225.00	213.75
18 Drainage and Flood protection works in Anakkuzhy Chamundimoolathodu padasekharam	Kollam	65.00	61.75
19 Drainage and Flood protection works in Vechoor padasekharam	Kottayam	300.00	285.00
20 Mylathadi watershed	Kottayam	136.00	129.20
21 Oderipoil watershed	Kozhikkode	250.00	237.50
22 Ponnirrkumpara watershed	Pathanamthitta	211.00	200.45
23 Chilambrathodu watershed	Trivandrum	98.00	93.10
24 Meenampalli thodu watershed	Trivandrum	95.00	90.25
25 Drainage and Flood protection works in Tharatta Madavanathodu watershed	Trivandrum	282.50	268.38
26 Valiyavayal watershed	Trivandrum	160.00	152.00
27 Kunnamthodu watershed	Thrissur	125.00	118.75



28	Kallurthura watershed (Thoombumurithode)	Thrissur	112.90	107.26
29	Pakavath watershed	Thrissur	218.50	207.58
30	Drainage protection and Flood control system Poopathy, Vanthodu	Thrissur	76.80	72.96
31	Infrastructure development in Vilvattom- Nettussery, Veeyoor, Vilvattom Cheroor Padasekharam	Thrissur	300.00	285.00
		<b>Total</b>	<b>4961.47</b>	<b>4713.42</b>

*mg*  
Section Officer





**GOVERNMENT OF KERALA**

**Abstract**

Agriculture Department - Department of Soil Survey & Soil Conservation - Applying revision of rate to DSoR 2018 in works under RIDF, RKI and NIDA - Sanction accorded - Orders issued.

**AGRICULTURE (IFA) DEPARTMENT**

G.O.(Rt)No.136/2023/AGRI

Dated, Thiruvananthapuram, 10-02-2023

- Read:-
1. G.O(Rt)No.987/2016/Agri dated 25.11.2016.
  2. G.O(Rt)No.845/2019/Agri dated 05.09.2019.
  3. G.O(Rt)No.24/2020/Agri dated 10.01.2020.
  4. G.O(Rt)No.28/2020/Agri dated 14.01.2020.
  5. G.O(Ms)No.73/2020/Agri dated 14.09.2020.
  6. G.O(Ms)No.19/2021/Agri dated 05.02.2021.
  7. G.O(Rt)No.1026/2021/Agri dated 16.12.2021.<sup>5</sup>
  8. G.O(Rt)No.161/2021/Fin dated 02.12.2021.
  9. Lr.No.PG(4)7017/2022 dated 23.11.2022 of the Director, Department of Soil Survey & Soil Conservation, Thiruvananthapuram.

**ORDER**

As per the Government Orders read as 1st to 7th papers above, Administrative Sanction and revised Administrative Sanction were accorded to the Department of Soil Survey & Soil Conservation for implementing various projects under NABARD RIDF, RKI and NIDA respectively.

2. The Director, Department of Soil Survey & Soil Conservation, as per te letter read as 9th paper above, has reported that 63 works under RIDF XX, XXV, RKI and NIDA are stuck for want of revision of rate to DSoR 2018. It is also reported that the department undertakes works in individual farmers fields through Beneficiary Committee/Beneficiaries and drainage lines works through tender mode. The proposal submitted for consideration are fresh works, which are being undertaken as phase II activities, for which work order has not been issued. The projects have been conceived to be implemented in phase II, for



which no additional financial commitment is involved, as the projects are to be executed confining to the Administrative Sanction amount. The works proposed as per the DSoR 2018, would enable the Department to absorb funds and avoid instance of fund lapse. Hence, the Director has requested permission to apply DSoR 2018 in these works as per the Government Order read as 8th paper above.

3) Government have examined the matter in detail and are pleased to accord sanction to the Director, Department of Soil Survey & Soil Conservation to adopt DSoR 2018 for new works in the proposal, subject to the condition that there will not be any additional financial commitment for taking up the full scope of work envisaged in the Administrative Sanction.

(By order of the Governor)

DR B ASHOK I A S

PRINCIPAL SECRETARY & APC

To:

The Director, Department of Soil Survey & Soil Conservation, Thiruvananthapuram.

The Accountant General (Audit)/(A&E), Kerala, Thiruvananthapuram.

The Finance Department (Vide U.O(N)No.2284544/Agri-B1/534/2022-FIN dated 04.02.2023)

The Information and Public Relations (Web & New Media) Department.

Stock File/Office Copy (File No.Agri-IFA2/200/2022-Agri)

Forwarded /By order

Signed by

Manesh C M

Date: 13-02-2023 12:18:25

Section Officer



E-6755671/2022/MIN



No. 4096 / IN / (AGRI) / 22

കേരളം  
കേരളത്തിലെ സർക്കാർ കമ്മിറ്റി (R.I.P.P)  
സംസ്ഥാന നാണയ (കേരളീയർ)  
സംസ്ഥാന പാലാറ്റ്  
കേരളീയർ  
8547463168

സുപ്രീംകോർട്ട്  
ശ്രീ. പി. വേലായുധൻ  
ബഹു. ഭരണഘടനാ സമിതി സീനിയർ  
മെമ്പർമാർക്ക് അയച്ചു കൊടുക്കുന്ന

വിഷയം: കേരളത്തിലെ സർക്കാർ കമ്മിറ്റി  
നാണയത്തിൽ നടപ്പാക്കിയ പുതിയ  
പരിഷ്കരണം

സർ,  
കേരളീയർ കമ്മിറ്റിയുടെ തീരുമാനം  
സംസ്ഥാന നാണയത്തിലെ കേരളീയർ സർക്കാർ കമ്മിറ്റി  
പ്രകാരം നന്നായി നടപ്പാക്കിയത് നന്ദി. സർക്കാർ  
കമ്മിറ്റി പ്രകാരം ഒരു പ്രത്യേകമായ കമ്മിറ്റി  
ഈ പദ്ധതി നടപ്പാക്കുക, കേരളീയർ ഉദ്യോഗസ്ഥർ  
കമ്മിറ്റിയിൽ ഉൾപ്പെടുത്തുകയും കാരണം നൽകി  
നടപ്പാക്കുകയും ചെയ്യുന്നതിൽ മനോഹരമായ സഹായം നൽകി.

1969

ADPS  
16/11

ഡയറക്ടർ - SS & SC  
പരിഷ്കരണ ഉപദേശ സമിതിയിൽ

Handwritten signature in blue ink.

കേരളീയർ സർക്കാർ കമ്മിറ്റി





2016 ലെ റേറ്റിലാൽ പ്രവർത്തി നടത്തിയിരുന്നത് പ്രവർത്തിപ്പിച്ച്. അതിലൂടെയും സെലിം സിദ്ധൻ നായര്മിത്രം നിലയും കൂടിയും ക്രമീകരിച്ചിട്ടുണ്ട്. വർഷം പൂർത്തിയാക്കിയ ഉടൻ തന്നെ പ്രവർത്തി മൂന്നാഴ്ച കൊണ്ട് പൂർത്തിയാക്കി അടയ്ക്കണം. കൂടാതെ പ്രവർത്തിയുടെ നടത്തിപ്പിനാവശ്യമായ ഉപകരണങ്ങൾ അടയ്ക്കുന്ന പ്രവർത്തനങ്ങൾ സെലിം സിദ്ധൻ നായര്മിത്രം നടത്തിക്കൊടുക്കേണ്ടതുണ്ട്. ഇവയെല്ലാം സാധ്യമാകാതെ നിലനിൽക്കുന്നത്. ഈ ഒരു സന്ദർഭത്തിൽ പരിഹാര ആവശ്യപക്ഷം 1 കോടിയുടെ രൂപ ഈ പ്രദേശത്തിൽ നൽകണം.

പ്രവർത്തിയുടെ നടപ്പിൽ ഉള്ളിൽ മൂന്നാഴ്ച കൊണ്ട് പൂർത്തിയാക്കുന്നതിൽ പേരിൽ 2016 ലെ റേറ്റ് വാരി പൂർത്തിയാക്കേണ്ട അനുമതികളും, ക്രമീകരണ കാര്യങ്ങൾ കാര്യമായി വർഷം കൂടി വർദ്ധിപ്പിച്ച് തരികയും ചെയ്യുന്നതിൽ ആവശ്യമായിട്ടുള്ള നടപടികൾ സ്വീകരിച്ച് നൽകാൻ പേരിൽ വണക്കമായി അപേക്ഷിക്കുന്നു.

എൻ  
 ഐ.ആ.നാണു  
 (അംഗീകർ)





NB (Kerala) / SPD/2273 /RIDF-40(A) /2022-23  
07 October 2022

The Additional Chief Secretary (Finance)  
Finance Department  
Government of Kerala  
Secretariat  
Thiruvananthapuram

Dear Sir

**RIDF – Closure of Tranche XXI and Extension of Tranche XXII**

We inform that the Tranche XXI stands closed as on 30 September 2022 and expenditure incurred till 30 September 2022 in respect of projects sanctioned under the said tranche will be considered for reimbursement, upto 31 December 2022.

2. It may also be noted that, the phasing of projects sanctioned under Tranche XXII is extended upto 31 March 2023 and the reimbursement of expenditure incurred in respect of the projects sanctioned under the said tranche will be allowed upto 30 June 2023.

3. In view of the above, we request you to please advise the implementing departments to expedite the process of implementation in the projects sanctioned under Tranche XXII as also to ensure submission of reimbursement claims pertaining to the tranches XXI and XXII, well within the respective cut-off dates.

Yours faithfully

(Lahu P N Kutty)  
Deputy General Manager

राष्ट्रीय कृषि और ग्रामीण विकास बैंक  
National Bank for Agriculture and Rural Development

केरल क्षेत्रीय कार्यालय, गुप्तेन रोड, स्टेट्स, थिरुवनन्तपुरम - 695 001 फोन: (0471) 2701600/2701700 फ़ैक्स: (0471) 2324358 ई-मेल: trivandrum@nabard.org वेबसाइट: www.nabard.org  
Kerala Regional Office, Puthen Road, State, Thiruvananthapuram - 695 001 Telephone: (0471) 2701600/2701700 Fax: (0471) 2324358 e-mail: trivandrum@nabard.org website: www.nabard.org





**GOVERNMENT OF KERALA**

**Abstract**

Agriculture Department - Department of Soil Survey & Soil Conservation - Applying revision of rate to DSoR 2018 in works under RIDF, RKI and NIDA - Sanction accorded - Orders issued.

**AGRICULTURE (IFA) DEPARTMENT**

G.O.(Rt)No.136/2023/AGRI

Dated, Thiruvananthapuram, 10-02-2023

- Read:-
1. G.O(Rt)No.987/2016/Agri dated 25.11.2016.
  2. G.O(Rt)No.845/2019/Agri dated 05.09.2019.
  3. G.O(Rt)No.24/2020/Agri dated 10.01.2020.
  4. G.O(Rt)No.28/2020/Agri dated 14.01.2020.
  5. G.O(Ms)No.73/2020/Agri dated 14.09.2020.
  6. G.O(Ms)No.19/2021/Agri dated 05.02.2021.
  7. G.O(Rt)No.1026/2021/Agri dated 16.12.2021.
  8. G.O(Rt)No.161/2021/Fin dated 02.12.2021.
  9. Lr.No.PG(4)7017/2022 dated 23.11.2022 of the Director, Department of Soil Survey & Soil Conservation, Thiruvananthapuram.

**ORDER**

As per the Government Orders read as 1st to 7th papers above, Administrative Sanction and revised Administrative Sanction were accorded to the Department of Soil Survey & Soil Conservation for implementing various projects under NABARD RIDF, RKI and NIDA respectively.

2. The Director, Department of Soil Survey & Soil Conservation, as per the letter read as 9th paper above, has reported that 63 works under RIDF XX, XXV, RKI and NIDA are stuck for want of revision of rate to DSoR 2018. It is also reported that the department undertakes works in individual farmers fields through Beneficiary Committee/Beneficiaries and drainage lines works through tender mode. The proposal submitted for consideration are fresh works, which are being undertaken as phase II activities, for which work order has not been issued. The projects have been conceived to be implemented in phase II, for



which no additional financial commitment is involved, as the projects are to be executed confining to the Administrative Sanction amount. The works proposed as per the DSoR 2018, would enable the Department to absorb funds and avoid instance of fund lapse. Hence, the Director has requested permission to apply DSoR 2018 in these works as per the Government Order read as 8th paper above.

3) Government have examined the matter in detail and are pleased to accord sanction to the Director, Department of Soil Survey & Soil Conservation to adopt DSoR 2018 for new works in the proposal, subject to the condition that there will not be any additional financial commitment for taking up the full scope of work envisaged in the Administrative Sanction.

(By order of the Governor)

DR B ASHOK I A S

PRINCIPAL SECRETARY & APC

To:

The Director, Department of Soil Survey & Soil Conservation, Thiruvananthapuram.

The Accountant General (Audit)/(A&E), Kerala, Thiruvananthapuram.

The Finance Department (Vide U.O(N)No.2284544/Agri-B1/534/2022-FIN dated 04.02.2023)

The Information and Public Relations (Web & New Media) Department.

Stock File/Office Copy (File No.Agri-IFA2/200/2022-Agri)

Forwarded /By order

Signed by

Manesh C M

Date: 13-02-2023 12:18:25

Section Officer