

15 -ാം കേരള നിയമസഭ

13 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 2360

04-03-2025 - ൽ മറുപടിയ്ക്ക്

കാഞ്ഞങ്ങാട് മണ്ഡലത്തിലെ കിഫ്ബി പദ്ധതികൾ


ചോദ്യം		ഉത്തരം	
ശ്രീ ഇ ചന്ദ്രശേഖരൻ		ശ്രീ കെ എൻ ബാലഗോപാൽ (ധനകാര്യ വകുപ്പ് മന്ത്രി)	
(എ)	കാഞ്ഞങ്ങാട് മണ്ഡലത്തിൽ കിഫ്ബി അംഗീകാരം നൽകിയിട്ടുള്ളതും എന്നാൽ നാളിതുവരെ ആരംഭിക്കാത്തതുമായ പദ്ധതികൾ ഏതെല്ലാമാണെന്ന് അറിയിക്കാമോ;	(എ)	കാഞ്ഞങ്ങാട് മണ്ഡലത്തിൽ കിഫ്ബി അംഗീകാരം നൽകിയിട്ടുള്ളതും എന്നാൽ നാളിതുവരെ ആരംഭിക്കാത്തതുമായ പദ്ധതികളുടെ വിവരങ്ങളും, പ്രസ്തുത പദ്ധതികളുടെ നിലവിലെ സ്ഥിതിയും പദ്ധതി ആരംഭിക്കുന്നതിനായി നിലവിൽ സ്വീകരിച്ചിരിക്കുന്ന നടപടികളും അനുബന്ധമായി ചേർക്കുന്നു.
(ബി)	പ്രസ്തുത പദ്ധതികൾ ആരംഭിക്കുന്നതിനായി എന്തെല്ലാം നടപടികൾ സ്വീകരിച്ചിട്ടുണ്ടെന്നും ഓരോ പദ്ധതികളുടെയും നിലവിലെ സ്ഥിതി എന്താണെന്നും വിശദമാക്കാമോ?	(ബി)	കാഞ്ഞങ്ങാട് മണ്ഡലത്തിൽ കിഫ്ബി അംഗീകാരം നൽകിയിട്ടുള്ളതും എന്നാൽ നാളിതുവരെ ആരംഭിക്കാത്തതുമായ പദ്ധതികളുടെ വിവരങ്ങളും, പ്രസ്തുത പദ്ധതികളുടെ നിലവിലെ സ്ഥിതിയും പദ്ധതി ആരംഭിക്കുന്നതിനായി നിലവിൽ സ്വീകരിച്ചിരിക്കുന്ന നടപടികളും അനുബന്ധമായി ചേർക്കുന്നു.

സെക്ഷൻ ഓഫീസർ

2360

അനുബന്ധം

KIIFB Projects under Kanhangad LAC						
Sl. No	Project Code	Sub Project Name	Project Outlay (Rs. In Crore)	SPV Name	Work Status	Current Status
1	CIN002-06	Land Acquisition for the development of Neeleswaram - Bekal stretch of West Coast Canal	₹ 178.15	KWIL	KIIFB Approved	6(1) notofication issued on 03.06.2023. Revised alignment sketch and revenue (B) order are required.
2	FSH003-11	STRENGTHENING OF FISH MARKETING INFRASTRUCTUREIN FIVE DISTRICTS OF THE STATE Kanhangad Fish Market	₹ 3.01	KSCADC	KIIFB Approved	Land issue. Site for construction to be finalised.
3	GED003-20	Kasaragod Cluster - 20 GHSS Hosdurg	₹ 0.98	KILA	KIIFB Approved	FS issued on 30/10/2020 . Initial coverage issue is now resolved. Proposal finalized by School authorities. Soil test to be carried out.
4	GED003-21	Kasaragod Cluster - 21 GHS Balal	₹ 1.30	KILA	PED approved	PED approved on 18-12-2024. To be tendered.
5	GED003-21	Kasaragod Cluster - 21 GHSS Thayannur	₹ 1.30	KILA	PED stage	PED returned to SPV on 15-02-2025
6	GED003-21	Kasaragod Cluster - 21 GFHS Kanhangad	₹ 1.00	KILA	KIIFB Approved	Coverage issue solved. Proposal finalized. TS accorded by KILA. CRZ clearence to be obtained.
7	GED006-05	Kasaragod Cluster 1 G.H.S.S Parappa	₹ 3.83	KILA	Agreement Executed	Work was intially terminated with risk and cost due to contractor delay. Then work was retendered and agreement executed on 23.01.25. LSGD officials informed that, site will be handed over by next week.
8	PWD011-08	Construction of ROB in lieu of LC 273 between Railway KM 815/200-300 at Kushal Nagar in Kasaragod	₹ 34.71	RBDCK	KIIFB Approved	GAD approved by Railways 19.12.2023. 4(1) notification published on 12.02.2025. SIA study is under progress.


ACCOUNTS OFFICER