

15 -ാം കേരള നിയമസഭ

13 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 3052

11-03-2025 - ൽ മറുപടിയ്ക്ക്

വള്ളിക്കുന്ന് മണ്ഡലത്തിലെ പൊതുമരാമത്ത് പ്രവൃത്തികൾ

ചോദ്യം		ഉത്തരം	
ശ്രീ. പി. അബ്ദുൽ ഹമീദ്		ശ്രീ. പി.എ. മുഹമ്മദ് റിയാസ് (പൊതുമരാമത്ത്-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)	
(എ)	നിലവിലെ സർക്കാർ അധികാരത്തിൽ വന്നശേഷം വള്ളിക്കുന്ന് മണ്ഡലത്തിൽ പൊതുമരാമത്ത് വകുപ്പ് ഭരണാനുമതി നൽകിയ പ്രവൃത്തികളുടെ വിശദാംശം വിഭാഗങ്ങൾ തിരിച്ച് നൽകാമോ;	(എ)	നിരത്തുകൾ വിഭാഗം അനുബന്ധം 1 ആയി ചേർക്കുന്നു. കെട്ടിട വിഭാഗം അനുബന്ധം 2 ആയി ചേർക്കുന്നു. നിരത്ത് പരിപാലന വിഭാഗം അനുബന്ധം 3 ആയി ചേർക്കുന്നു. പാലങ്ങൾ വിഭാഗം ഈ സർക്കാർ അധികാരത്തിൽ വന്നശേഷം പൊതുമരാമത്ത് വകുപ്പ് പാലങ്ങൾ വിഭാഗത്തിൻറെ അധീനതയിലുള്ള പ്രവൃത്തികളുടെ വിശദാംശങ്ങൾ ചുവടെ ചേർക്കുന്നു. 1. ഇരുമ്പോത്തിങ്ങൽ പാലം redecking -25 ലക്ഷം 2. ചാലിക്കൽ തോടിനു കുറുകെ ഇരുമ്പോത്തിങ്ങൽ പാലം നിർമ്മാണം - 493 ലക്ഷം 3. മുന്നമ്പത്തുകടവ് പാലം നിർമ്മാണം -531 ലക്ഷം 4. പുല്ലിക്കടവ് പാലം കൾവർട്ട്, നിർമ്മാണം - 30 ലക്ഷം 5. കാര്യട്ടുകടവ് പാലം സംരക്ഷണ ഭിത്തി നിർമ്മാണം - 47 ലക്ഷം 6. ഇരുമ്പോത്തിങ്ങൽ കടവ് പാലം മണ്ണ് പര്യവേഷണ പ്രവൃത്തി - 9.50 ലക്ഷം 7. മുന്നമ്പത്തുകടവ് പാലം മണ്ണ് പര്യവേഷണ പ്രവൃത്തി - 8 ലക്ഷം <u>നിലവിൽ ചെയ്തു വരുന്നത്</u>

		1. പുല്ലിക്കടവ് പാലം കൾവർട്ട്, ഡ്രെയിനേജ് നിർമ്മാണം - 30 ലക്ഷം 2. ഇരുമ്പോത്തിങ്ങൽ കടവ് പാലം മണ്ണ് പര്യവേഷണ പ്രവൃത്തി - 9.50 ലക്ഷം <u>പൂർത്തിയായത്</u> 1. ഇരുമ്പോത്തിങ്ങൽ പാലം redecking -25 ലക്ഷം 2. മുന്നമ്പത്തുകടവ് പാലം മണ്ണ് പര്യവേഷണ പ്രവൃത്തി - 8 ലക്ഷം <u>പ്രാഥമിക നടപടികൾ സ്വീകരിച്ചുവ</u> (ഭരണാനുമതി ലഭിച്ചു. ഭൂമി ഏറ്റെടുക്കൽ നടപടികൾ ആരംഭിച്ചു) 1. ചാലിക്കൽ തോടിനു കുറുകെ ഇരുമ്പോത്തിങ്ങൽ പാലം നിർമ്മാണം - 493 ലക്ഷം 2. മുന്നമ്പത്തുകടവ് പാലം നിർമ്മാണം - 531ലക്ഷം ദേശീയ പാത വിഭാഗം ഈ സർക്കാർ അധികാരത്തിൽ വന്നതിനു ശേഷം വള്ളിക്കുന്ന് മണ്ഡലത്തിൽ ദേശീയ പാത വിഭാഗത്തിൻ കീഴിൽ ഭരണാനുമതി ലഭിച്ച പ്രവൃത്തികൾ ഒന്നും തന്നെയില്ല.
(ബി)	ഇതിൽ പൊതുമരാമത്ത് പാലങ്ങൾ, റോഡുകൾ, കെട്ടിടങ്ങൾ, ദേശീയപാത എന്നീ വിഭാഗങ്ങൾ മുഖേന നിലവിൽ ചെയ്തുവരുന്നതും പൂർത്തീകരിച്ചതും പ്രാഥമിക നടപടികൾ സ്വീകരിച്ചുവരുന്നതുമായ പ്രവൃത്തികളുടെ വിശദാംശം ലഭ്യമാക്കാമോ?	(ബി) നിരത്തുകൾ വിഭാഗം അനുബന്ധം 1 ആയി ചേർക്കുന്നു. കെട്ടിട വിഭാഗം അനുബന്ധം 2 ആയി ചേർക്കുന്നു. നിരത്ത് പരിപാലന വിഭാഗം അനുബന്ധം 3 ആയി ചേർക്കുന്നു. പാലങ്ങൾ വിഭാഗം ഈ സർക്കാർ അധികാരത്തിൽ വന്നശേഷം പൊതുമരാമത്ത് വകുപ്പ് പാലങ്ങൾ വിഭാഗത്തിൻറെ അധീനതയിലുള്ള പ്രവൃത്തികളുടെ വിശദാംശങ്ങൾ ചുവടെ ചേർക്കുന്നു. 1. ഇരുമ്പോത്തിങ്ങൽ പാലം redecking -25 ലക്ഷം 2. ചാലിക്കൽ തോടിനു കുറുകെ ഇരുമ്പോത്തിങ്ങൽ പാലം നിർമ്മാണം - 493 ലക്ഷം

3. മുന്നമ്പത്തുകടവ് പാലം നിർമ്മാണം -531 ലക്ഷം

4. പുല്ലിക്കടവ് പാലം കൾവർട്ട്, നിർമ്മാണം - 30 ലക്ഷം

5. കാരാട്ടുകടവ് പാലം സംരക്ഷണ ഭിത്തി നിർമ്മാണം - 47 ലക്ഷം

6. ഇരുമ്പോത്തിങ്ങൽ കടവ് പാലം മണ്ണ് പര്യവേഷണ പ്രവൃത്തി - 9.50 ലക്ഷം

7. മുന്നമ്പത്തുകടവ് പാലം മണ്ണ് പര്യവേഷണ പ്രവൃത്തി - 8 ലക്ഷം

നിലവിൽ ചെയ്തു വരുന്നത്

1. പുല്ലിക്കടവ് പാലം കൾവർട്ട്, ഡ്രെയിനേജ് നിർമ്മാണം - 30 ലക്ഷം

2. ഇരുമ്പോത്തിങ്ങൽ കടവ് പാലം മണ്ണ് പര്യവേഷണ പ്രവൃത്തി - 9.50 ലക്ഷം

പൂർത്തിയായത്

1. ഇരുമ്പോത്തിങ്ങൽ പാലം redecking -25 ലക്ഷം

2. മുന്നമ്പത്തുകടവ് പാലം മണ്ണ് പര്യവേഷണ പ്രവൃത്തി - 8 ലക്ഷം

പ്രാഥമിക നടപടികൾ സ്വീകരിച്ചുവ (ഭരണാനുമതി ലഭിച്ചു. ഭൂമി ഏറ്റെടുക്കൽ നടപടികൾ ആരംഭിച്ചു)

1. ചാലിക്കൽ തോടിനു കുറുകെ
ഇരുമ്പോത്തിങ്ങൽ പാലം നിർമ്മാണം - 493 ലക്ഷം

2. മുന്നമ്പത്തുകടവ് പാലം നിർമ്മാണം - 531ലക്ഷം

ദേശീയ പാത വിഭാഗം

ഈ സർക്കാർ അധികാരത്തിൽ വന്നതിനു ശേഷം വള്ളിക്കുന്ന് മണ്ഡലത്തിൽ ദേശീയ പാത വിഭാഗത്തിൻ കീഴിൽ ഭരണാനുമതി ലഭിച്ച പ്രവൃത്തികൾ ഒന്നും തന്നെയില്ല.

സെക്ഷൻ ഓഫീസർ

Annexure 1 Roads

നിലവിലെ സർക്കാർ അധികാരത്തിൽ വന്ന ശേഷം വളർച്ചയ്ക്ക് മണ്ഡലത്തിൽ പൊതുമരാമത്ത് വകുപ്പ് ഭരണാനുമതി നൽകിയ പ്രവൃത്തികളുടെ പൂർത്തീകരിച്ചതും, പ്രാഥമിക നടപടികൾ സ്വീകരിച്ചു വരുന്നതുമായ വിവരങ്ങൾ

SL	Name of work	AS No	AS Amount (Lakhs)	TS	Agreement No	Site hand over	contractor	Status of work/completed on
1	OR-Urgent rectification and pot holes filling work in Vallikunnu - Tippu sulthan road Km 0/000 to Km 4/300 in Vallikunnu LAC	AS/59G/21/1 5147 Dated: 05-11-2021	10	PWD/RB/E ST_TS/102 787/2021_5_1_1 Dated: 20-11-2021	AEE (T) 52/2021-22 dated 17/12/2021	27-12-2021	VEA Shanavas	26-3-2022
2	OR- Urgent rectification and pot holes filling works in Muttichira- Karyad road in Km 0/000 to Km 4/400 in Vallikunnu LAC	AS/59G/21/1 5146 Dated: 05-11-2021	3	PWD/RB/E ST_TS/101 780/2021_5_1_1 Dated: 22-11-2021	AEE (T) 56/2021-22 dated 20/12/2021	29-12-2021	P P Muhammed Fasal	10-3-2022
3	OR-Urgent rectification and potholes filling work in Kollamchina - Pukayoor road in Km 0/000 to Km 3/520 in Vallikunnu LAC	AS/59G/21/1 5472 Dated: 11-11-2021	3	PWD/RB/ EST_TS/10 3057/2021_5_1_1 Dated: 02-12-2021	AEE (T) 62/2021-22 dated 06/01/2022	13-1-2022	P P Muhammed Fasal	8-3-2022
4	OR-Urgent Rectification and pothole filling work in Chelari- Olakara-Peruvallur road km 0/000 to 7/200 in Vallikkunnu LAC.	AS/59G/21/1 5482 Dated: 11-11-2021	5	PWD/RB/E ST_TS/102 997/2021_5_1_1 Dated: 25-11-2021	AEE (T) 55/2021-22 dated 20/12/2021	29-12-2021	P P Muhammed Fasal	8-3-2022
5	GENERAL-OR-Urgent rectification and potholes filling work in Mamburam Link road km 0/520 to 3/330 in Vengara lac.-patch work	AS/59G/21/1 5468 Dated: 11-11-2021	3	PWD/RB/E ST_TS/103 003/2021_5_1_1 Dated: 24-11-2021	AEE (T)54/2021-22 dated 20/12/2021	29-12-2021	P P Muhammed Fasal	9-3-2022

6	Jalanidhi pipe line trenching Munniyoor GP : Urgent restoration work on Tirurangadi - Muttichira road between km 1/525 to 3/820 at Vallikkunnu Lac in Malappuram District.	GO(RT)NO 570/2021/P WD dated 18/06/2021	58.37	RD/2021/1 279 Dated: 01-11-2021	EE(M)78/202 1-22 Dated:05/02/20	9-2-2022	P Muhammed	19-4-2022
7	Urgent surface rectification and pot holes filling in between Km 0/000 and 3/500 in Kadalundi chettiyarmade road in Vallikkunnu LAC	AS/59C/22/2 1951 Dated: 13-09-2022	25	PWD/RB/E ST_TS/176 05/2022_5_1_1 Dated: 14-09-2022	EE(M)91/202 2-23 dated 10/10/2022	19-10-2022	P Muhammed	18-1-2023
8	OR-Urgent Rectification and Pothole filling work in Chelari- Parappanagadi road km 0/000 to 6/600 in Vallikkunnu LAC	AS/59G/21/1 5470 Dated: 11-11-2021	5	PWD/RB/E ST_TS/102 991/2021_5_1_1 Dated: 25-02-2022	AEE(T)03/20 22-23 dated 08/04/2022	16-4-2022	P P Muhammed Fasal	12-1-2023
9	General RM 2022-23 Cluster II Zone 1-one year Running Contract for various PWD roads under Roads section Parappanagadi in Malappuram District 5nos of Roads strches for a length of 23.38 km	GO(Rt) No. 530/2022/P WD dated 13/05/2022	54.92	PWD/RB/E ST_TS/789 1/2022_5_1_1 Dated: 23-05-2022	EE(M)61/202 2-23 dated 06/07/2022	13-07-2022	P Saheed	12-7-2023
10	General 2022-23 - Re construction of collapsed protection work in between km 2/500 to 2/700 in Kollamchina- Pukayoor road in Vallikkunnu LAC	AS/59C/22/2 1945 Dated: 12-09-2022	25	PWD/RB/E ST_TS/106 272/2021_12_1_1 Dated: 11-10-2022	EE(M)101/20 22-23 dated 15/11/22	25-11-2022	muhsin C	31-5-2023
11	Providing drainage and berm protection work in between Km 4/700 to 5/100(Mylanchi Valave) in Kadalundi-Chettiyarmadu road in Vallikkunnu LAC	AS/59C/21/1 8701 Dated: 31-03-2022	25	PWD/RB/E ST_TS/105 316/2021_5_1_1 Dated: 27-05-2022	EE(M)55/202 2-23 dated 04/07/22	14-7-2022	muhammed shafaf	12-1-2023

12	General-2021-22 Providing covering slab on existing drainage and berm protection work in between km 2/100 to 2/900 in University- Parambilpeedika road in Vallikkunnu LAC.	AS/59C/21/1 8591 Dated: 31-03-2022	20	PWD/RB/E ST_TS/106 544/2021_5_1_1 Dated: 10-08-2022	EE(M)86/2022-23 dated 24/9/22	1-10-2022	Abdul Azeez	2-3-2023
13	School Zone . Improvements at various School in the State - AMLP school Thrayittal in between Km 19/400 and 19/700 of Parappanagadi Areacode SH road in Vallikunnu LAC under Roads section Parappanagadi using KRSA fund	CEPWD/802 /2021- DB1(RS)-RD dated 15/4/2022	10	PWD/RB/E ST_TS/975 24/2021_1_2_1 Dated: 05-08-2022	AEE(T)37/2022-23 dated 15/9/22	25-9-2022	PP Saithalavi	15-5-2023
14	OR-Urgent Rectification and pot hole filling work in Tirur- Kadalundi road 22/500 and 27/400 in Vallikkunnu LAC.	AS/59G/21/1 5471 Dated: 11-11-2021	10	PWD/RB/E ST_TS/102 953/2021_5_1_1 Dated: 24-11-2021	AEE(T)58/2021-22 dt 28/12/21	7-1-2022	Hamza Haji P	8-4-2022
15	GENERAL-2021-22 Reconstruction of collapsed culvert,Providing Drainge and side protection work in between Km 0/800 to 1/000 in University -Parambilpeedika road in Vallikkunnu LACa-Works- General Civil Work	AS/59C/21/1 6251 Dated: 01-12-2021	25	PWD/RB/E ST_TS/100 013/2021_5_1_1 Dated: 08-12-2021	EE(M)73/2021-22 Dated:06/01/2022	16-1-2022	Mehaboob	17-5-2022
16	OR- Urgent rectification and pot holes filling works in Kadappadi - Pathikkuzhi-Puthoorpallikkal road in Km 0/000 to Km 4/400 in Vallikunnu LAC	AS/59G/21/1 5848 Dated: 16-11-2021	5	PWD/RB/E ST_TS/101 783/2021_5_1_1 Dated: 27-01-2022	AEE(T)78/2021-22 ,Dt AEE(T)78/2021-22	10-3-2022	Abdul Razak	25-5-2022
17	Reconstruction of culvert in between 3/600 to 3/750 in University Kadakkattupara Olipramkadavu Mukkathukadavu road in Vallikkunnu LAC.	AS/59C/23/2 6385 Dated: 11-04-2023	14.5	PWD/RB/E ST_TS/3002 /2023_5_1_1 Dated: 28-04-2023	AEE(T)13/2023-24 dated 20/7/2023	30-7-2023	PP Saithalavi	completed

18	Deposit Work Jalanidhi Munniyoor GP . Restoration Works Chelari Olakara Peruvallur Road 0/200 To 1/000,Muttichira Karyattukadave Road ch 0/000 To 2/700,Chelari Parappangadi Road Ch 0/000 to 1/300, and parappanagadi parakkadavu Road Ch 2/340 to 5/550 In Vallikunnu LAC	GO (Rt) No. 148/2022 dated 2022-02-09	369.48	PWD/RB/E ST_TS/9977 1/2021_5_1 Dated: 01-04-2022	SE(K)31/2022-23 dated 02/06/2022	12-6-2022	Malabar plus	completed
19	RC-2 Phase-1- 2023-24- Cluster II Zone 1- one year Running Contract for various PWD roads under Roads section Parappanagadi in Malappuram District 5nos of Roads stretches for a length of 21.825	G.O.(Rt)No.14 09/2023/PWD Dated,Thiruvananthapuram, 31-10- 2023	52.27	PWD/RB/E ST_TS/132 50/2023_5_1_1 Dated: 28-12-2023				ongoing
20	GENERAL-RC-2 Phase-1- 2023-24- Cluster II Zone 1- one year Running Contract for various PWD roads under Roads section Parappanagadi in Malappuram District 5nos of Roads stretches for a length of 23.38 km	G.O.(Rt)No.1 432/2023/PWD Dated 04-11-2023	89	PWD/RB/E ST_TS/128 96/2023_5_1_1 Dated: 15-11-2023			P mohammed	ongoing
21	Urgent Stripped BM and BC Works in Tirur Kadaundi Road In between Km 18/150 to 18/400, 18/900 to 19/200,19/300 to 19/750,20/150 to 20/350,20/500to20/650,21/200 to21/350,22/350 to22/450,22/700 to 23/100. 23/350 to 23/950, 24/100 to 24/250,24/500 to24/750, 24/900 to 25/400, 25/950 to 26/150, and 26/700 to 27/000 in Tirurangadi and Vallikunnu LAC	GO(RT)no 1533/2023/PWD dated 22/11/2023	500					work completed

22	GENERAL- construction of drainage and leading drainge at Aanappadi in Kadalundi - Chettiyarmad road in between Ch-0/000 and 0/500 in Vallikkunnu LAC	AS/59C/21/1 5846 Dated: 16-11-2021	25	PWD/RB/E ST_TS/978 72/2021_5_1 Dated: 31-01-2022	EE(M)92/2021-22 dated 07-03-2022	17-3-2022	A M K ABDUL RAHIMAN KUTTY	Local people disputed. Hence the work not started yet. Contractor submitted letter to terminate him from the work.
23	GENERAL-General 2024-25 stripped BM&BC in Tirur kadalundi road between Km 25/270 to 27/400 excluding chainages 25/600 to 25/950 in Vallikkunnu LAC.- General 2024-25 stripped BM&BC in Tirur kadalundi road between Km 25/270 to 27/400 excluding chainages 25/600 to 25/950 in Vallikkunnu LAC	G.O.(Rt)No.155/2025/PWD Dated, Thiruvananthapuram, 29-01-2025	350					Estimate submitted for TS
24	Stripped BM&BC between Km 21/500 to 24/240 excluding chainages 22/600 to 22/900, 23/150 to 23/520, 23/620 to 24/040 in Tirur Kadalundi road in Vallikkunnu LAC.	G.O.(Rt)No.153/2025/PWD Dated, Thiruvananthapuram, 29-01-2025	350					Estimate submitted for TS
25	Construction of culvert and connecting drainage in Kadalundi chettiyarmad road at 4/300 and University kadakkattupara olipramkadavu mukkathukadavu road in between 4/850-5/200 in Vallikkunnu LAC	AS/59C/24/39715 Dated: 01-01-2025	24.98	PWD/RB/EST_TS/21912/2022_5_1_1 Dated: 14-02-2025				

അനുബന്ധം - 2 കെട്ടിട വിഭാഗം

Sl No	Name of work	Estimate amount in Lakhs	AS No. Date & Amount Lakhs	Present stage
1	NCC Establishment Fifth Phase Construction of Training facility-Construction of Dormitory and Other Facility in Second Floor of administrative block of 29(K) Bn.NCC Calicut university campus Thenjipalam Malappuram District	G.O.(Rt)No.1148/2023/HEDN dated. 27-07-2023	350	25% of the work completed. Shuttering Work of Roof slab of Administrative Block is going on.
2	Construction of Thenjipalam Police station	Order no. H11(b)-158487/2020/P HQ dt. 09.08.2021	197	Work Completed
3	GENERAL-Deposit work - Balance work for Thenjipalam police station -Construction of compound wall, gate, interlocking and parking shed of Thenjipalam police station in Malappuram district-General Civil Work	No.G2-49405/2021/MM dated. 06.02.2024	71	Work Nearing Completion
4	Budget work-Construction of new Building for Govt. Ayurveda Hospital, Velimukku in Malappuram District. (Vallikkunnu L.A.C.)	G.O.(Rt)No.1578/2023/PWD dtd 01/12/2023	550	LOA issued on 06/03/2025 Work in agreement stage
5	Construction of new Building for G.L.P School, Olakara in Malappuram District (Vallikkunnu L.A.C.)	G.O.(Rt)No.8369/2022/GEDN	150	90% Completed Finishing work in progress
6	Construction of new building for CHC Peruvallur in Malappuram district (Phase 1)	G.O.(Rt) No.153/2024/PWD Dated 08-02-2024	200	Hindrance free land to be obtained from the Client Department
7	Construction of new building for CHC Peruvallur in Malappuram district (Phase 2)	G.O.(Rt) No.1672/2024/H&FWD Dated 11-07-2024	100	Work can be arranged only after the completion of Phase- I
8	Annual Plan 2023-24- Construction of school building for Govt. L P School, Peruvallur (Nadukkara) Malappuram Dist	G.O.(Rt)No.1777/2024 GEDN dtd 02-03-2024	100	20% completed super structural work in progress
9	GENERAL-PeruvallurAyurvedha Dispensary-Construction of New Building for Ayurveda dispensary in Peruvalloor at Malappuram District-General Civil Work	GO(RT)NO 247/2024/AYUSH /Tiruvanthapuram	50	Work tendered on 04/03/2025.

അനുബന്ധം - 3 നിരത്ത് പരിപാലന വിഭാഗം

പ്രവൃത്തിയുടെ പേര്	റോഡുകളുടെ പേര്	ഭരണാനുമതി ലഭിച്ച ആനുപാതിക തുക	നിലവിലെ സ്ഥിതി
ജനറൽ-ആർഎം 2021-22 ക്ലസ്റ്റർ 1 -മലപ്പുറംജില്ലയിലെ പരപ്പനങ്ങാടിയിലെ റോഡ്സ് സെക്ഷൻ കീഴിലുള്ള വിവിധ PWD റോഡുകൾക്കായുള്ള (6 റോഡ്) ഒരു വർഷത്തെ റണ്ണിംഗ് കോൺട്രാക്ട് പ്രവൃത്തി -മൊത്തം 19.47 കി.മീ നീളം - പൊതു സിവിൽ വർക്ക്	തോട്ടശ്ശേരിയറ-ഇല്ലത്തുമാട് റോഡ് 0/000-0/700,1/725-3/225	78.9 ലക്ഷം	പ്രവൃത്തി പൂർത്തീകരിച്ചു
	ഇരുമ്പോത്തിങ്കൽ-കൂട്ടുമുച്ചി-അത്താണിക്കൽ റോഡ് 0/000-0/680		
	യൂണിവേഴ്സിറ്റി-കടയ്ക്കാട്ടുപാറ-ഒലിപ്രം കടവെ മുക്കത്തുകടവ് റോഡ് 0/000-6/750		
	കടലുണ്ടി-ചെട്ടിയാർമാട് റോഡ് 3/500-8/500		
ജനറൽ-ആർഎം 2023-24- ക്ലസ്റ്റർ 1 -മലപ്പുറംജില്ലയിലെ പരപ്പനങ്ങാടിയിലെ റോഡ്സ് സെക്ഷൻ കീഴിലുള്ള വിവിധ PWD റോഡുകൾക്കായുള്ള (6 റോഡ്) ഒരു വർഷത്തെ റണ്ണിംഗ് കോൺട്രാക്ട് പ്രവൃത്തി -മൊത്തം 19.47 കി.മീ നീളം - പൊതു സിവിൽ വർക്ക്	തോട്ടശ്ശേരിയറ-ഇല്ലത്തുമാട് റോഡ് 0/000-0/700,1/725-3/225	35.67 ലക്ഷം	പ്രവൃത്തി പൂർത്തീകരിച്ചു
	ഇരുമ്പോത്തിങ്കൽ-കൂട്ടുമുച്ചി-അത്താണിക്കൽ റോഡ് 0/000-0/680		
	യൂണിവേഴ്സിറ്റി-കടയ്ക്കാട്ടുപാറ-ഒലിപ്രം കടവെ മുക്കത്തുകടവ് റോഡ് 0/000-6/750		
	കടലുണ്ടി-ചെട്ടിയാർമാട് റോഡ് 3/500-8/500		
ജനറൽ-ആർഎം 2024-25- ക്ലസ്റ്റർ 1 -മലപ്പുറംജില്ലയിലെ പരപ്പനങ്ങാടിയിലെ റോഡ്സ് സെക്ഷൻ കീഴിലുള്ള വിവിധ PWD റോഡുകൾക്കായുള്ള (6 റോഡ്) ഒരു വർഷത്തെ റണ്ണിംഗ് കോൺട്രാക്ട് പ്രവൃത്തി -മൊത്തം 19.39 കി.മീ നീളം - പൊതു സിവിൽ വർക്ക്	തോട്ടശ്ശേരിയറ-ഇല്ലത്തുമാട് റോഡ് 0/000-0/700,1/725-3/225	41 ലക്ഷം	സാങ്കേതിക അനുമതി ലഭിച്ചു
	ഇരുമ്പോത്തിങ്കൽ-കൂട്ടുമുച്ചി-അത്താണിക്കൽ റോഡ് 0/000-0/600		
	യൂണിവേഴ്സിറ്റി-കടയ്ക്കാട്ടുപാറ-ഒലിപ്രം കടവെ മുക്കത്തുകടവ് റോഡ് 0/000-6/750		
	കടലുണ്ടി-ചെട്ടിയാർമാട് റോഡ് 3/500-8/500		

അനുബന്ധം - 2 കെട്ടിട വിഭാഗം

Sl No	Name of work	Estimate amount in Lakhs	AS No. Date & Amount Lakhs	Present stage
1	NCC Establishment Fifth Phase Construction of Training facility-Construction of Dormitory and Other Facility in Second Floor of administrative block of 29(K) Bn.NCC Calicut university campus Thenjipalam Malappuram District	G.O.(Rt)No.1148/2023/HEDN dated. 27-07-2023	350	25% of the work completed. Shuttering Work of Roof slab of Administrative Block is going on.
2	Construction of Thenjipalam Police station	Order no. H11(b)-158487/2020/P HQ dt. 09.08.2021	197	Work Completed
3	GENERAL-Deposit work - Balance work for Thenjipalam police station -Construction of compound wall, gate, interlocking and parking shed of Thenjipalam police station in Malappuram district-General Civil Work	No.G2-49405/2021/MM dated. 06.02.2024	71	Work Nearing Completion
4	Budget work-Construction of new Building for Govt. Ayurveda Hospital, Velimukku in Malappuram District. (Vallikkunnu L.A.C.)	G.O.(Rt)No.1578/2023/PWD dtd 01/12/2023	550	LOA issued on 06/03/2025 Work in agreement stage
5	Construction of new Building for G.L.P School, Olakara in Malappuram District (Vallikkunnu L.A.C.)	G.O.(Rt)No.8369/2022/GEDN	150	90% Completed Finishing work in progress
6	Construction of new building for CHC Peruvallur in Malappuram district (Phase 1)	G.O.(Rt) No.153/2024/PWD Dated 08-02-2024	200	Hindrance free land to be obtained from the Client Department
7	Construction of new building for CHC Peruvallur in Malappuram district (Phase 2)	G.O.(Rt) No.1672/2024/H&FWD Dated 11-07-2024	100	Work can be arranged only after the completion of Phase- I
8	Annual Plan 2023-24- Construction of school building for Govt. L P School, Peruvallur (Nadukkara) Malappuram Dist	G.O.(Rt)No.1777/2024 GEDN dtd 02-03-2024	100	20% completed super structural work in progress
9	GENERAL-PeruvallurAyurvedha Dispensary-Construction of New Building for Ayurveda dispensary in Peruvalloor at Malappuram District-General Civil Work	GO(RT)NO 247/2024/AYUSH /Tiruvanthapuram	50	Work tendered on 04/03/2025.

അനുബന്ധം - 3 നിരത്ത് പരിപാലന വിഭാഗം

പ്രവൃത്തിയുടെ പേര്	റോഡുകളുടെ പേര്	ഭരണാനുമതി ലഭിച്ച ആനുപാതിക തുക	നിലവിലെ സ്ഥിതി
ജനറൽ-ആർഎം 2021-22 ക്ലസ്റ്റർ 1 -മലപ്പുറംജില്ലയിലെ പരപ്പനങ്ങാടിയിലെ റോഡ്സ് സെക്ഷൻ കീഴിലുള്ള വിവിധ PWD റോഡുകൾക്കായുള്ള (6 റോഡ്) ഒരു വർഷത്തെ റണ്ണിംഗ് കോൺട്രാക്ട് പ്രവൃത്തി -മൊത്തം 19.47 കി.മീ നീളം - പൊതു സിവിൽ വർക്ക്	തോട്ടശ്ശേരിയറ-ഇല്ലത്തുമാട് റോഡ് 0/000-0/700,1/725-3/225	78.9 ലക്ഷം	പ്രവൃത്തി പൂർത്തീകരിച്ചു
	ഇരുമ്പോത്തിങ്കൽ-കൂട്ടുമുച്ചി-അത്താണിക്കൽ റോഡ് 0/000-0/680		
	യൂണിവേഴ്സിറ്റി-കടയ്ക്കാട്ടുപാറ-ഒലിപ്രം കടവെ മുക്കത്തുകടവ് റോഡ് 0/000-6/750		
	കടലുണ്ടി-ചെട്ടിയാർമാട് റോഡ് 3/500-8/500		
ജനറൽ-ആർഎം 2023-24- ക്ലസ്റ്റർ 1 -മലപ്പുറംജില്ലയിലെ പരപ്പനങ്ങാടിയിലെ റോഡ്സ് സെക്ഷൻ കീഴിലുള്ള വിവിധ PWD റോഡുകൾക്കായുള്ള (6 റോഡ്) ഒരു വർഷത്തെ റണ്ണിംഗ് കോൺട്രാക്ട് പ്രവൃത്തി -മൊത്തം 19.47 കി.മീ നീളം - പൊതു സിവിൽ വർക്ക്	തോട്ടശ്ശേരിയറ-ഇല്ലത്തുമാട് റോഡ് 0/000-0/700,1/725-3/225	35.67 ലക്ഷം	പ്രവൃത്തി പൂർത്തീകരിച്ചു
	ഇരുമ്പോത്തിങ്കൽ-കൂട്ടുമുച്ചി-അത്താണിക്കൽ റോഡ് 0/000-0/680		
	യൂണിവേഴ്സിറ്റി-കടയ്ക്കാട്ടുപാറ-ഒലിപ്രം കടവെ മുക്കത്തുകടവ് റോഡ് 0/000-6/750		
	കടലുണ്ടി-ചെട്ടിയാർമാട് റോഡ് 3/500-8/500		
ജനറൽ-ആർഎം 2024-25- ക്ലസ്റ്റർ 1 -മലപ്പുറംജില്ലയിലെ പരപ്പനങ്ങാടിയിലെ റോഡ്സ് സെക്ഷൻ കീഴിലുള്ള വിവിധ PWD റോഡുകൾക്കായുള്ള (6 റോഡ്) ഒരു വർഷത്തെ റണ്ണിംഗ് കോൺട്രാക്ട് പ്രവൃത്തി -മൊത്തം 19.39 കി.മീ നീളം - പൊതു സിവിൽ വർക്ക്	തോട്ടശ്ശേരിയറ-ഇല്ലത്തുമാട് റോഡ് 0/000-0/700,1/725-3/225	41 ലക്ഷം	സാങ്കേതിക അനുമതി ലഭിച്ചു
	ഇരുമ്പോത്തിങ്കൽ-കൂട്ടുമുച്ചി-അത്താണിക്കൽ റോഡ് 0/000-0/600		
	യൂണിവേഴ്സിറ്റി-കടയ്ക്കാട്ടുപാറ-ഒലിപ്രം കടവെ മുക്കത്തുകടവ് റോഡ് 0/000-6/750		
	കടലുണ്ടി-ചെട്ടിയാർമാട് റോഡ് 3/500-8/500		