

15 -ാം കേരള നിയമസഭ

13 -ാം സമ്മേളനം

നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 5775

25-03-2025 - ൽ മറുപടിയ്ക്ക്

കോതമംഗലം മണ്ഡലത്തിലെ കിഫ്ബി പദ്ധതികൾ

ചോദ്യം		ഉത്തരം	
ശ്രീ. ആന്റണി ജോൺ		ശ്രീ കെ എൻ ബാലഗോപാൽ (ധനകാര്യ വകുപ്പ് മന്ത്രി)	
(എ)	കോതമംഗലം മണ്ഡലത്തിൽ കിഫ്ബി ഫണ്ട് ഉപയോഗിച്ച് നടപ്പിലാക്കുന്ന പദ്ധതികൾ ഏതെല്ലാമെന്ന് വ്യക്തമാക്കാമോ;	(എ)	കോതമംഗലം നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയ പ്രവൃത്തികളും അവയിൽ നിർമ്മാണം തുടങ്ങിയവയും ഇനി നിർമ്മാണം തുടങ്ങാൻ ഉള്ള പദ്ധതികളും, നിർമ്മാണം തുടങ്ങിയവയുടെ നിലവിലെ സ്ഥിതിയുൾപ്പെടെയുള്ള വിശദവിവരം അനുബന്ധമായി ചേർക്കുന്നു.
(ബി)	പ്രസ്തുത പദ്ധതികളിൽ നിർമ്മാണം തുടങ്ങിയവയും ഇനി തുടങ്ങാനുള്ളതുമായ പദ്ധതികൾ ഏതെല്ലാമെന്ന് വ്യക്തമാക്കാമോ;	(ബി)	കോതമംഗലം നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയ പ്രവൃത്തികളും അവയിൽ നിർമ്മാണം തുടങ്ങിയവയും ഇനി നിർമ്മാണം തുടങ്ങാൻ ഉള്ള പദ്ധതികളും, നിർമ്മാണം തുടങ്ങിയവയുടെ നിലവിലെ സ്ഥിതിയുൾപ്പെടെയുള്ള വിശദവിവരം അനുബന്ധമായി ചേർക്കുന്നു.
(സി)	നിർമ്മാണം തുടങ്ങിയവയുടെ പുരോഗതി വിശദമാക്കാമോ;	(സി)	കോതമംഗലം നിയോജക മണ്ഡലത്തിൽ കിഫ്ബി ധനാനുമതി നൽകിയ പ്രവൃത്തികളും അവയിൽ നിർമ്മാണം തുടങ്ങിയവയും ഇനി നിർമ്മാണം തുടങ്ങാൻ ഉള്ള പദ്ധതികളും, നിർമ്മാണം തുടങ്ങിയവയുടെ നിലവിലെ സ്ഥിതിയുൾപ്പെടെയുള്ള വിശദവിവരം അനുബന്ധമായി ചേർക്കുന്നു.
(ഡി)	നിർമ്മാണം തുടങ്ങിയവ വേഗത്തിൽ പൂർത്തിയാക്കുന്നതിനും നിർമ്മാണമാരംഭിക്കാത്തവ വേഗത്തിൽ ആരംഭിക്കുന്നതിനുമുള്ള നടപടികൾ ഉറപ്പുവരുത്തുമോ; വ്യക്തമാക്കാമോ?	(ഡി)	കിഫ്ബി ധനാനുമതി നൽകിയ പ്രവൃത്തികൾ സമയ ബന്ധിതമായി പൂർത്തീകരിക്കുന്നതിനായി, ബന്ധപ്പെട്ട പദ്ധതി നിർവഹണ ഏജൻസികൾ, ബഹുമാന്യരായ നിയമസഭാ സാമാജികർ, ഭരണ വകുപ്പ്, പദ്ധതി ആവശ്യപ്പെടുന്ന തരത്തിൽ ഉള്ള മറ്റു ഏജൻസികൾ, പദ്ധതി ബാധിതർ/ഉപയോക്താക്കൾ, കരാറുകാർ തുടങ്ങിയവരെ ഏകോപിപ്പിച്ചു കിഫ്ബി, ഭരണ വകുപ്പ് തലങ്ങളിൽ അവലോകന യോഗങ്ങൾ നടത്തുകയും പദ്ധതികൾ തടസരഹിതമായി പൂർത്തീകരിക്കുന്നതിനുള്ള നിർദ്ദേശങ്ങൾ അതാതു പദ്ധതി നിർവഹണ ഏജൻസികൾക്കു നൽകി വരികയും ചെയ്യുന്നുണ്ട്.

5775

Promotional

Sl. No	Department	Project Code	Main Project Name	Sub Project Name	Project Outlay (Rs. In Crore)	SPV Name	Current Status	LAC	District
1	SC/ST	SCD002-04	Modernisation of all Pre metric and Post metric Hostel in Kerala	Post matric hostel for girls at Neriya Mangalam in Ernakulam district	₹ 5.00	Kerala State Construction Corporation Ltd (KSCC)	KIIFB Approved- The contract work was awarded. However, the work was terminated on 19.03.2020 due to site issues. New site is now allotted nearby and new DPR is under preparation at SPV level. Investigation works have started.	Kothamangalam	Ernakulam
2	SC/ST	SCD002-09	Modernisation of all Pre metric and Post metric Hostel in Kerala	Construction of Pre-Metric Hostel for 100 Boys at Pinavoor kudi in Ernakulam District	₹ 3.92	Kerala State Construction Corporation Ltd (KSCC)	KIIFB Approved. Construction of hostel was delayed due to non-receipt of revalidation of permission from the Forest department.	Kothamangalam	Ernakulam
3	Power	POW002-03	Transgrid 2.0	Sub Station Package- Construction of 220KV AIS at Kothamangalam, Chithirapuram, Manjery & Chalakudy.	₹ 141.54	KSEB	Work Completed	Kothamangalam	Ernakulam
4	Power	POW002-04	Transgrid 2.0	Kochi Lines Package-Construction/Upgradation of 220/110KV MCMV lines, Karukadam - Kothamangalam, Aluva - Pallikkara, Brahmapuram - Thuthiyoor and Aluva - Pallivasal.	₹ 372.73	KSEB	Work Completed	Kothamangalam	Ernakulam
5	PWD	PWD013-09	Hill Highway	Cheranganal to Neriya Mangalam in Ernakulam District - Phase I.	₹ 65.57	KRFB	KIIFB Approved	Kothamangalam	Ernakulam
6	General Education	GED005-37	PPE Mission- Upgradation of one school in each constituency	Chervathur GMHSS	₹ 5.00	KITE	Work Completed	Kothamangalam	Ernakulam
7	PWD	PWD004-111	137 Roads	Improvements to Kothamangalam Perumbankuthu road from km 11/3000 to 19/000	₹ 22.09	KRFB	Work Completed	Kothamangalam	Ernakulam
8	PWD	PWD004-112	137 Roads	Improvement works to Plamudy Kottapady Panipara Irumalappady Ooramkuzhy road km 0/000 to 16/653 in Ernakulam district	₹ 22.66	KRFB	The work was terminated with risk and cost. Balance work to be arranged	Kothamangalam	Ernakulam
9	Water Resources	WRD005-126	Replacing Transmission mains in 174 schemes 4888 km Promo Transmission mains	Replacement of Transmission Mains in Muvattupuzha Circle	₹ 17.71	Kerala Water Authority (KWA)	Work in progress	Kothamangalam	Ernakulam
10	Registration	RGD007-04	Construction of 52 office buildings for Registration Department	Construction of Building for Registration Department	₹ 2.00	Kerala State Construction Corporation (KSCC)	Work Completed	Kothamangalam	Ernakulam
11	General Education	GED008-29	Betterment of infrastructure facilities in 229 schools	GVHSS Pallarimangalam	₹ 3.00	WAPCOS	Work Completed	Kothamangalam	Ernakulam
12	PWD	PWD013-21	Hill Highway	HILL HIGHWAY CHETTINADA-PANAMKUZHY JUNCTION PAYYAL-CHERANGANAL IN ERANAKULAM DISTRICT	₹ 76.26	KRFB	KIIFB Approved	Chalakudy	Ernakulam
13	Sports & Youth Affairs	SYA004-05	Construction of 6 new stadia	Construction of Stadium at Chelad, Kothamangalam, Ernakulam	₹ 17.15	KITCO	PED approved.	Kothamangalam	Ernakulam
14	Health & Family Welfare	HFW006-01	Construction of Isolation wards in Hospitals under DHS in 140 Assembly constituencies	CHC Varapetty	₹ 1.69	KMSCL	Work in progress	Kothamangalam	Ernakulam

Sl. No	Department	Project Code	Main Project Name	Sub Project Name	Project Outlay (Rs. In Crore)	SPV Name	Current Status	LAC	District
15	Health & Family Welfare	HFW002-59	Improvements to the infrastructure of Taluk, District and General Hospitals	Development of TH Kothamangalam	₹ 11.21	HITES	Work in progress	Kothamangalam	Ernakulam
16	General Education	GED003-32	Betterment of Infrastructure facilities in 446 Schools - I Crore category	GVHSS Neriya Mangalam	₹ 1.00	KILA	KIIFB Approved	Kothamangalam	Ernakulam
17	LSGD	LSG004-01	Establishment of Modern Crematoriums	Modern Crematorium at Kothamangalam Municipality	₹ 3.82	IMPACT Kerala	Work Awarded	Kothamangalam	Ernakulam
18	PWD	PWD015-73	182 Roads	Improvements to Aluva- Munnar road 0/000 to 35/226 and bypass road 0/000-3/065 - LA only	₹ 653.06	KRFB	KIIFB approved, LA Contingency charge released.	Kothamangalam	Ernakulam


 ACCOUNTS OFFICER