

**പതിനാലാം കേരള നിയമസഭ
പതിമൂന്നാം സമ്മേളനം**

നക്ഷത്രചിഹ്നമിടാത്ത ചോദ്യം നം.1272 03.12.2018 ൽ മറുപടിക്ക്
കോതമംഗലം മണ്ഡലത്തിൽ പൊതുമരാമത്ത് വകുപ്പ് നടപ്പിലാക്കിയിട്ടുള്ള
പ്രവൃത്തികൾ


ചോദ്യം

ഉത്തരം

ശ്രീ.ആന്റണി ജോൺ

ശ്രീ ജി സുധാകരൻ
(പൊതുമരാമത്തും രജിസ്ട്രേഷനും
വകുപ്പ് മന്ത്രി)

- | | |
|--|--|
| <p>എ) ഈ സർക്കാരിന്റെ കാലത്ത് കോതമംഗലം നിയോജക മണ്ഡലത്തിൽ പൊതുമരാമത്ത് വകുപ്പ് മുഖേന നടപ്പിലാക്കിയിട്ടുള്ള പ്രവൃത്തികൾ ഏതെല്ലാമാണെന്ന് വ്യക്തമാക്കാമോ;</p> | <p>എ) റിശദാംശങ്ങൾ അനുബന്ധമായി ചേർക്കുന്നു.
&</p> |
| <p>ബി) ഓരോ പ്രവൃത്തിയുടേയും നിലവിലെ അവസ്ഥ വിശദമാക്കാമോ;</p> | <p>സി)</p> |
| <p>സി) പ്രസ്തുത പ്രവൃത്തികളിൽ ഇനിയും പൂർത്തിയാക്കുവാനുള്ളവ എന്തെന്തെന്ന് പൂർത്തിയാക്കുവാൻ കഴിയും എന്ന് വ്യക്തമാക്കാമോ?</p> | |


 സെക്ഷൻ ഓഫീസർ

മിനറാജിസ്ട്രി

BUDGET WORKS

Sl. No	Constituency	Name of work	Estimate amount (in lakhs)	No. & date of sanctioning AS/SS/TS	Present status of work	Physical progress(%)	Probable date of completion	Remarks
1	4	5	6	7	19	20		23
2016-17								
1	Kothamangalam	Budget work 2016-17 Improvement works to Puthupaddy - Oonnukal road Km 0/000 to 7/300	377.25	G.O.(Ms)No.18/2017/PWD Dtd. 16-03-2017 for 377.25 lakhs	Initial levels approved,CD works completed. Tile work started	40% completed	12/8/2018	
2	Kothamangalam	Budget work 2016-17 Improvements to Vayanasalapady Valiyapara Kattattukulam Nellimattom road. 0/000 to 7/000	122.60	G.O.(Ms)No.18/2017/PWD. TvmDated:16-03-2017 for 122.6 lakhs	Initial level submitted for app CD work in progress, Supply reported, Road concrete work in progress	30% completed	2/25/2019	
3	Kothamangalam	Budget work 2016-17 Improvements to Chathamattom Ooramkuzhy road (Malapeedika to Kottakavala portion)	27.15	G.O.(Ms)No.18/2017/PWD. TvmDated:16-03-2017 for 27.15 lakhs	work completed.	work completed.		
4	Kothamangalam	Budget work 2016-17 Improvements to Chelad Malippara Vettampara road Ch. 4/400 to 6/000	32.65	G.O.(Ms)No.18/2017/PWD. TvmDated:16-03-2017 for 32.65 lakhs	Work completed	work completed.		
5	Kothamangalam	B/W- 2016-17 - Improvements to Kuttampuzha - Urulanthanni - Pinavoorukudy road Km. 0/000 to 7/000	108.50	G.O(Ms) No. 18/2017/PWD dated 16.03.2017 for Rs. 108.50Lakhs	Nearing completion	90% completed	12/31/2018	
6	Kothamangalam	Budget work 2016-17 Improvements to Thrikkariyoor Vettilapara Kulangattukuzhy Padippara road Ch.4/000 to 8/800	81.45	G.O(Ms) No. 18/2017/PWD dated 16.03.2017 for Rs. 108.50Lakhs	Work completed	work completed.		
7	Kothamangalam	B/W2017-18- Improvements to Kozhippilly-Adivadu market road Km.0/000 to 2/000	100.00	G.O(R) No. 1386/2017/PWD dt. 15.09.2017	Work completed	work completed.		PRICE ID:2017/4357

Sl. No	Constituency	Name of work	Estimate amount (in lakhs)	No. & date of sanctioning AS/SS/TS	Present status of work	Physical progress(%)	Probable date of completion	Remarks
8	Kothamangalam	BAW 2017-18 Improvements to valachira kottamvely Road (From Nellimattom to valachira)ch:0/000 to 2/100	100	G.O(RI) No. 558/2018/PWD dt. 28.03.2018	work started Initial level taken		10/30/2019	
9	Kothamangalam	Improvements to Kothamangalam-Perumbankkuthu road from ch.0/000 to 4/700 (from Kothamanagalam to Chelad)	380	G.O.(Ms) No.9/2018/PWD dated 28.03.2018	Agreement executed on 12-11-2018		31-11-2019	
10	Kothamangalam	Improvements to Sub Station - Cheruvattoor road from ch.0/000 to 4/535 (from Sub Station to Cheruvattoor)	320	G.O.(Ms) No.9/2018/PWD dated 28.03.2018	CD work started	5% work completed	7/25/2019	

PROGRESS REPORT OF DEPOSIT WORKS FOR OCTOBER 2018

Deposit work Kothamangalam constituency

Sl No	Budget Pg No	Budget Item	Constituency	Name of work	Estimate amount (in lakhs)	No. & date of sanctioning AS/SS/TS	Present status of work	Remarks
1	2	3	4	5	6	7	8	9
2017-18								
12	1		Kothamangalam	Restoration estimate for replacement of pipes by KWA in Adivadu pallarimangalam road from Adivadu junction to Adivadu Thekkekavala	7.99	ORDER No. MVA/2018/1222 Dated: 23-02-2018	work completed	
2018-19								
2	2		Kothamangalam	Restoration work due to replacing damaged pipeline in Nellikuzhy-Thrikkariyur road and Thrikkariyur Nadukani road	13.3	MVA/2018/1492 Dated 13-3-2018	work completed	
5	3		Kothamangalam	Restoration work due to laying of OFC of Reliance Jio Infocomm Ltd in Vimalagiri BYE pass Junction to Thankalam and Thankalam to Malayinkeezhu Kozhipilly junction	40	MVA/2017/4973 Dated:19-11-2017	work completed	

SLTF WORK 2018-19							
Sl. No	LA Constituency	Name of the work	Estimate Amount	A.S No. Date & Amount	Present Status of works in details including physical progress(%)	Remarks	Probable date of completion
1	4	6	8	9	19	23	
2018-19							
1	Kothamangalam	Premonsoon work -2018-2019- Cutting and removing branches of tree leaning to roadway in various roads and evicting the encroachments , hording, advertisement boards and bunk in various roads in road section Pothanicad	2.2	As per order No.CE/R&B/TF/M VPA-2/2018-19 Dated 14/5/18	90% completed		11/30/2018
2	Kothamangalam	Premonsoon work-2018-2019- Removing water stagnation and cleaning existing drain and culvert in various roads in roadsection Pothanicadu	2.5	As per order No.CE/R&B/TF/M VPA-2/2018-19 Dated 14/5/18	90% completed		11/30/2018
3	Kothamangalam	Premonsoon work - 2018-19-Providing emulsion patch work with 36mm metal in various roads in Pothanicad	2.5	As per order No.CE/R&B/TF/M VPA-2/2018-19 Dated 14/5/18	Work completed		
4	Kothamangalam	Premonsoon work-2018-2019- Removing water stagnation and cleaning existing drain and culvert in various roads in roads section Kothamangalam	2.5	As per order No.CE/R&B/TF/M VPA-2/2018-19 Dated 14/5/18	90% completed		11/30/2018
5	Kothamangalam	Premonsoon work -2018-2019- Cutting and removing branches of tree leaning to roadway in various roads and evicting the encroachments , hoardings, advertisement boards and bunk in various roads in road section Kothanagalam	2.5	As per order No.CE/R&B/TF/M VPA-2/2018-19 Dated 14/5/18	90% completed		11/30/2018
6	Kothamangalam	Premonsoon work - 2018-19-Providing emulsion patch work with 36mm metal in various roads in Kothamangalam roads section	2.5	As per order No.CE/R&B/TF/M VPA-2/2018-19 Dated 14/5/18	Work completed		
7			14.7				
8	Kothamangalam	Coneyance of packed bitumen from kochin refinery(BPCL)Limited.Ambalamugal to PWD Roads Division ,Muvattupuzha .	8	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	AS issued		
9	Kothamangalam	OR Works 2018-19 Urgent BT Patch Repairs using 36mm metal Bitumen Emulsion to ensure safe motor traffic to various road under Kothamangalam Section	5	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	Work completed		
10	Kothamangalam	OR Works 2018-19 Urgent Repairs to Aluva Munar Road Ch 34/000 to 35/050	20	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	Tendered		
11	Kothamangalam	OR Works 2018-19 Urgent Repairs to Aluva Munar Road Ch 29/800 to 31/000	25	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	Tendered		
12	Kothamangalam	OR Works 2018-19 Urgent Repairs to Kothamangalam New Bye pass Road Ch 0/000 to 3/000	25	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 08.08.2018	Tendered		
13	Kothamangalam	O/R-2018-19 Urgent BT Patch work to Chathamattom - Oorankuzhi road Ch: 3/100 to 8/000	20	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	To be retendered		

Sl. No	LA Constituency	Name of the work	Estimate Amount	A.S No. Date & Amount	Present Status of works in details including physical progress(%)	Remarks	Probable date of completion
14	Kothamangalam	O/R-2018-19 Urgent BT Patch work to Pulinthanam - Vettihara road Ch: 2/000 to 3/800	8	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	SN to be issued to Denny K. Mathew		
15	Kothamangalam	O/R-2018-19 Improvements to Chathamattom - Cooramkuzhi road Ch: 0/000 to 3/000	15	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	SN to be issued		
16	Kothamangalam	O/R-2018-19 Improvements to Pareekanni-Uppukuzhi-Mavudy road Ch: 0/000 to 3/000	15	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	To be retendered		
17	Kothamangalam	O/R-2018-19 Improvements to Puthuppadi-Pothanicaadu road Ch: 6/900 to 8/000 and reconstruction of damaged drain at Ch 8/000	15	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	Agt Executed		
18	Kothamangalam	O/R-2018-19 Improvements to Adivadu - Pallarimangalam road Ch: 0/000 to 5/840	18	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	Estimate to be revised		
19	Kothamangalam	OR Works 2018-19 Urgent reconstruction of culvert in Neriymangalam Palamattom Road at CH 7/750	25	As per order No.CE/R&B/TF/M VA-5/2018-19 dated 06.08.2018	SN issued		
20	Kothamangalam	Flood damage: Urgent rectification works at various places in K.P Road, Nedumbassery Kodaikkanal Road and Thrikkariyur Nadukani road.	3	A.S. No. CE/R&B/TF/MVA/ Substitution-1 /2018-19 DATED 03-09-2018	work completed		
21	Kothamangalam	Flood damage : Urgent rectification works at various roads under Pothanicaad section	5	A.S. No. CE/R&B/TF/MVA/ Substitution-1 /2018-19 DATED 03-09-2018	work completed		
22	Kothamangalam	OR Works 2018-19 Urgent BT patch Repairs to Kothamangalam Perumpankuth Road Ch 4/800 to 9/000	20	A.S. No. CE/R&B/TF/MVA/ Substitution-1 /2018-19 DATED 03-09-2018	Tendered		
23	Kothamangalam	OR Works 2018-19 Urgent BT patch Repairs to Kothamangalam Perumpankuth Road Ch 12/000 to 19/000	23	A.S. No. CE/R&B/TF/MVA/ Substitution-1 /2018-19 DATED 03-09-2018	tendered		
24	Kothamangalam	OR Works 2018-19 Urgent BT patch Repairs to Kothamangalam -Kottapady Road Ch 0/000 to 3/800	25.00	A.S. No. CE/R&B/TF/MVPA-7/2018 DATED 18-09-2018	tendered		
25	Kothamangalam	OR Works 2018-19 Urgent BT patch Repairs to MA college Thankalam Road Ch 0/000 to 1/700	10.30	A.S. No. CE/R&B/TF/MVPA-7/2018 DATED 18-09-2018	tendered		

KIIFB WORKS											
1	2	3	4	5	6	7	8	9	10	11	
	Budget Pg No/Eng Item No	Budget Provision in Lakhs	Constituency	Name of work	Estimate amount (in crores)	No. & date of sanctioning AS/SS/TS	Present status of work	Amount req. up to	Remarks	LA	Probable date of completion
				2016-17							
5	Reply Speech Sl.No. 10		Kothamangalam	BUDGET WORK 2016 - 2017 Kalkkanad Thankalam Road - Land Acquisition.	30.00		Investigation work Tendered and opened. Agreement Executed by Synergy Architects & Engineers. 4km survey in progress		Investigation TOC-2months	Kothamangalam Taluk-Eramaloor village. 6.9084 Hectre	
6	Budget Speech Sl.No 6		Kothamangalam	BUDGET WORK 2016 - 2017 Improvements to Kothamangalam Perumbankuthu road km.11/300 to 19/000	15.00	APR-1/255/2018/KJ IIFB Dated 14-03-2018 for Rs.21.315 cr	TS Approved			Not applicable	
7	Budget Speech Sl.No 7		Kothamangalam	BUDGET WORK 2016 - 2017 Improvements to Plannudy Kottappady Panipra Irumalappady Nellikuzhy Oorankuzhy road	10.00	APR-1/30/2018/KJ IIFB Dated 17.01.2018	CD works in progress		5% completed	Not applicable	8/5/2019
2	Sl No.78		Kothamangalam	Alava - Munnar road (7.226 Km) and Bye Pass Road (3.055Km)	10	Principle AS (RT) No. 942/2017/PWD Dt.10-07-2017	Investigation work completed. Investigation from 7/600 to 35/226 & 0/000 to 3/055 completed and DPR under preparation		Investigation work from ch.7/600 to 28/000 awarded to M/S.Technovision surveys and Mapping co.pvt.Limtd investigation work from ch.28/000 to		
3	Sl No.103		Kothamangalam	Thankalam - Kalkkanad road Land acquisition ch.20/000 to 22/600	37	Principle AS (RT) No. 942/2017/PWD Dt.10-07-2017	Agreement executed by Synergy Architects & Engineers. Investigation work in progress			Kothamangalam Taluk-Eramaloor village. Survey not completed	
2017-18 HILL HIGHWAY											
2			Kothamangalam	KIIFB 2017-18- Improvements to Hill Highway - Cheranganal to Neriamangalam from 0/000 to 32/000 and 6th mile to Kurathikkudy 41/000 to 62/100		Principle AS (RT) No. 942/2017/PWD Dt.10-07-2017	DPR and Reply for TAR submitted from ch.0/000 to 32/000. Balance portion is forest land. Investigation to be done. Joint inspection with forest officials completed.		Investigation work for Balance portion awarded to Geor George	Not applicable	

SLTF 2017-18

Sl. No	LA Constituency	Classification of Road (SH, MDR, ODR or any other with road number)	Name of the work	Estimate Amount	A.S No. Date & Amount	Present Status of works in details including physical progress(%)	Remarks	Probable date of completion
1	4	5	6	8	9	19	23	
			2017-18					
1	Kothamangalam	MDR	S/R-2017-18- Reconstruction of damaged culvert in Nedumbassery-Kodaikkanal road at Edathattapady Junction in Vadattupara ch.38/000	8	MVA/2017/4766 Dated 14-07-2017	work completed		
2	Kothamangalam	SH	O/R 2017 -18 Urgent BT patch repairs to Aluva Munnar Road 28/000 to 32/000	12	MVA/2017/6753 Date d: 20-09-2017	work completed		
3	Kothamangalam	SH	O/R 2017 -18 Urgent BT patch repairs to Aluva Munnar Road 32/000 to 35/226	16	MVA/2017/6655 Date d: 20-09-2017	work completed		
4	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Kothamangalam Town roads and other roads (including the bye pass road on the side of private bus stand ,400m length)	12	MVA/2017/6773 Dated: 23-09-2017	work completed		
5	Kothamangalam	SH	O/R 2017 -18 Urgent BT patch repairs to Bye pass road 0/000 to 3/055	10	MVA/2017/6829 Dated: 18-09-2017	work completed		
6	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Kothamangalam Perumpankuthu road 11/300 to 19/000	15	MVA/2017/6752 DT.23-09-17	work completed		

No.	LA Constituency	Classification of Road(SH,MDR,ODR or any other with road number)	Name of the work	Estimate Amount	A.S No. Date & Amount	Present Status of works in details including physical progress(%)	Remarks	Probable date of completion
7	Kothamangalam		Traffic safety works 2016-17- Providing traffic signs and direction and place identification sign in various roads under roads section kothamangalam			work in progress	Work started	12/31/2018
8	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Kothamangalam Perumpankuthy road 0/000 to 11/300	6	MVA/2017/6663 DT.17-09-17	work completed		
9	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to MA College Thankalam road 0/000 to 2/000 (including lorry stand portion at Thankalam)	10	MVA/2017/6871 DT.18-09-17	work completed		
10	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Thrikkariyoor Nellikuzhy Road 0/000 to 2/200	5	MVA/2017/6751 Dated: 18-09-2017	work completed		
11	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Alumavu Kuroor road 0/000 to 4/450	6	MVA/2017/6754 Dated 18-09-2017	work completed		
12	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Neriamangalam Inchathotty Road Ch: 1/000 to 4/000	15	MVA/2017/6828 Dated 23-09-2017	work completed		
13	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Neriamangalam Inchathotty Road Ch: 4/000 to 8/000	8	MVA/2017/6759 Dated 22-09-2017	work completed		

Sl. No	LA Constituency	Classification of Road(SH,MDR,DDR or any other with road number)	Name of the work	Estimate Amount	A.S No. Date & Amount	Present Status of works in details including physical progress(%)	Remarks	Probable date of completion
14	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Thrikkariyoor Vettilappara Road Ch: 0/000 to 4/000	8	MVA/2017/6762 Dated 26-09-2017	work completed		
15	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Thrikkariyoor Nadukani Road Ch: 0/000 to 5/000	5	MVA/2017/6769 Dated: 17-09-2017	work completed		
16	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Nellimattom-Pothukuzhy-Perumannoor LPS (Via)-Arackakudy Kavala, Namboorikoop Oonnukal Road Ch: 0/000 to 6/900.	10	MVA/2017/6838 Dated: 22-09-2017	work completed		
17	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Oonjapara-Nadukani Avolichal road (Arackakudy Kavala to Konipady)Ch: 0/000 to 1/000	4	MVA/2017/6770 Dated: 17-09-2017	work completed		
18	Kothamangalam	MDR	O/R 2017 -18 Thalakkode Mullaringadu Road Ch: 0/000 to 2/000	5	MVA/2017/6746 Dated: 18-09-2017	work completed		
19	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Vazhakulam Kothamangalam Road Ch: 09/400 to 14/000	6	MVA/2017/6747 Dated: 18-09-2017	work completed		

Sl. No	LA Constituency	Classification of Road(SH,MDR,ODR or any other with road number)	Name of the work	Estimate Amount	A.S.No. Date & Amount	Present Status of works in details including physical progress(%)	Remarks	Probable date of completion
20	Kothamangalam	MDR	O/R 2017 -18 Urgent BT patch repairs to Vazhakulam Kothamangalam Road Ch: 14/400 to 17/400	6	MVA/2017/6748 Dated: 18-09-2017	work completed		
21	Kothamangalam	MDR	O/R 2017-18 Urgent BT patch repairs to Adivadu Pallanimangalam Ch: 2/000 to 5/000	2	CE/R&B/TF/MV PA/2017-18 Dt.07.09.2017	work completed		
22	Kothamangalam	Hill high way	O/R 2017 -18 Urgent BT patch repairs to Hill Highway Cheranganal to Chelad portion ch:0/000 to 10/500	5	MVA/2017/6869 Dated: 17-09-2017	work completed		
23	Kothamangalam	MDR	O/R 2017 -18 Providing 20mm chipping carpet to SNDP Kavala Kunjithomman Road-Nellimattom Uppukulam Arackakudy Kavala (Via) Perumannoor Kondimattom road Ch: 9/500 to 11/000 (Kondimattom portion)	5	MVA/2017/6864 Dated: 17-09-2017	work completed		
24	Kothamangalam	MDR	O/R 2017 -18 Providing 20mm Chipping carpet to Donnukal Thenkodu road Ch. 0/000 to 1/200	7	CE/R&B/TF/MV PA/2017-18 Dt.07.09.2017	work completed		
25	Kothamangalam	MDR	O/R 2017 -18 Providing 20mm Chipping carpet to Muvattupuzha Paniyeli Road Ch: 0/000 to 1/900	8	MVA/2017/6870 Dated: 22-09-2017	work completed		

S. No.	LA Constituency	Classification of Road(SH,MDR,ODR or any other with road number)	Name of the work	Estimate Amount	A.S No. Date & Amount	Present Status of works in details including physical progress(%)	Remarks	Probable date of completion
26	Kothamangalam	Hill high way	S/R 2017-18 Reconstruction of damaged culvert in Hill Highway at MamalakandomPulinchodu portion (Price ID 2017/5243)	9.2	MVA/2017/5528 Dated 17-09-2017	work in progress		
27	Kothamangalam	MDR	S/R 2017-18 Reconstruction of damaged culvert and protection wall in Kothamangalam Perumbankuthu road in Keerampara at Ch: 5/500	10	CE/R&B/TF/MV PA/2017-18 Dt.07.09.2017	work completed		
28	Kothamangalam	MDR	S/R 2017-18 Providing drainage facilities and Tile work to Kothamangalam Kottapady road at Thrikkariyoor Junction road 2/000 to 4/000.	15	CE /R&B/TF/MVPA/ 2017-18 Dated 07.09.2017	work completed		
29	Kothamangalam	SH	S/R 2017-18 Providing drainage facilities in Aluva Munnar road at Thankalam Jn. near Telephone Exchange at ch:34/225	8	CE /R&B/TF/MVPA/ 2017-18 Dated 07.09.2017	work completed		
30	Kothamangalam	MDR	S/R 2017-18 Providing Tile work in Thrikkariyoor Nadukani road near Thrikkariyoor Temple at ch:0/200	8	CE /R&B/TF/MVPA/ 2017-18 Dated 07.09.2017	work completed		
31	Kothamangalam	MDR	S/R 2017-18 Providing drainage facilities in Kothamangalam Perumbankuthu road for Kuttampuzha town at Urulanthni Jn. At 19/000	5	CE/R&B/TF/MV PA/2017-18 Dt.07.09.2017	work completed		

Sl. No	LA Constituency	Classification of Road(SI,MDR,ODR or any other with road number)	Name of the work	Estimate Amount	A.S No. Date & Amount	Present Status of works in details including physical progress(%)	Remarks	Probable date of completion
32	Kothamangala	MDR	O/R 2017-18 Reconstruction of damaged culvert in vayanasalappady-valiyapara-kattattukulam road at ch:0/330	4.4	ORDER NO :CE/R&B/TF/MV P/SAVINGS-3/2017-18 Dated 03/01/2018	work completed		
33	Kothamanagalam		R/P 2017-18 Providing bit chipping carpet to Neriamangalam-Neendapara road Ch: 0/000 to 5/000	30.00	AS PER ORDER NO.CE/R&B/MVP A/Substitution-9/2017-18 Dated 14/03/2018	Work in progress	Metal supply completed	12/31/2018
34	Kothamanagalam		R/P 2017-18 Providing bit chipping carpet to SNDP Kavala, Kunjithomman road- Nellimattom Uppukulam Arachakudy Kavala (via) Perumannoor Kondimattom ch: 2/000 to 4/000	20.00	AS PER ORDER NO.CE/R&B/MVP A/Substitution-9/2017-18 Dated 14/03/2018	Work in progress	Metal supply completed	12/31/2018
35	Kothamanagalam		R/P 2017-18 Providing bit chipping carpet to Paingottoor Pothanicadu road ch: 2/700 to 4/000(including Vakkathipara and Koovallor Schoolpady)	12.00	AS PER ORDER NO.CE/R&B/MVP A/Substitution-9/2017-18 Dated 14/03/2018	Work in progress	Metal supply completed	12/31/2018
37	Kothamanagalam		R/P 2017-18 Providing chipping carpet to M.P Varghese Road (Approach Road to M.A College) Ch. 0/000 to 2/000	20.00	AS PER ORDER NO.CE/R&B/TF-Correction/MVP/2017-18 Dated 14/03/2018	Work in progress	Metal supply reported to C.T.E.	12/31/2018
38	Kothamanagalam		R/P 2017-18 Providing bit chipping carpet to Pallavanpady - Edamalayar Road 0/000 to 2/650	15.00	AS PER ORDER NO.CE/R&B/TF-Correction/MVP/2017-18 Dated 14/03/2018	Work in progress	Metal supply in progress	12/31/2018

ദേശീയ പാത

ക്രമ നമ്പർ	പ്രവൃത്തിയുടെ പേര്	നിലവിലെ സ്ഥിതി
1	NH 49 - Madura - Kochi road - O/R 2015-16 - Restoration of damaged portion between Km. 221/500 to 221/700 slipped portion of Villanchira	work completed
2	PWD OR 2016-17 - NH 49 - Reconstruction and extension of fully choked drain at Kothamangalam Town between Km. 239/650 to 239/870 LHS	work completed
3	NH 85 - Madura - Kochi road - Urgent rectification of BT surface from Km. 242/100 to 242/400	work completed
4	O/R 2017-18 - NH 85 - M.K road - Urgent patch work from Ch: 237/000 to 248/530	work completed


5	NH 85 - Madura - Kochi road - Traffic Safety Measures at NH 2017-18 - Reconstruction of damaged culvert at High range Junction of Kothamangalam town at 239/100	work completed
6	NH 85 - Madura - Kochi road - O/R 2017-18 - Providing BC patch work from Km. 226/000 to 237/000	work completed
7	NH 85 - Madura - Kochi road - Construction of culvert & side drains between Km. 239/300 at Kothamanglam town	work completed
8	NH 85 - Madura - Kochi road - Construction of retaining wall at Km. 221/400 in Villanchira (RHS)	work completed
9	NH 85 - Madura - Kochi road - Construction of retaining wall at Km. 221/950 in Villanchira (RHS)	work completed
10	FDR 2017-18 - NH 85 - M.K road - Construction of DR masonry retaining wall at Kuroor thodu side at Km. 239/500	work completed
11	NH 85 - Madura - Kochi road - Reconstruction of damaged culvert at Post Office Junction of Kothamangalam Town at Ch: 239/900	work completed
12	Annual Plan 2017-18 - Strengthening from Km. 202/000 to 248/530 of NH 85 (Old NH 49) Madura - Kochi road in the State of Kerala	17% work completed

സി പ്രസ്തുത പ്രവൃത്തികളിൽ ഇനിയും പൂർത്തീകരിക്കുവാനുള്ള പ്രവൃത്തി "Annual Plan 2017-18 - Strengthening from km 202/000 to 248/530 of NH 85 (Old NH 49) Madura - Kochi Road in the State of Kerala" ആണ്. എഗ്രിമെന്റ് പ്രകാരം 1.6.2019ൽ പ്രസ്തുത പ്രവൃത്തി പൂർത്തീകരിക്കുന്നതിനുള്ള നടപടികൾ സ്വീകരിച്ചു വരുന്നു.

കെട്ടിടം

ക്രമ നമ്പർ	പ്രവൃത്തിയുടെ പേര്	നിലവിലെ അവസ്ഥ	പൂർത്തിയാക്കാൻ കഴിയുന്ന തീയതി
1	കുട്ടമ്പുഴ വില്ലേജ് ഓഫീസിന്റെയും റസിഡൻഷ്യൽ ക്വാർട്ടേഴ്സിന്റെയും നിർമ്മാണം	ഹൈക്കോർട്ട് ഉത്തരവ് പ്രകാരം പ്രവൃത്തി നിർത്തി വെച്ചു	
2	നേരൂമംഗലം വില്ലേജ് ഓഫീസിന്റെയും റസിഡൻഷ്യൽ ക്വാർട്ടേഴ്സിന്റെയും നിർമ്മാണം	Work Completed	
3	കോതമംഗലം മിനിസിവിൽ സ്റ്റേഷൻ നിർമ്മാണം - രണ്ടാം ഘട്ടം	Work nearing completion	December 2018
4	കോതമംഗലം ഹയർ പോഴ്സ് ക്വാർട്ടേഴ്സ് നിർമ്മാണം	എസ്റ്റിമേറ്റ് രേണാനുമതിയ്ക്കായി സമർപ്പിച്ചിരിക്കുന്നു	
5	കോതമംഗലം ഗവൺമെന്റ് പോളിടെക്നിക് കോളേജ് സ്റ്റാഫ് ക്വാർട്ടേഴ്സ് നിർമ്മാണവും അനുബന്ധ പ്രവൃത്തികളും	എസ്റ്റിമേറ്റ് രേണാനുമതിയ്ക്കായി സമർപ്പിച്ചിരിക്കുന്നു	
6	നേരിയമംഗലത്ത് പൊതുമരാമത്ത് വകുപ്പ് എൻജിനീയേഴ്സിന്റെ ട്രെയിനിംഗ് സെന്റർ നിർമ്മാണം ഫേയസ് 3	പ്രവൃത്തി പുരോഗമിക്കുന്നു	January 2019
7	നേരിയമംഗലം ഗവൺമെന്റ് ഹയർ സെക്കന്ററി സ്കൂളിന്റെ അധിക സൗകര്യങ്ങൾ	ഫൗണ്ടേഷൻ പ്രവൃത്തികൾ നടക്കുന്നു.	May 2019

8	പിണ്ടിമന പി.എച്ച്.സി. സെന്ററിന്റെ ഒന്നാം നിലയിൽ സ്റ്റാഫ് ക്വാർട്ടേഴ്സ് നിർമ്മാണം	പ്രവൃത്തി പുരോഗമിക്കുന്നു	August 2019
9	എം.എൽ.എ.-എ.ഡി.എസ്. - കോതമംഗലം മിനിസിവിൽ സ്റ്റേഷൻ ചുറ്റുമതിൽ, പാർക്കിംഗ് ഏരിയ എന്നിവയുടെ നിർമ്മാണം	Nearing Completion	December 2018
10	എം.എൽ.എ.-എ.ഡി.എസ്. - കുട്ടമ്പുഴ പി.എച്ച്.സിയ്ക്ക് കോൺഫറൻസ് ഹാൾ നിർമ്മാണം	പ്രവൃത്തി പുരോഗമിക്കുന്നു	December 2018
11	ചേലാട്-രവൺമെന്റ് പോളിടെക്നിക് കോളേജിൽ പുതിയ അക്കാഡമിക് ബ്ലോക്ക് നിർമ്മാണം	മണ്ണ് പരിശോധന പൂർത്തീകരിച്ച് റിപ്പോർട്ട് പൊതുമാമത്ത് വകുപ്പ് ഡിസൈൻ വിഭാഗത്തിന് സമർപ്പിച്ചിട്ടുണ്ട്. ക്ലൈന്റ് അംഗീകരിച്ച ആർക്കിടെക്ചറൽ ഡ്രോയിംഗ് ഫൈനൽ ആർക്കിടെക്ചറൽ ഡ്രോയിംഗിനായി പൊതുമാമത്ത് വകുപ്പ് ചീഫ് ആർക്കിടെക്റ്റിന് നൽകിയിരിക്കുകയാണ്	
12	കോതമംഗലം താലൂക്ക് ഹെഡ് ക്വാർട്ടേഴ്സ് ആശുപത്രിയിൽ ഹെൽത്ത് സയൻസ് ഡയറക്ടറുടെ കീഴിൽ രോഗി സൗഹൃദ ആശുപത്രി നിർമ്മാണം	Estimate under preparation	
13	കോതമംഗലം കുട്ടമ്പുഴ കുഞ്ചിപ്പാറ പട്ടികവർഗ്ഗ സെറ്റിൽമെന്റ് കോളനിയിൽ കമ്മ്യൂണിറ്റി ഹാൾ നിർമ്മാണം	Site to be received. വനം വകുപ്പിന്റെ സമലം ആയതിനാൽ ഇതുവരെ കൈമാറിക്കിട്ടിയിട്ടില്ല.	


 മെമ്മോർ കമ്മീഷൻ