

**15 -ാം കേരള നിയമസഭ**

**10 -ാം സമ്മേളനം**

**നക്ഷത്ര ചിഹ്നം ഇല്ലാത്ത ചോദ്യം നം. 1277**

**01-02-2024 - ൽ മറുപടിയ്ക്ക്**

**റോഡുകൾ പുനർ നിർമ്മിക്കാൻ നടപടി**

ചോദ്യം		ഉത്തരം	
<b>ശ്രീ. എൻ. എ. നെല്ലിക്കുന്ന്</b>		<b>ശ്രീ. പി.എ.മുഹമ്മദ് റിയാസ് (പൊതുമരാമത്ത്-വിനോദസഞ്ചാര വകുപ്പ് മന്ത്രി)</b>	
(എ)	കാസർഗോഡ് മണ്ഡലത്തിലെ ചെങ്കള-അക്കരക്കര-ബേവിഞ്ച, കാഞ്ഞങ്ങാട് ഓൾഡ് സ്റ്റേറ്റ് ഹൈവേ എന്നീ റോഡുകൾ പുനർ നിർമ്മിക്കുന്നതിന് ഭരണാനുമതി എപ്പോഴാണ് നൽകിയതെന്നും തുക എത്രയാണെന്നും വ്യക്തമാക്കാമോ;	(എ)	ചെങ്കള-അക്കരക്കര-ബേവിഞ്ച റോഡ് പ്രവൃത്തിക്ക് 01.12.2021-ൽ 539.80 ലക്ഷം രൂപയുടെ ഭരണാനുമതി നൽകുകയും പിന്നീട് നോമെൻക്ലേച്ചർ മാറ്റത്തിനുവേണ്ടി (ചെയ്ലേജ് തിരുത്തൽ) പുതുക്കിയ ഭരണാനുമതി 10.10.2023-ന് നൽകുകയും ചെയ്തു. കാസർഗോഡ് - കാഞ്ഞങ്ങാട് ഓൾഡ് സ്റ്റേറ്റ് ഹൈവേ പ്രവൃത്തിക്ക് 17.02.2021-ന് 500 ലക്ഷം രൂപയുടെ ഭരണാനുമതി നൽകുകയും പിന്നീട് നോമെൻക്ലേച്ചർ മാറ്റത്തിനുവേണ്ടി (ചെയ്ലേജ് തിരുത്തൽ) പുതുക്കിയ ഭരണാനുമതി 30.06.2023 -ന് നൽകുകയും ചെയ്തു.
(ബി)	പ്രസ്തുത റോഡുകൾക്ക് സാങ്കേതിക അനുമതി ലഭിച്ചിട്ടുണ്ടോ; എങ്കിൽ വിശദാംശം നൽകുമോ;	(ബി)	ഉണ്ട്. പ്രസ്തുത റോഡ് പ്രവൃത്തികൾക്ക് സാങ്കേതികാനുമതി 27/01/2024 -ൽ നൽകിയിട്ടുണ്ട്.
(സി)	ഭരണാനുമതി ലഭിച്ചിട്ട് വർഷങ്ങൾ കഴിഞ്ഞുവെങ്കിലും പ്രസ്തുത റോഡുകളുടെ പ്രവൃത്തി ഇതുവരെ ടെൻഡർ ചെയ്യാത്തത് എന്തുകൊണ്ടാണെന്ന് വ്യക്തമാക്കുമോ;	(സി)	സാങ്കേതികാനുമതി ലഭ്യമാക്കി ടെൻഡർ നടപടിക്രമങ്ങൾ സ്വീകരിച്ചുവരുന്നു.
(ഡി)	പ്രസ്തുത റോഡുകളുടെ പുനർനിർമ്മാണം സംബന്ധിച്ചുള്ള ഫയലുകൾ ഏതെല്ലാം ഓഫീസുകളിൽ കൂടിയാണ് നീങ്ങിയതെന്നും എത്രകാലം അവിടങ്ങളിൽ പെൻഡിംഗ് ആയെന്നും ഓഫീസ് തിരിച്ച് വ്യക്തമാക്കുമോ;	(ഡി)	വിശദാംശം അനുബന്ധം (എ) ആയി ചേർക്കുന്നു.
(ഇ)	പ്രസ്തുത ഫയലുകൾ ഇപ്പോൾ ചീഫ് എൻജിനീയറുടെ (നിരത്ത് വിഭാഗം) ഓഫീസിലാണോ ഉള്ളത്; എങ്കിൽ എപ്പോഴാണ് ഫയലുകൾ ഈ ഓഫീസിൽ എത്തിയതെന്നും ഏത് നടപടി ക്രമത്തിന് വേണ്ടിയുമാണെന്നും വ്യക്തമാക്കുമോ;	(ഇ)	അല്ല. പ്രസ്തുത ഫയലുകൾ ഇപ്പോൾ സൂപ്രണ്ടിംഗ് എഞ്ചിനീയർ, ഉത്തരമേഖല കാര്യാലയത്തിൽ ടെൻഡർ നടപടിക്രമത്തിലാണ്. ഫയൽ നീക്കത്തിന്റെ വിശദാംശം അനുബന്ധം (എ) ആയി ചേർക്കുന്നു.
(എഫ്)	പ്രസ്തുത ഫയലുകൾ ഇപ്പോഴും ചീഫ്	(എഫ്)	ചീഫ് എൻജിനീയറുടെ ഓഫീസിൽനിന്നും

എൻജിനീയറുടെ ഓഫീസിലാണെങ്കിൽ  
തീരുമാനമാകാൻ കാലതാമസം നേരിടുന്നതിന്റെ  
കാരണം എന്താണെന്ന് വ്യക്തമാക്കുമോ?

27.01.2024-ന് സാങ്കേതികാനുമതി  
ലഭ്യമാക്കിയിട്ടുള്ളതാണ്.

സെക്ഷൻ ഓഫീസർ

Budget work 2021-22-Improvements to Kasaragod-Kunhangad old SH road from  
Km. 0/000 to 1/500-Price ID 97439/2021

Sl. No	Date	From	To	Purpose
1	25.03.2023	Superintending Engineer, North Circle	Chief Engineer (Roads)	For nomenclature change of the estimate
2	28.04.2023	Chief Engineer (Roads)	Government	For Revised AS
3	Revised AS accorded on 30.06.2023			
4	09.08.2023	Superintending Engineer, North Circle	Chief Engineer (Roads)	For Technical sanction
5	28.08.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For correction
6	12.09.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
7	18.09.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For correction
8	04.10.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
9	11.10.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For adding additional provision if any
10	03.11.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
11	13.11.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	As per request
12	20.11.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
13	28.12.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For adding additional provision if any
14	05.01.2024	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
15	27.01.2024	Chief Engineer (Roads)	Superintending Engineer, North Circle	TS Issued

Budget work 2021-22-Improvements to Chengala-Akkarenkara-Bevinje road Km. 0/000 to 1/200 and 2/660 to 3/760-PRICE ID 94735/2021

Sl. No	Date	From	To	Purpose
1	20.04.2023	Superintending Engineer, North Circle	Chief Engineer (Roads)	For nomenclature change of the estimate
2	08.06.2023	Chief Engineer (Roads)	Government	For Revised AS
3	Revised AS accorded on 10.10.2023			
4	28.10.2023	Superintending Engineer, North Circle	Chief Engineer (Roads)	For Technical sanction
5	15.11.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For correction
6	01.12.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	For attending the correction
7	28.12.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For correction
8	04.01.2024	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
9	27.01.2024	Chief Engineer (Roads)	Superintending Engineer, North Circle	TS issued

Budget work 2021-22-Improvements to Kasaragod-Kunhangad old SH road from  
Km. 0/000 to 1/500-Price ID 97439/2021

Sl. No	Date	From	To	Purpose
1	25.03.2023	Superintending Engineer, North Circle	Chief Engineer (Roads)	For nomenclature change of the estimate
2	28.04.2023	Chief Engineer (Roads)	Government	For Revised AS
3	Revised AS accorded on 30.06.2023			
4	09.08.2023	Superintending Engineer, North Circle	Chief Engineer (Roads)	For Technical sanction
5	28.08.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For correction
6	12.09.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
7	18.09.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For correction
8	04.10.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
9	11.10.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For adding additional provision if any
10	03.11.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
11	13.11.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	As per request
12	20.11.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
13	28.12.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For adding additional provision if any
14	05.01.2024	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
15	27.01.2024	Chief Engineer (Roads)	Superintending Engineer, North Circle	TS Issued

Budget work 2021-22-Improvements to Chengala-Akkarenkara-Bevinje road Km. 0/000 to 1/200 and 2/660 to 3/760-PRICE ID 94735/2021

Sl. No	Date	From	To	Purpose
1	20.04.2023	Superintending Engineer, North Circle	Chief Engineer (Roads)	For nomenclature change of the estimate
2	08.06.2023	Chief Engineer (Roads)	Government	For Revised AS
3	Revised AS accorded on 10.10.2023			
4	28.10.2023	Superintending Engineer, North Circle	Chief Engineer (Roads)	For Technical sanction
5	15.11.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For correction
6	01.12.2023	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	For attending the correction
7	28.12.2023	Chief Engineer (Roads)	Assistant Engineer, PWD Roads Section Kasaragod	For correction
8	04.01.2024	Assistant Engineer, PWD Roads Section Kasaragod	Chief Engineer (Roads)	After attending the correction
9	27.01.2024	Chief Engineer (Roads)	Superintending Engineer, North Circle	TS issued